Print Date: 12/06/2016 STATE OF TENNESSEE
JJ07919 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ159 Estimate Number: 0003  Estimate Type: Progress

Contractor: W-L Construction & Paving, Inc.
Contractor's PO Box 927
Address: Chilhowie, VA 24319

Contract Location: Resurfacing on S.R. 346 from the Hawkins Co line to S.R. 36

Counties: SULLIVAN

Project(s): 82022-3206-94, 82022-8206-14

Total to Date Previous to Date

Total Earnings: $317,311.71 $314,287.99

Stockpiled Materials: $0.00 $0.00

Amount Due: $317,311.71 $314,287.99

Test Report Payment Adjustments: $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00
Payment Due: $317,311.71 $314,287.99

RR004

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$3,023.72
$0.00
$3,023.72
$0.00
$0.00
3,023.72

Pay Period: 9/23/2016

Current Contract:
Original Contract:

to 09/23/2016

Time
86.0 Days
78.0 Days
78.0 Days

90.70 ¢,

102.68 %
- %
Dates
05/13/2016
06/02/2016
06/16/2016
07/07/2016
08/22/2016
09/30/2016
09/21/2016

Amounts

$279,883.84
$304,452.06
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Print Date:
JJ07919

12/06/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

82022-3206-94 8.44 STP/HSIP-346(10) 0.00 S.R. 346: From Hawkins Co. Line to S.R.36

82022-8206-14 91.56 STP/HSIP-346(10) 3,023.72 The resurfacing on S.R. 346 from the Hawkins County line (L.

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

82022-3206-94 0100 9009 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

82022-8206-14 0100 9010 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

82022-3206-94 0100 9007 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

82022-8206-14 0100 9008 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: -5.000 Total: $-2,500.00

82022-3206-94 0100 9011 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

82022-8206-14 0100 9012 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

0100 9012 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00

Adj Total: 2,944.590 Adj Total: 2,944.59

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
82022-3206-94 0100 9013 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82022-8206-14 0100 9014 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82022-8206-14 0100 0010 403-01 TON BITUMINOUS MATERIAL FOR Bid: 13.000 Unit Price: $491.44
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 15.040 Total: $7,391.26
82022-8206-14 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82022-8206-14 0100 9006 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82022-8206-14 0100 0020 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 2,032.000 Unit Price: $83.26
This Est: 0.000 This Est: $0.00
Total: 2,291.300 Total: $190,773.64
82022-8206-14 0100 9001 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,574.390 Adj Total: -1,574.39

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
82022-8206-14 0100 9002  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82022-8206-14 0100 9003  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9003 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,939.500 Adj Total: 1,939.50
82022-8206-14 0100 9004  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82022-8206-14 0100 0030  415-01.01 TON COLD PLANING BITUMINOUS Bid: 2,006.000 Unit Price: $17.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 2,611.980 Total: $44,403.66
82022-3206-94 0100 0010 701-02.01 S.F. CONCRETE CURB RAMP Bid: 400.000 Unit Price: $35.00
(RETROFIT) This Est: 0.000 This Est: $0.00
Total: 674.110 Total: $23,593.85

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
82022-3206-94 0100 0020 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 838.000 Unit Price: $15.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82022-3206-94 0100 9019 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 0.000 Unit Price: $15.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82022-3206-94 0100 9000 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $23.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82022-3206-94 0100 0030  705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 5.000 Unit Price: $2,000.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82022-3206-94 0100 9020 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 0.000 Unit Price: $2,000.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82022-3206-94 0100 0040 705-04.09 EACH EARTH PAD FOR TYPE 38 GR Bid: 5.000 Unit Price: $1,200.00
END TREATMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82022-3206-94 0100 9021 705-04.09 EACH EARTH PAD FOR TYPE 38 GR Bid: 0.000 Unit Price: $1,200.00
END TREATMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
82022-8206-14 0100 0040 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $10,880.21
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,880.21
82022-8206-14 0100 9015 712-01 LS TRAFFIC CONTROL Bid: 0.000 Unit Price: $1,135.28
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82022-8206-14 0100 0050  712-04.01 EACH FLEXIBLE DRUMS Bid: 145.000 Unit Price: $5.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 26.000 Total: $130.00
82022-8206-14 0100 0060 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 72.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82022-8206-14 0100 0070 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 583.000 Unit Price: $9.50
This Est: 0.000 This Est: $0.00
Total: 885.000 Total: $8,407.50
82022-3206-94 0100 0050  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 166.000 Unit Price: $25.00
Color) This Est: 0.000 This Est: $0.00
Total: 129.000 Total: $3,225.00
82022-3206-94 0100 0060 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 35.000 Unit Price: $25.00
Color) This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $375.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
82022-3206-94 0100 0070 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 254.000 Unit Price: $14.75
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 86.370 Total: $1,273.96
82022-3206-94 0100 0080 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 36.000 Unit Price: $9.50
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 36.000 Total: $342.00
82022-3206-94 0100 0090 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $120.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $480.00
82022-3206-94 0100 0100 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 1.000 Unit Price: $150.00
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $150.00
82022-8206-14 0100 0080 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 8.000 Unit Price: $575.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 5.076 Total: $2,918.70
82022-8206-14 0100 0090 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 8.000 Unit Price: $1,650.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 7.438 Total: $12,272.70

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
82022-8206-14 0100 0100 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $6,860.81
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,860.81
82022-8206-14 0100 9016 717-01 LS MOBILIZATION/Sub Contractor Bid: 0.000 Unit Price: $1,575.00
Work This Est: 1.000 This Est: $1,575.00
Total: 1.000 Total: $1,575.00
82022-8206-14 0100 9017 730-14.02 L.F. SAW SLOT/Sub Contractor work Bid: 0.000 Unit Price: $4.73
This Est: 246.000 This Est: $1,163.58
Total: 246.000 Total: $1,163.58
82022-8206-14 0100 9018 730-14.03 L.F. LOOP WIRE/Sub Contractor Work Bid: 0.000 Unit Price: $0.53
This Est: 538.000 This Est: $285.14
Total: 538.000 Total: $285.14
V47 - TSMR  *END OF REPORT*

RR004
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