
10/29/2016 20161029

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/07/2016

JJ07919

CNQ160 Pay Period:  10/29/2016Contract: Estimate Number: 0004 to  10/29/2016Estimate Type: Progress Estimate Approved:No

Summers-Taylor, Inc.Contractor:

Contractor's
Address:

P O Box 1628
Elizabethton,  TN   37644

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/13/2016

06/02/2016

06/15/2016

09/01/2016

%

$0.00

118.0

115.0

115.0

97.46

%Percent Complete($):

%Percent Behind:

WASHINGTON

---

Date Notice to Proceed: 07/06/2016

10/31/2016

10/28/2016

$3,380,914.45

$3,346,619.45

$3,512,060.13 $1,260.00$3,510,800.13

$0.00

$0.00Test Report Payment Adjustments:

$3,512,060.13 $3,509,750.13 2,310.00

$3,512,060.13 $1,260.00$3,510,800.13

$0.00 $0.00

$0.00 $0.00

$-1,050.00 $1,050.00

The resurfacing on U.S. 321 (U.S. 11E, S.R. 34)

102.01

20161029

Project(s): 90002-3263-94, 90002-4263-04, 90002-8263-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/07/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP-NH/HSIP-34(107)3.35 45500.0090002-3263-94 50From Greene County Line to South of Persimmon Ridge Road
NA1.20 45000.0090002-4263-04 00From Greene County Line to South of Persimmon Ridge Road
STP-NH/HSIP-34(107)95.45 0045952,310.0090002-8263-14 95The resurfacing on U.S. 321 (U.S. 11E, S.R. 34) from the Gre

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

90002-3263-94 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

90002-4263-04 0500 9016 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

90002-8263-14 0100 9017 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

90002-3263-94 0100 9018 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

-13.000

$0.00

$-6,500.00

108-08.04 LIQUIDATED DAMAGES

90002-4263-04 0500 9019 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

90002-8263-14 0100 9020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

90002-3263-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

90002-4263-04 0500 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

90002-8263-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90080100

38,024.8538,024.850

0.000.000

90002-3263-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

90002-4263-04 0500 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

90002-8263-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Page 3RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66.37 151.77151.77 0.000.0090002-8263-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

184.000 $650.00

0.000

151.770

$0.00

$98,650.50

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

90002-8263-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

90002-8263-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

90002-8263-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,822.000 $79.25

0.000

7,008.990

$0.00

$555,462.46

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

90002-8263-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,068.000 $87.10

0.000

21,371.300

$0.00

$1,861,440.23

411-02.10 ACS MIX(PG70-22) GRADING D

90002-8263-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

1,603.181,603.180

0.000.000

Page 4RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

90002-3263-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

90002-4263-04 0500 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

90002-8263-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

90002-8263-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

90002-8263-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

21,213.4521,213.450

0.000.000

90002-8263-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 16.0216.02 0.000.0090002-3263-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $595.00

0.000

16.020

$0.00

$9,531.90

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

90002-3263-94 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $615.00

0.000

13.460

$0.00

$8,277.90

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

90002-8263-14 0100 9501 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $20.00

0.000

439.490

$0.00

$8,789.80

411-33.33 POLYMER MODIFIED
MIX/Additional Cost for PG 76-22
GTR

90002-8263-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,757.000 $12.85

0.000

34,502.780

$0.00

$443,360.72

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

90002-4263-04 0500 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $295.00

0.000

0.000

$0.00

$0.00

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

90002-4263-04 0500 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,156.000 $33.75

0.000

1,156.000

$0.00

$39,015.00

617-04.02 TYPE 2 THIN EPOXY OVERLAY
(LOW-MOD EPOXY)

90002-3263-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $2,100.00

0.000

14.000

$0.00

$29,400.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 14.0014.00 0.000.0090002-3263-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $1,250.00

0.000

14.000

$0.00

$17,500.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

90002-8263-14 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,950.00

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

90002-3263-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $1.65

0.000

700.000

$0.00

$1,155.00

706-01 GUARDRAIL REMOVED

90002-8263-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $78,150.00

0.000

1.000

$0.00

$78,150.00

712-01 TRAFFIC CONTROL

90002-8263-14 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

528.000 $32.00

0.000

0.000

$0.00

$0.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

90002-8263-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $32.00

0.000

45.000

$0.00

$1,440.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

90002-8263-14 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $12.00

0.000

0.000

$0.00

$0.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

90002-8263-14 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $25.00

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

90002-8263-14 0100 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,788.000 $10.65

0.000

2,440.000

$0.00

$25,986.00

712-06 SIGNS (CONSTRUCTION)

90002-8263-14 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $600.00

0.000

4.000

$0.00

$2,400.00

712-08.03 ARROW BOARD (TYPE C)

90002-8263-14 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $210.00

0.000

5.000

$0.00

$1,050.00

713-16.20 SIGNS (DESCRIPTION)/(W2-1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT01300100

0.000.000

1,050.005.000

90002-3263-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,644.000 $23.00

0.000

1,366.000

$0.00

$31,418.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

90002-3263-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $9.45

0.000

42.000

$0.00

$396.90

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 34.0034.00 0.000.0090002-3263-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $112.00

0.000

34.000

$0.00

$3,808.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

90002-3263-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $195.00

0.000

4.000

$0.00

$780.00

716-03.04 PLASTIC WORD PAVEMENT
MARKING (SCHOOL)

90002-8263-14 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $445.00

0.000

66.599

$0.00

$29,636.56

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

90002-8263-14 0100 0150 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $3,395.00

0.000

44.515

$0.00

$151,128.43

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

90002-8263-14 0100 0160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $52,250.00

0.000

1.000

$0.00

$52,250.00

717-01 MOBILIZATION

90002-8263-14 0100 9502 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,260.00

1.000

1.000

$1,260.00

$1,260.00

717-01.11 MOBILZATION
(DESCRIPTION)/Mobilization of
Signal Subcontractor

90002-8263-14 0100 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

717-01.75 ADDITIONAL
MOBILIZATION/Payment for GTR
Research
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 421.00421.00 0.000.0090002-8263-14 0100 9503 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.25

0.000

421.000

$0.00

$2,631.25

730-14.02 SAW SLOT

90002-8263-14 0100 9504 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.80

0.000

1,000.000

$0.00

$800.00

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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