
11/1/2016 20161118

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

CNQ176 Pay Period:  11/1/2016Contract: Estimate Number: 0003 to  11/18/2016Estimate Type: Progress Estimate Approved:No

Eubank Asphalt Paving & SealingContractor:

Contractor's
Address:

BOX 190
CHARLOTTE,  TN   37036

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

09/28/2016

%

$0.00

75.0

58.0

58.0

77.33

%Percent Complete($):

%Percent Behind:

CHEATHAM

---

Date Notice to Proceed: 08/18/2016

10/31/2016

10/14/2016

10/31/2016

$1,024,511.09

$994,025.50

$1,021,956.16 $24,581.86$997,374.30

$0.00

$0.00Test Report Payment Adjustments:

$1,021,956.16 $977,874.30 44,081.86

$1,021,956.16 $24,581.86$997,374.30

$0.00 $0.00

$0.00 $0.00

$-19,500.00 $19,500.00

The resurfacing on S.R. 12 from S.R. 455 (L.M. 5.85)

96.46

20161118

Project(s): 11005-3228-94, 11005-8228-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-STP/HSIP-12(55)16.49 0900209.7911005-3228-94 00SR-12, From SR-455 (LM 5.85) to Bruce Bradley Road (LM 12.50
R-STP/HSIP-12(55)83.51 59090943,872.0711005-8228-14 50The resurfacing on S.R. 12 from S.R. 455 (L.M. 5.85) to Bruc

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

11005-3228-94 0100 9011 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

11005-8228-14 0100 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

11005-3228-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100

209.79209.790

209.79209.790

11005-8228-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90080100

9,876.079,876.070

9,876.079,876.070
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

11005-3228-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

11005-8228-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

11005-3228-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $20.00

0.000

560.710

$0.00

$11,214.20

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

11005-8228-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,956.000 $20.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

11005-8228-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $65.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

11005-8228-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

11005-8228-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

11005-8228-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

11005-8228-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $400.00

0.000

7.910

$0.00

$3,164.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

11005-8228-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

11005-8228-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

11005-8228-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,690.000 $74.50

0.000

6,997.510

$0.00

$521,314.50

411-03.12 ACS MIX(PG64-22) THIN LIFT D
ASPHALT

11005-8228-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90010100

18,575.3118,575.310

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0011005-8228-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90130100

4,117.774,117.770

0.000.000

11005-3228-94 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $650.00

0.000

10.000

$0.00

$6,500.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

11005-8228-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,272.000 $16.00

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

11005-8228-14 0100 9500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.71

0.000

118,727.560

$0.00

$84,296.57

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

11005-8228-14 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $10.00

0.000

0.000

$0.00

$0.00

502-08.02 RESEALING JOINTS (SILICONE
SEALANT)

11005-8228-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $500.00

0.000

0.000

$0.00

$0.00

611-01.20 ADJUSTMENT OF EXISTING
MANHOLE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

11005-8228-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $500.00

0.000

0.000

$0.00

$0.00

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN

11005-8228-14 0100 0090 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $10.00

0.000

343.000

$0.00

$3,430.00

701-02 CONCRETE DRIVEWAY

11005-3228-94 0100 0030 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $25.00

0.000

432.000

$0.00

$10,800.00

701-02.01 CONCRETE CURB RAMP
(RETROFIT)

11005-3228-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,650.000 $20.00

0.000

3,405.000

$0.00

$68,100.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

11005-3228-94 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.00

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

11005-3228-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,400.00

0.000

8.000

$0.00

$19,200.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

11005-3228-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,850.000 $3.00

0.000

3,805.000

$0.00

$11,415.00

706-01 GUARDRAIL REMOVED
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0011005-8228-14 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,500.00

0.000

1.000

$0.00

$12,500.00

712-01 TRAFFIC CONTROL

11005-8228-14 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $10.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

11005-8228-14 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $10.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

11005-8228-14 0100 0130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,392.000 $8.50

0.000

1,520.000

$0.00

$12,920.00

712-06 SIGNS (CONSTRUCTION)

11005-8228-14 0100 9502 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $48.00

302.000

302.000

$14,496.00

$14,496.00

712-08.06 UNIFORMED POLICE OFFICER

11005-8228-14 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,500.00

0.000

3.000

$0.00

$19,500.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT95010100

0.000.000

19,500.003.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 659.00659.00 0.000.0011005-3228-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

609.000 $30.00

0.000

659.000

$0.00

$19,770.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

11005-3228-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

208.000 $30.00

0.000

106.000

$0.00

$3,180.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

11005-8228-14 0100 9503 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.00

0.000

120.000

$0.00

$1,440.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

11005-8228-14 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

412.000 $6.00

0.000

513.000

$0.00

$3,078.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

11005-8228-14 0100 0150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,421.000 $20.00

0.000

146.000

$0.00

$2,920.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

11005-8228-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

396.000 $12.00

0.000

272.000

$0.00

$3,264.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

11005-8228-14 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $150.00

0.000

25.000

$0.00

$3,750.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 9.009.00 0.000.0011005-8228-14 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $150.00

0.000

9.000

$0.00

$1,350.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

11005-8228-14 0100 0190 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $750.00

0.000

29.249

$0.00

$21,936.75

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

11005-3228-94 0100 0070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $60.00

0.000

0.000

$0.00

$0.00

716-10.30 TRUNCATED DOME DETECTABLE
WARNING MAT

11005-8228-14 0100 0200 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.600 $5,000.00

0.000

10.837

$0.00

$54,185.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

11005-8228-14 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $2.00

0.000

269.000

$0.00

$538.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

11005-3228-94 0100 0080 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.200 $2,100.00

0.000

7.752

$0.00

$16,279.20

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

11005-3228-94 0100 0090 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.600 $3,000.00

0.000

10.466

$0.00

$31,398.00

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 88.0088.00 0.000.0011005-8228-14 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $1.00

0.000

88.000

$0.00

$88.00

716-13.04 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

11005-8228-14 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $1.00

0.000

150.000

$0.00

$150.00

716-13.05 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN DOTTED LINE)

11005-8228-14 0100 0240 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $27,000.00

0.000

1.000

$0.00

$27,000.00

717-01 MOBILIZATION

11005-8228-14 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,550.000 $3.75

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT

11005-8228-14 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,000.000 $0.56

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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