Print Date: 11/21/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ183

Contractor: Ford Construction Company
Contractor's P O Box 527
Address: Dyersburg, TN 38025-0527

Estimate Number: 0004  Estimate Type: Progress

Contract Location: The resurfacing on S.R. 124 from Staffords Store Road

Counties: WEAKLEY

Project(s): 92009-3226-94, 92009-8226-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$2,172,975.57
$0.00
$2,172,975.57
$0.00
$0.00
$2,172,975.57

Previous to Date
$2,147,300.53
$0.00
$2,147,300.53
$0.00

$0.00
$2,147,300.53

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$25,675.04

$0.00
$25,675.04

$0.00
$0.00
25,675.04

Current Contract:
Original Contract:

Pay Period: 10/16/2016 to 10/25/2016

Time
118.0 Days
112.0 Days
112.0 Days

94.92 ¢,

95.84 9%
- %
Dates
05/13/2016
06/02/2016
06/15/2016
07/06/2016
07/18/2016
10/31/2016
10/25/2016
10/25/2016

Amounts

$2,233,170.34
$2,233,170.34

Page 1



Print Date:
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
92009-3226-94 9.61 STP/HSIP-124(9) 21,595.00 FROM: L.M. 6.36 (STAFFORDS STORE RD.) TO: L.M. 15.77 (CARROL
92009-8226-14 90.39 STP/HSIP-124(9) 4,080.04 The resurfacing on S.R. 124 from Staffords Store Road (L.M.
Line Primary/
Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
92009-3226-94 0100 9015 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
92009-8226-14 0100 9016 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
92009-3226-94 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
92009-8226-14 0100 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9010 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 16,614.390 Adj Total: 16,614.39

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
92009-3226-94 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
92009-8226-14 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
92009-8226-14 0100 0010 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 450.000 Unit Price: $38.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 214.440 Total: $8,148.72
92009-8226-14 0100 0020 203-06 M.G. WATER Bid: 21.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
92009-8226-14 0100 0030 303-02 TON MINERAL AGGREGATE, TYPE B Bid: 2,798.000 Unit Price: $28.00
BASE, GRADING (DESCRIPTION)/  This Est: 93.930 This Est: $2,630.04
(CORD) Total: 1,715.900 Total: $48,045.20
92009-8226-14 0100 0040 307-01.01  TON ASPHALT CONCRETE MIX Bid: 207.000 Unit Price: $160.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 81.080 Total: $12,972.80
92009-8226-14 0100 0050 307-01.15 TON ASC MIX (PG64-22) (BPMLC-HM) Bid: 3,407.000 Unit Price: $94.20
GRADING CS This Est: 0.000 This Est: $0.00
Total: 3,078.210 Total: $289,967.38

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
92009-8226-14 0100 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9006 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -3,181.790 Adj Total: -3,181.79
92009-8226-14 0100 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,836.250 Adj Total: 2,836.25
92009-8226-14 0100 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
92009-8226-14 0100 0060 403-01 TON BITUMINOUS MATERIAL FOR Bid: 111.000 Unit Price: $645.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 105.443 Total: $68,010.74
92009-8226-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
92009-8226-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
92009-8226-14 0100 0070 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 10,783.000 Unit Price: $94.75
This Est: 0.000 This Est: $0.00
Total: 11,326.440 Total: $1,073,180.19
92009-8226-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4,650.610 Adj Total: 4,650.61
92009-3226-94 0100 9013 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
92009-8226-14 0100 9014 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
92009-8226-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
92009-8226-14 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 9,995.000 Adj Total: 9,995.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
92009-8226-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
92009-8226-14 0100 0080 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 145,717.000 Unit Price: $1.97
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 143,596.640 Total: $282,885.38
92009-8226-14 0100 0090 607-39.02 L.F. 18"PIPE CULVERT (SIDE DRAIN) Bid: 480.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 204.000 Total: $7,140.00
92009-3226-94 0100 0010 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 16.000 Unit Price: $2,400.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $33,600.00
92009-8226-14 0100 0100 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $29,000.00
This Est: 0.050 This Est: $1,450.00
Total: 1.000 Total: $29,000.00
92009-8226-14 0100 0110 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,712.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 1,030.000 Total: $8,240.00
92009-3226-94 0100 0020 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 622.000 Unit Price: $35.00
Color) This Est: 617.000 This Est: $21,595.00
Total: 617.000 Total: $21,595.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
92009-3226-94 0100 0030 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 280.000 Unit Price: $21.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 47.000 Total: $987.00
92009-3226-94 0100 0040 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 160.000 Unit Price: $15.50
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 96.000 Total: $1,488.00
92009-8226-14 0100 0120 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 84.056 Unit Price: $1,050.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 82.848 Total: $86,990.40
92009-3226-94 0100 0050 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 13.188 Unit Price: $5,550.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 14.352 Total: $79,653.60
92009-3226-94 0100 0060 716-13.01 L.M. SPRAY THERMO PVMT MRKNG Bid: 28.840 Unit Price: $2,525.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 19.468 Total: $49,156.70
92009-8226-14 0100 0130 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $41,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $41,000.00
V47 - TSMR  *END OF REPORT*

RR004
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