
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

CNQ188 Pay Period:  11/1/2016Contract: Estimate Number: 0003 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Tinsley Asphalt, LLCContractor:

Contractor's
Address:

P.O. Box 1955
Tullahoma,  TN   37388

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

09/19/2016

%

$0.00

55.0

57.0

57.0

103.64

%Percent Complete($):

%Percent Behind:

FRANKLIN

6.28

Date Notice to Proceed: 09/19/2016

11/12/2016

$1,267,486.40

$1,267,486.40

$1,237,848.54 $674,109.07$563,739.47

$0.00

$0.00Test Report Payment Adjustments:

$1,237,848.54 $563,739.47 674,109.07

$1,237,848.54 $674,109.07$563,739.47

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Resurfacing on U.S. 41A (S.R. 16) from Stewart Lane

97.36

20161130

Project(s): 26004-3245-94, 26004-4245-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-16(52)8.79 405085,392.8026004-3245-94 50From East of Stewart Lane To Perters Road (LT) & Peabody Roa
HSIP-16(52)91.21 4090588,716.2726004-4245-04 90The resurfacing on U.S. 41A (S.R. 16) from east of Stewart L

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26004-3245-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

26004-4245-04 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

26004-3245-94 0100 9016 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

26004-4245-04 0100 9017 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

26004-3245-94 0100 9014 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

26004-4245-04 0100 9015 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26004-3245-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

26004-4245-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100

4,287.364,287.360

4,287.364,287.360

26004-3245-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

26004-4245-04 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

26004-3245-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $26.25

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

26004-4245-04 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $625.00

46.710

50.710

$29,193.75

$31,693.75

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26004-4245-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

26004-4245-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

26004-4245-04 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,482.000 $85.65

6,381.850

9,419.580

$546,605.45

$806,787.03

411-02.10 ACS MIX(PG70-22) GRADING D

26004-4245-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-7,593.35-7,593.350

-5,132.79-5,132.790

26004-3245-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

26004-4245-04 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26004-4245-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

26004-4245-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

6,067.506,067.500

2,869.502,869.500

26004-4245-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

26004-4245-04 0100 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

136,310.000 $1.26

0.000

139,370.880

$0.00

$175,607.31

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

26004-3245-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $170.00

0.000

4.000

$0.00

$680.00

705-02.10 GUARDRAIL TRANSITION 27IN TO
31IN

26004-3245-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,100.00

0.000

5.000

$0.00

$10,500.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 212.50212.50 0.000.0026004-3245-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $1.00

0.000

212.500

$0.00

$212.50

706-01 GUARDRAIL REMOVED

26004-4245-04 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $43,572.00

0.250

1.000

$10,893.00

$43,572.00

712-01 TRAFFIC CONTROL

26004-3245-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $50.00

0.000

10.000

$0.00

$500.00

712-04.02 FLEXIBLE DRUMS
(CHANNELIZATION)

26004-3245-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $50.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

26004-4245-04 0100 0050 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,098.000 $8.25

0.000

594.000

$0.00

$4,900.50

712-06 SIGNS (CONSTRUCTION)

26004-4245-04 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,500.00

0.000

2.000

$0.00

$3,000.00

712-08.03 ARROW BOARD (TYPE C)

26004-3245-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150.00

1.000

1.000

$150.00

$150.00

713-15.02 REMOVAL & RELOCATION OF
SIGN & SUPPORT

26004-4245-04 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,245.00

0.000

2.000

$0.00

$12,490.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 506.00506.00 506.000.0026004-3245-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

482.000 $24.50

506.000

506.000

$12,397.00

$12,397.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

26004-3245-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

503.000 $24.50

468.000

468.000

$11,466.00

$11,466.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

26004-3245-94 0100 0100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $18.00

50.778

50.778

$914.00

$914.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

26004-3245-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

560.000 $9.00

765.000

765.000

$6,885.00

$6,885.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

26004-3245-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $150.00

21.000

21.000

$3,150.00

$3,150.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

26004-3245-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $400.00

4.000

4.000

$1,600.00

$1,600.00

716-03.02 PLASTIC WORD PAVEMENT
MARKING (RXR)

26004-3245-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100.00

1.000

1.000

$100.00

$100.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41.24 27.5627.56 1.240.0026004-3245-94 0100 0150 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $450.00

1.236

27.563

$556.20

$12,403.35

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

26004-3245-94 0100 0160 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $2,550.00

18.892

18.892

$48,174.60

$48,174.60

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

26004-3245-94 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $2.00

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

26004-4245-04 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,829.00

0.000

1.000

$0.00

$40,829.00

717-01 MOBILIZATION

26004-4245-04 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,850.000 $3.25

0.000

1,548.000

$0.00

$5,031.00

730-14.02 SAW SLOT

26004-4245-04 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,850.000 $0.50

0.000

4,088.000

$0.00

$2,044.00

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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