
10/1/2016 20161108

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

CNQ191 Pay Period:  10/1/2016Contract: Estimate Number: 0002 to  11/08/2016Estimate Type: Progress Estimate Approved:No

Eubank Asphalt Paving & SealingContractor:

Contractor's
Address:

BOX 190
CHARLOTTE,  TN   37036

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

09/06/2016

%

$0.00

90.0

37.0

37.0

41.11

%Percent Complete($):

%Percent Behind:

MONTGOMERY

---

Date Notice to Proceed: 08/18/2016

11/15/2016

$1,136,074.46

$1,113,535.20

$984,210.86 $265,648.55$718,562.31

$0.00

$0.00Test Report Payment Adjustments:

$984,210.86 $718,562.31 265,648.55

$984,210.86 $265,648.55$718,562.31

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Resurfacing on U.S. 79 (S.R. 76) from S.R. 374 (L.M. 9.56)

84.42

20161108

Project(s): 63015-3220-94, 63015-8220-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-STP/HSIP-76(99)2.94 460034,144.0063015-3220-94 00SR-76: From State Route 374 (L.M. 9.56) to State Route 12 (L
R-STP/HSIP-76(99)97.06 264646231,504.5563015-8220-14 20The resurfacing on U.S. 79 (S.R. 76) from S.R. 374 (L.M. 9.5

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63015-3220-94 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

63015-8220-14 0100 9016 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

63015-3220-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

63015-8220-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

16,315.6816,315.680

16,315.6816,315.680
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63015-3220-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

63015-8220-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

63015-8220-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $50.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

63015-8220-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $58.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

63015-8220-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

542.000 $65.00

0.000

815.230

$0.00

$52,989.95

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

63015-8220-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

63015-8220-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100

283.99283.990

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63015-8220-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

63015-8220-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $390.00

0.000

15.610

$0.00

$6,087.90

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

63015-8220-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

63015-8220-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

63015-8220-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,937.000 $63.60

0.000

9,444.780

$0.00

$600,688.01

411-02.10 ACS MIX(PG70-22) GRADING D

63015-8220-14 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

509.000 $66.00

0.000

0.000

$0.00

$0.00

411-03.10 ACS MIX(PG76-22) GRADING D

63015-8220-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63015-3220-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

63015-8220-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

-474.610

-474.610

$-474.61

$-474.61

411-03.30 RIDEABILITY DEDUCTION

63015-8220-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

63015-8220-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

5,060.715,060.710

0.000.000

63015-8220-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

63015-8220-14 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,587.000 $10.00

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 138,854.55138,854.55 138,854.550.0063015-8220-14 0100 9500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.69

138,854.550

138,854.550

$95,809.64

$95,809.64

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

63015-8220-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $350.00

0.000

0.000

$0.00

$0.00

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN

63015-8220-14 0100 0090 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

672.000 $8.00

0.000

0.000

$0.00

$0.00

701-02 CONCRETE DRIVEWAY

63015-8220-14 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,000.00

0.000

1.000

$0.00

$9,000.00

712-01 TRAFFIC CONTROL

63015-8220-14 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $10.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

63015-8220-14 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

63015-8220-14 0100 0130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,248.000 $6.00

0.000

845.300

$0.00

$5,071.80

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63015-8220-14 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

63015-8220-14 0100 9501 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $48.00

200.000

200.000

$9,600.00

$9,600.00

712-08.06 UNIFORMED POLICE OFFICER

63015-8220-14 0100 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,500.00

2.000

2.000

$13,000.00

$13,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

63015-3220-94 0100 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

494.000 $32.00

487.000

487.000

$15,584.00

$15,584.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

63015-3220-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

548.000 $32.00

580.000

580.000

$18,560.00

$18,560.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

63015-8220-14 0100 0150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $30.00

113.000

113.000

$3,390.00

$3,390.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

63015-8220-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $20.00

253.000

253.000

$5,060.00

$5,060.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 43.0043.00 43.000.0063015-8220-14 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $200.00

43.000

43.000

$8,600.00

$8,600.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

63015-8220-14 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $2.00

400.000

400.000

$800.00

$800.00

716-02.11 PLASTIC PAVEMENT MARKING
(6" DOTTED LINE)

63015-8220-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $8.00

0.000

0.000

$0.00

$0.00

716-02.23 PLASTIC PAVEMENT MARKING
(12IN BARRIER LINE)

63015-8220-14 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

3.000

3.000

$600.00

$600.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

63015-8220-14 0100 0210 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.400 $850.00

0.000

20.447

$0.00

$17,379.95

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

63015-8220-14 0100 0220 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.900 $5,280.00

10.668

10.668

$56,327.04

$56,327.04

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

63015-8220-14 0100 0230 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.500 $3,200.00

7.024

7.024

$22,476.80

$22,476.80

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0063015-8220-14 0100 0240 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,000.00

0.000

1.000

$0.00

$22,000.00

717-01 MOBILIZATION

63015-8220-14 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,200.000 $2.74

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT

63015-8220-14 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,000.000 $0.55

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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