Print Date: 11/23/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Contract:CNQ193 Estimate Number: 0003  Estimate Type: Progress

Contractor: Wright Brothers Construction Company, Inc.
Contractor's PO Box 437
Address: Charleston, TN 37310

Contract Location: The resurfacing on S.R. 153 from the S.R. 319 underpass

Counties: HAMILTON

Project(s): 33052-3249-94, 33052-8249-14

Total to Date

Previous to Date

Total Earnings: $1,502,875.56 $518,894.09

Stockpiled Materials: $0.00 $0.00

Amount Due: $1,502,875.56 $518,894.09

Test Report Payment Adjustments: $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00
Payment Due: $1,502,875.56 $518,894.09

RR004

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$983,981.47
$0.00
$983,981.47

$0.00
$0.00
983,981.47

Pay Period: 10/1/2016

Current Contract:
Original Contract:

to 10/31/2016

Time
75.0 Days
74.0 Days
74.0 Days

98.67 9,

101.73 %
- %
Dates
06/24/2016
07/11/2016
07/29/2016
08/19/2016
08/26/2016
11/01/2016

Amounts

$1,450,031.62
$1,450,031.62
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Print Date:
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11/23/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

33052-3249-94 7.56 R-NH/HSIP-153(10) 106,902.05 From SR-319 Underpass To North fo Grubb Road

33052-8249-14 92.44 R-NH/HSIP-153(10) 877,079.42 The resurfacing on S.R. 153 from the S.R. 319 underpass (L.M

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

33052-3249-94 0100 9017 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

33052-8249-14 0100 9018 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

33052-3249-94 0100 9015 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

33052-8249-14 0100 9016 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

33052-3249-94 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

33052-8249-14 0100 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

0100 9010 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 12,007.670 Adj This Est 12,007.67

Adj Total: 15,511.490 Adj Total: 15,511.49

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33052-3249-94 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33052-8249-14 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33052-3249-94 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 40.000 Unit Price: $39.25
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33052-8249-14 0100 0010  307-01.11 TON ASPHALT CEMENT (PG64-22) Bid: 2,308.000 Unit Price: $69.50
(BPMLC-HM) GRADING CS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33052-8249-14 0100 9500  307-01.15 TON ASC MIX (PG64-22) (BPMLC-HM) Bid: 0.000 Unit Price: $69.50
GRADING CS This Est: 0.000 This Est: $0.00
Total: 2,549.240 Total: $177,172.18
33052-8249-14 0100 0020  307-02.08 TON ASPHALT CONCRETE MIX Bid: 22.000 Unit Price: $146.00
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 21.660 Total: $3,162.36
33052-8249-14 0100 9008 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9008 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,782.950 Adj Total: -1,782.95

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33052-8249-14 0100 9006 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 900¢€ ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,793.000 Adj Total: 2,793.00
33052-8249-14 0100 9007 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33052-8249-14 0100 0030 403-01 TON BITUMINOUS MATERIAL FOR Bid: 89.000 Unit Price: $456.00
TACK COAT (TC) This Est: 45.490 This Est: $20,743.44
Total: 80.450 Total: $36,685.20
33052-8249-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33052-8249-14 0100 9005 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33052-8249-14 0100 0040 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 8,497.000 Unit Price: $91.90
This Est: 8,507.820 This Est: $781,868.66
Total: 8,507.820 Total: $781,868.66

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33052-8249-14 0100 9000  411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 3,445.670 Adj This Est 3,445.67
Adj Total: 3,445.670 Adj Total: 3,445.67
33052-3249-94 0100 9013 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33052-8249-14 0100 9014 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: -1,232.300 This Est: $-1,232.30
Total: -1,232.300 Total: $-1,232.30
33052-8249-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33052-8249-14 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 8,293.500 Adj This Est 8,293.50
Adj Total: 8,293.500 Adj Total: 8,293.50
33052-8249-14 0100 9003  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33052-8249-14 0100 0050 415-01.01 TON COLD PLANING BITUMINOUS Bid: 9,398.000 Unit Price: $18.90
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 10,549.510 Total: $199,385.74
33052-8249-14 0100 0060 611-01.20 EACH ADJUSTMENT OF EXISTING Bid: 5.000 Unit Price: $806.00
MANHOLE This Est: 6.000 This Est: $4,836.00
Total: 12.000 Total: $9,672.00
33052-8249-14 0100 0070 611-09.01 EACH ADJUSTMENT OF EXISTING Bid: 4.000 Unit Price: $644.00
CATCHBASIN This Est: 1.000 This Est: $644.00
Total: 1.000 Total: $644.00
33052-3249-94 0100 0020 705-02.10 EACH GUARDRAIL TRANSITION 27IN TC Bid: 1.000 Unit Price: $215.00
31IN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33052-3249-94 0100 0030 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 1.000 Unit Price: $2,363.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33052-3249-94 0100 0040 706-01 L.F. GUARDRAIL REMOVED Bid: 50.000 Unit Price: $1.07
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33052-8249-14 0100 0080 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $48,000.00
This Est: 0.500 This Est: $24,000.00
Total: 1.000 Total: $48,000.00

RR004
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33052-8249-14 0100 0090 712-04.01 EACH FLEXIBLE DRUMS Bid: 161.000 Unit Price: $5.40
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $324.00
33052-8249-14 0100 0100 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 11.000 Unit Price: $5.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33052-8249-14 0100 0110 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 150.000 Unit Price: $5.40
This Est: 0.000 This Est: $0.00
Total: 48.000 Total: $259.20
33052-8249-14 0100 0120 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 738.000 Unit Price: $7.50
This Est: 0.000 This Est: $0.00
Total: 706.500 Total: $5,298.75
33052-8249-14 0100 0130 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $859.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,718.00
33052-8249-14 0100 0140 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $4,833.00
UNIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,666.00
33052-3249-94 0100 0050 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 430.000 Unit Price: $25.75
Color) This Est: 349.000 This Est: $8,986.75
Total: 349.000 Total: $8,986.75

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33052-3249-94 0100 0060 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 450.000 Unit Price: $25.75
Color) This Est: 726.000 This Est: $18,694.50
Total: 726.000 Total: $18,694.50
33052-3249-94 0100 0070 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 404.000 Unit Price: $8.30
(CROSS-WALK) This Est: 395.000 This Est: $3,278.50
Total: 395.000 Total: $3,278.50
33052-3249-94 0100 0080 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 188.000 Unit Price: $15.80
MARKING(CHANNELIZATION This Est: 417.002 This Est: $6,588.63
STRIPING) Total: 417.002 Total: $6,588.63
33052-3249-94 0100 0090 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 1,202.000 Unit Price: $8.90
(STOP LINE) This Est: 1,308.000 This Est: $11,641.20
Total: 1,308.000 Total: $11,641.20
33052-3249-94 0100 0100 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 59.000 Unit Price: $107.00
(TURN LANE ARROW) This Est: 53.000 This Est: $5,671.00
Total: 53.000 Total: $5,671.00
33052-3249-94 0100 0110 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 4.000 Unit Price: $161.00
MARKING (ONLY) This Est: 4.000 This Est: $644.00
Total: 4.000 Total: $644.00
33052-3249-94 0100 0120 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 7.000 Unit Price: $150.00
(STRAIGHT-TURN ARROW) This Est: 4.000 This Est: $600.00
Total: 4.000 Total: $600.00
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33052-3249-94 0100 0130 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $107.00
(STRAIGHT ARROW) This Est: 3.000 This Est: $321.00
Total: 3.000 Total: $321.00
33052-3249-94 0100 0140 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 12.000 Unit Price: $618.00
(4" LINE) This Est: 3.212 This Est: $1,985.02
Total: 34.416 Total: $21,269.09
33052-3249-94 0100 0150 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 12.000 Unit Price: $4,028.00
PVMT MRKNG (6IN LINE) This Est: 11.806 This Est: $47,554.57
Total: 11.806 Total: $47,554.57
33052-3249-94 0100 0160 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 643.000 Unit Price: $1.88
PVMT MRKNG (6IN DOTTED LINE  This Est: 331.000 This Est: $622.28
Total: 331.000 Total: $622.28
33052-3249-94 0100 0170 716-12.07 L.F. ENHANCED FLAT LINE THERMO Bid: 180.000 Unit Price: $2.42
(8IN BROKEN LN) This Est: 130.000 This Est: $314.60
Total: 130.000 Total: $314.60
33052-8249-14 0100 0150 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $26,580.25
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $26,580.25
33052-8249-14 0100 0160 730-14.02 L.F. SAW SLOT Bid: 11,612.000 Unit Price: $3.00
This Est: 3,746.000 This Est: $11,238.00
Total: 8,386.000 Total: $25,158.00
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33052-8249-14 0100 0170 730-14.03 L.F. LOOP WIRE Bid: 70,047.000 Unit Price: $0.59
This Est: 19,042.000 This Est: $11,234.78
Total: 40,791.000 Total: $24,066.69

RR004
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