
8/16/2016 20160915

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

CNQ142 Pay Period:  8/16/2016Contract: Estimate Number: 0003 to  09/15/2016Estimate Type: Progress

Delta Contracting Company, LLCContractor:

Contractor's
Address:

P O Box 1812
Jackson,  TN   38302

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/28/2016

06/14/2016

%

$0.00

166.0

120.0

120.0

72.29

%Percent Complete($):

%Percent Behind:

GIBSON

---

Date Notice to Proceed: 05/19/2016

10/31/2016

$5,386,100.96

$5,386,100.96

$4,116,336.18 $536,679.30$3,579,656.88

$0.00

$-5,340.00Test Report Payment Adjustments:

$4,110,996.18 $3,571,631.88 539,364.30

$4,116,336.18 $536,679.30$3,579,656.88

$0.00 $0.00

$-8,025.00 $2,685.00

$0.00 $0.00

The resurfacing on U.S. 45E (S.R. 43)

76.81

20160915

Project(s): 27004-3281-94, 27004-4281-04, 27004-8281-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

101027004-3281-94 FROM: L.M. 14.25 (N. OF CADES/ATWOOD RD.) TO: L.M. 24.26 (WESTP/HSIP-43(39)6.83 96109610
000027004-4281-04 Bridge items U.S. 45E (S.R. 43) in Gibson Co.N/A9.32 96009600
868627004-8281-14 The resurfacing on U.S. 45E (S.R. 43) from north of Cades/AtSTP/HSIP-43(39)83.85 96869686

539,364.30

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27004-3281-94 0100 9018 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-07

27004-4281-04 0500 9019 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-07

27004-8281-14 0100 9020 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-07

27004-3281-94 0100 9009 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

27004-4281-04 0500 9010 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

27004-8281-14 0100 9011 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110100

26,809.25026,809.250

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27004-3281-94 0100 9012 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

27004-4281-04 0500 9013 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

27004-8281-14 0100 9014 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90140100

-102,662.550-102,662.550

-11,178.290-11,178.290

27004-8281-14 0100 0010 S.Y. REMOVAL OF ASPHALT
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

775.000 $40.000

0.000

1,905.540

$0.000

$76,221.600

202-03.01

27004-8281-14 0100 0020 M.G. WATER Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $5.000

0.000

0.000

$0.000

$0.000

203-06

27004-8281-14 0100 0030 TON MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(C OR D)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,604.000 $26.380

3,178.030

3,178.030

$83,836.431

$83,836.431

303-02

Page 3RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 249.59249.59 0.000.0027004-8281-14 0100 0040 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:

This Est:

Total:Total:

This Est:

357.000 $97.000

0.000

249.590

$0.000

$24,210.230

307-01.01

27004-8281-14 0100 0050 TON ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,988.000 $91.310

0.000

12,821.480

$0.000

$1,170,729.339

307-01.15

27004-8281-14 0100 9001 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100

166.550166.550

0.0000.000

27004-8281-14 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

10,861.56010,861.560

0.0000.000

27004-8281-14 0100 9003 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

27004-8281-14 0100 0060 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

347.000 $500.000

20.030

242.280

$10,015.000

$121,140.000

403-01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00600100

-5,340.000-10.680

2,685.0005.370
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27004-8281-14 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

27004-8281-14 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

27004-8281-14 0100 0070 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,474.000 $91.400

0.000

3,935.750

$0.000

$359,727.550

411-02.10

27004-8281-14 0100 0080 TON ACS MIX(PG70-22) THIN LIFT D
ASPHALT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,104.000 $91.400

4,098.610

20,991.960

$374,612.954

$1,918,665.144

411-03.13

27004-8281-14 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

10,286.94010,286.940

1,692.0601,692.060
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27004-3281-94 0100 9015 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.30

27004-4281-04 0500 9016 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.30

27004-8281-14 0100 9017 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.30

27004-8281-14 0100 9006 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

27004-8281-14 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100

19,243.44019,243.440

3,164.4803,164.480

27004-8281-14 0100 9008 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 15.6315.63 15.630.0027004-3281-94 0100 0010 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.460 $659.090

15.628

15.628

$10,300.259

$10,300.259

411-12.01

27004-3281-94 0100 0020 L.M. SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.230 $659.090

14.500

14.500

$9,556.805

$9,556.805

411-12.02

27004-8281-14 0100 0090 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

90,172.000 $2.260

0.000

40,139.660

$0.000

$90,715.632

415-01.02

27004-4281-04 0500 0010 S.Y. BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $292.000

0.000

0.000

$0.000

$0.000

604-10.50

27004-4281-04 0500 0020 S.Y. TYPE 2 THIN EPOXY OVERLAY
(LOW-MOD EPOXY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,469.000 $43.000

0.000

0.000

$0.000

$0.000

617-04.02

27004-3281-94 0100 0030 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $2,200.000

0.000

22.000

$0.000

$48,400.000

705-04.07

27004-8281-14 0100 0100 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $41,000.000

0.500

0.750

$20,500.000

$30,750.000

712-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,502.002,502.00 0.000.0027004-8281-14 0100 0110 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,600.000 $8.000

0.000

2,502.000

$0.000

$20,016.000

712-06

27004-8281-14 0100 0120 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,200.000

0.000

4.000

$0.000

$8,800.000

712-08.03

27004-3281-94 0100 0040 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,415.000 $33.000

0.000

0.000

$0.000

$0.000

716-01.23

27004-8281-14 0100 0130 EACH REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,327.000 $11.820

0.000

1,300.000

$0.000

$15,366.000

716-01.30

27004-3281-94 0100 0050 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $40.000

0.000

0.000

$0.000

$0.000

716-02.04

27004-3281-94 0100 0060 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

410.000 $14.000

0.000

0.000

$0.000

$0.000

716-02.05

27004-3281-94 0100 0070 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $180.000

0.000

0.000

$0.000

$0.000

716-02.06
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27004-3281-94 0100 0080 S.F. PLASTIC PAVEMENT MARKING
(YIELD LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $15.000

0.000

0.000

$0.000

$0.000

716-04.12

27004-8281-14 0100 0140 L.M. PAINTED PAVEMENT MARKING
(6" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.265 $1,200.000

0.000

55.097

$0.000

$66,116.400

716-05.20

27004-3281-94 0100 0090 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.265 $5,200.000

6.573

6.573

$34,179.600

$34,179.600

716-12.02

27004-3281-94 0100 0100 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,565.000 $2.800

0.000

0.000

$0.000

$0.000

716-12.05

27004-8281-14 0100 0150 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $62,900.000

0.000

1.000

$0.000

$62,900.000

717-01

V44 *END OF REPORT*
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