
12/16/2016 20170115

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017
JJ04221

CNQ197 Pay Period:  12/16/2016Contract: Estimate Number: 0005 to  01/15/2017Estimate Type: Progress Estimate Approved:No

Standard Construction Company, Inc.Contractor:
Contractor's
Address:

P. O. Box 38289
Germantown,  TN   38183

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

06/24/2016
07/11/2016

08/02/2016

08/24/2016

%

$0.00

131.0
25.0
25.0
19.08

%Percent Complete($):
%Percent Behind:

FAYETTE

---

Date Notice to Proceed: 08/23/2016

12/31/2016

$1,424,507.65
$1,424,507.65

$1,293,447.71 $174,022.57$1,119,425.14

$-1,684.20
$0.00Test Report Payment Adjustments:

$1,291,763.51 $1,104,529.14 187,234.37

$1,293,447.71 $174,022.57$1,119,425.14

$0.00 $0.00

$0.00 $0.00
$-14,896.00 $13,211.80

The resurfacing on U.S. 64 (S.R. 15) from the 5 lane section

90.38

20170115

Project(s) 24003-3251-94, 24003-3252-94, 24003-8252-14, 24009-3219-94
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
PHSIP/NH-SIP-15(187)5.17 5051,025.3024003-3251-94 0The installation of signals on U.S. 64 (S.R. 15) at the inte
R-NH/HSIP-15(192)15.95 5079,940.6224003-3252-94 0From the Beginning of the 5 lane section (L.M. 6.26) To Near
R-NH/HSIP-15(192)75.36 5523,327.2024003-8252-14 5The resurfacing on U.S. 64 (S.R. 15) from the 5 lane section
PHSIP/STP-SIP-76(90)3.52 5032,941.2524009-3219-94 0The installation of a flashing beacon on S.R. 76 at the Some

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24003-3251-94 0100 0010 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,900.00
0.000
0.000

$0.00
$0.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

24009-3219-94 0100 0010 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,900.00
0.000
0.000

$0.00
$0.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

24003-3251-94 0100 9029 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES

24003-3252-94 0100 9030 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES

24003-8252-14 0100 9031 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES

24009-3219-94 0100 9032 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24003-3251-94 0100 9025 HOUR Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.00
0.000
0.000

$0.00
$0.00

108-08.04 LIQUIDATED DAMAGES

24003-3252-94 0100 9026 HOUR Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.00
0.000
0.000

$0.00
$0.00

108-08.04 LIQUIDATED DAMAGES

24003-8252-14 0100 9027 HOUR Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.00
0.000
0.000

$0.00
$0.00

108-08.04 LIQUIDATED DAMAGES

24009-3219-94 0100 9028 HOUR Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.00
0.000
0.000

$0.00
$0.00

108-08.04 LIQUIDATED DAMAGES

Page 3RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24003-3251-94 0100 9013 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

24003-3252-94 0100 9014 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

24003-8252-14 0100 9015 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90150100
10,214.7510,214.750

0.000.000

24009-3219-94 0100 9016 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24003-3251-94 0100 9017 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

24003-3252-94 0100 9018 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

24003-8252-14 0100 9019 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

24009-3219-94 0100 9020 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

24003-8252-14 0100 0010 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
254.000 $15.75

0.000
125.030

$0.00
$1,969.22

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

24003-8252-14 0100 0020 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
440.000 $32.75

0.000
436.000

$0.00
$14,279.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

24003-8252-14 0100 0030 M.G. Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $20.00
0.000
0.000

$0.00
$0.00

203-06 WATER
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 347 08347 08 0 000 0024003-8252-14 0100 0040 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
769.000 $32.30

0.000
347.080

$0.00
$11,210.68

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(C OR D)

24003-8252-14 0100 0050 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
203.000 $131.50

0.000
114.810

$0.00
$15,097.52

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

24003-8252-14 0100 9008 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

24003-8252-14 0100 9009 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

24003-8252-14 0100 9010 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

24003-8252-14 0100 0060 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.000 $750.00

0.000
42.779

$0.00
$32,084.25

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

24003-8252-14 0100 9006 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-07 DENSITY DEDUCTION

Page 6RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24003-8252-14 0100 9007 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

24003-8252-14 0100 0070 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
850.000 $89.60

0.000
962.460

$0.00
$86,236.42

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

24003-8252-14 0100 0080 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,239.000 $84.85

0.000
6,247.540

$0.00
$530,103.77

411-02.10 ACS MIX(PG70-22) GRADING D

24003-8252-14 0100 9002 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90020100
-951.54-951.540

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24003-3251-94 0100 9021 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.30 RIDEABILITY DEDUCTION

24003-3252-94 0100 9022 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.30 RIDEABILITY DEDUCTION

24003-8252-14 0100 9023 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000

16.790
$0.00

$16.79

411-03.30 RIDEABILITY DEDUCTION

24009-3219-94 0100 9024 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.30 RIDEABILITY DEDUCTION

24003-8252-14 0100 9003 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

24003-8252-14 0100 9004 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

24003-8252-14 0100 9005 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 011 01 0 000 0024003-3252-94 0100 0010 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.520 $1,350.00
0.000
1.010

$0.00
$1,363.50

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

24003-3252-94 0100 0020 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.520 $1,350.00
0.000
0.980

$0.00
$1,323.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

24003-8252-14 0100 0090 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,305.000 $23.20

0.000
5,887.010

$0.00
$136,578.63

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

24003-8252-14 0100 0100 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $55.00

0.000
0.000

$0.00
$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

24003-8252-14 0100 0110 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,200.000 $6.30

0.000
1,520.540

$0.00
$9,579.40

701-01.01 CONCRETE SIDEWALK (4 ")

24003-3252-94 0100 0030 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,280.000 $24.25

0.000
4,259.660

$0.00
$103,296.76

701-02.01 CONCRETE CURB RAMP
(RETROFIT)

24003-3252-94 0100 0040 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
684.000 $26.25

0.000
308.540

$0.00
$8,099.18

701-02.03 CONCRETE CURB RAMP
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 3 003 00 0 000 0024003-3252-94 0100 0050 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,650.00
0.000
3.000

$0.00
$7,950.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

24003-3251-94 0100 0020 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $9,452.00
0.800
1.000

$7,561.60
$9,452.00

712-01 TRAFFIC CONTROL

24003-8252-14 0100 0120 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $9,174.00
0.100
1.000

$917.40
$9,174.00

712-01 TRAFFIC CONTROL

24009-3219-94 0100 0020 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $9,174.00
1.000
1.000

$9,174.00
$9,174.00

712-01 TRAFFIC CONTROL

24003-3251-94 0100 0030 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $40.00

0.000
28.000

$0.00
$1,120.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

24009-3219-94 0100 0030 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $40.00

0.000
0.000

$0.00
$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24003-3251-94 0100 0040 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
347.000 $7.00

0.000
0.000

$0.00
$0.00

712-06 SIGNS (CONSTRUCTION)

24003-8252-14 0100 0130 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,248.000 $7.00

0.000
752.000

$0.00
$5,264.00

712-06 SIGNS (CONSTRUCTION)

24009-3219-94 0100 0040 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
153.000 $7.00

0.000
0.000

$0.00
$0.00

712-06 SIGNS (CONSTRUCTION)

24003-3251-94 0100 0050 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $800.00
0.000
0.000

$0.00
$0.00

712-08.03 ARROW BOARD (TYPE C)

24003-8252-14 0100 0140 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $800.00
0.000
4.000

$0.00
$3,200.00

712-08.03 ARROW BOARD (TYPE C)

24009-3219-94 0100 0050 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $800.00
0.000
0.000

$0.00
$0.00

712-08.03 ARROW BOARD (TYPE C)

24009-3219-94 0100 0060 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,100.00
0.000
0.000

$0.00
$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24009-3219-94 0100 0070 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $3.70

0.000
0.000

$0.00
$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

24009-3219-94 0100 0080 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
105.000 $5.00

0.000
0.000

$0.00
$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

24009-3219-94 0100 0090 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $16.30

0.000
0.000

$0.00
$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

24009-3219-94 0100 0100 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $18.90
18.000
18.000

$340.20
$340.20

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Material Discrepancy Payment AdjusADJUSTMENT01000100
-340.20-18.000
-340.20-18.000

24009-3219-94 0100 0110 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $367.50
0.000
0.000

$0.00
$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

24003-3251-94 0100 0060 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $787.50
0.000
0.000

$0.00
$0.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24003-3251-94 0100 0070 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $84.00
0.000
0.000

$0.00
$0.00

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

24003-3252-94 0100 0060 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
650.000 $34.70
710.000
710.000

$24,637.00
$24,637.00

716-01.10 SNOWPLOWABLE REFLECTIVE
MARKER

24003-8252-14 0100 0150 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
650.000 $16.80

0.000
650.000

$0.00
$10,920.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

24003-3252-94 0100 0070 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,210.000 $10.40

628.000
628.000

$6,531.20
$6,531.20

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

24003-3252-94 0100 0080 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
105.000 $23.10

95.000
95.000

$2,194.50
$2,194.50

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

24003-3252-94 0100 0090 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
575.000 $14.30
311.000
311.000

$4,447.30
$4,447.30

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

24003-3252-94 0100 0100 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
54.000 $189.00
57.000
57.000

$10,773.00
$10,773.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24003-3252-94 0100 0110 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
80.000 $3.80

0.000
0.000

$0.00
$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

24003-3252-94 0100 0120 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $210.00
6.000
6.000

$1,260.00
$1,260.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

24003-3252-94 0100 0130 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $525.00
8.000
8.000

$4,200.00
$4,200.00

716-03.06 PLASTIC WORD PAVEMENT
MARKING (SIGNAL AHEAD)

24003-3252-94 0100 0140 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $252.00
1.000
1.000

$252.00
$252.00

716-04.02 PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

24003-3252-94 0100 0150 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
384.000 $7.40

0.000
0.000

$0.00
$0.00

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

24003-8252-14 0100 0160 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.120 $1,470.00

0.000
14.906

$0.00
$21,911.82

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

24003-3252-94 0100 0160 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.120 $5,460.00

4.697
13.700

$25,645.62
$74,802.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 50 1 001 00 0 500 0024003-3251-94 0100 0080 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $16,405.00
0.500
1.000

$8,202.50
$16,405.00

717-01 MOBILIZATION

24003-8252-14 0100 0170 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $15,922.50
0.000
1.000

$0.00
$15,922.50

717-01 MOBILIZATION

24009-3219-94 0100 0120 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $15,922.50
0.500
0.500

$7,961.25
$7,961.25

717-01 MOBILIZATION

24009-3219-94 0100 0130 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $5,600.00
2.000
2.000

$11,200.00
$11,200.00

730-01.08 SCHOOL SPEED LIMIT FLASHING
SIGNAL INSTALLED

24003-3251-94 0100 0090 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $705.60
2.000
2.000

$1,411.20
$1,411.20

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(110)

24003-3251-94 0100 0100 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $756.00
3.000
3.000

$2,268.00
$2,268.00

730-02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(220)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 1 000 0024003-3251-94 0100 0110 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,344.00
1.000
1.000

$1,344.00
$1,344.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Material Discrepancy Payment AdjusADJUSTMENT01100100
-1,344.00-1.000
-1,344.00-1.000

24009-3219-94 0100 0140 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,344.00
2.000
2.000

$2,688.00
$2,688.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

24003-3251-94 0100 0120 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
154.000 $1.70

0.000
0.000

$0.00
$0.00

730-05.02 SERVICE CABLE (2 CONDUCTOR
# 8 AWG)

24009-3219-94 0100 0150 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
140.000 $1.70
140.000
140.000

$238.00
$238.00

730-05.02 SERVICE CABLE (2 CONDUCTOR
# 8 AWG)

24003-3251-94 0100 0130 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $1.70
380.000
380.000

$646.00
$646.00

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

24003-3251-94 0100 0140 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $7.90
200.000
200.000

$1,580.00
$1,580.00

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(15,804 LBS.MIN.BRK
STRENGTH)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 200 00200 00 200 000 0024003-3251-94 0100 0150 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $2.30
200.000
200.000

$460.00
$460.00

730-10.01 TETHER WIRE ASSEMBLY - 1/4"
DIAMETER

24009-3219-94 0100 0160 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $840.00
2.000
2.000

$1,680.00
$1,680.00

730-11.01 STEEL CONDUIT RISER
ASSEMBLY

24003-8252-14 0100 0180 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $11.20
50.000
50.000

$560.00
$560.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

24003-8252-14 0100 0190 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $1.30
50.000
50.000

$65.00
$65.00

730-14.01 SHIELDED DETECTOR CABLE

24003-8252-14 0100 0200 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,716.000 $9.00
1,836.000
2,716.000

$16,524.00
$24,444.00

730-14.02 SAW SLOT

24003-8252-14 0100 0210 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,312.000 $1.20
4,384.000
6,312.000

$5,260.80
$7,574.40

730-14.03 LOOP WIRE

24003-3251-94 0100 0160 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $896.00
0.000
1.000

$0.00
$896.00

730-15.07 CABINET (DESCRIPTION)/(NEMA
TYPE 3R FLASHING SIGNAL)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Material Discrepancy Payment AdjusADJUSTMENT01600100
0.000.000

896.001.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24003-3251-94 0100 0170 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $112.00
0.000
0.000

$0.00
$0.00

730-16.03 CONTROLLER (FLASHING
BEACON)

24003-3251-94 0100 0180 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $14,000.00
0.500
1.000

$7,000.00
$14,000.00

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Material Discrepancy Payment AdjusADJUSTMENT01800100
0.000.000

7,000.000.500

24003-3251-94 0100 0190 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $14,000.00
0.500
1.000

$7,000.00
$14,000.00

730-23.02 STEEL STRAIN POLE
(DESCRIPTION)/(SIGNAL
SUPPORT)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Material Discrepancy Payment AdjusADJUSTMENT01900100
0.000.000

7,000.000.500

24003-3251-94 0100 0200 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $9.00

0.000
0.000

$0.00
$0.00

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(EPSC)

24009-3219-94 0100 0170 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $9.00

0.000
0.000

$0.00
$0.00

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(EPSC)

24003-3251-94 0100 0210 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $280.00
0.000
0.000

$0.00
$0.00

790-69.08 GROUND-GROUND ROD
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Estimate Summary to Contractor Report

Print Date: 01/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24003-3251-94 0100 0220 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $44.80
0.000
0.000

$0.00
$0.00

801-01 SEEDING (WITH MULCH)

24009-3219-94 0100 0180 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $44.80
0.000
0.000

$0.00
$0.00

801-01 SEEDING (WITH MULCH)

24003-3251-94 0100 9000 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $20.16
0.000
0.000

$0.00
$0.00

801-02 SEEDING (WITHOUT MULCH)

24009-3219-94 0100 9011 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $20.16
0.000
0.000

$0.00
$0.00

801-02 SEEDING (WITHOUT MULCH)

24003-3251-94 0100 0230 M.G. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $11.20
0.000
0.000

$0.00
$0.00

801-03 WATER (SEEDING & SODDING)

24009-3219-94 0100 0190 M.G. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $11.20
0.000
0.000

$0.00
$0.00

801-03 WATER (SEEDING & SODDING)
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24003-3251-94 0100 9001 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $26.88
0.000
0.000

$0.00
$0.00

801-06 MULCH

24009-3219-94 0100 9012 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $26.88
0.000
0.000

$0.00
$0.00

801-06 MULCH

V47 - TSMR *END OF REPORT*
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