
11/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

CNQ199 Pay Period:  11/1/2016Contract: Estimate Number: 0004 to  12/31/2016Estimate Type: Progress Estimate Approved:Yes

Law Signs LLCContractor:

Contractor's
Address:

1801 Oscar Crowell Road
Beech Grove,  TN   37018

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/13/2016

06/02/2016

06/16/2016

07/14/2016

%

$0.00

359.0

178.0

178.0

49.58

%Percent Complete($):

%Percent Behind:

BEDFORD, CHEATHAM, DAVIDSON, DICKSON, GILES, HICKMAN, HOUSTON,
HUMPHREYS, LAWRENCE, LEWIS, LINCOLN, MACON, MARSHALL, MAURY,
MONTGOMERY, MOORE, PERRY, ROBERTSON, RUTHERFORD, SMITH, STEWART,
SUMNER, TROUSDALE, WAYNE, WILLIAMSON, WILSON

---

Date Notice to Proceed: 07/07/2016

06/30/2017

$183,481.25

$183,481.25

$370,347.45 $74,781.15$295,566.30

$0.00

$0.00Test Report Payment Adjustments:

$370,347.45 $294,875.02 75,472.43

$370,347.45 $74,781.15$295,566.30

$0.00 $0.00

$-691.28 $691.28

$0.00 $0.00

Random on-call signing on various Interstates and State Rts

201.84

20161231

Project(s): 98302-4103-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 252575,472.4398302-4103-04 25The random on-call signing on various Interstates and State

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98302-4103-04 0700 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98302-4103-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $250.00

0.000

0.000

$0.00

$0.00

712-01.02 LANE CLOSURE

98302-4103-04 0700 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $350.00

1.000

24.000

$350.00

$8,400.00

712-01.03 LANE CLOSURE(NIGHT WORK)

98302-4103-04 0700 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $550.00

5.040

7.380

$2,772.00

$4,059.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

98302-4103-04 0700 0040 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,880.000 $2.50

1,341.000

1,961.400

$3,352.50

$4,903.50

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

98302-4103-04 0700 0050 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,400.000 $4.00

0.000

351.000

$0.00

$1,404.00

713-04.02 STEEL I-BEAMS & W-F BEAMS
FOR SIGN SUPPORTS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98302-4103-04 0700 0060 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $4.00

0.000

0.000

$0.00

$0.00

713-05 STEEL HOLLOW SQUARE POST
(BREAKAWAY) SIGN SUPPORTS

98302-4103-04 0700 0070 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,000.000 $4.00

7,236.100

11,220.100

$28,944.40

$44,880.40

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00700700

0.000.000

576.00144.000

98302-4103-04 0700 0080 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $2.60

0.000

20.010

$0.00

$52.03

713-11.01 "U" SECTION STEEL POSTS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00800700

0.000.000

52.0320.010

98302-4103-04 0700 0090 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $4.00

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

98302-4103-04 0700 0100 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $4.75

0.000

0.000

$0.00

$0.00

713-11.05 SQUARE TUBE SIGN SUPPORT

98302-4103-04 0700 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $12.00

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 6.256.25 0.000.0098302-4103-04 0700 0120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $13.00

0.000

6.250

$0.00

$81.25

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

98302-4103-04 0700 0130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $17.00

0.000

0.000

$0.00

$0.00

713-13.12 FLAT SHEET ALUM SIGNS
OVERLAY (0.080" THICK)

98302-4103-04 0700 0140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $3.56

0.000

621.000

$0.00

$2,210.76

713-13.14 FLORESCENT YELLOW SIGN
SHEETING

98302-4103-04 0700 0150 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,500.000 $22.00

1,655.000

13,513.000

$36,410.00

$297,286.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

98302-4103-04 0700 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $25.00

0.000

0.000

$0.00

$0.00

713-15.01 REMOVAL OF EXISTING SIGN
POST

98302-4103-04 0700 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $180.00

7.000

9.000

$1,260.00

$1,620.00

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

98302-4103-04 0700 0180 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $40.00

0.000

11.250

$0.00

$450.00

713-15.37 INSTALLATION OF SIGN
MESSAGE(LETTER,#,ARROW,SHI
ELD)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98302-4103-04 0700 0190 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $3.00

0.000

0.000

$0.00

$0.00

713-15.38 EXTRUDED ALUMINUM PANELS
FOR OVERLAYING BACKGROUND

98302-4103-04 0700 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $1.00

0.000

0.000

$0.00

$0.00

713-16.50 REMOVE AND REPLACE SIGN
(DESCRIPTION)/(LOGO)

98302-4103-04 0700 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $55.00

7.000

30.000

$385.00

$1,650.00

713-17.02 INSTALL AUXILIARY SUPPORT
FOR EXIT NUMBER PANEL

98302-4103-04 0700 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

235.000 $5.50

19.500

391.000

$107.25

$2,150.50

713-17.04 INSTALL AUXILIARY SUPPORT ON
EXISTING SIGN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02200700

0.000.000

63.2511.500

98302-4103-04 0700 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $150.00

8.000

8.000

$1,200.00

$1,200.00

713-20.30 SIGN ADJUSTMENTS

98302-4103-04 0700 0240 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $6.50

0.000

0.000

$0.00

$0.00

713-30.02 BRIDGE MOUNTED SIGN
SUPPORT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98302-4103-04 0700 0250 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

375.000 $4.00

0.000

0.000

$0.00

$0.00

713-30.05 BARRIER MOUNTED SQUARE
TUBE SIGN SUPPORT

98302-4103-04 0700 0260 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $6.00

0.000

0.000

$0.00

$0.00

713-30.08 BARRIER MOUNTED
PERFORATED/KNOCKOUT SIGN
SUPPORT

98302-4103-04 0700 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $140.00

0.000

0.000

$0.00

$0.00

713-30.09 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/
(SQUARE TUBE)

98302-4103-04 0700 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $90.00

0.000

0.000

$0.00

$0.00

713-30.10 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/
(PERFORATED/KNOCKOUT)

V47 - TSMR *END OF REPORT*
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