
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

CNQ200 Pay Period:  11/1/2016Contract: Estimate Number: 0003 to  11/30/2016Estimate Type: Progress Estimate Approved:No

LoJac Enterprises, Inc.Contractor:

Contractor's
Address:

P.O. Box 998
Lebanon,  TN   37088

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

09/11/2016

%

$0.00

55.0

24.0

24.0

43.64

%Percent Complete($):

%Percent Behind:

JACKSON

---

Date Notice to Proceed: 09/11/2016

11/04/2016

$999,749.15

$999,749.15

$987,293.38 $33,473.18$953,820.20

$0.00

$0.00Test Report Payment Adjustments:

$987,293.38 $953,820.20 33,473.18

$987,293.38 $33,473.18$953,820.20

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on S.R. 135 from south of Spring Creek Road

100.08

20161130

Project(s): 44008-3231-94, 44008-4231-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-HSIP-135(23)15.74 151529,758.1344008-3231-94 15From South of Spring Creek Road To SR-53
R-HSIP-135(23)84.26 15003,715.0544008-4231-04 00The resurfacing on S.R. 135 from south of Spring Creek Road

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

44008-3231-94 0100 9010 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

44008-4231-04 0100 9011 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

44008-3231-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

44008-4231-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100

16,985.6316,985.630

1,995.801,995.800
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

44008-3231-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

44008-4231-04 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

44008-4231-04 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,218.000 $25.00

68.770

2,566.240

$1,719.25

$64,156.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

44008-4231-04 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,855.000 $60.00

0.000

2,384.810

$0.00

$143,088.60

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

44008-4231-04 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,655.000 $64.00

0.000

7,793.460

$0.00

$498,781.44

307-01.10 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
C-W

44008-4231-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100

-38,633.80-38,633.800

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0044008-4231-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

8,380.008,380.000

0.000.000

44008-4231-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

44008-4231-04 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $700.00

0.000

44.242

$0.00

$30,969.40

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

44008-4231-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

44008-4231-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

44008-3231-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.800 $275.00

0.000

11.500

$0.00

$3,162.50

411-12.04 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 22,341.7322,341.73 0.000.0044008-4231-04 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,219.000 $1.75

0.000

22,341.730

$0.00

$39,098.03

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

44008-3231-94 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

188.000 $60.00

225.000

225.000

$13,500.00

$13,500.00

705-01.04 METAL BEAM GUARD FENCE

44008-3231-94 0100 9012 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $40.00

3.000

3.000

$120.00

$120.00

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

44008-3231-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $20.00

0.000

425.000

$0.00

$8,500.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

44008-3231-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $210.00

0.000

0.000

$0.00

$0.00

705-02.10 GUARDRAIL TRANSITION 27IN TO
31IN

44008-3231-94 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.00

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

44008-3231-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $2,200.00

4.000

23.000

$8,800.00

$50,600.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1275.00 1,712.501,712.50 512.500.0044008-3231-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,413.000 $1.05

512.500

1,712.500

$538.13

$1,798.13

706-01 GUARDRAIL REMOVED

44008-4231-04 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

1.000

$0.00

$25,000.00

712-01 TRAFFIC CONTROL

44008-4231-04 0100 0070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

927.000 $9.25

0.000

648.000

$0.00

$5,994.00

712-06 SIGNS (CONSTRUCTION)

44008-3231-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $195.00

1.000

1.000

$195.00

$195.00

713-16.20 SIGNS (DESCRIPTION)/(SPEED
LIMIT 45 MPH, R2-1, POST AND
INST

44008-3231-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $205.00

1.000

1.000

$205.00

$205.00

713-16.21 SIGNS (DESCRIPTION)/(SIDE
ROAD LEFT, W2-2, POST AND
INSTALL)

44008-3231-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $205.00

2.000

2.000

$410.00

$410.00

713-16.22 SIGNS (DESCRIPTION)/(FALLEN
ROCKS, W8-14, POST AND
INSTALL)

44008-3231-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $205.00

1.000

1.000

$205.00

$205.00

713-16.23 SIGNS (DESCRIPTION)/(STOP
AHEAD SYMBOL, W3-1, POST
AND INSTA
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 1.000.0044008-3231-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $205.00

1.000

1.000

$205.00

$205.00

713-16.24 SIGNS (DESCRIPTION)/(WINDING
ROAD, W1-5, POST AND INSTALL)

44008-3231-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $180.00

1.000

1.000

$180.00

$180.00

713-16.25 SIGNS (DESCRIPTION)/(OBJECT
MARKER (LEFT)

44008-3231-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $300.00

18.000

18.000

$5,400.00

$5,400.00

713-16.26 SIGNS (DESCRIPTION)/
(CHEVRON, W1-8, POST AND
INSTALL)

44008-3231-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $25.00

0.000

516.000

$0.00

$12,900.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

44008-3231-94 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $10.00

0.000

247.000

$0.00

$2,470.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

44008-3231-94 0100 0160 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.300 $375.00

0.000

40.024

$0.00

$15,009.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

44008-3231-94 0100 0170 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.300 $1,850.00

0.000

31.557

$0.00

$58,380.45

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 234.00234.00 0.000.0044008-3231-94 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $1.00

0.000

234.000

$0.00

$234.00

716-13.04 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

44008-4231-04 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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