Print Date: 12/08/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQ204

Contractor: Rogers Group, Inc.
Contractor's PO Box 25250
Address: Nashville, TN 37202

Estimate Number: 0003 Estimate Type: Progress

Contract Location: The resurfacing on U.S. 70N (S.R. 24) from Miller Road

Counties: PUTNAM

Project(s): 71002-3221-94, 71002-3222-94, 71002-8221-14, 71002-8222-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$1,148,460.95
$0.00
$1,148,460.95
$0.00
$0.00
$1,148,460.95

Previous to Date
$1,146,368.07
$0.00
$1,146,368.07
$0.00

$0.00
$1,146,368.07

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$2,092.88
$0.00
$2,092.88
$0.00
$0.00
2,092.88

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
55.0 Days
70.0 Days
70.0 Days
127.27 9,

95.24 9,
32.03 %

Dates
06/24/2016
07/11/2016
07/28/2016
09/07/2016
09/07/2016
10/31/2016

Amounts

$1,188,065.45
$1,174,471.77
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Print Date: 12/08/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

71002-3221-94 5.25 R-STP/HSIP-24(64) 0.00 From Miller Road (RT) To West of 4th Street

71002-3222-94 6.50 R-STP/HSIP-24(65) 2,092.88 From W of Old Kentucky Road To Hitchcock Drive

71002-8221-14 34.95 R-STP/HSIP-24(64) 0.00 The resurfacing on U.S. 70N (S.R. 24) from Miller Road (L.M.

71002-8222-14 53.31 R-STP/HSIP-24(65) 0.00 The resurfacing on U.S. 70N (S.R. 24) from west of Old Kentu

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

71002-3221-94 0100 9023 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

71002-3222-94 0100 9024 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

71002-8221-14 0100 9025 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

71002-8222-14 0100 9026 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

12/08/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71002-3221-94 0100 9013 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71002-3222-94 0100 9014 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9014 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3.830 Adj Total: 3.83
71002-8221-14 0100 9015 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9015 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5,340.290 Adj Total: 5,340.29
71002-8222-14 0100 9016 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9016 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 8,147.140 Adj Total: 8,147.14
RR004 Page 3




Print Date: 12/08/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71002-3221-94 0100 9017 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71002-3222-94 0100 9018 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71002-8221-14 0100 9019 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71002-8222-14 0100 9020 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

12/08/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71002-3221-94 0100 9027 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 0.000 Unit Price: $40.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71002-3222-94 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 40.000 Unit Price: $40.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 10.230 Total: $409.20
71002-8221-14 0100 9030 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 0.000 Unit Price: $40.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 249.080 Total: $9,963.20
71002-8222-14 0100 9031 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 0.000 Unit Price: $40.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 503.060 Total: $20,122.40
71002-8221-14 0100 0010 403-02.01 TON TRACKLESS TACK COAT Bid: 24.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 11.620 Total: $5,810.00
71002-8222-14 0100 0010 403-02.01 TON TRACKLESS TACK COAT Bid: 38.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 23.160 Total: $11,580.00

RR004
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Print Date: 12/08/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71002-8221-14 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71002-8222-14 0100 9011 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71002-8221-14 0100 9006 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71002-8222-14 0100 9012 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71002-8221-14 0100 0020 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 3,703.000 Unit Price: $83.37
This Est: 0.000 This Est: $0.00
Total: 3,717.740 Total: $309,947.98
71002-8222-14 0100 0020 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 5,971.000 Unit Price: $83.37
This Est: 0.000 This Est: $0.00
Total: 5,537.440 Total: $461,656.37

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71002-8221-14 0100 9001 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2,467.240 Adj Total: -2,467.24
71002-8222-14 0100 9007 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -3,694.560 Adj Total: -3,694.56
71002-8221-14 0100 9021 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: -12,890.030 Total: $-12,890.03
71002-8222-14 0100 9022 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: -8,796.540 Total: $-8,796.54
71002-8221-14 0100 9002 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71002-8222-14 0100 9008 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71002-8221-14 0100 9003 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9003 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3,147.000 Adj Total: 3,147.00
71002-8222-14 0100 9009 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9009 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4,687.500 Adj Total: 4,687.50
71002-8221-14 0100 9004 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71002-8222-14 0100 9010 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71002-3221-94 0100 0010 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 3.600 Unit Price: $472.29
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 0.000 This Est: $0.00
Total: 2.104 Total: $993.70
71002-3222-94 0100 0020 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 3.400 Unit Price: $472.29
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 0.000 This Est: $0.00
Total: 2.034 Total: $960.64

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71002-8221-14 0100 0030 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 44,009.000 Unit Price: $0.86
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 37,757.570 Total: $32,471.51
71002-8222-14 0100 0030 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 66,744.000 Unit Price: $0.86
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 77,142.400 Total: $66,342.46
71002-3221-94 0100 0020 611-01.20 EACH ADJUSTMENT OF EXISTING Bid: 1.000 Unit Price: $625.00
MANHOLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71002-3222-94 0100 0030 611-01.20 EACH ADJUSTMENT OF EXISTING Bid: 5.000 Unit Price: $625.00
MANHOLE This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $3,125.00
71002-3222-94 0100 0040 611-03.04 LB. GRAY IRON CASTINGS Bid: 459.000 Unit Price: $3.00
(CATCHBASIN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71002-3222-94 0100 0050 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 27.000 Unit Price: $67.21
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71002-3222-94 0100 9029 705-01.13 EACH ROCK DRILLING FOR GUARDRAIl Bid: 0.000 Unit Price: $32.92
POST This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $164.60

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71002-3222-94 0100 9000 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $84.01
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71002-3222-94 0100 9500 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 0.000 Unit Price: $20.35
This Est: 0.000 This Est: $0.00
Total: 300.000 Total: $6,105.00
71002-3222-94 0100 0060 705-02.10 EACH GUARDRAIL TRANSITION 27INTC Bid: 1.000 Unit Price: $165.44
31N This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $165.44
71002-3222-94 0100 9501 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 0.000 Unit Price: $538.16
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $538.16
71002-3222-94 0100 9502 705-04.05 EACH GUARDRAIL TERMINAL Bid: 0.000 Unit Price: $566.84
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,700.52
71002-3222-94 0100 0070 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 2.000 Unit Price: $2,171.46
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $6,514.38
71002-3222-94 0100 0080 706-01 L.F. GUARDRAIL REMOVED Bid: 127.000 Unit Price: $1.03
This Est: 0.000 This Est: $0.00
Total: 300.000 Total: $309.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71002-3222-94 0100 9503 706-06.03 L.F. RADIUS RAIL Bid: 0.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $1,250.00
71002-8221-14 0100 0040 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $13,783.60
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $13,783.60
71002-8222-14 0100 0040 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $14,932.23
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $14,932.23
71002-3222-94 0100 9504 712-01.01 LS ADDITIONAL TRAFFIC CONTROL Bid: 0.000 Unit Price: $4,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,000.00
71002-3221-94 0100 0030 712-04.02 EACH FLEXIBLE DRUMS Bid: 1.000 Unit Price: $41.36
(CHANNELIZATION) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $206.80
71002-3222-94 0100 0090 712-04.02 EACH FLEXIBLE DRUMS Bid: 9.000 Unit Price: $41.36
(CHANNELIZATION) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $206.80

RR004
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DEPARTMENT OF TRANSPORTATION
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71002-3221-94 0100 0040 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 1.000 Unit Price: $5.17
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $25.85
71002-3222-94 0100 0100 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 9.000 Unit Price: $5.17
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $25.85
71002-8221-14 0100 0050 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 702.000 Unit Price: $8.27
This Est: 0.000 This Est: $0.00
Total: 441.000 Total: $3,647.07
71002-8222-14 0100 0050 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 635.000 Unit Price: $8.27
This Est: 0.000 This Est: $0.00
Total: 590.000 Total: $4,879.30
71002-8221-14 0100 0060 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $853.07
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71002-8222-14 0100 0060 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $853.07
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71002-8221-14 0100 0070 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $5,376.96
UNIT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,376.96
71002-8222-14 0100 0070  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $5,376.96
UNIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $10,753.92
71002-3221-94 0100 0050 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 467.000 Unit Price: $23.78
Color) This Est: 0.000 This Est: $0.00
Total: 308.000 Total: $7,324.24
71002-3222-94 0100 0110  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 270.000 Unit Price: $23.78
Color) This Est: 0.000 This Est: $0.00
Total: 293.000 Total: $6,967.54
71002-3221-94 0100 0060 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 40.000 Unit Price: $23.78
Color) This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $570.72
71002-3222-94 0100 9032 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 0.000 Unit Price: $23.78
Color) This Est: 0.000 This Est: $0.00
Total: 92.000 Total: $2,187.76
71002-3222-94 0100 0120 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 58.000 Unit Price: $23.78
Color) This Est: 0.000 This Est: $0.00
Total: 81.000 Total: $1,926.18

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71002-3221-94 0100 0070 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 157.000 Unit Price: $18.61
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 80.666 Total: $1,501.19
71002-3222-94 0100 0130 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 42.000 Unit Price: $18.61
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 166.223 Total: $3,093.41
71002-3221-94 0100 0080 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 298.000 Unit Price: $9.31
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 326.000 Total: $3,035.06
71002-3222-94 0100 0140 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 330.000 Unit Price: $9.31
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 520.000 Total: $4,841.20
71002-3221-94 0100 0090 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 6.000 Unit Price: $155.10
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $930.60
71002-3222-94 0100 0150 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 13.000 Unit Price: $155.10
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $2,481.60
71002-3222-94 0100 0160 716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 100.000 Unit Price: $1.03
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71002-3222-94 0100 0170 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 2.000 Unit Price: $129.25
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $258.50
71002-3222-94 0100 0180 716-04.12 S.F. PLASTIC PAVEMENT MARKING Bid: 60.000 Unit Price: $10.34
(YIELD LINE) This Est: 0.000 This Est: $0.00
Total: 87.000 Total: $899.58
71002-3222-94 0100 0190 716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 6.000 Unit Price: $258.51
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $1,551.06
71002-3221-94 0100 0100 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 23.600 Unit Price: $387.76
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 21.876 Total: $8,482.64
71002-3222-94 0100 0200 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 17.100 Unit Price: $387.76
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 18.294 Total: $7,093.68
71002-3221-94 0100 0110 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 14.100 Unit Price: $2,274.87
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 9.339 Total: $21,245.01
71002-3222-94 0100 0210 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 11.100 Unit Price: $2,274.87
(60 mil) (6IN LINE) This Est: 0.920 This Est: $2,092.88
Total: 11.352 Total: $25,824.32
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71002-3221-94 0100 9028 716-13.03 L.F. SPRAY THERMO PVMT MRKNG Bid: 0.000 Unit Price: $2.07
(60 mil) (8IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 124.000 Total: $256.68
71002-3222-94 0100 0220 716-13.03 L.F. SPRAY THERMO PVMT MRKNG Bid: 296.000 Unit Price: $2.07
(60 mil) (8IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 1,848.000 Total: $3,825.36
71002-3221-94 0100 0120 716-13.05 L.F. SPRAY THERMO PVMT MRKNG Bid: 42.000 Unit Price: $1.03
(60 mil) (6IN DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71002-3222-94 0100 0230 716-13.05 L.F. SPRAY THERMO PVMT MRKNG Bid: 300.000 Unit Price: $1.03
(60 mil) (6IN DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71002-8221-14 0100 0080 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $17,483.49
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $17,483.49
71002-8222-14 0100 0080 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $18,940.45
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $18,940.45
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71002-8221-14 0100 0090 730-14.02 L.F. SAW SLOT Bid: 1,230.000 Unit Price: $2.95
This Est: 0.000 This Est: $0.00
Total: 1,095.000 Total: $3,230.25
71002-8222-14 0100 0090 730-14.02 L.F. SAW SLOT Bid: 1,300.000 Unit Price: $2.95
This Est: 0.000 This Est: $0.00
Total: 2,133.000 Total: $6,292.35
71002-8221-14 0100 0100 730-14.03 L.F. LOOP WIRE Bid: 6,150.000 Unit Price: $0.57
This Est: 0.000 This Est: $0.00
Total: 5,5672.000 Total: $3,176.04
71002-8222-14 0100 0100 730-14.03 L.F. LOOP WIRE Bid: 6,500.000 Unit Price: $0.57
This Est: 0.000 This Est: $0.00
Total: 6,310.000 Total: $3,596.70
V47 - TSMR  *END OF REPORT*
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