
10/21/2016 20161120

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

CNQ231 Pay Period:  10/21/2016Contract: Estimate Number: 0003 to  11/20/2016Estimate Type: Progress Estimate Approved:No

Potter South East LLCContractor:

Contractor's
Address:

PO Box 244
Huntsville,  TN   37756

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/29/2016

09/12/2016

%

$12,177.92

347.0

94.0

94.0

27.09

%Percent Complete($):

%Percent Behind:

SCOTT

---

Date Notice to Proceed: 08/19/2016

07/31/2017

$502,093.06

$502,093.06

$280,526.52 $118,214.33$162,312.19

$0.00

$0.00Test Report Payment Adjustments:

$280,526.52 $162,312.19 118,214.33

$268,348.60 $119,635.18$148,713.42

$13,598.77 $-1,420.85

$0.00 $0.00

$0.00 $0.00

Construction on S.R. 63 from Water Plant Road to Park Road

51.21

20161120

Project(s): 76003-3262-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA100.00 0606118,214.3376003-3262-04 06The grading, drainage, widening of a concrete I-beam bridge

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

76003-3262-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

0.300

$0.00

$4,500.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

76003-3262-04 0100 9025 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

76003-3262-04 0500 9026 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

76003-3262-04 0100 9023 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

76003-3262-04 0500 9024 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

76003-3262-04 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

76003-3262-04 0500 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

76003-3262-04 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

76003-3262-04 0500 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

76003-3262-04 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

201-01 CLEARING AND GRUBBING

76003-3262-04 0500 0520 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,500.00

0.000

1.000

$0.00

$12,500.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE
NO. 76-SR063-1.96)

76003-3262-04 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,100.00

0.000

0.000

$0.00

$0.00

203-30.01 ROADWAY APPROACHES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

311.11 371.11371.11 60.000.0076003-3262-04 0500 0530 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

174.000 $17.80

60.000

371.110

$1,068.00

$6,605.76

204-02.01 DRY EXCAVATION (BRIDGES)

76003-3262-04 0500 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.70

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

76003-3262-04 0500 9011 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.04

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

76003-3262-04 0500 0540 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

89.000 $17.80

0.000

0.000

$0.00

$0.00

204-03.01 WET EXCAVATION (BRIDGES)/
(BRIDGES)

76003-3262-04 0500 9017 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.70

0.000

0.000

$0.00

$0.00

204-03.02 EXTRA DEPTH WET EXCAVATION
(a)

76003-3262-04 0500 9018 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.04

0.000

0.000

$0.00

$0.00

204-03.03 EXTRA DEPTH WET EXCAVATION
(b)

76003-3262-04 0500 0550 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $100.00

276.000

276.000

$27,600.00

$27,600.00

204-04.01 ROCK EXCAVATION (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

76003-3262-04 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $150.00

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

76003-3262-04 0500 9016 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $180.00

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

76003-3262-04 0500 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $96.30

476.000

476.000

$45,838.80

$45,838.80

204-05 ROCK DRILLING (BRIDGES)

76003-3262-04 0500 0570 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,680.00

0.000

0.000

$0.00

$0.00

204-10.01 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(ABUT. NO. 1,
STA. 136+08.92)

76003-3262-04 0500 0580 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.00

0.000

0.000

$0.00

$0.00

204-10.02 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(ABUT. NO. 2,
STA. 136+66.42)

76003-3262-04 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,663.000 $4.25

260.000

2,351.000

$1,105.00

$9,991.75

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

76003-3262-04 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $200.00

0.000

0.000

$0.00

$0.00

209-08.07 ROCK CHECK DAM PER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

76003-3262-04 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

0.000

$0.00

$0.00

209-08.08 ENHANCED ROCK CHECK DAM

76003-3262-04 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $300.00

2.000

2.000

$600.00

$600.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

76003-3262-04 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $300.00

0.000

12.000

$0.00

$3,600.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

76003-3262-04 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

295.000 $24.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

76003-3262-04 0500 0590 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

163.000 $30.00

40.330

40.330

$1,209.90

$1,209.90

303-01.02 GRANULAR BACKFILL (BRIDGES)

76003-3262-04 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $60.00

42.470

42.470

$2,548.20

$2,548.20

303-10.01 MINERAL AGGREGATE (SIZE 57)

76003-3262-04 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $87.20

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

76003-3262-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

76003-3262-04 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

76003-3262-04 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

76003-3262-04 0100 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.640 $460.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

76003-3262-04 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $600.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

76003-3262-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

76003-3262-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Page 7RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

76003-3262-04 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

506.000 $92.80

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

76003-3262-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

76003-3262-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

76003-3262-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

76003-3262-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

76003-3262-04 0100 0150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,987.000 $2.20

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

76003-3262-04 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $156.80

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0076003-3262-04 0500 0600 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,155.000 $0.70

0.000

0.000

$0.00

$0.00

604-02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06000500

7,886.170.000

0.000.000

76003-3262-04 0500 0610 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

151.000 $392.00

86.340

86.340

$33,845.28

$33,845.28

604-03.01 CLASS A CONCRETE (BRIDGES)

76003-3262-04 0500 0620 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,474.000 $0.70

3,600.000

3,600.000

$2,520.00

$2,520.00

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06200500

-1,420.853,600.000

-1,420.853,600.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06200500

5,712.600.000

0.000.000

76003-3262-04 0500 0630 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $200.00

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS

76003-3262-04 0500 0640 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

49.000 $500.00

0.000

0.000

$0.00

$0.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

76003-3262-04 0500 0650 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

328.000 $9.00

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

76003-3262-04 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

76003-3262-04 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $120.00

0.000

0.000

$0.00

$0.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

76003-3262-04 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,500.00

1.000

9.000

$2,500.00

$22,500.00

611-09.02 REWORK CATCHBASIN

76003-3262-04 0500 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $201.14

0.000

0.000

$0.00

$0.00

615-01.02 PRESTRESSED CONCRETE
I-BEAM (TYPE II)

76003-3262-04 0500 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

208.000 $161.80

0.000

0.000

$0.00

$0.00

620-05 CONCRETE PARAPET WITH
STRUCTURAL TUBING

76003-3262-04 0100 0180 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,095.000 $3.50

0.000

0.000

$0.00

$0.00

701-01.01 CONCRETE SIDEWALK (4 ")
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

76003-3262-04 0100 0190 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,275.000 $5.68

0.000

0.000

$0.00

$0.00

701-02 CONCRETE DRIVEWAY

76003-3262-04 0100 0200 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

384.000 $12.80

0.000

0.000

$0.00

$0.00

701-02.03 CONCRETE CURB RAMP

76003-3262-04 0100 0210 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $490.00

0.000

0.000

$0.00

$0.00

702-03 CONCRETE COMBINED CURB &
GUTTER

76003-3262-04 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $64.05

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

76003-3262-04 0100 9008 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $80.06

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

76003-3262-04 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

217.000 $22.05

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

76003-3262-04 0100 9009 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $33.08

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

76003-3262-04 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $650.00

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

76003-3262-04 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $525.00

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

76003-3262-04 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,310.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

76003-3262-04 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,500.00

0.000

4.000

$0.00

$18,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

76003-3262-04 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,390.000 $1.75

0.000

905.000

$0.00

$1,583.75

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

76003-3262-04 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $250.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

76003-3262-04 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $27.80

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

Page 12RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

76003-3262-04 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

121.000 $32.00

0.000

0.000

$0.00

$0.00

709-05.08 MACHINED RIP-RAP (CLASS B)

76003-3262-04 0500 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $20.00

0.000

0.000

$0.00

$0.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

76003-3262-04 0500 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $20.00

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN

76003-3262-04 0100 0320 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,500.00

0.000

0.400

$0.00

$1,400.00

712-01 TRAFFIC CONTROL

76003-3262-04 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $22.00

0.000

857.000

$0.00

$18,854.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

76003-3262-04 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $15.00

0.000

100.000

$0.00

$1,500.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

76003-3262-04 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $20.00

0.000

16.000

$0.00

$320.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR
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76003-3262-04 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $25.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

76003-3262-04 0100 0370 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

416.000 $7.00

0.000

242.000

$0.00

$1,694.00

712-06 SIGNS (CONSTRUCTION)

76003-3262-04 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $250.00

0.000

2.000

$0.00

$500.00

712-08.03 ARROW BOARD (TYPE C)

76003-3262-04 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $300.00

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(R1-1)

76003-3262-04 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $300.00

0.000

0.000

$0.00

$0.00

713-16.21 SIGNS (DESCRIPTION)/(W3-1)

76003-3262-04 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

82.000 $9.72

0.000

0.000

$0.00

$0.00

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

76003-3262-04 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $41.75

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)
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76003-3262-04 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $41.75

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

76003-3262-04 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $6.85

0.000

0.000

$0.00

$0.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

76003-3262-04 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $12.35

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

76003-3262-04 0100 0460 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.300 $1,025.00

0.000

0.000

$0.00

$0.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

76003-3262-04 0100 0470 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.100 $2,887.50

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

76003-3262-04 0100 0480 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,000.00

0.000

1.000

$0.00

$23,000.00

717-01 MOBILIZATION

76003-3262-04 0100 0490 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

364.000 $4.00

200.000

1,033.340

$800.00

$4,133.36

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)
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0.00 5,020.005,020.00 0.000.0076003-3262-04 0100 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,326.000 $2.69

0.000

5,020.000

$0.00

$13,503.80

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/
(DESCRIPTION)

76003-3262-04 0100 0510 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $25.00

0.000

0.000

$0.00

$0.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

V47 - TSMR *END OF REPORT*
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