
10/14/2016 20161213

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016
JJ04221

CNQ249 Pay Period:  10/14/2016Contract: Estimate Number: 0002 to  12/13/2016Estimate Type: Progress Estimate Approved:Yes

Rogers Group, Inc.Contractor:
Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

06/24/2016
07/19/2016

08/08/2016

08/23/2016

%

$0.00

85.0
44.0
44.0
51.76

%Percent Complete($):
%Percent Behind:

KNOX

---

Date Notice to Proceed: 08/23/2016

11/15/2016

$2,027,694.53
$2,022,939.90

$2,010,000.18 $123,035.06$1,886,965.12

$0.00
$0.00Test Report Payment Adjustments:

$2,010,000.18 $1,886,965.12 123,035.06

$2,010,000.18 $123,035.06$1,886,965.12

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The resurfacing on I-40 from the ramp to west of Dale Avenue

98.04

20161213

Project(s) 47100-8115-44
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
NH-I-40-7(174)100.00 333123,035.0647100-8115-44 0The resurfacing on I-40 from the ramp to west of Dale Avenue

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47100-8115-44 0100 9010 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES

47100-8115-44 0100 9009 HOUR Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.00
0.000
0.000

$0.00
$0.00

108-08.04 LIQUIDATED DAMAGES

47100-8115-44 0100 9006 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90060100
20,967.5720,967.570
17,987.6617,987.660

47100-8115-44 0100 9007 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

47100-8115-44 0100 0010 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $15,000.00
0.000
1.000

$0.00
$15,000.00

201-01 CLEARING AND GRUBBING

47100-8115-44 0100 0020 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.300 $1,500.00
0.000
4.300

$0.00
$6,450.00

208-01 SHOULDERS AND DITCHES
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47100-8115-44 0100 0030 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $2.65

0.000
0.000

$0.00
$0.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

47100-8115-44 0100 0040 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,464.000 $84.20

0.000
8,949.860

$0.00
$753,578.21

307-03.09 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING C

47100-8115-44 0100 9000 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

47100-8115-44 0100 9001 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

47100-8115-44 0100 9002 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

47100-8115-44 0100 0050 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
65.000 $915.00

0.000
0.000

$0.00
$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

47100-8115-44 0100 0060 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $3,100.00
0.000
0.000

$0.00
$0.00

403-02.02 HOT APPLIED TACK COAT
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47100-8115-44 0100 0070 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $1,150.00
0.000
0.000

$0.00
$0.00

403-05.01 BITUMINOUS MATERIAL (FOG
SEAL) SHOULDER

47100-8115-44 0100 9003 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-07 DENSITY DEDUCTION

47100-8115-44 0100 9004 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

47100-8115-44 0100 9005 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

47100-8115-44 0100 0080 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,005.000 $125.00

0.000
5,232.070

$0.00
$654,008.75

411-03.23 ACS MIX (PG76-22) OGFC

47100-8115-44 0100 9008 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.32 RIDEABILITY (SP411B)

47100-8115-44 0100 0090 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $135.00
0.000
0.000

$0.00
$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 8 012 308 012 30 0 000 0047100-8115-44 0100 0100 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,254.000 $22.00

0.000
8,012.300

$0.00
$176,270.60

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

47100-8115-44 0100 0110 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $32,000.00
0.000
1.000

$0.00
$32,000.00

712-01 TRAFFIC CONTROL

47100-8115-44 0100 9913 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $12,000.00
1.000
1.000

$12,000.00
$12,000.00

712-01.01 ADDITIONAL TRAFFIC CONTROL/
(TC FOR ADD'L PAVMT MRKG)

47100-8115-44 0100 0120 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
192.000 $21.00

0.000
351.000

$0.00
$7,371.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

47100-8115-44 0100 0130 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
96.000 $2.00

0.000
0.000

$0.00
$0.00

712-05.01 WARNING LIGHTS (TYPE A)

47100-8115-44 0100 0140 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,147.000 $8.60

0.000
1,203.700

$0.00
$10,351.82

712-06 SIGNS (CONSTRUCTION)

47100-8115-44 0100 0150 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $585.00

0.000
0.000

$0.00
$0.00

712-06.16 SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

12064 50 19 661 4019 661 40 7 596 900 0047100-8115-44 0100 9011 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

7,596.900
19,661.400

$7,596.90
$19,661.40

712-08.01 UNIFORMED POLICE OFFICER

47100-8115-44 0100 0160 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,000.00
0.000
2.000

$0.00
$2,000.00

712-08.03 ARROW BOARD (TYPE C)

47100-8115-44 0100 0170 HOUR Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $100.00

0.000
439.250

$0.00
$43,925.00

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

47100-8115-44 0100 0180 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $240.00
0.000
0.000

$0.00
$0.00

713-02.04 DELINEATOR (MILE MARKER) &
STEEL POST

47100-8115-44 0100 0190 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $37.00

0.000
0.000

$0.00
$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

47100-8115-44 0100 0200 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $5,600.00
0.000
5.000

$0.00
$28,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

47100-8115-44 0100 0210 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
825.000 $26.00

0.000
950.000

$0.00
$24,700.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 896 00896 00 0 000 0047100-8115-44 0100 0220 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
825.000 $5.20

0.000
896.000

$0.00
$4,659.20

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

47100-8115-44 0100 0230 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,207.000 $2.65

0.000
3,101.000

$0.00
$8,217.65

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

47100-8115-44 0100 0240 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
19.000 $264.00

0.000
21.000

$0.00
$5,544.00

716-04.07 PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW)

47100-8115-44 0100 0250 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $210.00
0.000

10.000
$0.00

$2,100.00

716-04.08 PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)

47100-8115-44 0100 0260 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,338.000 $0.25

0.000
5,678.500

$0.00
$1,419.63

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

47100-8115-44 0100 9914 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $800.00
1.640
1.640

$1,312.00
$1,312.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

47100-8115-44 0100 0270 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $1,000.00

0.000
6.060

$0.00
$6,060.00

716-05.49 PAINTED PAVEMENT
MARKINGS(8" LINE)

Page 7RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 5 817 005 817 00 5 817 000 0047100-8115-44 0100 9917 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $0.50

5,817.000
5,817.000

$2,908.50
$2,908.50

716-05.51 PAINTED PAVEMENT
MARKINGS(12" LINE)

47100-8115-44 0100 9912 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,000.00
4.000
4.000

$8,000.00
$8,000.00

716-10.50 PREFORMED PLASTIC
PAVEMENT MARKING
(INTERSTATE SHIELD)/I-40 ( 6 FTX
15 FT) (BLK BKGRD)

47100-8115-44 0100 9918 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,000.00
4.000
4.000

$8,000.00
$8,000.00

716-10.51 PRFRMED PLSTC PVMNT MRKNG
(STATE SHLD)/SR 62 SHIELD  (6
FT X 15 FT) (BLK BKGRD)

47100-8115-44 0100 9919 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,000.00
8.000
8.000

$16,000.00
$16,000.00

716-10.52 PRFRMED PLSTC PVMNT MRKNG
(US SHLD)/US 129 SHIELD (6FT X
15 FT) (BLK BKGRD)

47100-8115-44 0100 0280 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
22.000 $4,540.00

0.000
6.230

$0.00
$28,284.20

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

47100-8115-44 0100 0290 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
11,007.000 $1.55

0.000
4,423.000

$0.00
$6,855.65

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

47100-8115-44 0100 0300 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,665.000 $1.00

0.000
125.000

$0.00
$125.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 9 082 009 082 00 9 082 000 0047100-8115-44 0100 9916 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $5.00

9,082.000
9,082.000

$45,410.00
$45,410.00

716-12.09 ENHANCED FLAT LINE THERMO
(12IN LINE)

47100-8115-44 0100 9915 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $5.00

764.000
764.000

$3,820.00
$3,820.00

716-12.10 ENHANCED FLAT LINE THERMO
(12IN DOTTED)

47100-8115-44 0100 0310 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $55,000.00
0.000
1.000

$0.00
$55,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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