
11/5/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

CNQ326 Pay Period:  11/5/2016Contract: Estimate Number: 0003 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Eubank Asphalt Paving & SealingContractor:

Contractor's
Address:

BOX 190
CHARLOTTE,  TN   37036

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/26/2016

08/26/2016

08/31/2016

09/02/2016

%

$0.00

169.0

92.0

92.0

54.44

%Percent Complete($):

%Percent Behind:

DICKSON

---

Date Notice to Proceed: 08/31/2016

02/15/2017

$1,313,654.90

$1,291,294.90

$1,343,328.66 $243,125.56$1,100,203.10

$-91,459.58

$0.00Test Report Payment Adjustments:

$1,251,869.08 $1,092,283.10 159,585.98

$1,343,328.66 $243,125.56$1,100,203.10

$0.00 $0.00

$0.00 $0.00

$-7,920.00 $-83,539.58

The grading, drainage, signals, construction of retaining wa

104.21

20161130

Project(s): 22001-3190-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-I-40-3(157)100.00 009090159,585.9822001-3190-94 90The grading, drainage, signals, construction of retaining wa

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22001-3190-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,500.00

0.200

1.000

$3,500.00

$17,500.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

22001-3190-94 0100 9016 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

22001-3190-94 0100 9015 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

22001-3190-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

22001-3190-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

22001-3190-94 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

201-01 CLEARING AND GRUBBING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0022001-3190-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

22001-3190-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,131.000 $14.00

0.000

3,286.670

$0.00

$46,013.38

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

22001-3190-94 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.00

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

22001-3190-94 0100 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.00

0.000

1,500.000

$0.00

$31,500.00

203-05 UNDERCUTTING

22001-3190-94 0100 0050 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $40.00

0.000

0.000

$0.00

$0.00

203-06 WATER

22001-3190-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $20.00

0.000

0.000

$0.00

$0.00

209-02.03 8" TEMPORARY SLOPE DRAIN

22001-3190-94 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $50.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22001-3190-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $5.00

0.000

0.000

$0.00

$0.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

22001-3190-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,300.000 $3.00

0.000

0.000

$0.00

$0.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

22001-3190-94 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,893.000 $20.00

270.290

6,015.480

$5,405.80

$120,309.60

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

22001-3190-94 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $30.00

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

22001-3190-94 0100 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,120.000 $85.00

0.000

1,478.610

$0.00

$125,681.85

307-03.01 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING A

22001-3190-94 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $750.00

0.000

16.258

$0.00

$12,193.50

307-03.02 PERF. GRADE ASPH.
CEMENT(PG76-22)GRADING AS

22001-3190-94 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

426.000 $65.00

0.000

525.682

$0.00

$34,169.33

307-03.03 AGGREGATE(BPMB-HM)
GRADING AS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 861.05861.05 0.000.0022001-3190-94 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

471.000 $90.00

0.000

861.050

$0.00

$77,494.50

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

22001-3190-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

1,356.621,356.620

0.000.000

22001-3190-94 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

777.37777.370

0.000.000

22001-3190-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

22001-3190-94 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $500.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

22001-3190-94 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $50.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.722.72 2.720.0022001-3190-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $600.00

2.720

2.720

$1,632.00

$1,632.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

22001-3190-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

22001-3190-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

22001-3190-94 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,740.000 $2.00

0.000

0.000

$0.00

$0.00

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

22001-3190-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

876.000 $100.00

812.270

812.270

$81,227.00

$81,227.00

411-03.10 ACS MIX(PG76-22) GRADING D

22001-3190-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

22001-3190-94 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22001-3190-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

22001-3190-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100

435.25435.250

435.25435.250

22001-3190-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

22001-3190-94 0100 0210 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

0.870

0.870

$870.00

$870.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

22001-3190-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

763.000 $17.00

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

22001-3190-94 0100 0230 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,026.000 $130.00

0.000

1,842.980

$0.00

$239,587.40

604-07.05 RETAINING WALL (DESCRIPTION)/
(WALL NO. 1)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 524.91524.91 0.000.0022001-3190-94 0100 0240 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $90.00

0.000

524.910

$0.00

$47,241.90

604-07.06 RETAINING WALL (DESCRIPTION)/
(WALL NO. 2)

22001-3190-94 0100 9500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $165.00

0.000

48.000

$0.00

$7,920.00

607-09.02 48" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT95000100

-7,920.00-48.000

0.000.000

22001-3190-94 0100 0250 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $750.00

0.000

0.000

$0.00

$0.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

22001-3190-94 0100 0260 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $500.00

0.000

0.000

$0.00

$0.00

702-01 CONCRETE CURB

22001-3190-94 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,050.000 $17.00

1,337.500

1,337.500

$22,737.50

$22,737.50

705-02.02 SINGLE GUARDRAIL (TYPE 2)

22001-3190-94 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.50

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 5.005.00 5.000.0022001-3190-94 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $400.00

5.000

5.000

$2,000.00

$2,000.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT02800100

-400.00-1.000

-400.00-1.000

22001-3190-94 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,200.00

3.000

3.000

$6,600.00

$6,600.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

22001-3190-94 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

920.000 $4.75

0.000

0.000

$0.00

$0.00

705-04.21 GUARDRAIL DELINEATION
ENHANCEMENT

22001-3190-94 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,500.00

0.000

1.000

$0.00

$6,500.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

22001-3190-94 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

680.000 $1.25

62.500

762.500

$78.13

$953.13

706-01 GUARDRAIL REMOVED

22001-3190-94 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

282.000 $35.00

1,785.000

1,785.000

$62,475.00

$62,475.00

707-01.11 CHAIN LINK FENCE (6 FOOT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT03300100

-62,475.00-1,785.000

-62,475.00-1,785.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 4.000.0022001-3190-94 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $275.00

4.000

4.000

$1,100.00

$1,100.00

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT03400100

-1,100.00-4.000

-1,100.00-4.000

22001-3190-94 0100 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.00

0.000

2,058.000

$0.00

$4,116.00

707-06.01 REMOVAL OF FENCE
(DESCRIPTION)/WOVENWIRE

22001-3190-94 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $4.00

0.000

0.000

$0.00

$0.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

22001-3190-94 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $50.00

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

22001-3190-94 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $50.00

0.000

1,768.460

$0.00

$88,423.00

709-05.06 MACHINED RIP-RAP (CLASS A-1)

22001-3190-94 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,200.000 $6.60

0.000

2,129.000

$0.00

$14,051.40

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 1.001.00 0.200.0022001-3190-94 0100 0390 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $45,000.00

0.200

1.000

$9,000.00

$45,000.00

712-01 TRAFFIC CONTROL

22001-3190-94 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,950.000 $25.00

0.000

2,566.000

$0.00

$64,150.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

22001-3190-94 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $30.00

0.000

100.000

$0.00

$3,000.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

22001-3190-94 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $12.00

0.000

108.000

$0.00

$1,296.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

22001-3190-94 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $10.00

0.000

10.000

$0.00

$100.00

712-05.01 WARNING LIGHTS (TYPE A)

22001-3190-94 0100 0440 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

264.000 $12.50

0.000

149.340

$0.00

$1,866.75

712-06 SIGNS (CONSTRUCTION)

22001-3190-94 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,200.00

0.000

2.000

$0.00

$2,400.00

712-08.03 ARROW BOARD (TYPE C)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 12.0012.00 0.000.0022001-3190-94 0100 9502 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $75.00

0.000

12.000

$0.00

$900.00

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

22001-3190-94 0100 0460 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $700.00

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

22001-3190-94 0100 0470 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $3.10

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

22001-3190-94 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $39.00

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

22001-3190-94 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $39.00

0.000

0.000

$0.00

$0.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

22001-3190-94 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $42.00

0.000

0.000

$0.00

$0.00

713-02.33 FLEXIBLE DELINEATOR (RED)

22001-3190-94 0100 0510 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,250.000 $4.85

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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22001-3190-94 0100 0520 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $4.90

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

22001-3190-94 0100 0530 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

109.000 $6.00

0.000

0.000

$0.00

$0.00

713-11.03 2 1/2" DIA ROUND STEEL TUBE
SIGN POST

22001-3190-94 0100 0540 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $15.00

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

22001-3190-94 0100 0550 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $15.50

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

22001-3190-94 0100 0560 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $26.00

0.000

0.000

$0.00

$0.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

22001-3190-94 0100 0570 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

1.000

$0.00

$1,000.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

22001-3190-94 0100 9503 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,000.00

0.000

2.000

$0.00

$12,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT
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22001-3190-94 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $230.00

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(R10-12,
30"x36")

22001-3190-94 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $17.00

0.000

0.000

$0.00

$0.00

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

22001-3190-94 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $55.00

53.000

53.000

$2,915.00

$2,915.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

22001-3190-94 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $15.00

0.000

25.000

$0.00

$375.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

22001-3190-94 0100 0620 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $33.00

74.000

74.000

$2,442.00

$2,442.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT06200100

-2,442.00-74.000

-2,442.00-74.000

22001-3190-94 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $16.00

80.000

80.000

$1,280.00

$1,280.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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Item # Item Code Units
Primary/
Supplemental Description

0.00 9.009.00 9.000.0022001-3190-94 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $250.00

9.000

9.000

$2,250.00

$2,250.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

22001-3190-94 0100 0650 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,700.00

2.190

2.190

$3,723.00

$3,723.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

22001-3190-94 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $0.66

0.000

0.000

$0.00

$0.00

716-05.50 PAINTED PAVEMENT
MARKINGS(8" LINE)

22001-3190-94 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $150.00

0.000

4.000

$0.00

$600.00

716-08.06 REMOVAL OF PAVEMENT
MARKING (TURN LANE ARROW)

22001-3190-94 0100 0680 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,200.00

0.000

0.000

$0.00

$0.00

716-08.30 HYDROBLAST REMOVAL OF
PAVEMENT MARKING (LINE)

22001-3190-94 0100 0690 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,300.00

0.858

0.858

$5,405.40

$5,405.40

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

22001-3190-94 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $2.00

0.000

0.000

$0.00

$0.00

716-12.04 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE)
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0.00 843.00843.00 843.000.0022001-3190-94 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $3.00

843.000

843.000

$2,529.00

$2,529.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

22001-3190-94 0100 0720 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $89,050.00

0.000

0.726

$0.00

$64,650.30

717-01 MOBILIZATION

22001-3190-94 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,300.00

0.000

0.000

$0.00

$0.00

725-02.41 FIBER OPTIC TERMINATION
SPLICE UNIT

22001-3190-94 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,100.00

0.000

0.000

$0.00

$0.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

22001-3190-94 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $900.00

0.000

0.000

$0.00

$0.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

22001-3190-94 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $900.00

0.000

0.000

$0.00

$0.00

730-02.10 SIGNAL HEAD ASSEMBLY (130
A2)

22001-3190-94 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,412.00

0.000

0.000

$0.00

$0.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

Page 16RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22001-3190-94 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $900.00

0.000

0.000

$0.00

$0.00

730-02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130A2 WITH
BACKPLATE)

22001-3190-94 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $390.00

0.000

0.000

$0.00

$0.00

730-03.20 INSTALL PULL BOX (TYPE A)

22001-3190-94 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $525.00

1.000

1.000

$525.00

$525.00

730-03.21 INSTALL PULL BOX (TYPE B)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT08000100

-525.00-1.000

-525.00-1.000

22001-3190-94 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,750.00

0.000

0.000

$0.00

$0.00

730-03.23 INSTALL PULL BOX (FIBER
OPTIC-TYPE A)

22001-3190-94 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,400.00

0.000

0.000

$0.00

$0.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

22001-3190-94 0100 0830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

960.000 $1.35

0.000

0.000

$0.00

$0.00

730-08.02 SIGNAL CABLE - 5 CONDUCTOR
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22001-3190-94 0100 0840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

215.000 $1.95

0.000

0.000

$0.00

$0.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

22001-3190-94 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

310.000 $2.90

0.000

0.000

$0.00

$0.00

730-08.40 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(6F, SMFO
DROP CABLE)

22001-3190-94 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $4.50

0.000

0.000

$0.00

$0.00

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(25,000 LBS)

22001-3190-94 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $10.25

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

22001-3190-94 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,020.000 $6.75

30.000

30.000

$202.50

$202.50

730-12.02 CONDUIT 2" DIAMETER (PVC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT08800100

-202.50-30.000

-202.50-30.000

22001-3190-94 0100 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $14.98

0.000

0.000

$0.00

$0.00

730-12.07 CONDUIT 1" DIAMETER (RGS)
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0.00 640.00640.00 640.000.0022001-3190-94 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

310.000 $23.00

640.000

640.000

$14,720.00

$14,720.00

730-12.16 CONDUIT (DESCRIPTION)/(2"
SCHEDULE 80 PVC, DIRECTIONAL
BORE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT09000100

-14,720.00-640.000

-14,720.00-640.000

22001-3190-94 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $150.00

0.000

0.000

$0.00

$0.00

730-13.05 VEHICLE DETECTOR (EXT. CALL -
DELAY CALL)

22001-3190-94 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,200.00

0.000

0.000

$0.00

$0.00

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/(RADAR - SINGLE
APPROACH)

22001-3190-94 0100 0930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,375.000 $1.25

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE

22001-3190-94 0100 0940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,150.000 $4.90

571.000

571.000

$2,797.90

$2,797.90

730-14.02 SAW SLOT

22001-3190-94 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,950.000 $0.99

1,692.000

1,692.000

$1,675.08

$1,675.08

730-14.03 LOOP WIRE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT09500100

-1,675.08-1,692.000

-1,675.08-1,692.000
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22001-3190-94 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,500.00

0.000

0.000

$0.00

$0.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

22001-3190-94 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,990.00

0.000

0.000

$0.00

$0.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

22001-3190-94 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,100.00

0.000

0.000

$0.00

$0.00

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)

22001-3190-94 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,000.00

0.000

0.000

$0.00

$0.00

730-23.38 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 45' & 55')

22001-3190-94 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,500.00

0.000

0.000

$0.00

$0.00

730-23.98 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 60')

22001-3190-94 0100 1010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $7.00

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

22001-3190-94 0100 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $8.00

0.000

180.000

$0.00

$1,440.00

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/
(DESCRIPTION)
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136.20 68.1068.10 0.000.0022001-3190-94 0100 1030 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

68.100

$0.00

$13,620.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

22001-3190-94 0100 1040 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100.00

56.000

56.000

$5,600.00

$5,600.00

801-03 WATER (SEEDING & SODDING)

22001-3190-94 0100 1050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,305.000 $4.10

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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