
7/9/2016 20160709

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

CNQ800 Pay Period:  7/9/2016Contract: Estimate Number: 0008 to  07/09/2016Estimate Type: Progress

Charles Blalock & Sons, Inc.Contractor:

Contractor's
Address:

PO Box 4750
Sevierville,  TN   37864-4750

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/29/2016

02/29/2016

03/09/2016

03/03/2016

%

$0.00

106.0

129.0

129.0

121.70

%Percent Complete($):

%Percent Behind:

CAMPBELL

---

Date Notice to Proceed: 03/03/2016

06/16/2016

$3,679,863.48

$2,969,969.69

$6,877,484.09 $270,132.05$6,607,352.04

$0.00

$0.00Test Report Payment Adjustments:

$6,877,484.09 $6,607,352.04 270,132.05

$6,877,484.09 $270,132.05$6,607,352.04

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The emergency slide repair on I-75 northbound at M.M. 142.5.

204.87

20160709

Project(s): 07100-4147-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

79696907100-4147-04 The emergency slide repair on I-75 northbound at M.M. 142.5.NA100.00 4869794848270,132.05

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

07100-4147-04 0100 9501 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $48,500.000

0.000

1.000

$0.000

$48,500.000

105-01

07100-4147-04 0100 9012 DAY LIQUIDATED
DAMAGES/COMPLETED BY
4/15/2016

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-07

07100-4147-04 0100 9013 DAY LIQUIDATED DAMAGES/I-75
SOUTH OPEN IN 14 CALENDAR
DAYS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,500.000

0.000

0.000

$0.000

$0.000

108-07

07100-4147-04 0100 9014 DAY LIQUIDATED DAMAGES/I-75
NORTH ONE LANE OPEN IN 21
CALENDAR DAYS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,500.000

0.000

0.000

$0.000

$0.000

108-07

07100-4147-04 0100 9010 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

1,902.4101,902.410

-0.360-0.360

07100-4147-04 0100 9011 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90110100

-4,945.230-4,945.230

-4,551.310-4,551.310
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0007100-4147-04 0100 0010 LS CLEARING AND GRUBBING Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $545,000.000

0.000

1.000

$0.000

$545,000.000

201-01

07100-4147-04 0100 0020 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

81,550.000 $11.870

0.000

78,177.230

$0.000

$927,963.720

203-01

07100-4147-04 0100 9000 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17.805

0.000

4,527.770

$0.000

$80,616.945

203-01.03

07100-4147-04 0100 9001 C.Y. UNDERCUTTING Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17.805

0.000

920.740

$0.000

$16,393.776

203-05

07100-4147-04 0100 0030 C.Y. FURNISHING & SPREADING
TOPSOIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $46.880

0.000

0.000

$0.000

$0.000

203-07

07100-4147-04 0100 0040 S.Y. SCALING AND TRIMMING Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,279.000 $13.200

0.000

20,291.820

$0.000

$267,852.024

203-11

07100-4147-04 0100 0050 L.F. ROCK ANCHORS (DESCRIPTION)/
(1.25" DIA., GRADE 75)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,400.000 $94.600

0.000

22,255.000

$0.000

$2,105,323.000

203-40.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

720.00 720.00720.00 0.000.0007100-4147-04 0100 0060 L.F. 12" TEMPORARY SLOPE DRAIN Bid: Unit Price:

This Est:

Total:Total:

This Est:

485.000 $20.510

0.000

720.000

$0.000

$14,767.200

209-02.05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00600100

0.0000.000

0.0000.000

07100-4147-04 0100 0070 C.Y. SEDIMENT REMOVAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

61.000 $60.100

0.000

21.850

$0.000

$1,313.185

209-05

07100-4147-04 0100 0080 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $4.680

0.000

1,129.000

$0.000

$5,283.720

209-08.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00800100

0.0000.000

0.0000.000

07100-4147-04 0100 0090 EACH ROCK CHECK DAM PER Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $289.660

0.000

0.000

$0.000

$0.000

209-08.07

07100-4147-04 0100 0100 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $507.720

0.000

0.000

$0.000

$0.000

209-08.08

07100-4147-04 0100 9504 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.010

0.000

1,947.740

$0.000

$62,347.157

303-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 86.9486.94 86.940.0007100-4147-04 0100 9523 TON MINERAL AGGREGATE (SIZE
)/Aggregrate Underdrain

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $41.750

86.940

86.940

$3,629.745

$3,629.745

303-10.04

07100-4147-04 0100 9520 TON PERF. GRADE ASPH.
CEMENT(PG76-22)GRADING AS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $757.550

0.000

9.960

$0.000

$7,545.198

307-03.02

07100-4147-04 0100 9521 TON AGGREGATE(BPMB-HM)
GRADING AS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $67.050

0.000

301.300

$0.000

$20,202.165

307-03.03

07100-4147-04 0100 9505 TON ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $120.050

0.000

1,973.430

$0.000

$236,910.272

307-03.08

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95050100

0.0000.000

0.0000.000

07100-4147-04 0100 0110 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $577.500

0.000

0.000

$0.000

$0.000

403-01

07100-4147-04 0100 9006 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

07100-4147-04 0100 9007 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

07100-4147-04 0100 9522 TON ACS MIX (PG64-22) GRADING E
SHOULDER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $120.340

0.000

926.010

$0.000

$111,436.043

411-01.07

07100-4147-04 0100 0120 TON ACS MIX(PG76-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

336.000 $134.640

0.000

1,546.750

$0.000

$208,254.420

411-03.10

07100-4147-04 0100 9002 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

07100-4147-04 0100 9003 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

07100-4147-04 0100 9004 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

07100-4147-04 0100 9005 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.402.40 0.000.0007100-4147-04 0100 0130 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $13,200.000

0.000

2.400

$0.000

$31,680.000

411-12.01

07100-4147-04 0100 0140 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,067.000 $2.310

0.000

3,090.220

$0.000

$7,138.408

415-01.02

07100-4147-04 0100 9510 L.F. HORIZONTAL DRAINS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $77.000

0.000

0.000

$0.000

$0.000

610-12.02

07100-4147-04 0100 9506 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.450

0.000

1,800.000

$0.000

$38,610.000

705-02.02

07100-4147-04 0100 9507 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,695.000

0.000

1.000

$0.000

$2,695.000

705-04.07

07100-4147-04 0100 0150 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,345.000

0.000

2.000

$0.000

$8,690.000

705-08.51

07100-4147-04 0100 0160 EACH ROCK ANCHOR, TYPE I Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $1,479.500

0.000

20.000

$0.000

$29,590.000

707-02.41

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01600100

0.0000.000

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3,311.113,311.11 3,311.110.0007100-4147-04 0100 9512 S.Y. ROCKFALL DRAPE (TYPE I) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $70.180

3,311.110

3,311.110

$232,373.700

$232,373.700

707-10.05

07100-4147-04 0100 0170 S.Y. ROCKFALL DRAPE (TYPE II) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,112.000 $200.200

83.889

3,688.889

$16,794.578

$738,515.578

707-10.06

07100-4147-04 0100 0180 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $55.000

0.000

0.000

$0.000

$0.000

709-05.05

07100-4147-04 0100 0190 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $55.000

0.000

336.230

$0.000

$18,492.650

709-05.06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01900100

0.0000.000

0.0000.000

07100-4147-04 0100 9524 L.F. 6" PERFORATED PLASTIC PIPE Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $61.000

320.000

320.000

$19,520.000

$19,520.000

710-10.02

07100-4147-04 0100 0200 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $92,462.820

0.000

1.000

$0.000

$92,462.820

712-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

5680.00 5,800.005,800.00 0.000.0007100-4147-04 0100 0210 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

780.000 $33.230

0.000

5,800.000

$0.000

$192,734.000

712-02.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02100100

0.0000.000

0.0000.000

07100-4147-04 0100 0220 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $25.850

0.000

160.000

$0.000

$4,136.000

712-04.01

07100-4147-04 0100 0230 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $11.000

0.000

39.000

$0.000

$429.000

712-04.50

07100-4147-04 0100 0240 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $1.100

0.000

0.000

$0.000

$0.000

712-05.01

07100-4147-04 0100 0250 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

950.000 $7.810

0.000

448.000

$0.000

$3,498.880

712-06

07100-4147-04 0100 9502 S.F. VERTICAL PANELS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.960

0.000

292.000

$0.000

$4,368.320

712-06.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95020100

0.0000.000

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 0.000.0007100-4147-04 0100 0260 EACH SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $495.000

0.000

4.000

$0.000

$1,980.000

712-06.16

07100-4147-04 0100 0270 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $605.000

0.000

2.000

$0.000

$1,210.000

712-08.03

07100-4147-04 0100 9500 HOUR UNIFORMED POLICE OFFICER Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $45.000

0.000

169.000

$0.000

$7,605.000

712-08.06

07100-4147-04 0100 0280 HOUR MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

504.000 $101.750

23.250

995.250

$2,365.688

$101,266.688

712-08.10

07100-4147-04 0100 0290 L.F. REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,900.000 $3.560

0.000

0.000

$0.000

$0.000

712-09.02

07100-4147-04 0100 0300 L.F. REMOVABLE BLACK-OUT TAPE
(6")

Bid: Unit Price:

This Est:

Total:Total:

This Est:

780.000 $3.840

0.000

0.000

$0.000

$0.000

712-09.30

07100-4147-04 0100 0310 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,255.000

0.000

1.000

$0.000

$2,255.000

713-16.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2553.00 543.00543.00 0.000.0007100-4147-04 0100 9508 EACH TEMPORARY RAISED PAVEMENT
MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.730

0.000

543.000

$0.000

$5,826.390

716-01.05

07100-4147-04 0100 0320 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $139.170

0.000

77.000

$0.000

$10,716.090

716-01.23

07100-4147-04 0100 0330 L.M. PAINTED PAVEMENT MARKING
(6" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $3,340.080

0.000

4.964

$0.000

$16,580.157

716-05.20

07100-4147-04 0100 9509 L.M. HYDROBLAST REMOVAL OF
PAVEMENT MARKING (LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,565.000

0.000

0.176

$0.000

$803.440

716-08.30

07100-4147-04 0100 0340 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $7,236.840

0.000

2.729

$0.000

$19,749.336

716-12.02

07100-4147-04 0100 0350 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $140,000.000

0.000

1.000

$0.000

$140,000.000

717-01

07100-4147-04 0100 9503 S.Y. GEOMEMBRANE Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.180

0.000

1,967.780

$0.000

$18,064.220

740-06.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95030100

0.0000.000

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
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07100-4147-04 0100 0360 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

86.000 $12.950

0.000

0.000

$0.000

$0.000

740-10.03

07100-4147-04 0100 0370 UNIT SEEDING (WITH MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $100.000

0.000

43.200

$0.000

$4,320.000

801-01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03700100

0.0000.000

0.0000.000

07100-4147-04 0100 0380 UNIT CROWN VETCH MIXTURE (WITH
MULCH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $50.000

0.000

247.752

$0.000

$12,387.600

801-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03800100

0.0000.000

0.0000.000

07100-4147-04 0100 9008 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $45.000

0.000

0.000

$0.000

$0.000

801-02

07100-4147-04 0100 0390 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $120.000

0.000

30.200

$0.000

$3,624.000

801-03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03900100

0.0000.000

0.0000.000
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07100-4147-04 0100 9009 UNIT MULCH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $60.000

0.000

0.000

$0.000

$0.000

801-06

07100-4147-04 0100 9511 S.F. REINFORCED SHOTCRETE
FACING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $46.820

0.000

8,220.000

$0.000

$384,860.400

805-05.03

07100-4147-04 0100 0400 S.Y. EROSION CONTROL BLANKET
(TYPE I)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,700.000 $2.000

0.000

30,502.820

$0.000

$61,005.640

805-12.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04000100

0.0000.000

0.0000.000

V44 *END OF REPORT*
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