
20160902

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/08/2016

JJ07919

CNQ924 Pay Period:  5/20/2016Contract: Estimate Number: 0001 to  09/02/2016Estimate Type: Progress

Charles Blalock & Sons, Inc.Contractor:

Contractor's
Address:

PO Box 4750
Sevierville,  TN   37864-4750

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/29/2016

06/19/2016

%

$0.00

104.0

84.0

84.0

80.77

%Percent Complete($):

%Percent Behind:

SEVIER

---

Date Notice to Proceed: 05/20/2016

08/31/2016

$1,225,224.63

$1,214,669.71

$1,238,136.93 $1,238,136.93$0.00

$0.00

$-7,718.00Test Report Payment Adjustments:

$1,230,418.93 $0.00 1,230,418.93

$1,238,136.93 $1,238,136.93$0.00

$0.00 $0.00

$0.00 $-7,718.00

$0.00 $0.00

Resurfacing on U.S. 321 (S.R. 73) from S.R. 71 to Glades Rd

101.50

20160902

Project(s): 78013-3237-94, 78013-4237-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/08/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

000078013-3237-94 SR 73: From SR 71 to East of Glades Rd.HSIP-73(65)3.67 63006300
92717178013-4237-04 The resurfacing on U.S. 321 (S.R. 73) from S.R. 71 (L.M. 11.N/A96.33 6371926363

1,230,418.93

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

78013-3237-94 0100 9010 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07

78013-4237-04 0100 9011 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07

78013-3237-94 0100 9006 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

78013-4237-04 0100 9007 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100

7,610.0207,610.020

7,610.0207,610.020
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

78013-3237-94 0100 9008 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

78013-4237-04 0100 9009 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90090100

-22,795.090-22,795.090

-22,795.090-22,795.090

78013-4237-04 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $795.000

26.470

26.470

$21,043.650

$21,043.650

403-01

78013-4237-04 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

78013-4237-04 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

78013-4237-04 0100 0020 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,492.000 $129.850

6,753.200

6,753.200

$876,903.020

$876,903.020

411-02.10

Page 3RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0078013-4237-04 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-2,749.980-2,749.980

-2,749.980-2,749.980

78013-4237-04 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

78013-4237-04 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

6,969.0006,969.000

6,969.0006,969.000

78013-4237-04 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

78013-4237-04 0100 0030 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,424.000 $19.950

7,116.480

7,116.480

$141,973.776

$141,973.776

415-01.01

78013-3237-94 0100 0010 S.F. CONCRETE CURB RAMP
(RETROFIT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $45.000

104.000

104.000

$4,680.000

$4,680.000

701-02.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00100100

-4,680.000-104.000

-4,680.000-104.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 1.000.0078013-4237-04 0100 0040 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $47,500.000

1.000

1.000

$47,500.000

$47,500.000

712-01

78013-4237-04 0100 9016 EACH LANE CLOSURE(NIGHT
WORK)/Patch Repair & Loop Repair

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,417.500

1.000

1.000

$1,417.500

$1,417.500

712-01.03

78013-4237-04 0100 0050 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

402.000 $49.000

205.000

205.000

$10,045.000

$10,045.000

712-04.01

78013-4237-04 0100 0060 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

201.000 $5.500

0.000

0.000

$0.000

$0.000

712-05.01

78013-4237-04 0100 0070 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $11.900

477.500

477.500

$5,682.250

$5,682.250

712-06

78013-4237-04 0100 0080 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,100.000

2.000

2.000

$4,200.000

$4,200.000

712-08.03

78013-3237-94 0100 0020 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $17.500

21.000

21.000

$367.500

$367.500

716-02.04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 197.00197.00 197.000.0078013-3237-94 0100 0030 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $10.000

197.000

197.000

$1,970.000

$1,970.000

716-02.05

78013-3237-94 0100 0040 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $145.000

24.000

24.000

$3,480.000

$3,480.000

716-02.06

78013-3237-94 0100 0050 L.F. PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $19.000

750.000

750.000

$14,250.000

$14,250.000

716-02.09

78013-3237-94 0100 0060 EACH PLASTIC WORD PAVEMENT
MARKING (                      )/
(CROSS-WALK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $330.000

22.000

22.000

$7,260.000

$7,260.000

716-03.09

78013-3237-94 0100 0070 L.F. PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $1.950

92.000

92.000

$179.400

$179.400

716-04.03

78013-3237-94 0100 0080 EACH PLASTIC PAVEMENT MARKING
(YIELD SYMBOL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $250.000

22.000

22.000

$5,500.000

$5,500.000

716-04.17

78013-4237-04 0100 0090 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $525.000

11.753

11.753

$6,170.325

$6,170.325

716-05.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 13.9113.91 13.910.0078013-4237-04 0100 0100 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $3,100.000

13.913

13.913

$43,130.300

$43,130.300

716-12.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01000100

-3,038.000-0.980

-3,038.000-0.980

78013-4237-04 0100 0110 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $34,201.210

1.000

1.000

$34,201.210

$34,201.210

717-01

78013-4237-04 0100 9012 LS REMOBILIZATION/Patch Repair
Work

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,988.420

1.000

1.000

$4,988.420

$4,988.420

717-01.01

78013-4237-04 0100 9013 LS MOBILIZATION (EMERGENCY
RESPONSE)/Replace Signal Loop
Detection

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,050.000

1.000

1.000

$1,050.000

$1,050.000

717-01.02

78013-4237-04 0100 9014 L.F. SAW SLOT/Emergency Repair Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.930

1,310.000

1,310.000

$10,388.300

$10,388.300

730-14.02

78013-4237-04 0100 9015 L.F. LOOP WIRE/Emergency Repair Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.720

3,781.000

3,781.000

$2,722.320

$2,722.320

730-14.03

V44 *END OF REPORT*
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