
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/10/2017

JJ07919

CNQ925 Pay Period:  12/1/2016Contract: Estimate Number: 0004 to  12/31/2016Estimate Type: Progress Estimate Approved:No

Blevins Enterprises, Inc.Contractor:

Contractor's
Address:

P O Box 98
Hwy 56 -108
Altmont,  TN   37301-0098

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

09/01/2016

%

$0.00

271.0

136.0

136.0

50.18

%Percent Complete($):

%Percent Behind:

FRANKLIN

---

Date Notice to Proceed: 08/18/2016

05/15/2017

$444,933.42

$444,933.42

$335,269.98 $104,111.74$231,158.24

$0.00

$0.00Test Report Payment Adjustments:

$335,269.98 $231,158.24 104,111.74

$335,269.98 $104,111.74$231,158.24

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Intersection improvement on S.R. 97 at Beans Creek Road

74.08

20161231

Project(s): 26009-3295-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/10/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP-SIP-97(10)100.00 4242104,111.7426009-3295-94 42The improvement of the intersection on S.R. 97 at Beans Cree

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26009-3295-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,000.00

0.100

0.800

$1,200.00

$9,600.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

26009-3295-94 0100 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

26009-3295-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110100

1,268.271,268.270

614.26614.260

26009-3295-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

26009-3295-94 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

1.000

$0.00

$1,000.00

201-01 CLEARING AND GRUBBING

26009-3295-94 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,233.000 $15.00

1,000.000

1,842.600

$15,000.00

$27,639.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/10/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26009-3295-94 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.50

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

26009-3295-94 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

850.000 $29.00

0.000

1,065.760

$0.00

$30,907.04

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

26009-3295-94 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

241.000 $15.00

0.000

324.420

$0.00

$4,866.30

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

26009-3295-94 0100 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.50

888.890

888.890

$20,000.03

$20,000.03

203-05 UNDERCUTTING

26009-3295-94 0100 0060 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $8.00

0.000

0.000

$0.00

$0.00

203-06 WATER

26009-3295-94 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,084.000 $8.00

0.000

0.000

$0.00

$0.00

203-10.15 WASTE MATERIAL

26009-3295-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $40.50

40.000

40.000

$1,620.00

$1,620.00

209-03.20 FILTER SOCK (8 INCH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/10/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 88.8988.89 88.890.0026009-3295-94 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $8.00

88.890

88.890

$711.12

$711.12

209-05 SEDIMENT REMOVAL

26009-3295-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $2.75

0.000

1,098.000

$0.00

$3,019.50

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

26009-3295-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $250.00

1.000

3.000

$250.00

$750.00

209-08.07 ROCK CHECK DAM PER

26009-3295-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $917.00

0.000

0.000

$0.00

$0.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

26009-3295-94 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,485.000 $36.00

69.110

2,219.940

$2,487.96

$79,917.84

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

26009-3295-94 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $30.00

0.000

63.200

$0.00

$1,896.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

26009-3295-94 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

414.000 $170.00

262.100

434.680

$44,557.00

$73,895.60

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/10/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0026009-3295-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-1,005.49-1,005.490

-604.63-604.630

26009-3295-94 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

156.00156.000

156.00156.000

26009-3295-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

26009-3295-94 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $950.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

26009-3295-94 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $115.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

26009-3295-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.800 $1,700.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/10/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26009-3295-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

26009-3295-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

26009-3295-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

205.300 $195.00

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

26009-3295-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

26009-3295-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

26009-3295-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

26009-3295-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/10/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26009-3295-94 0100 0200 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,400.00

0.000

0.000

$0.00

$0.00

411-12.04 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

26009-3295-94 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $74.00

0.000

56.000

$0.00

$4,144.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

26009-3295-94 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

309.000 $27.00

0.000

309.000

$0.00

$8,343.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

26009-3295-94 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

611-07.55 18IN ENDWALL (CROSS DRAIN)
4:1

26009-3295-94 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,750.00

0.000

1.000

$0.00

$2,750.00

611-07.58 24IN ENDWALL (CROSS DRAIN)
4:1

26009-3295-94 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,400.00

1.000

1.000

$2,400.00

$2,400.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

26009-3295-94 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,000.00

2.000

2.000

$8,000.00

$8,000.00

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

26009-3295-94 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $27.00

0.000

40.000

$0.00

$1,080.00

621-03.02 18" TEMPORARY DRAINAGE PIPE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/10/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26009-3295-94 0100 0280 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $450.00

0.000

0.000

$0.00

$0.00

703-01 CEMENT CONCRETE DITCH
PAVING

26009-3295-94 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $220.00

16.000

16.000

$3,520.00

$3,520.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

26009-3295-94 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $35.00

0.000

40.430

$0.00

$1,415.05

709-05.05 MACHINED RIP-RAP (CLASS A-3)

26009-3295-94 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

118.000 $35.00

0.000

19.850

$0.00

$694.75

709-05.06 MACHINED RIP-RAP (CLASS A-1)

26009-3295-94 0100 0320 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,000.00

0.300

0.600

$4,200.00

$8,400.00

712-01 TRAFFIC CONTROL

26009-3295-94 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $42.00

0.000

81.000

$0.00

$3,402.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

26009-3295-94 0100 0340 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

407.000 $10.25

0.000

301.000

$0.00

$3,085.25

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/10/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 48.0048.00 0.000.0026009-3295-94 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $16.00

0.000

48.000

$0.00

$768.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

26009-3295-94 0100 0360 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

497.000 $4.75

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

26009-3295-94 0100 0370 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

357.000 $6.00

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

26009-3295-94 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $510.00

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE

26009-3295-94 0100 0390 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

121.000 $16.00

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

26009-3295-94 0100 0400 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $19.00

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

26009-3295-94 0100 0410 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $575.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/10/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26009-3295-94 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $16.50

0.000

0.000

$0.00

$0.00

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

26009-3295-94 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $58.00

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

26009-3295-94 0100 0440 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $28.00

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

26009-3295-94 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $16.50

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

26009-3295-94 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

208.000 $10.00

0.000

0.000

$0.00

$0.00

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

26009-3295-94 0100 0470 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,750.00

0.000

0.370

$0.00

$1,017.50

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

26009-3295-94 0100 0480 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,250.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.48 0.970.97 0.000.0026009-3295-94 0100 0490 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,000.00

0.000

0.968

$0.00

$22,264.00

717-01 MOBILIZATION

26009-3295-94 0100 0500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

370.000 $9.20

0.000

147.220

$0.00

$1,354.42

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

26009-3295-94 0100 0510 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $121.36

0.000

36.180

$0.00

$4,390.80

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

26009-3295-94 0100 0520 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $115.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

26009-3295-94 0100 0530 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,950.000 $6.83

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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