
2/17/2016 20160217

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

DB1201 Pay Period:  2/17/2016Contract: Estimate Number: 0028 to  02/17/2016Estimate Type: Progress

Dement Construction Company, LLCContractor:
Contractor's
Address:

P. O. Box 1812
Jackson,  TN   38302

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

11/02/2012
11/14/2012

12/07/2012

12/14/2012

%

$0.00

587.0
1,161.0
1,161.0

197.79

%Percent Complete($):
%Percent Behind:

FAYETTE

100.26

Date Notice to Proceed: 12/14/2012

07/23/2014

$10,018,701.09
$9,949,785.55

$9,760,999.14 $54,725.00$9,706,274.14

$0.00
$0.00Test Report Payment Adjustments:

$9,760,999.14 $9,706,274.14 54,725.00

$9,760,999.14 $54,725.00$9,706,274.14

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

I-40 INTERCHANGE AT S.R. 222 (EXIT42)

97.53

20160217

Project(s) 24001-1147-44, 24001-2147-44, 24001-3147-44
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0024001-1147-44 I-40 interchange at S. R. 222 ( Exit 42)IM-40-1(328)4.99 9090
50024001-2147-44 I-40 Interchange at S. R. 222 ( Exit 42)IM-40-1(328)1.53 90595
95524001-3147-44 I-40 Interchange at S.R. 222 ( Exit 42)IM-40-1(328)93.48 95994

54,725.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24001-2147-44 0100 9500 LS ADDITIONAL WORK
(DESCRIPTION)/Signal Modification

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $3,015.750
0.000
1.000

$0.000
$3,015.750

104-03

24001-3147-44 0100 9502 LS ADDITIONAL WORK
(DESCRIPTION)/(Offsite water &
driveway expansion)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $10,274.790
0.000
1.000

$0.000
$10,274.790

104-03.01

24001-3147-44 0100 9503 LS ADDITIONAL WORK
(DESCRIPTION)/SECOND
APPRAISAL FOR TRACT 3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $13,125.000
1.000
1.000

$13,125.000
$13,125.000

104-03.02

24001-1147-44 0100 0210 LS DESIGN-BUILD DESIGN ENG
SERVICES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $500,000.000
0.000
1.000

$0.000
$500,000.000

105-01.55

24001-3147-44 0100 0220 LS DESIGN-BUILD CONTRACT
MANAGEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $500,000.000
0.000
1.000

$0.000
$500,000.000

105-08.20

24001-3147-44 0500 9001 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,600.000

26.000
-152.000

$41,600.000
$-243,200.000

108-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24001-3147-44 0500 9000 HOUR LIQUIDATED DAMAGES/per lane Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

24001-3147-44 0500 9002 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

-13,011.710
$0.000

$-13,011.710

109-01.01

24001-3147-44 0500 9003 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

-1,074.350
$0.000

$-1,074.350

109-01.02

24001-2147-44 0100 0230 LS DESIGN-BUILD ROW SERVICES Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $100,000.000
0.000
1.000

$0.000
$100,000.000

109-04.50

24001-3147-44 0100 0240 HOUR TRAINEE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,560.000 $0.800

0.000
1,040.000

$0.000
$832.000

109-10.01

24001-3147-44 0100 0250 LS DESIGN-BUILD GRADING AND
ROADWAYS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,088,729.700
0.000
1.000

$0.000
$1,088,729.700

203-01.95

24001-3147-44 0100 0260 LS DESIGN-BUILD GEOTECHNICAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $100,000.000
0.000
1.000

$0.000
$100,000.000

204-05.50
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9 27 1 001 00 0 000 0024001-3147-44 0100 0270 LS DESIGN-BUILD ENVIR MANAGMN
(INCL. EPSC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $261,695.000
0.000
1.000

$0.000
$261,695.000

209-01.50

24001-3147-44 0100 0280 LS DESIGN-BUILD PAVEMENT Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,934,159.700
0.000
1.000

$0.000
$2,934,159.700

301-50.50

24001-3147-44 0500 0290 LS DESIGN-BUILD BRIDGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,204,690.650
0.000
1.000

$0.000
$2,204,690.650

604-10.95

24001-3147-44 0100 0300 LS DESIGN-BUILD MINOR
STRUCTURES (OTHER)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $881,952.500
0.000
1.000

$0.000
$881,952.500

604-50.50

24001-3147-44 0100 0310 LS DESIGN-BUILD DRAINAGE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $226,640.000
0.000
1.000

$0.000
$226,640.000

610-10.50

24001-3147-44 0100 0320 LS DESIGN-BUILD MAINTENANCE OF
TRAFFIC

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $260,675.000
0.000
1.000

$0.000
$260,675.000

712-01.75

24001-3147-44 0100 0330 LS DESIGN-BUILD SIGNING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $279,931.000
0.000
1.000

$0.000
$279,931.000

713-15.25
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 5 005 00 0 000 0024001-3147-44 0100 9501 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $8,500.000
0.000
5.000

$0.000
$42,500.000

713-16.01

24001-2147-44 0100 0340 LS DESIGN-BUILD UTILITIES Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $50,000.000
0.000
1.000

$0.000
$50,000.000

714-40.75

24001-3147-44 0100 0350 LS DESIGN-BUILD
STRIPING/PAVEMENT MARKINGS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $60,064.000
0.000
1.000

$0.000
$60,064.000

716-99.50

24001-3147-44 0100 0360 LS MOBILIZATION (DEISGN-BUILD) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $500,000.000
0.000
1.000

$0.000
$500,000.000

717-99.95

V44 *END OF REPORT*
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