
Rpt-ID: RCPCSUM1 Tennessee Date: 07/14/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000112765 Vendor Name: J & M INCORPORATED

Contract ID: CNG008 Estimate Number: 0063 Pay Period: 11/10/2013
to: 11/10/2013

Contract Location: Time Allowed: 2037 days
WIDENING ON SR-62 FROM W OF SR-29 (US-27) TO W OF PETIT LANE Time Charged: 2037 days

Elapsed Calendar Days: 2037 days
Percent Time: 100.00 %
Percent Complete ($) 104.30 %
Percent Behind: - %

Contractor: Date Let: 02/15/2008
J & M INCORPORATED Date Awarded: 03/14/2008
P O Box 142 Date Contract Executed: 03/26/2008
Huntsville, TN 37756 Date Notice to Proceed: 04/11/2008
Phone: Date Work Began: 04/11/2008

Date to be Completed: 11/07/2013
Date Time Stopped: 11/07/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
MORGAN 

Project Number BID PCT Fed State Project Number Description 1
65005-3216-14 100.00 STP/HPP-62(26) STATE ROUTE 62, FROM STATE ROUTE 29 (US-27) TO WEST OF

Current Contract Amount $ 30,574,644.63
Original Contract Amount $ 27,094,069.82 

Total to Date Prev to Date This Estimate
Participating $ 32,631,700.39 $ 33,013,233.78 $ -381,533.39

Total Earnings $ 32,631,700.39 $ 33,013,233.78 $ -381,533.39 
Stockpiled Materials $ -0.01 $ -0.01 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 32,631,700.38 $ 33,013,233.77 $ -381,533.39 
Test Report Payment Adjustment $ -0.04 $ -0.04 $ 0.00 
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Total Adjusted Earnings $ 32,631,700.34 $ 33,013,233.73 $ -381,533.39 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 32,631,700.34 $ 33,013,233.73 $ -381,533.39 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
65005-3216-14 0100 9541 104-04.30 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 3,531.46

Approach Slab $3,531.460 

65005-3216-14 0100 9531 104M03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 122,156.34
1050mm Bore at Station 8+479 $122,156.340 

65005-3216-14 0100 9546 104M03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 2,504.61
Sewer Conflict at Elem. School $2,504.610 

65005-3216-14 0100 9545 104M03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 1,500.00
Temp School Zone Signal $1,500.000 

65005-3216-14 0100 9547 104M03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 2,254.39
Junction Box at Laundry Mat $2,254.390 

65005-3216-14 0100 9548 104M03.03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 2,750.32
Junction Box at 2+800 $2,750.320 

65005-3216-14 0100 9549 104M03.04 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 10,000.00
Clearing & Drainage at Sta. 6+780 $10,000.000 

65005-3216-14 0190 9559 104M03.04 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 37,064.48
Surveying $37,064.480 

65005-3216-14 0190 9563 104M03.04 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 57,000.13
$57,000.130 

65005-3216-14 0100 9570 104M03.05 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 2,386.13
Re-work Loop Wires $2,386.130 
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65005-3216-14 0100 9571 104M03.06 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 79,052.18
junction box at citizens gas 1+580 $79,052.180 

65005-3216-14 0100 9562 104M03.21 ADDITIONAL WORK (DESCRIPTION) m 0.000 0.000 $ 0.00 871.960 $ 17,168.89
(Aggregare Underdrain) $19.690 

65005-3216-14 0100 9543 104M03.50 ADDITIONAL WORK (DESCRIPTION) m2 0.000 0.000 $ 0.00 2,490.470 $ 34,866.58
Cold Planing Bituminous Pavement $14.000 

65005-3216-14 0100 0010 105M01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 225,000.00
$225,000.000 

65005-3216-14 0100 9031 108M07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$3,350.000 

65005-3216-14 0500 9032 108M07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$3,350.000 

65005-3216-14 0100 9000 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 116.040 $ 116.04 -31,049.400 $ -31,049.40 

65005-3216-14 0190 9040 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0300 9001 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0500 9002 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0900 9003 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0910 9004 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0920 9005 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0930 9006 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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65005-3216-14 0940 9007 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0950 9008 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0960 9009 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0100 9010 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -1,027.220 $ -1,027.22 766,206.110 $ 766,206.11 

65005-3216-14 0300 9011 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0500 9012 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0900 9013 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0910 9014 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0920 9015 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0930 9016 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0940 9017 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0950 9018 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0960 9019 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0100 9569 109M04.10 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 125,303.40
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Intersection drainage $125,303.400 

65005-3216-14 0110 9041 109M05.01 ELIMINATED OR ALTERED ITEM DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
(607M39.02) $1.000 

65005-3216-14 0100 0020 201M01.03 CLEARING AND GRUBBING HA. 47.000 0.000 $ 0.00 47.000 $ 729,628.00
$15,524.000 

65005-3216-14 0500 1770 202M04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 72,000.00
(BR. NO. 65-SR62-22.90) $72,000.000 

65005-3216-14 0300 1730 202M04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 27,000.00
(BOX BRIDGE, STA. 3+394.750) $27,000.000 

65005-3216-14 0300 1740 202M04.51 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 27,000.00
(BOX BRIDGE, STA. 6+859.700) $27,000.000 

65005-3216-14 0100 0030 203M01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) m3 299,437.000 0.000 $ 0.00 250,401.700 $ 1,502,410.20
$6.000 

65005-3216-14 0100 9038 203M01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) m3 0.000 0.000 $ 0.00 0.000 $ 0.00 
$7.200 

65005-3216-14 0100 9039 203M01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) m3 0.000 0.000 $ 0.00 459.340 $ 4,134.06
$9.000 

65005-3216-14 0500 9037 203M01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) m3 0.000 0.000 $ 0.00 0.000 $ 0.00 
$3.600 

65005-3216-14 0100 0040 203M02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TONN 20,403.000 0.000 $ 0.00 34,092.430 $ 681,848.60
$20.000 

65005-3216-14 0100 0050 203M03 BORROW EXCAVATION (UNCLASSIFIED) m3 30,811.000 0.000 $ 0.00 54,239.680 $ 325,438.08
$6.000 

65005-3216-14 0100 0060 203M04 PLACING AND SPREADING TOPSOIL m3 21,716.000 0.000 $ 0.00 19,858.000 $ 51,630.80
$2.600 

65005-3216-14 0100 0070 203M04.02 STRIPPING & STOCKPILE TOPSOIL m3 22,929.000 0.000 $ 0.00 21,675.500 $ 56,356.30
$2.600 

65005-3216-14 0100 9030 203M05 UNDERCUTTING m3 0.000 0.000 $ 0.00 16,942.530 $ 152,482.77
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$9.000 

65005-3216-14 0100 0080 203M06 WATER m3 17,120.000 0.000 $ 0.00 364.300 $ 728.60 
$2.000 

65005-3216-14 0100 0090 203M08 CHANNEL EXCAVATION (UNCLASSIFIED) m3 10,990.000 0.000 $ 0.00 1,674.910 $ 20,098.92
$12.000 

65005-3216-14 0500 1780 204M02.01 DRY EXCAVATION (BRIDGES) m3 301.000 0.000 $ 0.00 284.070 $ 5,113.26
$18.000 

65005-3216-14 0100 0100 204M08 FOUNDATION FILL MATERIAL m3 242.000 0.000 $ 0.00 1,187.030 $ 37,984.96
$32.000 

65005-3216-14 0100 0110 209M02.03 200mm TEMPORARY SLOPE DRAIN m 245.000 0.000 $ 0.00 321.916 $ 11,267.06
$35.000 

65005-3216-14 0100 0120 209M02.05 300mm TEMPORARY SLOPE DRAIN m 272.000 0.000 $ 0.00 475.630 $ 16,647.05
$35.000 

65005-3216-14 0100 0130 209M03 CHECK DAMS m2 35.000 0.000 $ 0.00 821.330 $ 41,066.50
$50.000 

65005-3216-14 0100 0140 209M05 SEDIMENT REMOVAL m3 3,633.000 0.000 $ 0.00 815.740 $ 815.74 
$1.000 

65005-3216-14 0100 0150 209M08.02 TEMPORARY SILT FENCE (WITH BACKING) m 3,976.000 0.000 $ 0.00 5,758.490 $ 80,618.86
$14.000 

65005-3216-14 0100 0160 209M08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) m 39,952.000 0.000 $ 0.00 10,708.870 $ 37,481.05
$3.500 

65005-3216-14 0100 0170 209M08.04 TEMPORARY ENHANCED SILT FENCE m 2,589.000 0.000 $ 0.00 0.000 $ 0.00 
$24.170 

65005-3216-14 0100 0180 209M09.02 TEMPORARY SEDIMENT FILTER BAG (4.42 X 0.61 X 4.04) BAG 26.000 0.000 $ 0.00 19.000 $ 15,200.00
$800.000 

65005-3216-14 0100 0190 209M09.43 CURB INLET PROTECTION (TYPE 4) EACH 17.000 0.000 $ 0.00 34.000 $ 3,400.00
$100.000 

65005-3216-14 0100 0200 209M20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) m2 163.000 0.000 $ 0.00 900.120 $ 5,400.72
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$6.000 

65005-3216-14 0100 0210 209M40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 8.000 0.000 $ 0.00 6.000 $ 4,200.00
$700.000 

65005-3216-14 0100 0220 209M40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 13.000 0.000 $ 0.00 9.000 $ 6,300.00
$700.000 

65005-3216-14 0100 0230 209M40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 17.000 0.000 $ 0.00 8.000 $ 5,600.00
$700.000 

65005-3216-14 0100 0240 209M40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 3.000 0.000 $ 0.00 1.000 $ 700.00 
$700.000 

65005-3216-14 0100 0250 209M40.45 CATCH BASIN FILTER ASSEMBLY(TYPE 5) EACH 6.000 0.000 $ 0.00 4.000 $ 3,000.00
$750.000 

65005-3216-14 0100 0260 209M40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 29.000 0.000 $ 0.00 13.000 $ 10,400.00
$800.000 

65005-3216-14 0100 0270 209M65.20 SEQUENCING FOR CONSTRUCTION IN THE DRY LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

65005-3216-14 0100 0280 209M65.21 SEQUENCING FOR CONSTRUCTION IN THE DRY LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

65005-3216-14 0100 0290 209M65.22 SEQUENCING FOR CONSTRUCTION IN THE DRY LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

65005-3216-14 0100 0300 209M65.23 SEQUENCING FOR CONSTRUCTION IN THE DRY LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

65005-3216-14 0100 0310 209M65.24 SEQUENCING FOR CONSTRUCTION IN THE DRY LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

65005-3216-14 0100 0320 303M01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TONN 169,305.000 0.000 $ 0.00 184,638.380 $ 3,812,782.55
$20.650 

65005-3216-14 0100 0330 303M01.01 GRANULAR BACKFILL (ROADWAY) TONN 5,960.000 0.000 $ 0.00 7,565.790 $ 170,230.28
$22.500 

65005-3216-14 0500 1790 303M01.02 GRANULAR BACKFILL (BRIDGES) TONN 154.000 0.000 $ 0.00 195.650 $ 5,478.20
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$28.000 

65005-3216-14 0100 0340 303M10.01 MINERAL AGGREGATE (SIZE 57) TONN 381.000 0.000 $ 0.00 3,774.370 $ 86,810.51
$23.000 

65005-3216-14 0100 0350 307M01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TONN 36,313.000 0.000 $ 0.00 32,240.310 $ 1,624,911.62
$50.400 

65005-3216-14 0100 0360 307M01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TONN 25,638.000 -118.620 $ -6,375.83 34,701.560 $ 1,865,208.85
$53.750 

65005-3216-14 0100 9021 307M03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -33,633.340 $ -33,633.34 -8,957.190 $ -8,957.19
$1.000 

0100 9021 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 327.170 $ 327.17 -168,890.830 $ -168,890.83 

65005-3216-14 0100 9020 307M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -178,754.710 $ -178,754.71 -178,754.710 $ -178,754.71
$1.000 

0100 9020 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 209,509.110 $ 209,509.11 

65005-3216-14 0100 0370 402M01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TONN 352.000 0.000 $ 0.00 0.000 $ 0.00 
$403.000 

65005-3216-14 0100 0380 402M02 AGGREGATE FOR COVER MATERIAL (PC) TONN 1,280.000 0.000 $ 0.00 0.000 $ 0.00 
$21.300 

65005-3216-14 0100 0390 403M01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TONN 35.000 0.000 $ 0.00 43.997 $ 17,598.80
$400.000 

65005-3216-14 0100 9022 407M07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0100 9023 407M09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 -13,156.160 $ -13,156.16 -13,156.160 $ -13,156.16
$1.000 

65005-3216-14 0100 0400 411M01.07 ASPHALT CONCRETE MIX (PG64-22) (ACS) GRADING E (SHOULDER) TONN 2,759.000 0.000 $ 0.00 5,905.230 $ 372,029.49
$63.000 

65005-3216-14 0100 0410 411M01.10 ACS MIX(PG64-22) GRADING D TONN 12,280.000 0.000 $ 0.00 14,257.250 $ 969,493.00
$68.000 

65005-3216-14 0100 9025 411M03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 -17,227.230 $ -17,227.23 -17,093.740 $ -17,093.74
$1.000 
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0100 9025 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -43,987.790 $ -43,987.79 

65005-3216-14 0100 9027 411M03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3216-14 0100 9026 411M03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 -4,545.380 $ -4,545.38 -4,545.380 $ -4,545.38
$1.000 

65005-3216-14 0100 9024 411M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -115,107.570 $ -115,107.57 -115,107.570 $ -115,107.57
$1.000 

0100 9024 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 134,257.660 $ 134,257.66 

65005-3216-14 0100 0420 411M10.01 SCORING PAVEMENT km 12.000 0.000 $ 0.00 11.570 $ 2,371.85
$205.000 

65005-3216-14 0100 0430 604M01.01 CLASS A CONCRETE (ROADWAY) m3 377.000 0.000 $ 0.00 385.120 $ 309,251.36
$803.000 

65005-3216-14 0100 0440 604M01.02 STEEL BAR REINFORCEMENT (ROADWAY) kg 45,037.000 -1,324.820 $ -2,252.19 45,132.380 $ 76,725.05
$1.700 

65005-3216-14 0100 9036 604M01.10 CLASS A CONCRETE (ROADWAY) (FOUNDATION LEVELING) m3 0.000 0.000 $ 0.00 3.800 $ 1,220.56
$321.200 

65005-3216-14 0300 1750 604M02.01 CLASS A CONCRETE (BOX BRIDGES) m3 832.000 0.000 $ 0.00 826.981 $ 664,065.74
$803.000 

65005-3216-14 0300 1760 604M02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) kg 96,220.000 799.700 $ 1,279.52 96,693.500 $ 154,709.60
$1.600 

65005-3216-14 0500 1800 604M02.03 EPOXY COATED REINFORCING STEEL kg 37,026.000 0.000 $ 0.00 37,026.000 $ 62,203.68
$1.680 

65005-3216-14 0500 1810 604M03.01 CLASS A CONCRETE (BRIDGES) m3 191.000 0.000 $ 0.00 193.560 $ 155,428.68
$803.000 

65005-3216-14 0500 1820 604M03.02 STEEL BAR REINFORCEMENT (BRIDGES) kg 11,419.000 0.000 $ 0.00 11,419.100 $ 18,270.56
$1.600 

65005-3216-14 0500 1830 604M03.04 PAVEMENT @ BRIDGE ENDS m2 365.000 0.000 $ 0.00 364.430 $ 98,396.10
$270.000 
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65005-3216-14 0500 1840 604M03.09 CLASS D CONCRETE (BRIDGE DECK) m3 225.000 0.000 $ 0.00 236.050 $ 159,333.75
$675.000 

65005-3216-14 0500 1850 604M04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) m2 629.000 0.000 $ 0.00 629.000 $ 6,447.25
$10.250 

65005-3216-14 0500 1860 604M05.31 BRIDGE DECK GROOVING (MECHANICAL) m2 1,324.000 0.000 $ 0.00 1,323.000 $ 3,969.00
$3.000 

65005-3216-14 0100 0450 604M10.51 SCARIFYING m2 2,583.000 0.000 $ 0.00 2,583.000 $ 64,575.00
$25.000 

65005-3216-14 0500 9035 604M22.50 DEFECTIVE CONCRETE DOLL 0.000 -140.730 $ -140.73 -1,117.110 $ -1,117.11
$1.000 

65005-3216-14 0500 1870 606M02.03 STEEL PILES (250mm) m 255.000 0.000 $ 0.00 196.110 $ 29,416.50
$150.000 

65005-3216-14 0500 9034 606M02.04 STEEL PILES (250mm)(CUT-OFFS) m 0.000 0.000 $ 0.00 12.900 $ 1,099.08
(606M02.03) $85.200 

65005-3216-14 0500 1880 606M02.06 PILE TIPS (STEEL PILES, 250mm) EACH 46.000 0.000 $ 0.00 46.000 $ 3,680.00
$80.000 

65005-3216-14 0100 0460 607M03.02 450mm CONCRETE PIPE CULVERT (CLASS III) m 2,010.000 0.000 $ 0.00 2,236.428 $ 219,169.94
$98.000 

65005-3216-14 0100 0470 607M03.30 450mm PIPE CULVERT m 52.000 0.000 $ 0.00 73.353 $ 7,335.30
$100.000 

65005-3216-14 0100 0480 607M05.02 600mm CONCRETE PIPE CULVERT (CLASS III) m 525.000 0.000 $ 0.00 567.637 $ 79,469.18
$140.000 

65005-3216-14 0100 0490 607M05.30 600mm PIPE CULVERT m 113.000 0.000 $ 0.00 178.135 $ 24,938.90
$140.000 

65005-3216-14 0100 0500 607M06.02 750mm CONCRETE PIPE CULVERT (CLASS III) m 104.000 0.000 $ 0.00 124.513 $ 28,015.43
$225.000 

65005-3216-14 0100 0510 607M06.03 750mm CONCRETE PIPE CULVERT (CLASS IV) m 9.000 0.000 $ 0.00 0.000 $ 0.00 
$255.000 
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65005-3216-14 0100 0520 607M06.30 750mm PIPE CULVERT m 63.000 0.000 $ 0.00 53.600 $ 12,060.00
$225.000 

65005-3216-14 0100 0530 607M07.02 900mm CONCRETE PIPE CULVERT (CLASS III) m 56.000 0.000 $ 0.00 53.617 $ 19,838.29
$370.000 

65005-3216-14 0100 0540 607M07.03 900mm CONCRETE PIPE CULVERT (CLASS IV) m 71.000 0.000 $ 0.00 70.700 $ 26,512.50
$375.000 

65005-3216-14 0100 0550 607M07.30 900mm PIPE CULVERT m 67.000 0.000 $ 0.00 50.400 $ 18,648.00
$370.000 

65005-3216-14 0100 0560 607M08.02 1050mm CONCRETE PIPE CULVERT (CLASS III) m 76.000 0.000 $ 0.00 74.665 $ 28,746.03
$385.000 

65005-3216-14 0100 0570 607M08.03 1050mm CONCRETE PIPE CULVERT (CLASS IV) m 78.000 0.000 $ 0.00 45.420 $ 17,486.70
$385.000 

65005-3216-14 0100 0580 607M09.02 1200mm CONCRETE PIPE CULVERT (CLASS III) m 144.000 0.000 $ 0.00 102.411 $ 51,205.50
$500.000 

65005-3216-14 0100 0590 607M09.03 1200mm CONCRETE PIPE CULVERT (CLASS IV) m 13.000 0.000 $ 0.00 9.040 $ 6,734.80
$745.000 

65005-3216-14 0100 0600 607M09.30 1200mm PIPE CULVERT m 28.000 0.000 $ 0.00 21.943 $ 16,347.54
$745.000 

65005-3216-14 0100 0610 607M12.03 1650mm CONCRETE PIPE CULVERT (CLASS III) m 82.000 0.000 $ 0.00 74.895 $ 59,916.00
$800.000 

65005-3216-14 0100 0620 607M13.03 1800mm CONCRETE PIPE CULVERT (CLASS III) m 87.000 0.000 $ 0.00 87.218 $ 76,315.75
$875.000 

65005-3216-14 0100 0630 607M16.01 575mmX 350mm HORIZONTAL OVAL CONCRETE PIPE CULVERT m 12.000 0.000 $ 0.00 12.192 $ 1,524.00
$125.000 

65005-3216-14 0100 0640 607M39.02 450mm PIPE CULVERT (SIDE DRAIN) m 551.000 0.000 $ 0.00 657.693 $ 59,192.37
$90.000 

65005-3216-14 0100 0650 607M39.03 600mm PIPE CULVERT (SIDE DRAIN) m 235.000 0.000 $ 0.00 222.140 $ 22,214.00
$100.000 
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65005-3216-14 0100 0660 607M39.04 750mm PIPE CULVERT (SIDE DRAIN) m 26.000 0.000 $ 0.00 50.868 $ 6,612.84
$130.000 

65005-3216-14 0100 0670 607M39.05 900mm PIPE CULVERT (SIDE DRAIN) m 25.000 0.000 $ 0.00 55.872 $ 9,777.60
$175.000 

65005-3216-14 0100 0680 607M39.07 1200mm PIPE CULVERT (SIDE DRAIN) m 12.000 0.000 $ 0.00 12.000 $ 2,640.00
$220.000 

65005-3216-14 0100 0690 611M01.02 MANHOLES, > 1m - 2m DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

65005-3216-14 0100 0700 611M01.03 MANHOLES, > 2m - 3m DEPTH EACH 1.000 0.000 $ 0.00 3.000 $ 8,250.00
$2,750.000 

65005-3216-14 0100 0710 611M01.04 MANHOLES, > 3m - 5m DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 9,500.00
$9,500.000 

65005-3216-14 0100 0720 611M06.13 BRIDGE END DRAIN (SIZE) EACH 2.000 0.000 $ 0.00 2.000 $ 6,400.00
(1220 mm X 2620 mm) $3,200.000 

65005-3216-14 0100 0730 611M07.01 CLASS A CONCRETE (PIPE ENDWALLS) m3 406.000 0.000 $ 0.00 250.500 $ 156,562.50
$625.000 

65005-3216-14 0190 9551 611M07.01 CLASS A CONCRETE (PIPE ENDWALLS) m3 0.000 0.000 $ 0.00 7.400 $ 3,006.25
$406.250 

65005-3216-14 0100 0740 611M07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) kg 18,606.000 0.000 $ 0.00 17,031.540 $ 34,063.08
$2.000 

65005-3216-14 0190 9552 611M07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) kg 0.000 0.000 $ 0.00 558.000 $ 725.40 
$1.300 

65005-3216-14 0100 0750 611M07.03 STRUCTURAL STEEL (PIPE ENDWALLS) kg 15,653.000 0.000 $ 0.00 15,033.960 $ 57,880.75
$3.850 

65005-3216-14 0100 9539 611M09.02 REWORK CATCHBASIN EACH 0.000 0.000 $ 0.00 34.000 $ 42,500.00
$1,250.000 

65005-3216-14 0100 0760 611M12.02 CATCH BASINS, TYPE 12, > 1m - 2m DEPTH EACH 45.000 0.000 $ 0.00 29.000 $ 58,000.00
$2,000.000 
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65005-3216-14 0190 9553 611M12.02 CATCH BASINS, TYPE 12, > 1m - 2m DEPTH EACH 0.000 0.000 $ 0.00 16.000 $ 20,800.00
$1,300.000 

65005-3216-14 0100 0770 611M12.03 CATCH BASINS, TYPE 12, > 2m - 3m DEPTH EACH 15.000 0.000 $ 0.00 10.000 $ 34,000.00
$3,400.000 

0100 0770 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 

65005-3216-14 0190 9554 611M12.03 CATCH BASINS, TYPE 12, > 2m - 3m DEPTH EACH 0.000 0.000 $ 0.00 5.000 $ 11,050.00
$2,210.000 

65005-3216-14 0100 0780 611M12.04 CATCH BASINS, TYPE 12, > 3m - 4m DEPTH EACH 3.000 0.000 $ 0.00 2.000 $ 14,400.00
$7,200.000 

65005-3216-14 0190 9555 611M12.04 CATCH BASINS, TYPE 12, > 3m - 4m DEPTH EACH 0.000 0.000 $ 0.00 2.000 $ 9,360.00
$4,680.000 

65005-3216-14 0100 0790 611M12.06 CATCH BASINS, TYPE 12, > 5m - 6m DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$7,500.000 

65005-3216-14 0190 9556 611M12.06 CATCH BASINS, TYPE 12, > 5m - 6m DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 4,875.00
$4,875.000 

65005-3216-14 0100 0800 611M39.02 CATCH BASINS, TYPE 39, > 1m - 2m DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,800.00
$2,800.000 

65005-3216-14 0100 0810 611M39.03 CATCH BASINS, TYPE 39, > 2m - 3m DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

65005-3216-14 0100 0820 611M42.01 CATCH BASINS, TYPE 42, 0m - 1m DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

65005-3216-14 0190 9557 611M42.01 CATCH BASINS, TYPE 42, 0m - 1m DEPTH EACH 0.000 0.000 $ 0.00 2.000 $ 2,600.00
$1,300.000 

65005-3216-14 0100 0830 611M42.02 CATCH BASINS, TYPE 42, > 1m - 2m DEPTH EACH 3.000 0.000 $ 0.00 5.000 $ 10,000.00
$2,000.000 

65005-3216-14 0190 9558 611M42.02 CATCH BASINS, TYPE 42, > 1m - 2m DEPTH EACH 0.000 0.000 $ 0.00 2.000 $ 2,600.00
$1,300.000 

65005-3216-14 0500 1890 615M01.12 PRESTRESSED CONCRETE BULB TEE BEAM (150mm WEB)(BT-72) m 309.000 0.000 $ 0.00 308.720 $ 211,658.43
$685.600 
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0500 1890 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

65005-3216-14 0500 1900 620M03.11 CONCRETE PARAPET (DESCRIPTION) m 102.000 0.000 $ 0.00 102.000 $ 26,010.00
(SINGLE SLOPE STD-1-1SS) $255.000 

65005-3216-14 0100 9542 701M01.01 CONCRETE SIDEWALK (100mm) m2 0.000 0.000 $ 0.00 3,927.490 $ 172,809.56
$44.000 

65005-3216-14 0100 0840 701M02 CONCRETE DRIVEWAY m2 1,221.000 0.000 $ 0.00 1,696.460 $ 110,269.90
$65.000 

65005-3216-14 0100 0845 701M02.03 CONCRETE HANDICAP RAMP m2 151.000 0.000 $ 0.00 308.080 $ 18,484.80
$60.000 

65005-3216-14 0100 0850 702M01 CONCRETE CURB m3 20.000 0.000 $ 0.00 9.970 $ 7,976.00
$800.000 

65005-3216-14 0100 9560 702M01.02 CONCRETE CURB m 0.000 0.000 $ 0.00 407.800 $ 15,088.60
extruded $37.000 

65005-3216-14 0100 0860 702M03 CONCRETE COMBINED CURB & GUTTER m3 845.000 0.000 $ 0.00 760.810 $ 231,286.24
$304.000 

65005-3216-14 0100 0870 703M01 CEMENT CONCRETE DITCH PAVING m3 133.000 0.000 $ 0.00 99.904 $ 39,961.60
$400.000 

65005-3216-14 0100 0880 705M01.01 GUARDRAIL AT BRIDGE ENDS m 86.000 0.000 $ 0.00 32.863 $ 4,600.82
$140.000 

65005-3216-14 0100 0890 705M01.04 METAL BEAM GUARD FENCE m 30.000 0.000 $ 0.00 26.432 $ 4,229.12
$160.000 

65005-3216-14 0100 9029 705M01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS m 0.000 0.000 $ 0.00 0.000 $ 0.00 
$175.000 

65005-3216-14 0100 0900 705M02.02 SINGLE GUARDRAIL (TYPE 2) m 835.000 0.000 $ 0.00 594.867 $ 39,261.22
$66.000 

65005-3216-14 0100 9028 705M02.50 SHOP CURVED GUARDRAIL m 0.000 0.000 $ 0.00 30.480 $ 3,017.52
$99.000 

65005-3216-14 0100 0910 705M04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 1.000 $ 750.00 
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$750.000 

65005-3216-14 0100 0920 705M04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 3.000 $ 9,000.00
$3,000.000 

65005-3216-14 0100 0930 705M04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 5.000 $ 3,500.00
$700.000 

65005-3216-14 0100 0940 705M04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 13.000 0.000 $ 0.00 13.000 $ 42,250.00
$3,250.000 

65005-3216-14 0100 0950 705M08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 31.000 0.000 $ 0.00 30.000 $ 150,000.00
$5,000.000 

65005-3216-14 0100 0960 705M14.30 REPOSITIONING IMPACT ATTENUATOR(REACT 350) EACH 6.000 0.000 $ 0.00 50.000 $ 250,000.00
$5,000.000 

65005-3216-14 0100 0970 706M01 GUARDRAIL REMOVED m 533.000 0.000 $ 0.00 659.647 $ 1,978.94
$3.000 

65005-3216-14 0100 9535 707M11.01 PEDESTRIAN CONSTRUCTION BARRIER FENCE m 0.000 0.000 $ 0.00 822.960 $ 9,875.52
$12.000 

65005-3216-14 0100 0980 708M02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 222.000 0.000 $ 0.00 253.000 $ 22,770.00
$90.000 

65005-3216-14 0100 0990 709M05.05 MACHINED RIP-RAP (CLASS A-3) TONN 22.000 0.000 $ 0.00 397.700 $ 15,908.00
$40.000 

65005-3216-14 0100 1000 709M05.06 MACHINED RIP-RAP (CLASS A-1) TONN 1,172.000 0.000 $ 0.00 9,332.010 $ 226,301.24
$24.250 

65005-3216-14 0100 1010 709M05.08 MACHINED RIP-RAP (CLASS B) TONN 37.000 0.000 $ 0.00 55.740 $ 2,229.60
$40.000 

65005-3216-14 0100 1020 709M05.09 MACHINED RIP-RAP (CLASS C) TONN 53.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

65005-3216-14 0100 1030 710M02 AGGREGATE UNDERDRAINS (WITH PIPE) m 13,436.000 0.000 $ 0.00 0.000 $ 0.00 
$2.450 

65005-3216-14 0100 1040 710M05 LATERAL UNDERDRAIN m 1,155.000 0.000 $ 0.00 0.000 $ 0.00 
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$2.450 

65005-3216-14 0100 1050 710M06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 
$260.000 

65005-3216-14 0100 1060 710M06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 
$265.000 

65005-3216-14 0100 1070 710M06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 105.000 0.000 $ 0.00 0.000 $ 0.00 
$275.000 

65005-3216-14 0500 1910 710M09.01 150mm PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM m 86.000 0.000 $ 0.00 86.000 $ 7,740.00
$90.000 

65005-3216-14 0500 1920 710M09.02 150mm PIPE UNDERDRAIN m 15.000 0.000 $ 0.00 13.570 $ 1,221.30
$90.000 

65005-3216-14 0100 1080 712M01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 250,000.00
$250,000.000 

65005-3216-14 0100 1090 712M02.02 INTERCONNECTED PORTABLE BARRIER RAIL m 13,652.000 0.000 $ 0.00 10,135.407 $ 608,124.42
$60.000 

65005-3216-14 0100 1100 712M04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 1,363.000 0.000 $ 0.00 1,071.000 $ 53,550.00
$50.000 

65005-3216-14 0100 1110 712M05.01 WARNING LIGHTS (TYPE A) EACH 340.000 0.000 $ 0.00 129.000 $ 8,385.00
$65.000 

65005-3216-14 0100 1120 712M06 SIGNS (CONSTRUCTION) m2 210.000 0.000 $ 0.00 148.941 $ 13,404.69
$90.000 

65005-3216-14 0100 1130 712M06.01 VERTICAL PANELS m2 39.000 0.000 $ 0.00 136.896 $ 24,641.28
$180.000 

65005-3216-14 0100 1140 712M07.03 TEMPORARY BARRICADES (TYPE III) m 18.000 0.000 $ 0.00 82.340 $ 4,528.70
$55.000 

65005-3216-14 0100 1150 712M08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 2.000 $ 8,000.00
$4,000.000 

65005-3216-14 0100 9537 712M09.01 REMOVABLE PAVEMENT MARKING LINE m 0.000 0.000 $ 0.00 653.187 $ 9,863.12
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$15.100 

65005-3216-14 0100 1160 712M09.05 REMOVABLE PAVEMENT MARKING (ARROW) EACH 28.000 0.000 $ 0.00 0.000 $ 0.00 
$225.000 

65005-3216-14 0100 1170 713M02.14 FLEXIBLE DELINEATOR (WHITE) EACH 1,000.000 0.000 $ 0.00 336.000 $ 10,752.00
$32.000 

65005-3216-14 0100 1180 713M11.01 "U" SECTION STEEL POSTS kg 778.000 0.000 $ 0.00 859.100 $ 7,087.58
$8.250 

65005-3216-14 0100 1190 713M11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST kg 1,108.000 0.000 $ 0.00 1,261.600 $ 12,805.24
$10.150 

65005-3216-14 0100 1200 713M13.02 FLAT SHEET ALUMINUM SIGNS (2.032mm THICK) m2 36.000 0.000 $ 0.00 36.330 $ 9,990.75
$275.000 

65005-3216-14 0100 1210 713M13.03 FLAT SHEET ALUMINUM SIGNS (2.540mm THICK) m2 50.000 0.000 $ 0.00 47.330 $ 13,015.75
$275.000 

65005-3216-14 0100 1220 713M15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 10.000 0.000 $ 0.00 3.000 $ 300.00 
$100.000 

65005-3216-14 0100 1230 713M16.03 CHANGEABLE MESSAGE SIGN EACH 3.000 0.000 $ 0.00 1.000 $ 18.00 
$18.000 

65005-3216-14 0100 9504 716M01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 0.000 0.000 $ 0.00 817.000 $ 14,706.00
$18.000 

65005-3216-14 0100 1240 716M02.01 PLASTIC PAVEMENT MARKING (100mm LINE) km 41.000 0.000 $ 0.00 46.682 $ 88,695.80
$1,900.000 

65005-3216-14 0100 1245 716M02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) m 82.000 0.000 $ 0.00 171.603 $ 5,148.09
$30.000 

65005-3216-14 0100 1250 716M02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) m2 633.000 0.000 $ 0.00 58.712 $ 1,497.16
$25.500 

65005-3216-14 0100 1260 716M02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 58.000 0.000 $ 0.00 62.000 $ 10,850.00
$175.000 

65005-3216-14 0100 1265 716M02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) m 105.000 0.000 $ 0.00 100.889 $ 5,448.01
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$54.000 

65005-3216-14 0100 1270 716M04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
$150.000 

65005-3216-14 0100 1280 716M04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 1.000 0.000 $ 0.00 3.000 $ 525.00 
$175.000 

65005-3216-14 0100 1290 716M05.01 PAINTED PAVEMENT MARKING (100mm LINE) km 54.000 0.000 $ 0.00 180.423 $ 79,566.54
$441.000 

65005-3216-14 0100 1300 716M05.04 PAINTED PAVEMENT MARKING (CHANNELIZATION STRIPING) m2 710.000 0.000 $ 0.00 20.252 $ 288.59 
$14.250 

65005-3216-14 0100 1310 716M05.05 PAINTED PAVEMENT MARKING (STOP LINE) m 108.000 0.000 $ 0.00 322.639 $ 4,516.95
$14.000 

65005-3216-14 0100 9538 716M05.06 PAINTED PAVEMENT MARKING (TURN LANE ARROW) EACH 0.000 0.000 $ 0.00 33.000 $ 3,795.00
$115.000 

65005-3216-14 0100 9566 716M05.09 PAINTED PAVEMENT MARKING (STRAIGHT ARROW) EACH 0.000 0.000 $ 0.00 11.000 $ 1,265.00
$115.000 

65005-3216-14 0100 9565 716M05.10 PAINTED PAVEMENT MARKING WORD(DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 315.00 
(ONLY) $157.500 

65005-3216-14 0100 9567 716M05.11 PAINTED PAVEMENT MARKING (100mm DOTTED LINE) m 0.000 0.000 $ 0.00 31.090 $ 232.55 
() $7.480 

65005-3216-14 0100 9564 716M05.12 PAINTED PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 0.000 0.000 $ 0.00 5.000 $ 862.50 
() $172.500 

65005-3216-14 0100 1320 716M05.20 PAINTED PAVEMENT MARKING (150mm LINE) km 27.000 0.000 $ 0.00 0.000 $ 0.00 
$650.000 

65005-3216-14 0100 1330 717M01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 878,000.00
$878,000.000 

65005-3216-14 0100 9568 722M01.02 FIELD OFFICE (TYPE 2) LS 0.000 0.000 $ 0.00 1.000 $ 26,705.62
$26,705.620 

65005-3216-14 0100 1340 730M01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00
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$2,000.000 

65005-3216-14 0100 1350 730M01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL INSTALLED EACH 4.000 0.000 $ 0.00 4.000 $ 10,300.00
$2,575.000 

65005-3216-14 0100 1360 730M02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 8.000 0.000 $ 0.00 8.000 $ 6,800.00
$850.000 

65005-3216-14 0100 1370 730M02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 2,800.00
$1,400.000 

65005-3216-14 0100 9561 730M02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 1,300.00
() $650.000 

65005-3216-14 0100 1380 730M03.20 INSTALL PULL BOX (TYPE A) EACH 7.000 0.000 $ 0.00 6.000 $ 2,100.00
$350.000 

65005-3216-14 0100 1390 730M03.21 INSTALL PULL BOX (TYPE B) EACH 3.000 0.000 $ 0.00 4.000 $ 1,900.00
$475.000 

65005-3216-14 0100 1400 730M05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 
$600.000 

65005-3216-14 0100 1410 730M08.03 SIGNAL CABLE - 7 CONDUCTOR m 273.000 0.000 $ 0.00 306.010 $ 2,799.99
$9.150 

65005-3216-14 0100 1420 730M09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) m 142.000 0.000 $ 0.00 146.290 $ 877.74 
(18,722 LBS. MIN. BRK. STRENGTH) $6.000 

65005-3216-14 0100 1430 730M10.01 TETHER WIRE ASSEMBLY - 6mm DIAMETER m 142.000 0.000 $ 0.00 142.000 $ 852.00 
$6.000 

65005-3216-14 0100 1440 730M12.01 CONDUIT 25mm DIAMETER (PVC) m 299.000 0.000 $ 0.00 264.050 $ 2,112.40
$8.000 

65005-3216-14 0100 1450 730M12.02 CONDUIT 50mm DIAMETER (PVC) m 9.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

65005-3216-14 0100 1460 730M13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 3.000 0.000 $ 0.00 3.000 $ 1,245.00
$415.000 

65005-3216-14 0100 1470 730M14.01 SHIELDED DETECTOR CABLE m 737.000 0.000 $ 0.00 1,075.330 $ 3,924.95
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$3.650 

65005-3216-14 0100 1480 730M14.02 SAW SLOT m 375.000 0.000 $ 0.00 1,061.500 $ 11,145.75
$10.500 

65005-3216-14 0100 1490 730M14.03 LOOP WIRE m 1,017.000 0.000 $ 0.00 2,602.100 $ 4,371.53
$1.680 

65005-3216-14 0100 1500 730M15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 11,000.00
$11,000.000 

65005-3216-14 0100 1510 730M16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 2,100.00
$2,100.000 

65005-3216-14 0100 1520 730M23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 2.000 0.000 $ 0.00 2.000 $ 13,200.00
$6,600.000 

65005-3216-14 0100 1530 730M23.02 STEEL STRAIN POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 15,900.00
(SIGNAL SUPPORT) $7,950.000 

65005-3216-14 0100 1540 730M23.40 CANTILEVER SIGNAL SUPPORT (1 ARM @ 4.5m) EACH 4.000 0.000 $ 0.00 4.000 $ 23,200.00
$5,800.000 

65005-3216-14 0100 9544 730M40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 0.000 0.000 $ 0.00 1.000 $ 24,000.00
$24,000.000 

65005-3216-14 0100 1550 740M10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) m2 1,817.000 0.000 $ 0.00 10,074.830 $ 31,735.71
$3.150 

65005-3216-14 0100 1560 740M10.04 GEOTEXTILE (TYPE IV) STABILIZATION m2 11,521.000 0.000 $ 0.00 20,774.080 $ 37,185.60
$1.790 

65005-3216-14 0900 9532 740M11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) m 0.000 0.000 $ 0.00 1,185.671 $ 20,998.23
Temp. Sediment Tube (18in.) $17.710 

65005-3216-14 0900 1930 770M08.01 INSTALL 9.14 M (30FT-5) POLE EACH 3.000 0.000 $ 0.00 3.000 $ 885.00 
$295.000 

65005-3216-14 0900 1940 770M08.02 INSTALL10.67 M (35FT-4) POLE EACH 10.000 0.000 $ 0.00 6.000 $ 2,550.00
$425.000 

65005-3216-14 0900 1950 770M08.03 INSTALL10.67 M (35FT-5) POLE EACH 2.000 0.000 $ 0.00 3.000 $ 1,620.00
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$540.000 

65005-3216-14 0900 1960 770M08.04 INSTALL12.19 M (40FT-4) POLE EACH 25.000 0.000 $ 0.00 25.000 $ 16,875.00
$675.000 

65005-3216-14 0900 1970 770M08.05 INSTALL 12.19 M (40FT-3) POLE EACH 1.000 0.000 $ 0.00 1.000 $ 750.00 
$750.000 

65005-3216-14 0900 1980 770M08.06 INSTALL 12.19 M (40FT-2) POLE EACH 2.000 0.000 $ 0.00 2.000 $ 1,550.00
$775.000 

65005-3216-14 0900 1990 770M08.07 INSTALL 13.72 M (45FT-4) POLE EACH 19.000 0.000 $ 0.00 19.000 $ 14,250.00
$750.000 

65005-3216-14 0900 2000 770M08.08 INSTALL 13.72 M (45FT-3) POLE EACH 47.000 0.000 $ 0.00 48.000 $ 37,680.00
$785.000 

65005-3216-14 0900 2010 770M08.09 INSTALL 15.24 M (50FT-2) POLE EACH 35.000 0.000 $ 0.00 37.000 $ 35,150.00
$950.000 

65005-3216-14 0900 2020 770M08.10 INSTALL 16.76 M (55FT-2) POLE EACH 19.000 0.000 $ 0.00 19.000 $ 21,850.00
$1,150.000 

65005-3216-14 0900 2030 770M08.11 INSTALL 16.76 M (55FT-1) POLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,400.00
$1,400.000 

65005-3216-14 0900 2040 770M08.12 INSTALL 18.29 M (60FT-2) POLE EACH 12.000 0.000 $ 0.00 12.000 $ 17,400.00
$1,450.000 

65005-3216-14 0900 2050 770M08.13 INSTALL 19.81 M (65FT-1) POLE EACH 5.000 0.000 $ 0.00 5.000 $ 11,000.00
$2,200.000 

65005-3216-14 0900 2060 770M08.14 INSTALL 21.33 M (70FT-1) POLE EACH 3.000 0.000 $ 0.00 3.000 $ 8,085.00
$2,695.000 

65005-3216-14 0900 2070 770M08.15 INSTALL VA1-1 EACH 1.000 0.000 $ 0.00 2.000 $ 200.00 
$100.000 

65005-3216-14 0900 2080 770M08.16 INSTALL VA2 EACH 7.000 0.000 $ 0.00 9.000 $ 1,080.00
$120.000 

65005-3216-14 0900 2090 770M08.17 INSTALL VA3 EACH 2.000 0.000 $ 0.00 1.000 $ 115.00 
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$115.000 

65005-3216-14 0900 2100 770M08.18 INSTALL VA4 EACH 12.000 0.000 $ 0.00 12.000 $ 2,100.00
$175.000 

65005-3216-14 0900 2110 770M08.19 INSTALL VA5 EACH 13.000 0.000 $ 0.00 11.000 $ 1,573.00
$143.000 

65005-3216-14 0900 2120 770M08.20 INSTALL VA5-1 EACH 1.000 0.000 $ 0.00 1.000 $ 180.00 
$180.000 

65005-3216-14 0900 2130 770M08.21 INSTALL VA5-2 EACH 39.000 0.000 $ 0.00 36.000 $ 9,540.00
$265.000 

65005-3216-14 0900 2140 770M08.22 INSTALL VA5-3 EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 
$250.000 

65005-3216-14 0900 2150 770M08.23 INSTALL VA6 EACH 6.000 0.000 $ 0.00 6.000 $ 1,020.00
$170.000 

65005-3216-14 0900 2160 770M08.24 INSTALL VA7 EACH 7.000 0.000 $ 0.00 2.000 $ 700.00 
$350.000 

65005-3216-14 0900 2170 770M08.25 INSTALL VA8 EACH 1.000 0.000 $ 0.00 1.000 $ 525.00 
$525.000 

65005-3216-14 0900 2180 770M08.26 INSTALL VC1-2 EACH 12.000 0.000 $ 0.00 11.000 $ 2,860.00
$260.000 

65005-3216-14 0900 2190 770M08.27 INSTALL VC1-3 EACH 65.000 0.000 $ 0.00 69.000 $ 28,876.50
$418.500 

65005-3216-14 0900 2200 770M08.28 INSTALL VC2-2 EACH 16.000 0.000 $ 0.00 17.000 $ 8,415.00
$495.000 

65005-3216-14 0900 2210 770M08.29 INSTALL VC3 EACH 3.000 0.000 $ 0.00 3.000 $ 1,275.00
$425.000 

65005-3216-14 0900 2220 770M08.30 INSTALL VC3-1 EACH 1.000 0.000 $ 0.00 1.000 $ 725.00 
$725.000 

65005-3216-14 0900 2230 770M08.31 INSTALL VC7 EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 
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$600.000 

65005-3216-14 0900 2240 770M08.32 INSTALL VC7-1 EACH 15.000 0.000 $ 0.00 18.000 $ 11,070.00
$615.000 

65005-3216-14 0900 2250 770M08.33 INSTALL VC7-5 EACH 4.000 0.000 $ 0.00 4.000 $ 2,800.00
$700.000 

65005-3216-14 0900 2260 770M08.34 INSTALL VC7-5X EACH 1.000 0.000 $ 0.00 1.000 $ 705.00 
$705.000 

65005-3216-14 0900 2270 770M08.35 INSTALL VC8 EACH 4.000 0.000 $ 0.00 7.000 $ 6,811.00
$973.000 

65005-3216-14 0900 2280 770M08.36 INSTALL VC8-2 EACH 12.000 0.000 $ 0.00 10.000 $ 10,570.00
$1,057.000 

65005-3216-14 0900 2290 770M08.37 INSTALL VC8-2 3.05 M 10FT ARMS EACH 2.000 0.000 $ 0.00 1.000 $ 1,100.00
$1,100.000 

65005-3216-14 0900 2300 770M08.38 INSTALL VC8-3 3.05 M 10FT ARMS EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,120.000 

65005-3216-14 0900 2310 770M08.39 INSTALL VC9-2X EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00
$1,200.000 

65005-3216-14 0900 2320 770M08.40 INSTALL E1-2 EACH 106.000 0.000 $ 0.00 102.000 $ 8,262.00
$81.000 

65005-3216-14 0900 2330 770M08.41 INSTALL E2-2 EACH 7.000 0.000 $ 0.00 7.000 $ 735.00 
$105.000 

65005-3216-14 0900 2340 770M08.42 INSTALL E3-5 EACH 90.000 0.000 $ 0.00 94.000 $ 13,160.00
$140.000 

65005-3216-14 0900 2350 770M08.43 INSTALL E4-5 EACH 24.000 0.000 $ 0.00 23.000 $ 4,439.00
$193.000 

65005-3216-14 0900 2360 770M08.44 INSTALL E3-10 EACH 192.000 0.000 $ 0.00 184.000 $ 3,910.00
$21.250 

65005-3216-14 0900 2370 770M08.45 INSTALL F1-2 EACH 59.000 0.000 $ 0.00 48.000 $ 6,240.00
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$130.000 

65005-3216-14 0900 2380 770M08.46 INSTALL F1-4 EACH 95.000 0.000 $ 0.00 102.000 $ 14,229.00
$139.500 

65005-3216-14 0900 2390 770M08.47 INSTALL F1-5 EACH 4.000 0.000 $ 0.00 6.000 $ 1,170.00
$195.000 

65005-3216-14 0900 2400 770M08.48 INSTALL G105-10 * EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$220.000 

65005-3216-14 0900 2410 770M08.49 INSTALL G105-15 * EACH 5.000 0.000 $ 0.00 2.000 $ 460.00 
$230.000 

65005-3216-14 0900 2420 770M08.50 INSTALL G105-25 * EACH 1.000 0.000 $ 0.00 2.000 $ 500.00 
$250.000 

65005-3216-14 0900 2430 770M08.51 INSTALL G106-10 * EACH 4.000 0.000 $ 0.00 3.000 $ 690.00 
$230.000 

65005-3216-14 0900 2440 770M08.52 INSTALL G106-15 * EACH 6.000 0.000 $ 0.00 7.000 $ 1,610.00
$230.000 

65005-3216-14 0900 2450 770M08.53 INSTALL G106-25 * EACH 2.000 0.000 $ 0.00 2.000 $ 470.00 
$235.000 

65005-3216-14 0900 2460 770M08.54 INSTALL G136-10 * EACH 5.000 0.000 $ 0.00 8.000 $ 1,760.00
$220.000 

65005-3216-14 0900 2470 770M08.55 INSTALL G136-15 * EACH 14.000 0.000 $ 0.00 16.000 $ 3,680.00
$230.000 

65005-3216-14 0900 2480 770M08.56 INSTALL G136-25 * EACH 6.000 0.000 $ 0.00 10.000 $ 2,350.00
$235.000 

65005-3216-14 0900 2490 770M08.57 INSTALL G312-50 50 50 * EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00
$1,200.000 

65005-3216-14 0900 2500 770M08.58 INSTALL G312-15 15 15 * EACH 2.000 0.000 $ 0.00 2.000 $ 2,400.00
$1,200.000 

65005-3216-14 0900 2510 770M08.59 INSTALL G310-15 15 15 * EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00
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$1,200.000 

65005-3216-14 0900 2520 770M08.60 INSTALL J5 EACH 2.000 0.000 $ 0.00 1.000 $ 25.00 
$25.000 

65005-3216-14 0900 2530 770M08.61 INSTALL J10 EACH 82.000 0.000 $ 0.00 67.000 $ 1,691.75
$25.250 

65005-3216-14 0900 2540 770M08.62 INSTALL K11C EACH 14.000 0.000 $ 0.00 16.000 $ 560.00 
$35.000 

65005-3216-14 0900 2550 770M08.63 INSTALL VM2-11 EACH 8.000 0.000 $ 0.00 8.000 $ 832.00 
$104.000 

65005-3216-14 0900 2560 770M08.64 INSTALL M2-12-1X EACH 151.000 0.000 $ 0.00 155.000 $ 16,275.00
$105.000 

65005-3216-14 0900 2570 770M08.65 INSTALL M2-12 EACH 10.000 0.000 $ 0.00 10.000 $ 1,000.00
$100.000 

65005-3216-14 0900 2580 770M08.66 INSTALL VM3-3 EACH 3.000 0.000 $ 0.00 4.000 $ 7,000.00
$1,750.000 

65005-3216-14 0900 2590 770M08.67 INSTALL VM5-2 EACH 19.000 0.000 $ 0.00 16.000 $ 720.00 
$45.000 

65005-3216-14 0900 2600 770M08.68 INSTALL VM5-5 EACH 52.000 0.000 $ 0.00 44.000 $ 1,584.00
$36.000 

65005-3216-14 0900 2610 770M08.69 INSTALL M5-6 EACH 63.000 0.000 $ 0.00 75.000 $ 10,500.00
$140.000 

65005-3216-14 0900 2620 770M08.70 INSTALL M5-9 EACH 42.000 0.000 $ 0.00 45.000 $ 6,300.00
$140.000 

65005-3216-14 0900 2630 770M08.71 INSTALL M5-10 EACH 3.000 0.000 $ 0.00 3.000 $ 570.00 
$190.000 

65005-3216-14 0900 2640 770M08.72 INSTALL M5-13 EACH 2.000 0.000 $ 0.00 2.000 $ 120.00 
$60.000 

65005-3216-14 0900 2650 770M08.73 INSTALL M5-16 EACH 4.000 0.000 $ 0.00 2.000 $ 200.00 
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$100.000 

65005-3216-14 0900 2660 770M08.74 INSTALL VM5-20 EACH 9.000 0.000 $ 0.00 6.000 $ 300.00 
$50.000 

65005-3216-14 0900 2670 770M08.75 INSTALL M26-5 EACH 20.000 0.000 $ 0.00 22.000 $ 3,960.00
$180.000 

65005-3216-14 0900 2680 770M08.76 INSTALL M3-10* EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

65005-3216-14 0900 2690 770M08.77 INSTALL M3-30 * EACH 1.000 0.000 $ 0.00 1.000 $ 3,950.00
$3,950.000 

65005-3216-14 0900 2700 770M08.78 INSTALL M9-13 * EACH 1.000 0.000 $ 0.00 2.000 $ 6,000.00
$3,000.000 

65005-3216-14 0900 2710 770M08.79 INSTALL 6AD (SHEPPARD) m 714.000 0.000 $ 0.00 714.500 $ 2,143.50
$3.000 

65005-3216-14 0900 2720 770M08.80 INSTALL 4AT (PERWINKLE) m 133.000 0.000 $ 0.00 132.500 $ 662.50 
$5.000 

65005-3216-14 0900 2730 770M08.81 INSTALL 2AT (CONCH) m 989.000 0.000 $ 0.00 883.600 $ 4,594.72
$5.200 

65005-3216-14 0900 2740 770M08.82 INSTALL 1/0 AT (NERITINA) m 74.000 0.000 $ 0.00 74.000 $ 222.00 
$3.000 

65005-3216-14 0900 2750 770M08.83 INSTALL 1/0 AQ (COSTENA) m 125.000 0.000 $ 0.00 76.000 $ 247.00 
$3.250 

65005-3216-14 0900 2760 770M08.84 INSTALL 4 ACSR (SWANATE) m 714.000 0.000 $ 0.00 713.500 $ 1,605.38
$2.250 

65005-3216-14 0900 2770 770M08.85 INSTALL 2 ACSR (SPARROW) m 6,444.000 0.000 $ 0.00 5,749.500 $ 11,786.48
$2.050 

65005-3216-14 0900 2780 770M08.86 INSTALL 3/0 ACSR (PIGEON) m 7,001.000 0.000 $ 0.00 7,049.500 $ 23,968.30
$3.400 

65005-3216-14 0900 2790 770M08.87 INSTALL 336 ACSR (MERLIN) m 21,129.000 0.000 $ 0.00 21,149.500 $ 121,821.12
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$5.760 

65005-3216-14 0900 2800 770M08.88 INSTALL UD 4/0 N 2/0 AL THW CABLE m 66.000 0.000 $ 0.00 0.000 $ 0.00 
$6.150 

65005-3216-14 0900 2810 770M08.89 INSTALL UD 1/0 STR. AL URD CABLE m 19.000 0.000 $ 0.00 46.300 $ 555.60 
$12.000 

65005-3216-14 0900 2820 770M08.90 INSTALL 2 S.D. BARE COPPER m 19.000 0.000 $ 0.00 46.300 $ 324.10 
$7.000 

65005-3216-14 0900 2830 770M08.91 INSTALL CHRISTMAS LIGHT RECEPTACLE * EACH 10.000 0.000 $ 0.00 11.000 $ 825.00 
$75.000 

65005-3216-14 0900 2840 770M08.92 INSTALL F.G. BRACKET (UHJ) * EACH 1.000 0.000 $ 0.00 1.000 $ 60.00 
$60.000 

65005-3216-14 0900 2850 770M08.93 INSTALL 48IN FIBERGLASS LINK EACH 19.000 0.000 $ 0.00 15.000 $ 645.00 
$43.000 

65005-3216-14 0900 2860 770M08.94 INSTALL M.O.P. * EACH 3.000 0.000 $ 0.00 3.000 $ 1,950.00
$650.000 

65005-3216-14 0900 2870 770M08.95 INSTALL CT METERING * EACH 5.000 0.000 $ 0.00 4.000 $ 3,700.00
$925.000 

65005-3216-14 0900 2880 770M08.96 INSTALL AERIAL BALL * EACH 4.000 0.000 $ 0.00 4.000 $ 200.00 
$50.000 

65005-3216-14 0900 2890 770M08.97 INSTALL UA1-C EACH 1.000 0.000 $ 0.00 1.000 $ 1,850.00
$1,850.000 

65005-3216-14 0900 2900 770M08.98 INSTALL UM5-C EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,350.000 

65005-3216-14 0900 2910 770M08.99 INSTALL UR2-S m 63.000 0.000 $ 0.00 30.500 $ 187.58 
$6.150 

65005-3216-14 0900 2920 770M09.01 INSTALL UM50-P-2 m 63.000 0.000 $ 0.00 0.000 $ 0.00 
$9.800 

65005-3216-14 0900 2930 770M09.02 INSTALL UM50-P-4 (2) m 1.000 0.000 $ 0.00 64.600 $ 5,168.00
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$80.000 

65005-3216-14 0900 2940 770M09.03 INSTALL M40-12 (336) EACH 12.000 0.000 $ 0.00 12.000 $ 432.00 
$36.000 

65005-3216-14 0900 2950 770M09.04 INSTALL M40-12 (3/0) EACH 4.000 0.000 $ 0.00 4.000 $ 120.00 
$30.000 

65005-3216-14 0900 2960 770M09.05 REMOVE 9.14 M (30FT) POLE EACH 20.000 0.000 $ 0.00 9.000 $ 587.25 
$65.250 

65005-3216-14 0900 2970 770M09.06 REMOVE 10.67 M (35FT) POLE EACH 13.000 0.000 $ 0.00 8.000 $ 1,400.00
$175.000 

65005-3216-14 0900 2980 770M09.07 REMOVE 12.19 M (40FT) POLE EACH 75.000 0.000 $ 0.00 47.000 $ 8,695.00
$185.000 

65005-3216-14 0900 2990 770M09.08 REMOVE 13.72 M (45FT) POLE EACH 29.000 0.000 $ 0.00 13.000 $ 2,470.00
$190.000 

65005-3216-14 0900 3000 770M09.09 REMOVE 15.24 M (50FT) POLE EACH 5.000 0.000 $ 0.00 3.000 $ 600.00 
$200.000 

65005-3216-14 0900 3010 770M09.10 REMOVE A1 EACH 2.000 0.000 $ 0.00 2.000 $ 50.00 
$25.000 

65005-3216-14 0900 3020 770M09.11 REMOVE A1-1 EACH 6.000 0.000 $ 0.00 5.000 $ 115.00 
$23.000 

65005-3216-14 0900 3030 770M09.12 REMOVE A2 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

65005-3216-14 0900 3040 770M09.13 REMOVE A3 EACH 1.000 0.000 $ 0.00 1.000 $ 25.00 
$25.000 

65005-3216-14 0900 3050 770M09.14 REMOVE A4 EACH 1.000 0.000 $ 0.00 1.000 $ 40.00 
$40.000 

65005-3216-14 0900 3060 770M09.15 REMOVE A5 EACH 13.000 0.000 $ 0.00 11.000 $ 550.00 
$50.000 

65005-3216-14 0900 3070 770M09.16 REMOVE A5-2 EACH 34.000 0.000 $ 0.00 34.000 $ 2,040.00
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$60.000 

65005-3216-14 0900 3080 770M09.17 REMOVE A6 EACH 4.000 0.000 $ 0.00 4.000 $ 120.00 
$30.000 

65005-3216-14 0900 3090 770M09.18 REMOVE A7 EACH 2.000 0.000 $ 0.00 2.000 $ 160.00 
$80.000 

65005-3216-14 0900 3100 770M09.19 REMOVE C1 EACH 3.000 0.000 $ 0.00 3.000 $ 195.00 
$65.000 

65005-3216-14 0900 3110 770M09.20 REMOVE C1-1 EACH 4.000 0.000 $ 0.00 4.000 $ 400.00 
$100.000 

65005-3216-14 0900 3120 770M09.21 REMOVE C1-2 EACH 54.000 0.000 $ 0.00 56.000 $ 3,178.00
$56.750 

65005-3216-14 0900 3130 770M09.22 REMOVE C1-3 EACH 19.000 0.000 $ 0.00 18.000 $ 1,260.00
$70.000 

65005-3216-14 0900 3140 770M09.23 REMOVE C1-3X EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 
$100.000 

65005-3216-14 0900 3150 770M09.24 REMOVE C2-2 EACH 9.000 0.000 $ 0.00 8.000 $ 600.00 
$75.000 

65005-3216-14 0900 3160 770M09.25 REMOVE C7 EACH 8.000 0.000 $ 0.00 8.000 $ 1,040.00
$130.000 

65005-3216-14 0900 3170 770M09.26 REMOVE C7-1 EACH 9.000 0.000 $ 0.00 12.000 $ 1,320.00
$110.000 

65005-3216-14 0900 3180 770M09.27 REMOVE C7-5 EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 
$150.000 

65005-3216-14 0900 3190 770M09.28 REMOVE C7-5X EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 
$150.000 

65005-3216-14 0900 3200 770M09.29 REMOVE C8 EACH 3.000 0.000 $ 0.00 3.000 $ 630.00 
$210.000 

65005-3216-14 0900 3210 770M09.30 REMOVE C8-3 EACH 1.000 0.000 $ 0.00 1.000 $ 225.00 
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$225.000 

65005-3216-14 0900 3220 770M09.31 REMOVE C8-2 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$225.000 

65005-3216-14 0900 3230 770M09.32 REMOVE C9 EACH 1.000 0.000 $ 0.00 1.000 $ 80.00 
$80.000 

65005-3216-14 0900 3240 770M09.33 REMOVE C9-1X EACH 2.000 0.000 $ 0.00 2.000 $ 150.00 
$75.000 

65005-3216-14 0900 3250 770M09.34 REMOVE C9-3X EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 
$100.000 

65005-3216-14 0900 3260 770M09.35 REMOVE E EACH 104.000 0.000 $ 0.00 108.000 $ 2,978.64
$27.580 

65005-3216-14 0900 3270 770M09.36 REMOVE ES EACH 8.000 0.000 $ 0.00 10.000 $ 400.00 
$40.000 

65005-3216-14 0900 3280 770M09.37 REMOVE F EACH 96.000 0.000 $ 0.00 101.000 $ 4,747.00
$47.000 

65005-3216-14 0900 3290 770M09.38 REMOVE G105-10 * EACH 1.000 0.000 $ 0.00 3.000 $ 300.00 
$100.000 

65005-3216-14 0900 3300 770M09.39 REMOVE G105-15 * EACH 3.000 0.000 $ 0.00 2.000 $ 200.00 
$100.000 

65005-3216-14 0900 3310 770M09.40 REMOVE G105-25* EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

65005-3216-14 0900 3320 770M09.41 REMOVE G106-10 * EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

65005-3216-14 0900 3330 770M09.42 REMOVE G106-15 * EACH 4.000 0.000 $ 0.00 4.000 $ 400.00 
$100.000 

65005-3216-14 0900 3340 770M09.43 REMOVE G106-25 * EACH 3.000 0.000 $ 0.00 3.000 $ 300.00 
$100.000 

65005-3216-14 0900 3350 770M09.44 REMOVE G136-10 * EACH 9.000 0.000 $ 0.00 10.000 $ 1,000.00
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$100.000 

65005-3216-14 0900 3360 770M09.45 REMOVE G136-15 * EACH 20.000 0.000 $ 0.00 19.000 $ 1,900.00
$100.000 

65005-3216-14 0900 3370 770M09.46 REMOVE G136-25 * EACH 9.000 0.000 $ 0.00 10.000 $ 1,000.00
$100.000 

65005-3216-14 0900 3380 770M09.47 REMOVE G136-50 * EACH 2.000 0.000 $ 0.00 2.000 $ 206.00 
$103.000 

65005-3216-14 0900 3390 770M09.48 REMOVE G312-50 50 50 * EACH 1.000 0.000 $ 0.00 1.000 $ 550.00 
$550.000 

65005-3216-14 0900 3400 770M09.49 REMOVE G310-15 15 15 * EACH 1.000 0.000 $ 0.00 1.000 $ 550.00 
$550.000 

65005-3216-14 0900 3410 770M09.50 REMOVE G312-15 15 15 * EACH 2.000 0.000 $ 0.00 2.000 $ 1,100.00
$550.000 

65005-3216-14 0900 3420 770M09.51 REMOVE J5 EACH 6.000 0.000 $ 0.00 7.000 $ 84.00 
$12.000 

65005-3216-14 0900 3430 770M09.52 REMOVE J6 EACH 2.000 0.000 $ 0.00 4.000 $ 48.00 
$12.000 

65005-3216-14 0900 3440 770M09.53 REMOVE J8 EACH 1.000 0.000 $ 0.00 1.000 $ 15.00 
$15.000 

65005-3216-14 0900 3450 770M09.54 REMOVE J10 EACH 79.000 0.000 $ 0.00 73.000 $ 730.00 
$10.000 

65005-3216-14 0900 3460 770M09.55 REMOVE K11 EACH 12.000 0.000 $ 0.00 8.000 $ 120.00 
$15.000 

65005-3216-14 0900 3470 770M09.56 REMOVE K11C EACH 56.000 0.000 $ 0.00 60.000 $ 900.00 
$15.000 

65005-3216-14 0900 3480 770M09.57 REMOVE M3-3A EACH 1.000 0.000 $ 0.00 2.000 $ 550.00 
$275.000 

65005-3216-14 0900 3490 770M09.58 REMOVE M5-2 EACH 3.000 0.000 $ 0.00 3.000 $ 45.00 
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$15.000 

65005-3216-14 0900 3500 770M09.59 REMOVE M5-5 EACH 19.000 0.000 $ 0.00 19.000 $ 247.00 
$13.000 

65005-3216-14 0900 3510 770M09.60 REMOVE M5-6 EACH 43.000 0.000 $ 0.00 49.000 $ 2,940.00
$60.000 

65005-3216-14 0900 3520 770M09.61 REMOVE M5-9 EACH 15.000 0.000 $ 0.00 15.000 $ 525.00 
$35.000 

65005-3216-14 0900 3530 770M09.62 REMOVE M5-16 EACH 2.000 0.000 $ 0.00 2.000 $ 32.00 
$16.000 

65005-3216-14 0900 3540 770M09.63 REMOVE M3-10 * EACH 2.000 0.000 $ 0.00 2.000 $ 200.00 
$100.000 

65005-3216-14 0900 3550 770M09.64 REMOVE M3-30 * EACH 1.000 0.000 $ 0.00 1.000 $ 305.00 
$305.000 

65005-3216-14 0900 3560 770M09.65 REMOVE M9-13 * EACH 1.000 0.000 $ 0.00 2.000 $ 1,160.00
$580.000 

65005-3216-14 0900 3570 770M09.66 REMOVE M26-5 EACH 32.000 0.000 $ 0.00 32.000 $ 1,496.00
$46.750 

65005-3216-14 0900 3580 770M09.67 REMOVE 6 AD m 855.000 0.000 $ 0.00 1,021.000 $ 663.65 
$0.650 

65005-3216-14 0900 3590 770M09.68 REMOVE 6 CU WP m 132.000 0.000 $ 0.00 44.000 $ 35.20 
$0.800 

65005-3216-14 0900 3600 770M09.69 REMOVE 4 AT m 571.000 0.000 $ 0.00 579.400 $ 463.52 
$0.800 

65005-3216-14 0900 3610 770M09.70 REMOVE 2 AT m 1,835.000 0.000 $ 0.00 1,721.000 $ 1,807.05
$1.050 

65005-3216-14 0900 3620 770M09.71 REMOVE 1/0 AT m 124.000 0.000 $ 0.00 124.000 $ 260.40 
$2.100 

65005-3216-14 0900 3630 770M09.72 REMOVE 1/0 AQ m 126.000 0.000 $ 0.00 46.000 $ 62.10 
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$1.350 

65005-3216-14 0900 3640 770M09.73 REMOVE 4 ACSR m 3,068.000 0.000 $ 0.00 2,305.000 $ 1,728.75
$0.750 

65005-3216-14 0900 3650 770M09.74 REMOVE 2 ACSR m 2,735.000 0.000 $ 0.00 2,782.000 $ 2,086.50
$0.750 

65005-3216-14 0900 3660 770M09.75 REMOVE 1/0 ACSR m 480.000 0.000 $ 0.00 216.000 $ 224.64 
$1.040 

65005-3216-14 0900 3670 770M09.76 REMOVE 3/0 ACSR m 7,012.000 0.000 $ 0.00 7,303.000 $ 6,937.85
$0.950 

65005-3216-14 0900 3680 770M09.77 REMOVE 336 ACSR m 21,051.000 0.000 $ 0.00 22,137.000 $ 29,884.95
$1.350 

65005-3216-14 0900 3690 770M09.78 REMOVE 1/0 JCN UDG PRIMARY m 61.000 0.000 $ 0.00 61.000 $ 640.50 
$10.500 

65005-3216-14 0900 3700 770M09.79 REMOVE 2/0 UDG SECONDARY m 40.000 0.000 $ 0.00 33.000 $ 495.00 
$15.000 

65005-3216-14 0900 3710 770M09.80 REMOVE CHRISTMAS LIGHT RECEPTACLE * EACH 10.000 0.000 $ 0.00 11.000 $ 869.00 
$79.000 

65005-3216-14 0900 3720 770M09.81 REMOVE BLADE UNDERSLUNG EACH 6.000 0.000 $ 0.00 6.000 $ 960.00 
$160.000 

65005-3216-14 0900 3730 770M09.82 REMOVE F.G. BRACKET * EACH 4.000 0.000 $ 0.00 4.000 $ 100.00 
$25.000 

65005-3216-14 0900 3740 770M09.83 REMOVE M.O.P. * EACH 7.000 0.000 $ 0.00 6.000 $ 564.00 
$94.000 

65005-3216-14 0900 3750 770M09.84 REMOVE CT METERING * EACH 5.000 0.000 $ 0.00 4.000 $ 1,700.00
$425.000 

65005-3216-14 0900 3760 770M09.85 REMOVE 3M (10FT) TIMBER EACH 3.000 0.000 $ 0.00 3.000 $ 105.00 
$35.000 

65005-3216-14 0900 3770 770M09.86 REMOVE REGULATOR BYPASS SWITCH EACH 9.000 0.000 $ 0.00 9.000 $ 1,440.00

7/14/2015



$160.000 

65005-3216-14 0900 3780 770M09.87 REMOVE PRIMARY CONDUIT RISER EACH 1.000 0.000 $ 0.00 1.000 $ 325.00 
$325.000 

65005-3216-14 0900 3790 770M09.88 REMOVE SECONDARY CONDUIT RISER EACH 1.000 0.000 $ 0.00 1.000 $ 290.00 
$290.000 

65005-3216-14 0900 3800 770M09.89 REMOVE AERIAL BALL * EACH 4.000 0.000 $ 0.00 4.000 $ 200.00 
$50.000 

65005-3216-14 0900 3810 770M09.90 REMOVE M40-12 (336) EACH 12.000 0.000 $ 0.00 9.000 $ 90.00 
$10.000 

65005-3216-14 0900 3820 770M09.91 REMOVE M40-12 (3/0) EACH 4.000 0.000 $ 0.00 3.000 $ 30.00 
$10.000 

65005-3216-14 0940 6730 771M03.01 INSTALL 150MM POLYETHYLENE PIPE (PE) m 3,845.000 0.000 $ 0.00 2,985.260 $ 226,879.76
$76.000 

0940 6730 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

65005-3216-14 0900 3830 771M03.02 INSTALL 100MM PE m 3,170.000 0.000 $ 0.00 3,297.020 $ 201,118.22
$61.000 

65005-3216-14 0900 3840 771M03.03 INSTALL 50MM PE m 1,215.000 0.000 $ 0.00 994.860 $ 47,753.28
$48.000 

65005-3216-14 0900 3850 771M03.04 INSTALL 25MM PE m 590.000 0.000 $ 0.00 299.850 $ 11,094.45
$37.000 

65005-3216-14 0900 3860 771M03.05 INSTALL 20MM PE m 875.000 0.000 $ 0.00 489.480 $ 11,258.04
$23.000 

65005-3216-14 0900 3870 771M03.06 BORE 50MM PE UNDER ROADWAYS m 20.000 0.000 $ 0.00 48.760 $ 4,144.60
$85.000 

65005-3216-14 0900 3880 771M03.07 BORE 20MM PE UNDER ROADWAYS m 60.000 0.000 $ 0.00 161.550 $ 13,731.75
$85.000 

65005-3216-14 0910 6010 771M03.08 OPEN CUT STREAMS W/ 150MM PE m 46.000 0.000 $ 0.00 38.800 $ 6,518.40
$168.000 
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65005-3216-14 0900 3890 771M03.09 OPEN CUT STREAMS W/ 100MM PE m 10.000 0.000 $ 0.00 20.000 $ 3,000.00
$150.000 

65005-3216-14 0950 6740 771M03.10 INSTALL 150MM PE BALL VALVES EACH 14.000 0.000 $ 0.00 10.000 $ 13,500.00
$1,350.000 

65005-3216-14 0900 3900 771M03.11 INSTALL 100MM PE BALL VALVES EACH 9.000 0.000 $ 0.00 12.000 $ 9,024.00
$752.000 

65005-3216-14 0900 3910 771M03.12 INSTALL 50MM PE BALL VALVES EACH 18.000 0.000 $ 0.00 15.000 $ 6,900.00
$460.000 

65005-3216-14 0900 3920 771M03.13 INSTALL 25MM PE BALL VALVES EACH 9.000 0.000 $ 0.00 2.000 $ 450.00 
$225.000 

65005-3216-14 0900 3930 771M03.14 INSTALL 20MM PE BALL VALVES EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 
$180.000 

65005-3216-14 0900 3940 771M03.15 150MM STEEL STOPPER FITTING CONNECTION EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$4,600.000 

65005-3216-14 0900 3950 771M03.16 150MM PE CONNECTION WITH 50MM PE TAPPING TEE EACH 1.000 0.000 $ 0.00 5.000 $ 3,750.00
$750.000 

65005-3216-14 0900 3960 771M03.17 150MM PE CONNECTION WITH 20MM PE TAPPING TEE EACH 2.000 0.000 $ 0.00 4.000 $ 1,600.00
$400.000 

65005-3216-14 0900 3970 771M03.18 150MM PE TIE-IN EACH 3.000 0.000 $ 0.00 8.000 $ 8,000.00
$1,000.000 

65005-3216-14 0900 3980 771M03.19 100MM PE TIE-IN EACH 5.000 0.000 $ 0.00 7.000 $ 3,500.00
$500.000 

65005-3216-14 0900 3990 771M03.20 50MM PE TIE-IN EACH 14.000 0.000 $ 0.00 14.000 $ 3,150.00
$225.000 

65005-3216-14 0900 4000 771M03.21 25MM PE TIE-IN EACH 17.000 0.000 $ 0.00 16.000 $ 1,712.00
$107.000 

65005-3216-14 0900 4010 771M03.22 20MM PE TIE-IN EACH 24.000 0.000 $ 0.00 36.000 $ 2,844.00
$79.000 
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65005-3216-14 0900 4020 771M03.23 CONCRETE REPLACEMENT m2 5.000 0.000 $ 0.00 5.000 $ 1,000.00
$200.000 

65005-3216-14 0900 4030 771M03.24 ASPHALT REPLACEMENT m3 180.000 0.000 $ 0.00 0.000 $ 0.00 
$220.000 

65005-3216-14 0900 4040 771M03.25 CRUSHED STONE BACKFILL TONN 430.000 0.000 $ 0.00 1,145.300 $ 27,487.20
$24.000 

65005-3216-14 0900 4050 771M03.26 ROCK EXCAVATION m3 880.000 0.000 $ 0.00 1,293.440 $ 112,529.28
$87.000 

65005-3216-14 0900 4060 771M03.27 ROCKSHIELD PADDING LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$17,000.000 

65005-3216-14 0900 4070 771M03.28 TEMPORARY SILT FENCING LS 1.000 0.050 $ 600.00 1.000 $ 12,000.00
$12,000.000 

65005-3216-14 0900 4080 771M03.29 TEMPORARY HAY BALES LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

65005-3216-14 0900 4090 771M03.30 RIP-RAP TONN 500.000 0.000 $ 0.00 149.470 $ 4,259.90
$28.500 

65005-3216-14 0900 4100 771M03.31 SEEDING m 9,116.000 0.000 $ 0.00 2,920.880 $ 5,257.58
$1.800 

65005-3216-14 0900 4110 771M03.32 TESTING - 150MM PE WITH NITROGEN m 3,878.000 0.000 $ 0.00 2,809.200 $ 2,387.82
$0.850 

65005-3216-14 0900 4120 771M03.33 TESTING - 100MM PE WITH NITROGEN m 3,180.000 0.000 $ 0.00 3,451.840 $ 2,934.06
$0.850 

65005-3216-14 0900 4130 771M03.34 TESTING - 50MM PE WITH NITROGEN m 1,233.000 0.000 $ 0.00 918.910 $ 781.07 
$0.850 

65005-3216-14 0900 4140 771M03.35 TESTING - 25MM PE WITH NITROGEN m 587.000 0.000 $ 0.00 467.980 $ 233.99 
$0.500 

65005-3216-14 0900 4150 771M03.36 TESTING - 20MM PE WITH NITROGEN m 911.000 0.000 $ 0.00 818.560 $ 409.28 
$0.500 
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65005-3216-14 0900 9500 771M03.73 100MM BORE ROADWAY m 0.000 0.000 $ 0.00 45.700 $ 29,986.97
$656.170 

65005-3216-14 0900 9501 771M03.74 254MM BORE STREAMS m 0.000 0.000 $ 0.00 0.000 $ 0.00 
$656.170 

65005-3216-14 0900 9502 771M03.76 50 x 25 TAPPING TEE EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$400.000 

65005-3216-14 0900 9503 771M03.77 50 x 20 TAPPING TEE EACH 0.000 0.000 $ 0.00 1.000 $ 400.00 
$400.000 

65005-3216-14 0900 9507 771M03.78 100 X 50 TAPPING TEE EACH 0.000 0.000 $ 0.00 6.000 $ 4,500.00
$750.000 

65005-3216-14 0900 9508 771M03.79 100 X 25 TAPPING TEE EACH 0.000 0.000 $ 0.00 12.000 $ 9,000.00
$750.000 

65005-3216-14 0900 9509 771M03.80 100 X 20 TAPPING TEE EACH 0.000 0.000 $ 0.00 11.000 $ 8,250.00
$750.000 

65005-3216-14 0900 9510 771M03.81 4IN STEEL CASING BORE m 0.000 0.000 $ 0.00 82.270 $ 9,878.98
$120.080 

65005-3216-14 0900 9511 771M03.82 8IN STEEL CASING BORE m 0.000 0.000 $ 0.00 121.020 $ 29,064.16
$240.160 

65005-3216-14 0900 9512 771M03.83 10IN STEEL CASING BORE m 0.000 0.000 $ 0.00 82.200 $ 24,676.44
$300.200 

65005-3216-14 0900 9533 771M03.84 SAND BACKFILL LS 0.000 0.000 $ 0.00 1.000 $ 17,000.00
$17,000.000 

65005-3216-14 0900 4160 773M04.46 A45-2 POLE EACH 2.000 0.000 $ 0.00 1.000 $ 1,345.00
$1,345.000 

65005-3216-14 0900 4170 773M04.47 A35-5 POLE EACH 1.000 0.000 $ 0.00 41.000 $ 32,800.00
$800.000 

65005-3216-14 0900 4180 773M04.48 A30-4 POLE EACH 1.000 0.000 $ 0.00 2.000 $ 1,490.00
$745.000 

7/14/2015



65005-3216-14 0900 4190 773M04.49 BD5 (PEDESTAL HOUSING UP TO 600 PAIRS) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 
$400.000 

65005-3216-14 0900 4200 773M04.50 BD4 (PEDESTAL HOUSING UP TO 200 PAIRS) EACH 1.000 0.000 $ 0.00 1.000 $ 350.00 
$350.000 

65005-3216-14 0920 6020 773M04.51 BD3 (PEDESTAL HOUSING UP TO 100 PAIRS) EACH 9.000 0.000 $ 0.00 4.000 $ 800.00 
$200.000 

65005-3216-14 0900 4210 773M04.52 BD3A (PEDESTAL HOUSING UP TO 100 PAIRS) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$190.000 

65005-3216-14 0920 6030 773M04.53 BDO(5)H FIBER PEDESTAL W/HANDHOLE EACH 80.000 0.000 $ 0.00 66.000 $ 69,894.00
$1,059.000 

65005-3216-14 0900 4220 773M04.54 BDO(7)H FIBER PEDESTAL W/HANDHOLE EACH 34.000 0.000 $ 0.00 32.000 $ 51,200.00
$1,600.000 

65005-3216-14 0960 6750 773M04.55 BDO(9) 288 FIBER DISTRIBUTION HUB EACH 2.000 0.000 $ 0.00 2.000 $ 64,000.00
$32,000.000 

65005-3216-14 0920 6040 773M04.56 BFC25-24 BURIED FILLED CA 25 PRS 24 GA m 385.000 0.000 $ 0.00 235.000 $ 2,671.95
$11.370 

65005-3216-14 0900 4230 773M04.57 BFC25-24I BURIED FILLED CA 25 PRS 24 GA m 399.000 0.000 $ 0.00 604.000 $ 4,940.72
$8.180 

65005-3216-14 0920 6050 773M04.58 BFC50-24 BURIED FILLED CA 50 PRS 24 GA m 393.000 0.000 $ 0.00 272.000 $ 3,772.64
$13.870 

65005-3216-14 0920 6060 773M04.59 BFC50-24I BURIED FILLED CA 50 PRS 24 GA m 1,130.000 0.000 $ 0.00 963.000 $ 10,564.11
$10.970 

65005-3216-14 0900 4240 773M04.60 BFC75-24 BURIED FILLED CA 75 PRS 24 GA m 15.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

65005-3216-14 0920 6070 773M04.61 BFC100-24 BURIED FILLED CA 100 PRS 24 GA m 354.000 0.000 $ 0.00 263.000 $ 5,054.86
$19.220 

65005-3216-14 0920 6080 773M04.62 BFC100-24I BURIED FILLED CA 100 PR 24 GA m 1,444.000 0.000 $ 0.00 1,693.000 $ 25,767.46
$15.220 
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65005-3216-14 0900 4250 773M04.63 BFC150-24 BURIED FILLED CA 150 PR 24 GA m 46.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

65005-3216-14 0900 4260 773M04.64 BFC150-24I BURIED FILLED CA 150 PR 24 GA m 185.000 0.000 $ 0.00 0.000 $ 0.00 
$21.790 

65005-3216-14 0900 4270 773M04.65 BFC200-24 BURIED FILLED CA 200 PR 24 GA m 7.000 0.000 $ 0.00 7.000 $ 280.00 
$40.000 

65005-3216-14 0900 4280 773M04.66 BFC200-24I BURIED FILLED CA 200 PR 24 GA m 50.000 0.000 $ 0.00 55.000 $ 1,375.00
$25.000 

65005-3216-14 0920 6090 773M04.67 BFO216 BURIED FIBER CA 216 FIBER m 595.000 0.000 $ 0.00 524.000 $ 8,908.00
$17.000 

65005-3216-14 0920 6100 773M04.68 BFO216I BURIED FIBER CA 216 FIBER m 4,570.000 0.000 $ 0.00 5,009.000 $ 70,126.00
$14.000 

65005-3216-14 0920 6110 773M04.69 BFO144 BURIED FIBER CA 144 FIBER m 856.000 0.000 $ 0.00 1,267.000 $ 18,612.23
$14.690 

65005-3216-14 0920 6120 773M04.70 BFO144I BURIED FIBER CA 144 FIBER m 11,549.000 0.000 $ 0.00 11,029.000 $ 126,392.34
$11.460 

65005-3216-14 0900 4290 773M04.71 BFO96I BURIED FIBER CA 96 FIBER m 117.000 0.000 $ 0.00 529.000 $ 5,067.82
$9.580 

65005-3216-14 0920 6130 773M04.72 BFO72 BURIED FIBER CA 72 FIBER m 160.000 0.000 $ 0.00 248.000 $ 2,948.72
$11.890 

65005-3216-14 0920 6140 773M04.73 BFO72I BURIED FIBER CA 72 FIBER m 1,663.000 0.000 $ 0.00 1,517.000 $ 12,833.82
$8.460 

65005-3216-14 0920 6150 773M04.74 BFO48 BURIED FIBER CA 48 FIBER m 558.000 0.000 $ 0.00 785.000 $ 8,635.00
$11.000 

65005-3216-14 0920 6160 773M04.75 BFO48I BURIED FIBER CA 48 FIBER m 1,767.000 0.000 $ 0.00 1,553.000 $ 11,864.92
$7.640 

65005-3216-14 0920 6170 773M04.76 BFO36 BURIED FIBER CA 36 FIBER m 709.000 0.000 $ 0.00 434.000 $ 4,340.00
$10.000 
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65005-3216-14 0920 6180 773M04.77 BFO36I BURIED FIBER CA 36 FIBER m 477.000 0.000 $ 0.00 672.000 $ 4,704.00
$7.000 

65005-3216-14 0920 6190 773M04.78 BFO24 BURIED FIBER CA 24 FIBER m 2,447.000 0.000 $ 0.00 1,502.000 $ 14,494.30
$9.650 

65005-3216-14 0920 6200 773M04.79 BFO24I BURIED FIBER CA 24 FIBER m 9,324.000 0.000 $ 0.00 8,512.000 $ 55,328.00
$6.500 

65005-3216-14 0900 4300 773M04.80 BFO24 STUB FIBER CA 24 FIBER m 18.000 0.000 $ 0.00 0.000 $ 0.00 
$9.890 

65005-3216-14 0920 6210 773M04.81 BFO12 BURIED FIBER CA 12 FIBER m 4,700.000 0.000 $ 0.00 2,729.000 $ 25,652.60
$9.400 

65005-3216-14 0920 6220 773M04.82 BFO12I BURIED FIBER CA 12 FIBER m 1,634.000 0.000 $ 0.00 2,177.000 $ 14,194.04
$6.520 

65005-3216-14 0900 4310 773M04.83 BFO12 STUB FIBER CA 12 FIBER m 30.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

65005-3216-14 0920 6230 773M04.84 BHF(36X30X24)T HANDHOLE TRAFFIC RATED EACH 37.000 0.000 $ 0.00 31.000 $ 60,760.00
$1,960.000 

65005-3216-14 0920 6240 773M04.85 BHF(48X30X24)T HANDHOLE TRAFFIC RATED EACH 11.000 0.000 $ 0.00 15.000 $ 30,750.00
$2,050.000 

65005-3216-14 0920 6250 773M04.86 BM2(1/2)5 GRD ROD EACH 180.000 0.000 $ 0.00 154.000 $ 8,693.30
$56.450 

65005-3216-14 0900 4320 773M04.87 BM2C CA BONDING IN AN EXISTING FACILITY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

65005-3216-14 0900 4330 773M04.88 BM10M STRAND IN SHORT SECT OF AERIAL m 71.000 0.000 $ 0.00 185.180 $ 1,851.80
$10.000 

65005-3216-14 0920 6260 773M04.89 BM53 STAKE MOUNTED WARNING SIGN EACH 42.000 0.000 $ 0.00 48.000 $ 4,557.60
$94.950 

65005-3216-14 0920 6270 773M04.90 BM60(2)P PVC PIPE - BORING CONST m 31.000 0.000 $ 0.00 63.400 $ 4,438.00
$70.000 
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65005-3216-14 0900 4340 773M04.91 BM60(4)P PVC PIPE - BORING CONST m 55.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

65005-3216-14 0900 4350 773M04.92 BM60(6)P PVC PIPE - BORING CONST m 50.000 0.000 $ 0.00 44.200 $ 9,002.21
$203.670 

65005-3216-14 0920 6280 773M04.93 BM60(2)DP PVC PIPE DIR DRILLING m 586.000 0.000 $ 0.00 1,701.400 $ 113,976.79
$66.990 

65005-3216-14 0900 4360 773M04.94 BM60(2)DPE48 DIR DRILLING EXTRA DEPTH m 8.000 0.000 $ 0.00 125.000 $ 12,500.00
$100.000 

65005-3216-14 0900 4370 773M04.95 BM60(2)DPE60 DIR DRILLING EXTRA DEPTH m 50.000 0.000 $ 0.00 67.000 $ 6,030.00
$90.000 

65005-3216-14 0900 4380 773M04.96 BM60(2)DPE72 DIR DRILLING EXTRA DEPTH m 6.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

65005-3216-14 0920 6290 773M04.97 BM60(4)DP PVC PIPE DIR DRILLING m 913.000 0.000 $ 0.00 248.380 $ 25,416.73
$102.330 

65005-3216-14 0900 4390 773M04.98 BM60(4)DPE72 DIR DRILLING EXTRA DEPTH m 107.000 0.000 $ 0.00 117.600 $ 13,876.80
$118.000 

65005-3216-14 0900 4400 773M04.99 BM60(4)DPE108 DIR DRILLING EXTRA DEPTH m 66.000 0.000 $ 0.00 12.200 $ 1,439.60
$118.000 

65005-3216-14 0900 4410 773M05.01 BM60(4)DPE120 DIR DRILLING EXTRA DEPTH m 17.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

65005-3216-14 0900 4420 773M05.02 BM60(6)DP PVC PIPE DIR DRILLING m 607.000 0.000 $ 0.00 380.280 $ 89,221.29
$234.620 

65005-3216-14 0900 4430 773M05.03 BM60(6)DPE48 DIR DRILLING EXTRA DEPTH m 11.000 0.000 $ 0.00 0.000 $ 0.00 
$275.000 

65005-3216-14 0900 4440 773M05.04 BM60(6)DPE96 DIR DRILLING EXTRA DEPTH m 27.000 0.000 $ 0.00 0.000 $ 0.00 
$270.000 

65005-3216-14 0900 4450 773M05.05 BM60(6)DPE156 DIR DRILLING EXTRA DEPTH m 41.000 0.000 $ 0.00 0.000 $ 0.00 
$268.840 
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65005-3216-14 0900 4460 773M05.06 BM61(2)D NO PVC DIR DRILLING m 1,080.000 0.000 $ 0.00 339.000 $ 21,357.00
$63.000 

65005-3216-14 0920 6300 773M05.07 BM61(4)D NO PVC DIR DRILLING m 433.000 0.000 $ 0.00 4,506.780 $ 396,596.64
$88.000 

65005-3216-14 0900 4470 773M05.08 BM61(4)DE120 NO PVC DIR DRILL EX DEPTH m 119.000 0.000 $ 0.00 137.000 $ 13,974.00
$102.000 

65005-3216-14 0900 4480 773M05.09 BM61(6)D NO PVC DIR DRILLING m 482.000 0.000 $ 0.00 0.000 $ 0.00 
$185.840 

65005-3216-14 0900 9506 773M05.09 BM61(6)D NO PVC DIR DRILLING m 0.000 0.000 $ 0.00 4,775.250 $ 862,362.40
$180.590 

65005-3216-14 0900 4490 773M05.10 BM61(6)DE96 NO PVC DIR DRILL EX DEPTH m 30.000 0.000 $ 0.00 36.000 $ 8,640.00
$240.000 

65005-3216-14 0920 6310 773M05.11 BM71 ROCK EXCAVATING UNIT m 1,058.000 0.000 $ 0.00 105.000 $ 9,788.10
$93.220 

65005-3216-14 0900 4500 773M05.12 BM73 CONCRETE ASSEMBLY UNIT m 3.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

65005-3216-14 0920 6320 773M05.13 BM80 RISER GUARD EACH 20.000 0.000 $ 0.00 32.000 $ 1,600.00
$50.000 

65005-3216-14 0920 6330 773M05.14 BM81 RISER GUARD EACH 6.000 0.000 $ 0.00 3.000 $ 300.00 
$100.000 

65005-3216-14 0900 4510 773M05.15 BM82 RISER GUARD EACH 2.000 0.000 $ 0.00 9.000 $ 1,125.00
$125.000 

65005-3216-14 0920 6340 773M05.16 BM83 RISER GUARD FOR BURIED DROP EACH 107.000 0.000 $ 0.00 128.000 $ 3,200.00
$25.000 

65005-3216-14 0920 6350 773M05.17 CO(24)10M AERIAL FBR CA 24 FBRS W/STRAND m 637.000 0.000 $ 0.00 1,776.000 $ 17,760.00
$10.000 

65005-3216-14 0920 6360 773M05.18 CO(24)COIL AERIAL FBR CA 24 FBRS COIL m 351.000 0.000 $ 0.00 456.000 $ 4,560.00
$10.000 
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65005-3216-14 0960 6760 773M05.19 CO(48)10M AERIAL FBR CA 48 FBRS W/STRAND m 152.000 0.000 $ 0.00 0.000 $ 0.00 
$11.000 

65005-3216-14 0960 6770 773M05.20 CO(48)COIL AERIAL FBR CA 48 FBRS COIL m 61.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

65005-3216-14 0920 6370 773M05.21 HAFO SNAP AERIAL FBR ENCLOSURE EACH 13.000 0.000 $ 0.00 14.000 $ 6,846.00
$489.000 

65005-3216-14 0960 6780 773M05.22 HAFO(24)U AERIAL FBR ENCLOSURE EACH 2.000 0.000 $ 0.00 6.000 $ 3,750.00
$625.000 

65005-3216-14 0920 6380 773M05.23 HBFO(12)U BURIED FBR ENCLOSURE EACH 35.000 0.000 $ 0.00 33.000 $ 18,150.00
$550.000 

65005-3216-14 0920 6390 773M05.24 HBFO(24)U BURIED FBR ENCLOSURE EACH 34.000 0.000 $ 0.00 32.000 $ 18,912.00
$591.000 

65005-3216-14 0900 4520 773M05.25 HBFO(24)32 BURIED FBR ENCLOSURE EACH 2.000 0.000 $ 0.00 1.000 $ 1,800.00
$1,800.000 

65005-3216-14 0900 4530 773M05.26 HBFO(24)16 BURIED FBR ENCLOSURE EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

65005-3216-14 0920 6400 773M05.27 HBFO(36)U BURIED FBR ENCLOSURE EACH 7.000 0.000 $ 0.00 6.000 $ 4,800.00
$800.000 

65005-3216-14 0920 6410 773M05.28 HBFO(48)U BURIED FBR ENCLOSURE EACH 11.000 0.000 $ 0.00 11.000 $ 8,800.00
$800.000 

65005-3216-14 0900 4540 773M05.29 HBFO(96)U BURIED FBR ENCLOSURE EACH 2.000 0.000 $ 0.00 3.000 $ 2,700.00
$900.000 

65005-3216-14 0920 6420 773M05.30 HBFO(144)U BURIED FBR ENCLOSURE EACH 27.000 0.000 $ 0.00 27.000 $ 25,650.00
$950.000 

65005-3216-14 0900 4550 773M05.31 HBFO(144)32 BURIED FBR ENCLOSURE EACH 2.000 0.000 $ 0.00 3.000 $ 6,900.00
$2,300.000 

65005-3216-14 0920 6430 773M05.32 HBFO(216)U BURIED FBR ENCLOSURE EACH 15.000 0.000 $ 0.00 17.000 $ 19,295.00
$1,135.000 
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65005-3216-14 0900 4560 773M05.33 HBFO(288)U BURIED FBR ENCLOSURE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,500.000 

65005-3216-14 0920 6440 773M05.34 HC1 COPPER SPLICING UNIT EACH 1,027.000 0.000 $ 0.00 500.000 $ 2,060.00
$4.120 

65005-3216-14 0920 6450 773M05.35 HO1 FBR SPLICING UNIT EACH 3,260.000 0.000 $ 0.00 4,547.000 $ 153,597.66
$33.780 

65005-3216-14 0960 6790 773M05.36 HO1N FBR SPLICING UNIT AT HOUSE EACH 167.000 0.000 $ 0.00 158.000 $ 5,372.00
$34.000 

65005-3216-14 0960 6800 773M05.37 PIGTAIL FBR CONNECTOR EACH 216.000 0.000 $ 0.00 155.000 $ 6,975.00
$45.000 

65005-3216-14 0960 6810 773M05.38 16W SPLITTER EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$900.000 

65005-3216-14 0960 6820 773M05.39 32W SPLITTER EACH 31.000 0.000 $ 0.00 15.000 $ 15,000.00
$1,000.000 

65005-3216-14 0920 6460 773M05.40 HR2(1.6)U COPPER ACCESS ENCLOSURE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

65005-3216-14 0960 6830 773M05.41 NIDO(S)3 FBR NID SHELL EACH 99.000 0.000 $ 0.00 127.000 $ 21,971.00
$173.000 

65005-3216-14 0960 6840 773M05.42 NIDO(S)4 FBR NID SHELL EACH 18.000 0.000 $ 0.00 8.000 $ 1,600.00
$200.000 

65005-3216-14 0960 6850 773M05.43 NIDO(S)7 FBR NID SHELL EACH 26.000 0.000 $ 0.00 25.000 $ 6,050.00
$242.000 

65005-3216-14 0960 6860 773M05.44 NIDO(S)8 FBR NID SHELL EACH 20.000 0.000 $ 0.00 1.000 $ 223.00 
$223.000 

65005-3216-14 0960 6870 773M05.45 NIDO(SUVG)3 FBR NID SHELL EACH 5.000 0.000 $ 0.00 8.000 $ 3,744.00
$468.000 

65005-3216-14 0920 6470 773M05.46 PE1-3G GUY ASSEMBLY UNIT EACH 34.000 0.000 $ 0.00 106.000 $ 10,338.18
$97.530 
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65005-3216-14 0920 6480 773M05.47 PF1-5A ANCHOR ASSEMBLY UNIT EACH 28.000 0.000 $ 0.00 73.000 $ 17,520.00
$240.000 

65005-3216-14 0920 6490 773M05.48 PF5-3A ANCHOR ASSEMBLY UNIT EACH 5.000 0.000 $ 0.00 2.000 $ 400.00 
$200.000 

65005-3216-14 0920 6500 773M05.49 PM2 POLE GROUNDING UNIT EACH 6.000 0.000 $ 0.00 1.000 $ 100.00 
$100.000 

65005-3216-14 0920 6510 773M05.50 PM2A POLE GROUNDING UNIT EACH 32.000 0.000 $ 0.00 59.000 $ 2,150.55
$36.450 

65005-3216-14 0920 6520 773M05.51 PM11 GUY GUARD EACH 32.000 0.000 $ 0.00 76.000 $ 2,708.64
$35.640 

65005-3216-14 0920 6530 773M05.52 PM52 POLE MARKING EACH 33.000 0.000 $ 0.00 34.000 $ 1,020.00
$30.000 

65005-3216-14 0920 6540 773M05.53 SEAO(2) AERIAL SERVICE FIBER CABLE m 1,357.000 0.000 $ 0.00 1,554.000 $ 7,505.82
$4.830 

65005-3216-14 0900 4570 773M05.54 SEAO(12) AERIAL SERVICE FIBER CABLE m 37.000 0.000 $ 0.00 136.000 $ 1,360.00
$10.000 

65005-3216-14 0920 6550 773M05.55 SEBO(2) BURIED SERVICE FIBER CABLE m 9,587.000 0.000 $ 0.00 9,581.000 $ 64,480.13
$6.730 

65005-3216-14 0900 4580 773M05.56 SEBO(2)I BURIED SERVICE FIBER CABLE m 56.000 0.000 $ 0.00 256.000 $ 1,792.00
$7.000 

65005-3216-14 0920 6560 773M05.57 SEBO(12) BURIED SERVICE FIBER CABLE m 262.000 0.000 $ 0.00 583.000 $ 5,247.00
$9.000 

65005-3216-14 0900 4590 773M05.58 UD(1X2-1.25) UNDERGROUND CONDUIT m 15.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

65005-3216-14 0900 4600 773M05.59 UD(1X3-1.25) UNDERGROUND CONDUIT m 56.000 0.000 $ 0.00 73.150 $ 1,828.75
$25.000 

65005-3216-14 0900 4610 773M05.60 UD(2X2-2) UNDERGROUND CONDUIT m 252.000 0.000 $ 0.00 197.200 $ 5,916.00
$30.000 
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65005-3216-14 0920 6570 773M05.61 UD(1-1.25)V UNDERGROUND CONDUIT m 439.000 0.000 $ 0.00 79.800 $ 832.31 
$10.430 

65005-3216-14 0900 4620 773M05.62 UD(2-1.25)V UNDERGROUND CONDUIT m 511.000 0.000 $ 0.00 525.200 $ 8,928.40
$17.000 

65005-3216-14 0920 6580 773M05.63 UD(2-1.50)V UNDERGROUND CONDUIT m 180.000 0.000 $ 0.00 138.100 $ 3,452.50
$25.000 

65005-3216-14 0920 6590 773M05.64 UD(3-1.25)V UNDERGROUND CONDUIT m 6,342.000 0.000 $ 0.00 4,443.650 $ 85,851.32
$19.320 

65005-3216-14 0920 6600 773M05.65 UD(4-1.25)V UNDERGROUND CONDUIT m 3,858.000 0.000 $ 0.00 212.080 $ 5,261.70
$24.810 

65005-3216-14 0900 4630 773M05.66 UD(4-1.25)X UNDERGROUND CONDUIT m 329.000 0.000 $ 0.00 4,861.500 $ 121,537.50
$25.000 

65005-3216-14 0900 4640 773M05.67 UD(4-2.00)V UNDERGROUND CONDUIT m 364.000 0.000 $ 0.00 136.500 $ 4,933.11
$36.140 

65005-3216-14 0900 4650 773M05.68 WBFO REARRANGEMENT OF BFO m 61.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

65005-3216-14 0920 6610 773M05.69 WC-2 REARRANGEMENT OF CO EACH 4.000 0.000 $ 0.00 337.000 $ 42,125.00
$125.000 

65005-3216-14 0920 6620 773M05.70 WHC1 COPPER SPLICE TO EXISTING CABLE EACH 948.000 0.000 $ 0.00 0.000 $ 0.00 
$6.140 

65005-3216-14 0920 6630 773M05.71 WHO1 FBR SPLICE TO EXISTING CABLE EACH 89.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

65005-3216-14 0920 6640 773M05.72 WHR REUSE AN EXISTING ENCLOSURE EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

65005-3216-14 0920 6650 773M05.73 WHR2 REUSE AN EXISTING ENCLOSURE EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

65005-3216-14 0960 6880 773M05.74 WPM2A REARRANGEMENT OF POLE GROUND EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 
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65005-3216-14 0900 4660 773M05.75 XX CABLE/STRAND REMOVAL OF CABLE/STRAND m 39,602.000 0.000 $ 0.00 40,582.000 $ 77,511.62
$1.910 

65005-3216-14 0900 4670 773M05.76 XX CABLE REMOVAL OF CABLE m 37,045.000 0.000 $ 0.00 39,217.000 $ 74,904.47
$1.910 

65005-3216-14 0900 4680 773M05.77 XX PE REMOVAL OF POLE GUY EACH 154.000 0.000 $ 0.00 193.000 $ 4,076.16
$21.120 

65005-3216-14 0900 4690 773M05.78 XX PF REMOVAL OF POLE ANCHOR EACH 118.000 0.000 $ 0.00 156.000 $ 4,680.00
$30.000 

65005-3216-14 0900 4700 773M05.79 XX POLE REMOVAL OF A POLE EACH 120.000 0.000 $ 0.00 160.000 $ 12,000.00
$75.000 

65005-3216-14 0900 4710 773M05.80 XX SEA REMOVAL OF AERIAL SERVICE CABLE m 6,569.000 0.000 $ 0.00 8,788.000 $ 8,788.00
$1.000 

65005-3216-14 0900 9540 773M05.81 WCA (TELEPHONE RESAG) m 0.000 0.000 $ 0.00 11,752.000 $ 23,856.56
$2.030 

65005-3216-14 0900 4720 775M03.05 200 MM (8IN) DIP WATER MAIN INSTALLED BY METHOD A m 793.000 0.000 $ 0.00 885.900 $ 111,295.62
$125.630 

65005-3216-14 0900 4730 775M03.07 200 MM (8IN) DIP WATER MAIN INSTALLED BY METHOD C m 9.000 0.000 $ 0.00 9.000 $ 1,287.00
$143.000 

65005-3216-14 0900 4740 775M03.08 200 MM (8IN) GATE VALVE COMPLETE IN PLACE EACH 4.000 0.000 $ 0.00 2.000 $ 1,872.00
$936.000 

65005-3216-14 0900 4750 775M03.09 CROSS W/ 400 MM CASING BY BORE/JACK W/ 200 MM DIP CARRIER m 74.000 0.000 $ 0.00 104.330 $ 114,763.00
$1,100.000 

65005-3216-14 0900 4760 775M03.11 25MM (1IN) AIR RELEASE VALVE ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 1,612.00
$1,612.000 

65005-3216-14 0900 4770 775M03.12 UNDERCUT OF WATER LINE DITCH m3 5.000 0.000 $ 0.00 10.000 $ 300.00 
$30.000 

65005-3216-14 0900 4780 775M03.13 CRUSHED STONE FOR INSTALLATION IN UNDER CUT AREA m3 5.000 0.000 $ 0.00 10.000 $ 820.00 
$82.000 
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65005-3216-14 0900 4790 775M03.14 PAVEMENT REPLACEMENT m 9.000 0.000 $ 0.00 33.500 $ 8,040.00
$240.000 

65005-3216-14 0900 4800 775M03.15 TEMPORARY BLOW-OFF ASSEMBLY FOR TESTING AND FLUSHING EACH 1.000 0.000 $ 0.00 1.000 $ 825.00 
$825.000 

65005-3216-14 0900 4810 775M03.16 CONNECT TO EXIST. 200 MM W.L. W/ 200 MM SOLID SLEEVE EACH 2.000 0.000 $ 0.00 2.000 $ 2,300.00
$1,150.000 

65005-3216-14 0900 4820 775M03.17 CUT AND PLUG EXISTING 200 MM (8IN) WATER LINE EACH 2.000 0.000 $ 0.00 2.000 $ 2,300.00
$1,150.000 

65005-3216-14 0900 4830 775M03.18 VIDEOTAPING OF WORK AREA LS 1.000 0.000 $ 0.00 1.000 $ 650.00 
$650.000 

65005-3216-14 0900 4840 775M05.28 CREEK CROSSING NO. 1 EACH 1.000 0.000 $ 0.00 1.000 $ 10,450.00
$10,450.000 

65005-3216-14 0900 4850 775M05.29 CREEK CROSSING NO. 2 EACH 1.000 0.000 $ 0.00 1.000 $ 10,600.00
$10,600.000 

65005-3216-14 0900 4860 775M05.30 CREEK CROSSING NO. 3 EACH 1.000 0.000 $ 0.00 1.000 $ 14,000.00
$14,000.000 

65005-3216-14 0900 4870 775M05.31 CREEK CROSSING NO. 4 EACH 1.000 0.000 $ 0.00 1.000 $ 10,400.00
$10,400.000 

65005-3216-14 0900 4880 775M05.32 600mm STEEL CASING PIPE INSTALLED BY OPEN CUT m 66.000 0.000 $ 0.00 36.870 $ 15,793.26
$428.350 

65005-3216-14 0900 4890 775M05.33 400mm STEEL CASING PIPE INSTALLED BY OPEN CUT m 114.000 0.000 $ 0.00 100.560 $ 27,478.02
$273.250 

65005-3216-14 0930 6660 775M05.34 300mm STEEL CASING PIPE INSTALLED BY OPEN CUT m 291.000 0.000 $ 0.00 205.640 $ 51,070.69
$248.350 

65005-3216-14 0900 4900 775M05.35 100mm STEEL CASING PIPE INSTALLED BY OPEN CUT m 102.000 0.000 $ 0.00 42.660 $ 7,758.57
$181.870 

65005-3216-14 0900 4910 775M05.36 38mm PVC CASING PIPE INSTALLED BY OPEN CUT m 251.000 0.000 $ 0.00 81.610 $ 10,752.12
$131.750 
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65005-3216-14 0900 4920 775M05.37 CLASS B CONCRETE FOR ENCASEMENT THRUST BLOCKS m3 8.000 0.000 $ 0.00 54.725 $ 10,945.00
$200.000 

65005-3216-14 0900 4930 775M05.38 200 mm THRUST RESTRAINT EACH 192.000 0.000 $ 0.00 238.000 $ 16,933.70
$71.150 

65005-3216-14 0900 4940 775M05.39 300 mm THRUST RESTRAINT EACH 396.000 0.000 $ 0.00 438.000 $ 45,368.04
$103.580 

65005-3216-14 0930 6670 775M05.40 300mm DI PIPE INSTALLED IN TRENCH m 3,230.000 0.000 $ 0.00 3,303.590 $ 515,227.90
$155.960 

65005-3216-14 0900 4950 775M05.41 300mm DI PIPE INSTALLED IN CASING PIPE m 66.000 0.000 $ 0.00 74.000 $ 17,446.98
$235.770 

65005-3216-14 0930 6680 775M05.42 200mm DI PIPE INSTALLED IN TRENCH m 1,988.000 0.000 $ 0.00 2,200.950 $ 253,505.42
$115.180 

65005-3216-14 0900 4960 775M05.43 200mm DI PIPE INSTALLED IN CASING PIPE m 114.000 0.000 $ 0.00 148.700 $ 24,684.20
$166.000 

65005-3216-14 0930 6690 775M05.44 150mm DI PIPE INSTALLED IN TRENCH m 1,986.000 0.000 $ 0.00 1,995.620 $ 190,042.89
$95.230 

65005-3216-14 0930 6700 775M05.45 150mm DI PIPE INSTALLED IN CASING PIPE m 291.000 0.000 $ 0.00 427.370 $ 55,190.56
$129.140 

65005-3216-14 0900 4970 775M05.46 100mm DI PIPE INSTALLED IN TRENCH m 5.000 0.000 $ 0.00 0.600 $ 61.20 
$102.000 

65005-3216-14 0900 4980 775M05.47 75mm DI PIPE INSTALLED IN TRENCH m 5.000 0.000 $ 0.00 0.000 $ 0.00 
$102.000 

65005-3216-14 0900 4990 775M05.48 DUCTILE IRON FITTINGS kg 9,000.000 -249.160 $ -1,529.84 21,087.030 $ 129,474.36
$6.140 

65005-3216-14 0900 5000 775M05.49 CONNECT 150mm BY REMOVING BRACED PLUG DRY TAP EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

65005-3216-14 0900 5010 775M05.50 CONNECT 200mm BY REMOVING BRACED PLUG DRY TAP EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,068.000 
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65005-3216-14 0900 5020 775M05.51 CONNECT 300mm BY REMOVING BRACED PLUG - DRY TAP EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,215.780 

65005-3216-14 0900 5030 775M05.52 CONNECT 200mm BY TAPPING SLEEVE AND VALVE EACH 3.000 0.000 $ 0.00 6.000 $ 21,690.00
$3,615.000 

65005-3216-14 0930 6710 775M05.53 CONNECT 150mm BY TAPPING SLEEVE AND VALVE EACH 7.000 0.000 $ 0.00 6.000 $ 18,300.00
$3,050.000 

65005-3216-14 0900 5040 775M05.54 CONNECT 100mm BY TAPPING SLEEVE AND VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 3,150.00
$3,150.000 

65005-3216-14 0900 5050 775M05.55 75mm OR 50mm OUT OF SERVICE RESTRAINED FITTINGS RECONNECT EACH 11.000 0.000 $ 0.00 11.000 $ 2,832.50
$257.500 

65005-3216-14 0900 5060 775M05.56 CUT EXISTING PIPE INSTALLED BRACED PLUG AND RETIRE EACH 15.000 0.000 $ 0.00 21.000 $ 15,162.00
$722.000 

65005-3216-14 0900 5070 775M05.57 50 mm PVC PIPE INSTALLED IN TRENCH m 144.000 0.000 $ 0.00 404.250 $ 13,469.61
$33.320 

65005-3216-14 0900 5080 775M05.58 50mm PVC PIPE INSTALLED IN CASING PIPE m 102.000 0.000 $ 0.00 131.960 $ 5,164.91
$39.140 

65005-3216-14 0900 5090 775M05.59 300mm GATE VALVE & BOX EACH 4.000 0.000 $ 0.00 6.000 $ 10,032.00
$1,672.000 

65005-3216-14 0900 5100 775M05.60 200mm GATE VALVE & BOX EACH 3.000 0.000 $ 0.00 6.000 $ 5,550.00
$925.000 

65005-3216-14 0900 5110 775M05.61 150mm GATE VALVE & BOX EACH 13.000 0.000 $ 0.00 18.000 $ 11,070.00
$615.000 

65005-3216-14 0900 5120 775M05.62 50mm GATE VALVE & BOX EACH 9.000 0.000 $ 0.00 14.000 $ 4,970.00
$355.000 

65005-3216-14 0900 5130 775M05.63 AIR RELEASE VALVE AND VAULT EACH 8.000 0.000 $ 0.00 2.000 $ 4,000.00
$2,000.000 

65005-3216-14 0900 5140 775M05.64 BLOW OFF ASSEMBLY EACH 1.000 0.000 $ 0.00 2.000 $ 2,290.00
$1,145.000 
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65005-3216-14 0930 6720 775M05.65 FIRE HYDRANT ASSEMBLY EACH 7.000 0.000 $ 0.00 8.000 $ 25,600.00
$3,200.000 

65005-3216-14 0900 5150 775M05.66 INSTALL 50mm WATER METER AND BOX EACH 3.000 0.000 $ 0.00 1.000 $ 1,532.00
$1,532.000 

65005-3216-14 0900 5160 775M05.67 INSTALL 25mm WATER METER AND BOX EACH 3.000 0.000 $ 0.00 3.000 $ 1,902.00
$634.000 

65005-3216-14 0900 5170 775M05.68 INSTALL 16mm X 19mm WATER METER AND BOX EACH 64.000 0.000 $ 0.00 72.000 $ 32,544.00
$452.000 

65005-3216-14 0900 5180 775M05.69 CONNECT TO EXISTING WATER METER/SERVICE LINE EACH 20.000 0.000 $ 0.00 26.000 $ 5,246.28
$201.780 

65005-3216-14 0900 5190 775M05.70 25mm COPPER SERVICE LINE INSTALLED BY OPEN CUT m 610.000 0.000 $ 0.00 853.640 $ 51,670.83
$60.530 

65005-3216-14 0900 5200 775M05.71 25mm COPPER SERVICE LINE INSTALLED IN CASING PIPE m 152.000 0.000 $ 0.00 172.200 $ 10,423.27
$60.530 

65005-3216-14 0900 5210 775M05.72 19mm COPPER SERVICE LINE INSTALLED BY OPEN CUT m 655.000 0.000 $ 0.00 805.430 $ 44,475.84
$55.220 

65005-3216-14 0900 5220 775M05.73 19mm COPPER SERVICE LINE INSTALLED IN CASING PIPE m 99.000 0.000 $ 0.00 133.870 $ 7,413.72
$55.380 

65005-3216-14 0900 5230 775M07.68 38mm TEMP PE SERVICE PIPE m 160.000 0.000 $ 0.00 0.000 $ 0.00 
$33.520 

65005-3216-14 0900 5240 775M07.69 25mm TEMP PE SERVICE PIPE m 150.000 0.000 $ 0.00 314.620 $ 10,546.06
$33.520 

65005-3216-14 0900 5250 775M07.70 19mm TEMP PE SERVICE PIPE m 15.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

65005-3216-14 0900 5260 775M07.71 25mm TYPE K COPPER SERVICE PIPE m 50.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

65005-3216-14 0900 5270 775M07.72 19mm TYPE K COPPER SERVICE PIPE m 80.000 0.000 $ 0.00 121.020 $ 5,674.63
$46.890 
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65005-3216-14 0900 5280 775M07.73 25mm TYPE K COPPER IN 50mm PE CASING m 35.000 0.000 $ 0.00 0.000 $ 0.00 
$53.000 

65005-3216-14 0900 5290 775M07.74 102mm DIP WATER MAIN m 1,000.000 0.000 $ 0.00 993.750 $ 94,793.81
$95.390 

65005-3216-14 0900 5300 775M07.75 102mm DIP IN 356mm STEEL CASING m 30.000 0.000 $ 0.00 45.730 $ 9,146.00
$200.000 

65005-3216-14 0900 5310 775M07.76 102mm CREEK CROSSING m 10.000 0.000 $ 0.00 10.000 $ 10,470.00
$1,047.000 

65005-3216-14 0900 5320 775M07.77 CROSS,VALVES,TIE-INS AT PETIT LANE LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

65005-3216-14 0900 5330 775M07.78 TEE AND VALVE ASSEMBLY AT BASLER RD LS 1.000 0.000 $ 0.00 2.000 $ 4,900.00
$2,450.000 

65005-3216-14 0900 5340 775M07.79 TEMP BLOWOFF ON 102mm AT BASLER RD LS 1.000 0.000 $ 0.00 1.000 $ 845.00 
$845.000 

65005-3216-14 0900 5350 775M07.80 REMOVE TEMP BLOWOFF/CONN TO 102mm LS 1.000 0.000 $ 0.00 1.000 $ 1,275.00
$1,275.000 

65005-3216-14 0900 5360 775M07.81 102mm VALVE/50MM BLOWOFF AT EOL LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,275.000 

65005-3216-14 0900 5370 775M07.82 FIRE HYDRANT ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 3,400.00
$3,400.000 

65005-3216-14 0900 5380 775M07.83 25mm TAP ON 102mm DIP EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

65005-3216-14 0900 5390 775M07.84 19mm TAP ON 102mm DIP EACH 3.000 0.000 $ 0.00 4.000 $ 2,000.00
$500.000 

65005-3216-14 0900 5400 775M07.85 19mm TAP ON 102mm PVC EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

65005-3216-14 0900 5410 775M07.86 TEMP WATER METER ASSEMBLY EACH 2.000 0.000 $ 0.00 1.000 $ 1,157.00
$1,157.000 
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65005-3216-14 0900 5420 775M07.87 REMOVE EX WATER METER ASSEMBLY EACH 3.000 0.000 $ 0.00 3.000 $ 900.00 
$300.000 

65005-3216-14 0900 5430 775M07.88 MISC STONE FOR TRENCH STABILIZATION TONN 20.000 0.000 $ 0.00 36.940 $ 1,662.30
$45.000 

65005-3216-14 0900 5440 775M07.89 MISC CONCRETE FOR PIPE ENCASEMENT m3 10.000 0.000 $ 0.00 6.880 $ 1,960.80
$285.000 

65005-3216-14 0900 9524 775M09.89 50MM CASING BY B&J m 0.000 0.000 $ 0.00 48.780 $ 22,438.80
$460.000 

65005-3216-14 0900 9525 775M09.90 350MM CASING BY B&J m 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,495.000 

65005-3216-14 0900 9526 775M09.91 600MM STEEL CASING PIPE BY B&J m 0.000 0.000 $ 0.00 70.080 $ 128,947.20
$1,840.000 

65005-3216-14 0900 9527 775M09.92 300MM STEEL CASING PIPE BY B&J m 0.000 0.000 $ 0.00 237.620 $ 327,915.60
$1,380.000 

65005-3216-14 0900 9528 775M09.93 100MM STEEL CASING PIPE BY B&J m 0.000 0.000 $ 0.00 84.710 $ 58,449.90
$690.000 

65005-3216-14 0900 9529 775M09.94 400MM STEEL CASING PIPE BY B&J m 0.000 0.000 $ 0.00 54.840 $ 81,985.80
$1,495.000 

65005-3216-14 0900 9530 775M09.95 38MM STEEL CASING PIPE BY B&J m 0.000 0.000 $ 0.00 167.390 $ 76,999.40
$460.000 

65005-3216-14 0900 5450 777M02.01 200mm PVC SS 0m-2m DEP MET A BCKFL O/S TRAF AR. m 172.000 0.000 $ 0.00 243.320 $ 71,901.06
$295.500 

65005-3216-14 0900 5460 777M02.02 200mm PVC SS 2m-3m DEP MET A BCKFL O/S TRAF AR. m 255.000 0.000 $ 0.00 387.370 $ 128,037.41
$330.530 

65005-3216-14 0900 5470 777M02.03 200mm PVC SS 3m-4m DEP MET A BCKFL O/S TRAF AR. m 365.000 0.000 $ 0.00 376.040 $ 141,184.22
$375.450 

65005-3216-14 0900 5480 777M02.04 200mm PVC SS 4m-5m DEP MET A BCKFL O/S TRAF AR. m 41.000 0.000 $ 0.00 298.660 $ 146,579.34
$490.790 

7/14/2015



65005-3216-14 0900 5490 777M02.05 200mm PVC SS 0m-2m DEP MET C BCKFL I/S TRAFFIC AR. m 29.000 0.000 $ 0.00 122.520 $ 36,756.00
$300.000 

65005-3216-14 0900 5500 777M02.06 200mm PVC SS 2m-3m DEP MET C BCKFL I/S TRAFFIC AR. m 161.000 0.000 $ 0.00 140.800 $ 45,828.99
$325.490 

65005-3216-14 0900 5510 777M02.07 200mm PVC SS 3m-4m DEP MET C BCKFL I/S TRAFFIC AR. m 325.000 0.000 $ 0.00 442.220 $ 175,026.25
$395.790 

65005-3216-14 0900 5520 777M02.08 200mm PVC SS 4m-5m DEP MET C BCKFL I/S TRAFFIC AR. m 113.000 0.000 $ 0.00 113.040 $ 55,502.64
$491.000 

65005-3216-14 0900 5530 777M02.09 200mm DIP SS 0m-2m DEP MET A BCKFL O/S TRAF AR. m 22.000 0.000 $ 0.00 32.260 $ 13,033.04
$404.000 

65005-3216-14 0900 5540 777M02.10 200mm DIP SS 2m-3m DEP MET A BCKFL O/S TRAF AR. m 55.000 0.000 $ 0.00 16.480 $ 7,613.76
$462.000 

65005-3216-14 0900 5550 777M02.11 200mm DIP SS 3m-4m DEP MET A BCKFL O/S TRAF AR. m 70.000 0.000 $ 0.00 46.630 $ 30,635.91
$657.000 

65005-3216-14 0900 5560 777M02.12 200mm DIP SS 4m-5m DEP MET A BCKFL O/S TRAF AR. m 80.000 0.000 $ 0.00 2.740 $ 2,921.31
$1,066.170 

65005-3216-14 0900 5570 777M02.13 200mm DIP SS 5m-6m DEP MET A BCKFL O/S TRAF AR. m 63.000 0.000 $ 0.00 88.340 $ 94,170.44
$1,066.000 

65005-3216-14 0900 5580 777M02.14 200mm DIP SS 6m-7m DEP MET A BCKFL O/S TRAF AR. m 4.000 0.000 $ 0.00 3.350 $ 5,025.00
$1,500.000 

65005-3216-14 0900 5590 777M02.17 200mm DIP SS 3m-4m DEP MET C BCKFL I/S TRAFFIC AR. m 161.000 0.000 $ 0.00 178.780 $ 117,279.68
$656.000 

65005-3216-14 0900 5600 777M02.18 200mm DIP SS 4m-5m DEP MET C BCKFL I/S TRAFFIC AR. m 47.000 0.000 $ 0.00 11.890 $ 13,079.00
$1,100.000 

65005-3216-14 0900 5610 777M02.19 200mm DIP SS 5m-6m DEP MET C BCKFL I/S TRAFFIC AR. m 39.000 0.000 $ 0.00 36.880 $ 40,568.00
$1,100.000 

65005-3216-14 0900 5620 777M02.21 B&J 400mm (8IN) STL CSING .250IN WLL THK W/200mm DIP CAR m 170.000 0.000 $ 0.00 249.790 $ 342,462.09
$1,371.000 
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65005-3216-14 0900 5630 777M02.22 OPEN CUT 400mm STL CSING 6.0mm WLL THK W/ 200mm DIP CAR m 144.000 0.000 $ 0.00 124.840 $ 65,652.11
$525.890 

65005-3216-14 0900 5640 777M02.23 1.2m (4 FT) DIAMETER MANHOLES 0-2m 0-6.5FT DEPTH EACH 34.000 0.000 $ 0.00 39.000 $ 118,755.00
$3,045.000 

65005-3216-14 0900 5650 777M02.24 MANHOLES EXTRA VERTICAL DEPTH VM 39.000 0.000 $ 0.00 80.770 $ 96,358.61
$1,193.000 

65005-3216-14 0900 5660 777M02.25 CONNECTION - EXISTING SS TO NEW MANHOLE EACH 3.000 0.000 $ 0.00 9.000 $ 23,400.00
$2,600.000 

65005-3216-14 0900 5670 777M02.26 CONNECTION - 200mm SS TO EXISTING MANHOLE EACH 4.000 0.000 $ 0.00 10.000 $ 6,000.00
$600.000 

65005-3216-14 0900 5680 777M02.27 CON - NEW MANHOLE CONSTRUCTED OVER EXIST LINE EACH 5.000 0.000 $ 0.00 3.000 $ 20,400.00
$6,800.000 

65005-3216-14 0900 5690 777M02.28 SERVICE RECON-INCL SS TEE WYE SERV RECON AND CO EACH 32.000 0.000 $ 0.00 54.000 $ 103,680.00
$1,920.000 

65005-3216-14 0900 5700 777M02.29 SERVICE CONNECTIONS-INCL SS TEE WYE AND CO EACH 7.000 0.000 $ 0.00 14.000 $ 26,950.00
$1,925.000 

65005-3216-14 0900 5710 777M02.30 150mm (6 IN) PVC SERVICE LINE m 189.000 0.000 $ 0.00 601.540 $ 69,886.92
$116.180 

65005-3216-14 0900 5720 777M02.31 SERVICE LINE CROSSING - OPEN CUT m 165.000 0.000 $ 0.00 36.570 $ 7,145.41
$195.390 

65005-3216-14 0900 5730 777M02.32 SERVICE LINE CROSSING - BORE & JACK m 10.000 0.000 $ 0.00 21.330 $ 28,198.26
$1,322.000 

65005-3216-14 0900 5740 777M02.33 PLUG 200mm (8 IN) RETIRED SS EACH 8.000 0.000 $ 0.00 11.000 $ 3,095.62
$281.420 

65005-3216-14 0900 5750 777M02.34 PLUG RETIREED SEWER SERVICE EACH 21.000 0.000 $ 0.00 19.000 $ 4,940.00
$260.000 

65005-3216-14 0900 5760 777M02.35 RETIRE EXISTING MANHOLES EACH 18.000 0.000 $ 0.00 17.000 $ 13,804.00
$812.000 
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65005-3216-14 0900 5770 777M02.36 RETIRE EXISTING 200mm SS (GROUT FILLED) m 1,787.000 0.000 $ 0.00 1,756.300 $ 22,217.20
$12.650 

65005-3216-14 0900 5780 777M02.37 RETIRE EXISTING 150mm SEWER SERVICE m 106.000 0.000 $ 0.00 98.450 $ 689.15 
$7.000 

65005-3216-14 0900 5790 777M02.38 ASPHALT DRIVE REPLACEMENT m 599.000 0.000 $ 0.00 145.100 $ 20,419.92
$140.730 

65005-3216-14 0900 5800 777M02.39 GRAVEL DRIVE REPLACEMENT m 93.000 0.000 $ 0.00 783.690 $ 54,858.30
$70.000 

65005-3216-14 0900 5810 777M02.40 50mm P.E. FORCE MN m 112.000 0.000 $ 0.00 111.880 $ 6,390.59
$57.120 

65005-3216-14 0900 5820 777M02.41 200mm PVC FORCE MN m 258.000 0.000 $ 0.00 320.450 $ 27,472.18
$85.730 

65005-3216-14 0900 5830 777M02.42 150mm PVC FORCE MN m 234.000 0.000 $ 0.00 539.220 $ 35,766.46
$66.330 

65005-3216-14 0900 5840 777M02.43 B&J 100mm CSING .250IN WLL THK W/50mm PE CARRIER m 10.000 0.000 $ 0.00 10.060 $ 6,036.00
$600.000 

65005-3216-14 0900 5850 777M02.44 B&J 300mm CSING .250IN WLL THK W/150mm DIP CARRIER m 45.000 0.000 $ 0.00 255.920 $ 242,100.32
$946.000 

65005-3216-14 0900 5860 777M02.45 CON OF 150mm FORCE MN TO EXISTING 200mm FORCE MN EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

65005-3216-14 0900 5870 777M02.46 CONNECT NEW 50mm HDPE FM TO NEW MH EACH 1.000 0.000 $ 0.00 1.000 $ 1,689.00
$1,689.000 

65005-3216-14 0900 5880 777M02.47 CONNECTION OF 200mm PVC FM TO EXISTING 200mm FM EACH 2.000 0.000 $ 0.00 2.000 $ 4,200.00
$2,100.000 

65005-3216-14 0900 5890 777M02.48 CONNECTION OF 150mm FM TO EXISTING 150mm FM EACH 1.000 0.000 $ 0.00 5.000 $ 10,000.00
$2,000.000 

65005-3216-14 0900 5900 777M02.49 CONNECT NEW 50mm(2IN) HDPE FM TO NEW P.S. EACH 1.000 0.000 $ 0.00 1.000 $ 650.00 
$650.000 
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65005-3216-14 0900 5910 777M02.50 PLUG & RETIRE 380m OF 200mm FORCE MN ON EACH END EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00
$3,000.000 

65005-3216-14 0900 5920 777M02.51 PLUG & RETIRE 180m OF 150mm FORCE MN ON EACH END EACH 2.000 0.000 $ 0.00 4.000 $ 12,000.00
$3,000.000 

65005-3216-14 0900 5930 777M02.52 PLUG & RETIRE 115m OF 75mm FORCE MN ON EACH END EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00
$3,000.000 

65005-3216-14 0900 5940 777M02.53 REMOVE EXISTING AIR RELEASE VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 1,250.00
$1,250.000 

65005-3216-14 0900 5950 777M02.54 INSTALL SEWAGE AIR VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00
$4,000.000 

65005-3216-14 0900 5960 777M02.55 REMOVE EXISTING GRINDER PUMP STATION EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00
$4,000.000 

65005-3216-14 0900 5970 777M02.56 INSTALL DUPLEX GRINDER PUMP STATION EACH 1.000 0.000 $ 0.00 1.000 $ 52,350.00
$52,350.000 

65005-3216-14 0900 5980 777M02.57 100mm PVC FORCE MN m 140.000 0.000 $ 0.00 361.460 $ 27,152.88
$75.120 

65005-3216-14 0900 5990 777M02.58 OPEN CUT 250mm CSING .250IN WLL THK W/100mm PVC PIPE m 32.000 0.000 $ 0.00 32.000 $ 6,400.00
$200.000 

65005-3216-14 0900 6000 777M02.59 TEMPORARY PUMP AROUND PROVISIONS DAY 10.000 0.000 $ 0.00 61.000 $ 143,350.00
$2,350.000 

65005-3216-14 0900 9516 777M04.13 B&J 500MM STL CASING 200MM DUC IRON PIPE m 0.000 0.000 $ 0.00 134.670 $ 260,182.44
$1,932.000 

65005-3216-14 0900 9518 777M04.15 CONNECTION OF 4IN FM TO EXIST. 4IN FM EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$2,270.000 

65005-3216-14 0900 9519 777M04.16 CONNECTION OF 4IN FM TO NEW MH EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$3,416.000 

65005-3216-14 0900 9520 777M04.17 RE-ROUTING PUMP STATION PLUMBING LS 0.000 0.000 $ 0.00 1.000 $ 75,106.00
$75,106.000 
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65005-3216-14 0900 9521 777M04.18 PUMP STATION BYPASS VALVE LS 0.000 0.000 $ 0.00 1.000 $ 41,863.00
$41,863.000 

65005-3216-14 0900 9522 777M04.19 RELOCATE ELECTRIC BOX FOR PUMP STATION LS 0.000 0.000 $ 0.00 1.000 $ 37,085.96
$37,085.960 

65005-3216-14 0900 9523 777M04.20 150MM BORE m 0.000 0.000 $ 0.00 0.000 $ 0.00 
$718.000 

65005-3216-14 0900 9534 777M04.35 SEWER PIPE VIDEO LS 0.000 0.000 $ 0.00 1.000 $ 10,040.00
$10,040.000 

65005-3216-14 0100 1570 801M01 SEEDING (WITH MULCH) UNIT 947.000 0.000 $ 0.00 2,192.700 $ 41,661.30
$19.000 

65005-3216-14 0100 1580 801M01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 190.000 0.000 $ 0.00 65.610 $ 1,377.81
$21.000 

65005-3216-14 0100 1590 801M01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 2,070.000 0.000 $ 0.00 5,205.604 $ 109,317.68
$21.000 

65005-3216-14 0100 1600 801M01.09 SEEDING (ENGLISH RYE WITH MULCH) UNIT 23.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

65005-3216-14 0100 1610 801M02 SEEDING (WITHOUT MULCH) UNIT 354.000 0.000 $ 0.00 720.198 $ 11,163.07
$15.500 

65005-3216-14 0100 1620 801M02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 326.000 0.000 $ 0.00 250.130 $ 4,127.15
$16.500 

65005-3216-14 0100 1630 801M03 WATER (SEEDING & SODDING) m3 5,543.000 0.000 $ 0.00 145.920 $ 145.92 
$1.000 

65005-3216-14 0100 1640 802M03.01 SHRUBS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 520.00 
(HAZEL ALDER-ALNUS SERRULATA) $65.000 

65005-3216-14 0100 1650 802M03.02 SHRUBS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 520.00 
(SWEETSHRUB-CALYCANTHUS FLORIDUS) $65.000 

65005-3216-14 0100 1660 802M03.03 SHRUBS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 520.00 
(BUTTONBUSH-CEPHALANTHUS OCCIDENTALIS) $65.000 
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65005-3216-14 0100 1670 802M03.04 SHRUBS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 520.00 
(SPICEBUSH-LINDERA BENZOIN) $65.000 

65005-3216-14 0100 1680 802M03.05 SHRUBS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 455.00 
(ELDERBERRY-SAMBUCUS CANADENSIS) $65.000 

65005-3216-14 0100 1690 803M01 SODDING (NEW SOD) m2 52,890.000 0.000 $ 0.00 31,412.160 $ 86,383.44
$2.750 

65005-3216-14 0100 1700 805M01.65 TEMPORARY MULCH UNIT 66.000 -459.360 $ -10,105.92 72.500 $ 1,595.00
$22.000 

65005-3216-14 0100 1710 805M12.02 EROSION CONTROL BLANKET (TYPE II) m2 28,308.000 0.000 $ 0.00 96,019.580 $ 120,024.48
$1.250 

65005-3216-14 0100 1720 806M02.03 PROJECT MOWING CYCL 6.000 0.000 $ 0.00 5.000 $ 10,000.00
$2,000.000 

Project Number: 65005-3216-14 Project Current Amount $ -381,533.39
Contract Current Amount $ -381,533.39
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