
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNG013 Estimate Number: 0007 Pay Period: 10/21/2008
to: 04/10/2013

Contract Location: Time Allowed: 109.0 days
FROM 0.22 MILE EAST OF US-129 (SR-115) (LM 0.30) TO THE Time Charged: 858.0 days

Elapsed Calendar Days: 858.0 days
Percent Time: 787.16 %
Percent Complete ($) 104.22 %
Percent Behind: 682.94 %

Contractor: Date Let: 02/15/2008
APAC-ATLANTIC, INC. Date Awarded: 03/14/2008
PO Box 6390 Date Contract Executed: 04/01/2008
Knoxville, TN 37914 Date Notice to Proceed: 04/22/2008
Phone: Date Work Began: 04/29/2008

Date to be Completed: 08/08/2008
Date Time Stopped: 08/08/2008
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47057-8234-14 100.00 STP-168(8) Resurfacing SR 168

Current Contract Amount $ 3,108,007.25 
Original Contract Amount $ 3,059,532.25 

Total to Date Prev to Date This Estimate
Participating $ 3,369,190.30 $ 3,371,800.09 $ -2,609.79

Total Earnings $ 3,369,190.30 $ 3,371,800.09 $ -2,609.79 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,369,190.30 $ 3,371,800.09 $ -2,609.79 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 3,369,190.30 $ 3,371,800.09 $ -2,609.79 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 3,369,190.30 $ 3,371,800.09 $ -2,609.79 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
47057-8234-14 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$810.000 
  
47057-8234-14 0100 9013 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURES DURING RESTRICTED 
PERIODS) $1,000.000 

  
47057-8234-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 301.320 $ 301.32 301.320 $ 301.32 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 128,667.730 $ 128,667.73 

  

47057-8234-14 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 -1,746.080 $ -1,746.08 333,615.270 $ 333,615.27

$1.000 
0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -788.990 $ -788.99 70,214.450 $ 70,214.45 

  
47057-8234-14 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 21.000 0.000 $ 0.00 21.000 $ 8,400.00

$400.000 
  

47057-8234-14 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 19,210.000 0.000 $ 0.00 5,791.550 $ 94,460.18

$16.310 
  

47057-8234-14 0100 0030 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 10,290.000 0.000 $ 0.00 9,764.440 $ 489,296.09

$50.110 
  

47057-8234-14 0100 0040 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING 
CS TON 3,330.000 0.000 $ 0.00 5,433.600 $ 323,516.54

$59.540 
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47057-8234-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -37,398.550 $ -37,398.55 
  
47057-8234-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,236.500 $ 9,236.50 

  

47057-8234-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47057-8234-14 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 51.000 9.590 $ 3,298.96 41.220 $ 14,179.68

$344.000 
  
47057-8234-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47057-8234-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47057-8234-14 0100 0060 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 2,418.000 0.000 $ 0.00 359.830 $ 20,834.16

$57.900 
  
47057-8234-14 0100 0070 411-02.10 ACS MIX(PG70-22) GRADING D TON 19,642.000 0.000 $ 0.00 20,941.900 $ 1,422,583.27

$67.930 
  

47057-8234-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -57,015.510 $ -57,015.51 

  
47057-8234-14 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47057-8234-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47057-8234-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 17,119.700 $ 17,119.70 
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47057-8234-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47057-8234-14 0100 0080 411-10.01 SCORING PAVEMENT L.M. 21.000 0.000 $ 0.00 16.500 $ 11,797.50

$715.000 
  
47057-8234-14 0100 0090 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 10,111.000 0.000 $ 0.00 8,380.780 $ 11,649.28

$1.390 
  
47057-8234-14 0100 9018 705-01.19 BORE HOLE IN ROCK FOR ITEM 705-02.02 EACH 0.000 0.000 $ 0.00 17.000 $ 578.00 

$34.000 
  
47057-8234-14 0100 0095 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,250.000 0.000 $ 0.00 1,018.750 $ 17,318.75

$17.000 
  

47057-8234-14 0100 9016 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 
FT-9 FT) L.F. 0.000 0.000 $ 0.00 1,300.000 $ 31,200.00

$24.000 
  
47057-8234-14 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  

47057-8234-14 0100 0100 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 82.000 0.000 $ 0.00 73.000 $ 167,900.00

$2,300.000 
  
47057-8234-14 0100 9017 706-05 GUARDRAIL ADJUSTMENT L.F. 0.000 0.000 $ 0.00 3,425.000 $ 13,186.25

$3.850 
  
47057-8234-14 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 37,765.00

$37,765.000 
  
47057-8234-14 0100 0120 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  
47057-8234-14 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 1,768.000 0.000 $ 0.00 1,281.500 $ 10,572.38

$8.250 
  
47057-8234-14 0100 0140 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
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47057-8234-14 0100 9015 712-08.06 UNIFORMED POLICE OFFICER HOUR 0.000 -147.000 $ -3,675.00 540.000 $ 13,500.00

$25.000 
  
47057-8234-14 0100 0150 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 48.000 0.000 $ 0.00 46.974 $ 117,435.00

$2,500.000 
  

47057-8234-14 0100 0160 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 198.000 0.000 $ 0.00 342.859 $ 6,514.32

$19.000 
  
47057-8234-14 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 850.000 0.000 $ 0.00 819.000 $ 6,961.50

$8.500 
  

47057-8234-14 0100 0180 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 13.000 0.000 $ 0.00 75.000 $ 10,500.00

$140.000 
  

47057-8234-14 0100 0190 716-03.01 PLASTIC WORD PAVEMENT MARKING 
(ONLY) EACH 4.000 0.000 $ 0.00 7.000 $ 1,302.00

$186.000 
  

47057-8234-14 0100 0200 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED 
LINE) L.F. 26.000 0.000 $ 0.00 530.000 $ 1,192.50

$2.250 
  

47057-8234-14 0100 0210 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 560.00 

$140.000 
  
47057-8234-14 0100 0220 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 95.000 0.000 $ 0.00 97.494 $ 48,747.00

$500.000 
  
47057-8234-14 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 22,500.00

$22,500.000 
  

Project Number: 47057-8234-14 Project Current Amount $ -2,609.79
Contract Current Amount $ -2,609.79 
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