
Rpt-ID: RCPCSUM1 Tennessee Date: 12/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070015221 Vendor Name: G. W. WYATT CONTRACTING, LLC

Contract ID: CNG015 Estimate Number: 0036 Pay Period: 06/21/2012
to: 07/17/2014

Contract Location: Time Allowed: 901.0 days
WIDENING OF S.R. 131 (LOVELL ROAD) Time Charged: 864.0 days

Elapsed Calendar Days: 864.0 days
Percent Time: 95.89 %
Percent Complete ($) 102.43 %
Percent Behind: - %

Contractor: Date Let: 12/12/2008
G. W. WYATT CONTRACTING, LLC Date Awarded: 01/07/2009
PO Box 369 Date Contract Executed: 02/02/2009
Jefferson City, TN 37760 Date Notice to Proceed: 02/17/2009
Phone: Date Work Began: 02/17/2009

Date to be Completed: 08/06/2011
Date Time Stopped: 08/06/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47039-3234-54 100.00 STP-M-131(18) S.R. 131(Lovell Road); Near Gilbert Drive To West of

Current Contract Amount $ 9,488,087.73 
Original Contract Amount $ 9,298,841.76 

Total to Date Prev to Date This Estimate
Participating $ 9,672,893.15 $ 9,644,376.52 $ 28,516.63

Total Earnings $ 9,672,893.15 $ 9,644,376.52 $ 28,516.63 
Stockpiled Materials $ -7.02 $ -7.02 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 9,672,886.13 $ 9,644,369.50 $ 28,516.63 
Test Report Payment Adjustment $ -323.73 $ -2,571.61 $ 2,247.88 
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Total Adjusted Earnings $ 9,672,562.40 $ 9,641,797.89 $ 30,764.51 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 9,672,562.40 $ 9,641,797.89 $ 30,764.51 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47039-3234-54 0100 9522 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 660.00 

Transite Pipe Sampling and Testing $660.000 

47039-3234-54 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 140,497.00
$140,497.000 

47039-3234-54 0100 9520 105-01.50 CONSTRUCTION LAYOUT LS 0.000 0.000 $ 0.00 1.000 $ 500.00 
Gravity Retaining Wall $500.000 

47039-3234-54 0100 9023 106-09.01 PRECAST CONCRETE DESTRUCTIVE TESTING DOLL 0.000 0.000 $ 0.00 656.770 $ 656.77 
$1.000 

47039-3234-54 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,200.000 

47039-3234-54 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 22,712.270 $ 22,712.27 100,075.820 $ 100,075.82 

47039-3234-54 0190 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47039-3234-54 0900 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47039-3234-54 0910 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47039-3234-54 0920 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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47039-3234-54 0930 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47039-3234-54 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 -4,296.550 $ -4,296.55 -4,296.550 $ -4,296.55
$1.000 

0100 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 79.990 $ 79.99 -57,689.560 $ -57,689.56 

47039-3234-54 0900 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47039-3234-54 0910 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47039-3234-54 0920 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47039-3234-54 0930 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47039-3234-54 0100 0020 109-10.01 TRAINEE HOUR 5,000.000 0.000 $ 0.00 0.000 $ 0.00 
$0.800 

47039-3234-54 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 182,158.86
$182,158.860 

47039-3234-54 0100 9523 202-02.13 REMOVAL OF PIPE (SIZE ,STA.) L.F. 0.000 0.000 $ 0.00 1,512.250 $ 53,306.81
16'' AC Water Line - including disposal $35.250 

47039-3234-54 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 50,964.000 0.000 $ 0.00 66,166.433 $ 332,817.16
$5.030 

47039-3234-54 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$6.036 

47039-3234-54 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 21,649.000 0.000 $ 0.00 21,537.001 $ 150,974.38
$7.010 

47039-3234-54 0100 0070 203-04 PLACING AND SPREADING TOPSOIL C.Y. 8,846.000 0.000 $ 0.00 5,738.810 $ 34,432.86
$6.000 

47039-3234-54 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 5,566.830 $ 42,001.73
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$7.545 

47039-3234-54 0100 0080 203-06 WATER M.G. 30.000 0.000 $ 0.00 27.000 $ 540.00 
$20.000 

47039-3234-54 0100 9524 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 0.000 0.000 $ 0.00 38.000 $ 8,550.00
$225.000 

47039-3234-54 0100 0090 209-02.02 6" TEMPORARY SLOPE DRAIN L.F. 525.000 0.000 $ 0.00 497.000 $ 2,236.50
$4.500 

47039-3234-54 0100 0100 209-03 CHECK DAMS S.F. 1,000.000 0.000 $ 0.00 3,001.250 $ 18,007.50
$6.000 

47039-3234-54 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 50.000 0.000 $ 0.00 461.380 $ 5,536.56
$12.000 

47039-3234-54 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,100.000 0.000 $ 0.00 1,555.000 $ 6,375.50
$4.100 

47039-3234-54 0100 0130 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 21,000.000 0.000 $ 0.00 20,257.500 $ 22,283.25
$1.100 

47039-3234-54 0100 9503 209-09.22 POLYACHLAMIDE POWDER LB. 0.000 0.000 $ 0.00 50.000 $ 1,250.00
$25.000 

47039-3234-54 0100 9504 209-09.24 JUTE MESH FABRIC S.Y. 0.000 0.000 $ 0.00 114.440 $ 343.32 
$3.000 

47039-3234-54 0100 0140 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 49.000 0.000 $ 0.00 14.000 $ 12,530.00
$895.000 

47039-3234-54 0100 0150 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 11.000 0.000 $ 0.00 7.000 $ 8,365.00
$1,195.000 

47039-3234-54 0100 0160 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 1.000 0.000 $ 0.00 11.000 $ 22,825.00
$2,075.000 

47039-3234-54 0100 0170 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 57,214.000 0.000 $ 0.00 60,740.740 $ 1,001,614.80
$16.490 

47039-3234-54 0100 9508 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$16.490 

47039-3234-54 0100 9511 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 0.000 0.000 $ 0.00 172.340 $ 3,446.80
$20.000 

47039-3234-54 0100 9512 303-10.03 MINERAL AGGREGATE (SIZE 68) TON 0.000 0.000 $ 0.00 132.830 $ 2,656.60
$20.000 

47039-3234-54 0100 0180 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) GRADING A-S TON 67.000 0.000 $ 0.00 58.067 $ 39,775.90
$685.000 

47039-3234-54 0100 0190 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 1,981.000 0.000 $ 0.00 1,586.903 $ 79,345.15
$50.000 

47039-3234-54 0100 0200 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 2,372.000 0.000 $ 0.00 1,788.970 $ 128,805.84
$72.000 

0100 0200 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 72.000 0.000 $ 0.00 -0.990 $ -71.28 

47039-3234-54 0100 9509 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$72.000 

47039-3234-54 0100 0210 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 273.000 -0.069 $ -56.24 336.326 $ 274,105.69
$815.000 

47039-3234-54 0100 0220 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 8,112.000 -0.581 $ -25.56 9,112.564 $ 400,952.82
$44.000 

47039-3234-54 0100 0230 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 7,164.000 0.000 $ 0.00 9,617.600 $ 692,467.20
$72.000 

47039-3234-54 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 52,514.450 $ 52,514.45
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -92,601.390 $ -92,601.39 

47039-3234-54 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 4,672.500 $ 4,672.50 4,672.500 $ 4,672.50
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,655.000 $ 8,655.00 

47039-3234-54 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47039-3234-54 0100 0240 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 119.000 0.000 $ 0.00 0.000 $ 0.00 
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$375.000 

47039-3234-54 0100 0250 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 471.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

47039-3234-54 0100 0260 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 14.000 0.000 $ 0.00 17.062 $ 10,663.75
$625.000 

47039-3234-54 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47039-3234-54 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47039-3234-54 0100 0270 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 40.000 0.000 $ 0.00 63.990 $ 6,910.92
$108.000 

47039-3234-54 0100 0280 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,452.000 0.000 $ 0.00 2,140.240 $ 218,304.48
$102.000 

47039-3234-54 0100 9510 411-01.10 ACS MIX(PG64-22) GRADING D TON 0.000 0.000 $ 0.00 22.038 $ 2,247.88
$102.000 

0100 9510 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 102.000 22.038 $ 2,247.88 0.000 $ 0.00 

47039-3234-54 0100 0290 411-02.10 ACS MIX(PG70-22) GRADING D TON 4,200.000 0.000 $ 0.00 4,701.920 $ 460,788.16
$98.000 

47039-3234-54 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -24.460 $ -24.46 -8,501.110 $ -8,501.11 

47039-3234-54 0100 9021 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -2,376.770 $ -2,376.77
$1.000 

47039-3234-54 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47039-3234-54 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,511.500 $ 6,511.50 

47039-3234-54 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

47039-3234-54 0100 0300 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 140.000 0.000 $ 0.00 86.160 $ 4,308.00
$50.000 

47039-3234-54 0100 9513 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 0.000 0.000 $ 0.00 155.650 $ 62,649.13
$402.500 

47039-3234-54 0100 9514 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 0.000 0.000 $ 0.00 240.670 $ 2,257.48
$9.380 

47039-3234-54 0100 9024 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47039-3234-54 0100 0310 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 3,535.000 0.000 $ 0.00 3,500.000 $ 113,820.00
$32.520 

47039-3234-54 0100 0320 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 822.000 0.000 $ 0.00 703.000 $ 31,529.55
$44.850 

47039-3234-54 0100 0330 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 143.000 0.000 $ 0.00 1,308.000 $ 76,570.32
$58.540 

47039-3234-54 0100 0340 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,728.000 0.000 $ 0.00 1,640.000 $ 124,804.00
$76.100 

47039-3234-54 0100 0350 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 322.000 0.000 $ 0.00 301.000 $ 28,856.87
$95.870 

47039-3234-54 0100 0360 607-09.02 48" CONCRETE PIPE CULVERT (CLASS III) L.F. 2,043.000 0.000 $ 0.00 2,091.100 $ 241,292.03
$115.390 

47039-3234-54 0100 0370 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 261.000 0.000 $ 0.00 120.000 $ 2,950.80
$24.590 

47039-3234-54 0100 0380 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$29.430 

47039-3234-54 0100 0390 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 57.000 0.000 $ 0.00 20.780 $ 14,736.76
$709.180 

47039-3234-54 0100 0400 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 2,761.000 0.000 $ 0.00 2,265.000 $ 2,718.00
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$1.200 

47039-3234-54 0100 0410 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 633.000 0.000 $ 0.00 633.000 $ 3,804.33
$6.010 

0100 0410 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 6.010 0.000 $ 0.00 -42.000 $ -252.42 

47039-3234-54 0100 0420 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 36.000 0.000 $ 0.00 27.000 $ 69,169.68
$2,561.840 

47039-3234-54 0190 9525 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 0.000 0.000 $ 0.00 10.000 $ 16,652.00
$1,665.200 

47039-3234-54 0100 0430 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 13.000 0.000 $ 0.00 13.000 $ 53,733.42
$4,133.340 

47039-3234-54 0190 9526 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 0.000 0.000 $ 0.00 2.000 $ 5,373.34
$2,686.670 

47039-3234-54 0100 0440 611-12.04 CATCH BASINS, TYPE 12, > 12' - 16' DEPTH EACH 6.000 0.000 $ 0.00 4.000 $ 16,247.80
$4,061.950 

47039-3234-54 0190 9527 611-12.04 CATCH BASINS, TYPE 12, > 12' - 16' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 2,640.27
$2,640.270 

47039-3234-54 0100 0450 611-12.05 CATCH BASINS, TYPE 12, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 5,668.56
$5,668.560 

47039-3234-54 0100 0460 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 2.000 $ 5,460.68
$2,730.340 

47039-3234-54 0100 0470 611-14.03 CATCH BASINS, TYPE 14, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,410.780 

47039-3234-54 0100 0480 611-25.01 CATCH BASINS, TYPE 25, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 2,455.92
$1,227.960 

47039-3234-54 0100 0490 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,573.13
$1,573.130 

47039-3234-54 0100 0500 611-43.02 CATCH BASINS, TYPE 43, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,775.87
$4,775.870 
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47039-3234-54 0100 9515 620-05 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 0.000 0.000 $ 0.00 225.000 $ 29,900.25
$132.890 

47039-3234-54 0100 0510 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 62,006.000 0.000 $ 0.00 62,962.850 $ 234,851.43
$3.730 

47039-3234-54 0100 0520 701-02 CONCRETE DRIVEWAY S.F. 777.000 0.000 $ 0.00 4,215.000 $ 84,300.00
$20.000 

47039-3234-54 0100 0530 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 1,623.000 0.000 $ 0.00 1,045.240 $ 250,857.60
$240.000 

47039-3234-54 0100 9516 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$240.000 

47039-3234-54 0100 9517 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 0.000 26.900 $ 1,560.20 26.900 $ 1,560.20
$58.000 

47039-3234-54 0100 9505 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 -100.000 $ -1,775.00 175.000 $ 3,106.25
$17.750 

47039-3234-54 0100 9518 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 -74.000 $ -1,313.50 0.000 $ 0.00 
Lot 5A $17.750 

47039-3234-54 0100 9506 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 0.000 -3.000 $ -1,735.50 0.000 $ 0.00 
$578.500 

47039-3234-54 0100 9519 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 0.000 3.000 $ 7,602.75 3.000 $ 7,602.75
Lot 5A $2,534.250 

47039-3234-54 0100 9507 706-01 GUARDRAIL REMOVED L.F. 0.000 0.000 $ 0.00 48.000 $ 96.00 
$2.000 

47039-3234-54 0100 9500 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 0.000 0.000 $ 0.00 2,960.890 $ 74,022.25
$25.000 

47039-3234-54 0100 0540 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 258.000 0.000 $ 0.00 431.490 $ 10,882.18
$25.220 

47039-3234-54 0100 0550 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 16,000.000 0.000 $ 0.00 12,523.000 $ 32,559.80
$2.600 
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47039-3234-54 0100 0560 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 124,440.00
$124,440.000 

47039-3234-54 0100 0570 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 800.000 0.000 $ 0.00 980.000 $ 15,680.00
$16.000 

47039-3234-54 0100 0580 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 325.000 0.000 $ 0.00 492.000 $ 14,760.00
$30.000 

47039-3234-54 0100 0590 712-05.01 WARNING LIGHTS (TYPE A) EACH 15.000 0.000 $ 0.00 8.000 $ 200.00 
$25.000 

47039-3234-54 0100 0600 712-05.03 WARNING LIGHTS (TYPE C) EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

47039-3234-54 0100 0610 712-06 SIGNS (CONSTRUCTION) S.F. 640.000 -9.270 $ -64.89 1,113.730 $ 7,796.11
$7.000 

47039-3234-54 0100 0620 712-06.01 VERTICAL PANELS S.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

47039-3234-54 0100 0630 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 150.000 0.000 $ 0.00 96.000 $ 1,152.00
$12.000 

47039-3234-54 0100 0640 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 800.000 0.000 $ 0.00 0.000 $ 0.00 
$1.750 

47039-3234-54 0100 0650 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 
$2.950 

47039-3234-54 0100 0660 713-11.01 "U" SECTION STEEL POSTS LB. 638.000 49.500 $ 160.88 1,203.400 $ 3,911.05
$3.250 

47039-3234-54 0100 0670 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 820.000 0.000 $ 0.00 708.600 $ 3,294.99
$4.650 

47039-3234-54 0100 0680 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 264.000 -8.965 $ -98.62 257.665 $ 2,834.32
$11.000 

47039-3234-54 0100 0690 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 45.000 0.000 $ 0.00 90.000 $ 1,080.00
$12.000 
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47039-3234-54 0100 0700 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

47039-3234-54 0100 0710 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 10.000 0.000 $ 0.00 9.923 $ 25,303.65
$2,550.000 

47039-3234-54 0100 0720 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 780.000 0.000 $ 0.00 873.500 $ 2,576.83
$2.950 

47039-3234-54 0100 0730 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 650.000 0.000 $ 0.00 107.140 $ 1,794.60
$16.750 

47039-3234-54 0100 0740 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 525.000 0.000 $ 0.00 523.000 $ 4,576.25
$8.750 

47039-3234-54 0100 0750 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 39.000 0.000 $ 0.00 41.000 $ 3,895.00
$95.000 

47039-3234-54 0100 0760 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$185.000 

47039-3234-54 0100 0770 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 1,200.000 0.000 $ 0.00 498.000 $ 672.30 
$1.350 

47039-3234-54 0100 0780 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 11.000 0.000 $ 0.00 11.000 $ 1,045.00
$95.000 

47039-3234-54 0100 0790 716-04.11 PLASTIC PAVEMENT MARKING (BICYCLE SYMBOL W/RIDER) EACH 10.000 0.000 $ 0.00 11.000 $ 2,750.00
$250.000 

47039-3234-54 0100 0800 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.000 0.000 $ 0.00 17.996 $ 13,047.10
$725.000 

47039-3234-54 0100 0810 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 258,010.40
$258,010.400 

47039-3234-54 0100 9521 717-01.04 MOBILIZATION (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 5,919.25
Gravity Retaining Wall $5,919.250 

47039-3234-54 0100 0820 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 
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47039-3234-54 0100 0830 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 9.000 0.000 $ 0.00 9.000 $ 7,200.00
$800.000 

47039-3234-54 0100 0840 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 7.000 0.000 $ 0.00 7.000 $ 9,030.00
$1,290.000 

47039-3234-54 0100 0850 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 10.000 0.000 $ 0.00 16.000 $ 7,920.00
$495.000 

47039-3234-54 0100 0860 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$495.000 

47039-3234-54 0100 0870 730-03.26 INSTALL PULL BOX (DESCRIPTION) EACH 14.000 0.000 $ 0.00 11.000 $ 6,545.00
(FIBER OPTIC TYPE C) $595.000 

47039-3234-54 0100 0880 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 960.00 
$480.000 

47039-3234-54 0100 0890 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 700.000 0.000 $ 0.00 144.000 $ 144.00 
$1.000 

47039-3234-54 0100 0900 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 2,000.000 0.000 $ 0.00 2,073.000 $ 2,591.25
$1.250 

47039-3234-54 0100 0910 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 330.000 0.000 $ 0.00 2,572.000 $ 4,629.60
$1.800 

47039-3234-54 0100 0920 730-08.04 SIGNAL CABLE - 9 CONDUCTOR L.F. 700.000 0.000 $ 0.00 1,024.000 $ 2,048.00
$2.000 

47039-3234-54 0100 0930 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 1,350.000 0.000 $ 0.00 963.000 $ 2,407.50
(13100 LBS.MIN.BRK STRENGTH) $2.500 

47039-3234-54 0100 0940 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 950.000 0.000 $ 0.00 963.000 $ 963.00 
$1.000 

47039-3234-54 0100 0950 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 2,025.000 0.000 $ 0.00 1,277.000 $ 3,831.00
$3.000 

47039-3234-54 0100 0960 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 105.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 
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47039-3234-54 0100 0970 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 14,800.000 0.000 $ 0.00 13,798.000 $ 110,384.00
$8.000 

47039-3234-54 0100 0980 730-12.09 CONDUIT 3" DIAMETER (RGS) L.F. 380.000 0.000 $ 0.00 920.000 $ 13,800.00
$15.000 

47039-3234-54 0100 0990 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$198.000 

47039-3234-54 0100 1000 730-14.01 SHIELDED DETECTOR CABLE L.F. 3,525.000 0.000 $ 0.00 4,826.000 $ 3,860.80
$0.800 

47039-3234-54 0100 1010 730-14.02 SAW SLOT L.F. 2,100.000 0.000 $ 0.00 2,690.000 $ 10,760.00
$4.000 

47039-3234-54 0100 1020 730-14.03 LOOP WIRE L.F. 5,400.000 0.000 $ 0.00 7,882.000 $ 1,576.40
$0.200 

47039-3234-54 0100 1030 730-15.05 CABINET - TYPE IV EACH 2.000 0.000 $ 0.00 2.000 $ 17,600.00
$8,800.000 

47039-3234-54 0100 1040 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 2.000 0.000 $ 0.00 2.000 $ 5,236.00
$2,618.000 

47039-3234-54 0100 1050 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 8.000 0.000 $ 0.00 8.000 $ 52,000.00
$6,500.000 

47039-3234-54 0100 1060 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 12" SIGN EACH 16.000 0.000 $ 0.00 16.000 $ 12,448.00
$778.000 

47039-3234-54 0100 9501 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 0.000 0.000 $ 0.00 100.000 $ 300.00 
$3.000 

47039-3234-54 0100 1070 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 60.000 0.000 $ 0.00 442.670 $ 8,725.03
$19.710 

47039-3234-54 0920 1680 771-16.51 2IN MDPE GAS MAIN OPEN CUT L.F. 3,700.000 0.000 $ 0.00 4,395.000 $ 61,530.00
$14.000 

47039-3234-54 0920 1690 771-16.52 4IN MDPE GAS MAIN OPEN CUT L.F. 520.000 0.000 $ 0.00 352.000 $ 5,632.00
$16.000 
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47039-3234-54 0920 1700 771-16.53 8IN MDPE GAS MAIN OPEN CUT L.F. 5,800.000 0.000 $ 0.00 6,146.000 $ 215,110.00
$35.000 

0920 1700 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.02 

47039-3234-54 0920 1710 771-16.54 8IN PE GAS MAIN INSTALLED BY BORE L.F. 280.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

47039-3234-54 0920 1720 771-16.55 12IN MDPE GAS MAIN OPEN CUT L.F. 900.000 0.000 $ 0.00 800.000 $ 40,000.00
$50.000 

47039-3234-54 0920 1730 771-16.56 8IN STEEL GAS MAIN OPEN CUT L.F. 50.000 0.000 $ 0.00 28.000 $ 2,744.00
$98.000 

47039-3234-54 0920 1740 771-16.57 12IN STEEL GAS MAIN OPEN CUT L.F. 6,520.000 0.000 $ 0.00 6,576.000 $ 1,098,192.00
$167.000 

47039-3234-54 0920 1750 771-16.58 12IN STEEL GAS MAIN INSTALLED BY BORE L.F. 180.000 0.000 $ 0.00 0.000 $ 0.00 
$450.000 

47039-3234-54 0920 1760 771-16.59 ADD-ON FOR FULL STONE BACKFILL L.F. 17,900.000 0.000 $ 0.00 80.000 $ 0.80 
$0.010 

47039-3234-54 0920 1770 771-16.60 CLEAN BCKFLL MATERIAL FOR STEEL MN INSTA TON 20,000.000 0.000 $ 0.00 0.000 $ 0.00 
$0.010 

47039-3234-54 0920 1780 771-16.61 2IN X 2IN CONNECTION EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

47039-3234-54 0920 1790 771-16.62 4IN X 2IN CONNECTION EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,200.000 

47039-3234-54 0920 1800 771-16.63 4IN X 4IN CONNECTION EACH 1.000 0.000 $ 0.00 2.000 $ 3,000.00
$1,500.000 

47039-3234-54 0920 1810 771-16.64 8IN X 2IN CONNECTION EACH 6.000 0.000 $ 0.00 4.000 $ 14,000.00
$3,500.000 

47039-3234-54 0920 1820 771-16.65 8IN X 4IN CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 3,500.00
$3,500.000 

47039-3234-54 0920 1830 771-16.66 8IN X 8IN CONNECTION EACH 4.000 0.000 $ 0.00 1.000 $ 4,500.00
$4,500.000 
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47039-3234-54 0920 1840 771-16.67 12IN X 2IN CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 24,000.00
$12,000.000 

47039-3234-54 0920 1850 771-16.68 4IN PE GAS VALVE EACH 1.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

47039-3234-54 0920 1860 771-16.69 8IN PE GAS VALVE EACH 2.000 0.000 $ 0.00 1.000 $ 1,400.00
$1,400.000 

47039-3234-54 0920 1870 771-16.70 12IN PE GAS VALVE EACH 2.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

47039-3234-54 0920 1880 771-16.71 8IN STEEL GAS VALVE EACH 2.000 0.000 $ 0.00 1.000 $ 8,000.00
$8,000.000 

47039-3234-54 0920 1890 771-16.72 12IN STEEL GAS VALVE EACH 12.000 0.000 $ 0.00 10.000 $ 200,000.00
$20,000.000 

0920 1890 ADJUSTMENT STOCKPILED MATERIALS - $ $ -7.04 

47039-3234-54 0920 1900 771-16.73 SRVCE RECONNECTION AT MAIN EACH 24.000 0.000 $ 0.00 30.000 $ 24,000.00
$800.000 

47039-3234-54 0920 1910 771-16.74 1/2IN TO 1IN SRVCE LINE L.F. 200.000 0.000 $ 0.00 99.000 $ 594.00 
$6.000 

47039-3234-54 0920 1920 771-16.75 1IN TO 2IN SRVCE LINE L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

47039-3234-54 0920 1930 771-16.76 1/2IN SRVCE RISER INSTA W/NEW SRVCE CARD EACH 24.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

47039-3234-54 0920 1940 771-16.77 2IN MDPE MAIN TIE-IN TO 1-1/4 EXIST MDPE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,500.000 

47039-3234-54 0920 1950 771-16.78 2IN MDPE MAIN TIE-IN TO 2IN EXIST MDPE EACH 3.000 0.000 $ 0.00 8.000 $ 3,200.00
$400.000 

47039-3234-54 0920 1960 771-16.79 4IN MDPE MAIN TIE-IN TO 4IN EXIST MDPE EACH 8.000 0.000 $ 0.00 3.000 $ 1,800.00
$600.000 

47039-3234-54 0920 1970 771-16.80 8IN MDPE MAIN TIE-IN TO 6IN EXIST MDPE EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00
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$2,000.000 

47039-3234-54 0920 1980 771-16.81 8IN MDPE MAIN TIE-IN TO 8IN EXIST MDPE EACH 2.000 0.000 $ 0.00 3.000 $ 6,000.00
$2,000.000 

47039-3234-54 0920 1990 771-16.82 12IN MDPE MAIN TIE-IN TO 12IN EXIST MDPE EACH 3.000 0.000 $ 0.00 3.000 $ 6,000.00
$2,000.000 

47039-3234-54 0920 2000 771-16.83 X-RAY TESTING OF WELDS EACH 400.000 0.000 $ 0.00 229.000 $ 64,120.00
$280.000 

47039-3234-54 0920 2010 771-16.84 ANODE BED & TESTING STATION EACH 5.000 0.000 $ 0.00 5.000 $ 2,500.00
$500.000 

47039-3234-54 0920 2020 771-16.85 ROCKSHIELD L.F. 4,000.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

47039-3234-54 0920 2030 771-16.86 REMOVAL OF EXIST GAS FACILITIES L.F. 13,155.000 0.000 $ 0.00 0.000 $ 0.00 
$0.200 

47039-3234-54 0920 2040 771-16.87 TRENCH EXCAVATION GREATER THAN 6FT L.F. 6,325.000 0.000 $ 0.00 0.000 $ 0.00 
$0.010 

47039-3234-54 0920 2050 771-16.88 ASPHALT REPAIRS LESS THAN 6IN THICK L.F. 2,100.000 0.000 $ 0.00 80.000 $ 0.80 
$0.010 

47039-3234-54 0920 2060 771-16.89 SITE RESTORATION LAWN REPAIR ETC. LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

47039-3234-54 0920 2070 771-16.90 MOBILIZATION (TYPICAL ROADWAY PROJECT) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

47039-3234-54 0920 2080 771-16.91 TRAFFIC CONTROL PLAN & DEVICES KNOX LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

47039-3234-54 0920 2090 771-16.92 PIPELINE MARKERS EACH 18.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

47039-3234-54 0920 2100 771-16.93 TEMPORARY TIE-IN EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 
$5,000.000 

47039-3234-54 0920 2110 771-16.94 TEMPORARY BYPASS EACH 7.000 0.000 $ 0.00 6.000 $ 7,200.00
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$1,200.000 

47039-3234-54 0920 2120 771-16.95 2IN PE GAS MAIN INSTALLED BY BORE L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 

47039-3234-54 0910 1460 775-37.01 16 IN DUCTILE IRON PIPE L.F. 6,210.000 0.000 $ 0.00 5,895.000 $ 374,096.70
$63.460 

47039-3234-54 0900 1130 775-37.02 12 IN DUCTILE IRON PIPE L.F. 40.000 0.000 $ 0.00 32.000 $ 1,400.64
$43.770 

47039-3234-54 0910 1470 775-37.03 8 IN DUCTILE IRON PIPE L.F. 155.000 0.000 $ 0.00 99.000 $ 2,435.40
$24.600 

47039-3234-54 0910 1480 775-37.04 6 IN DUCTILE IRON PIPE L.F. 605.000 0.000 $ 0.00 607.000 $ 13,754.62
$22.660 

47039-3234-54 0910 1490 775-37.05 FITTINGS TON 7.000 0.000 $ 0.00 8.251 $ 44,209.68
$5,358.100 

47039-3234-54 0900 1140 775-37.06 2 IN COMBINATION AIR VALVE EACH 2.000 0.000 $ 0.00 3.000 $ 2,753.70
$917.900 

47039-3234-54 0910 1500 775-37.07 16 IN BUTTERFLY VALVE EACH 4.000 0.000 $ 0.00 8.000 $ 20,034.40
$2,504.300 

47039-3234-54 0900 1150 775-37.08 12 IN BUTTERFLY VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 1,821.20
$1,821.200 

47039-3234-54 0910 1510 775-37.09 8 IN GATE VALVE EACH 3.000 0.000 $ 0.00 2.000 $ 1,890.00
$945.000 

47039-3234-54 0910 1520 775-37.10 6 IN GATE VALVE EACH 13.000 0.000 $ 0.00 15.000 $ 9,655.50
$643.700 

47039-3234-54 0900 1160 775-37.11 2 IN GATE VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 330.80 
$330.800 

47039-3234-54 0900 1170 775-37.12 CONNECTION TO 2 IN MAIN EACH 1.000 0.000 $ 0.00 1.000 $ 550.50 
$550.500 

47039-3234-54 0900 1180 775-37.13 CONNECTION TO 12 IN MAIN EACH 1.000 0.000 $ 0.00 1.000 $ 1,033.30
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$1,033.300 

47039-3234-54 0910 1530 775-37.14 CONNECTION TO 6 IN MAIN EACH 4.000 0.000 $ 0.00 3.000 $ 1,349.70
$449.900 

47039-3234-54 0910 1540 775-37.15 CONNECTION TO 16 IN MAIN EACH 2.000 0.000 $ 0.00 2.000 $ 2,296.00
$1,148.000 

47039-3234-54 0910 1550 775-37.16 CONNECTION TO 8 IN MAIN EACH 2.000 0.000 $ 0.00 1.000 $ 558.50 
$558.500 

47039-3234-54 0910 1560 775-37.17 BORE & JACK 12 IN STL CASING STANDARD L.F. 100.000 0.000 $ 0.00 266.000 $ 59,182.34
$222.490 

47039-3234-54 0910 1570 775-37.18 BORE & JACK 12 IN STL CASING SOLID ROCK L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$192.490 

47039-3234-54 0930 2130 775-37.19 BORE & JACK 16 IN STL CASING STANDARD L.F. 45.000 0.000 $ 0.00 0.000 $ 0.00 
$253.840 

47039-3234-54 0930 2140 775-37.20 BORE & JACK 16 IN STL CASING SOLID ROCK L.F. 45.000 0.000 $ 0.00 0.000 $ 0.00 
$233.840 

47039-3234-54 0910 1580 775-37.21 BORE & JACK 24 IN STL CASING STANDARD L.F. 110.000 0.000 $ 0.00 130.000 $ 35,659.00
$274.300 

47039-3234-54 0910 1590 775-37.22 BORE & JACK 24 IN STL CASING SOLID ROCK L.F. 110.000 0.000 $ 0.00 0.000 $ 0.00 
$254.300 

47039-3234-54 0910 1600 775-37.23 FIRE HYDRANT EACH 9.000 0.000 $ 0.00 8.000 $ 20,196.00
$2,524.500 

47039-3234-54 0900 1190 775-37.24 CONCRETE REMOVAL AND REPLACEMENT S.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$5.630 

47039-3234-54 0910 1610 775-37.25 ASPHALT REMOVAL AND REPLACEMENT S.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$5.110 

47039-3234-54 0910 1620 775-37.26 ROAD AND SHOULDER BACKFILL C.Y. 338.000 0.000 $ 0.00 456.220 $ 12,194.76
$26.730 

47039-3234-54 0900 1200 775-37.27 WATER METER RECONNECTION EACH 2.000 0.000 $ 0.00 4.000 $ 1,428.80
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$357.200 

47039-3234-54 0910 1630 775-37.28 WATER METER RELOCATION EACH 13.000 0.000 $ 0.00 17.000 $ 7,231.80
$425.400 

47039-3234-54 0910 1640 775-37.29 3/4 IN COPPER SERVICE LINE L.F. 550.000 0.000 $ 0.00 1,501.000 $ 12,113.07
$8.070 

47039-3234-54 0930 2150 775-37.30 1 IN COPPER SERVICE LINE L.F. 30.000 0.000 $ 0.00 306.000 $ 2,723.40
$8.900 

47039-3234-54 0900 1210 775-37.31 2 IN COPPER SERVICE LINE L.F. 20.000 0.000 $ 0.00 10.000 $ 170.00 
$17.000 

47039-3234-54 0910 1650 775-37.32 2 IN HDPE CASING PIPE FOR SERVICE LINE L.F. 380.000 0.000 $ 0.00 1,155.000 $ 6,930.00
$6.000 

47039-3234-54 0910 1660 775-37.33 OPEN CUT 24 IN STL CASING L.F. 210.000 0.000 $ 0.00 0.000 $ 0.00 
$56.940 

47039-3234-54 0910 1670 775-37.34 CLEAN UP, TESTING AND DISINFECTION L.F. 7,010.000 0.000 $ 0.00 7,010.000 $ 21,030.00
$3.000 

47039-3234-54 0900 1220 775-37.35 SOLID ROCK EXCAVATION C.Y. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

47039-3234-54 0900 1230 775-37.36 TRENCH STABILIZATION C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$34.000 

47039-3234-54 0900 1240 777-17.44 8IN PVC GRAVITY SEWER 0-6FT CUT L.F. 70.000 0.000 $ 0.00 0.000 $ 0.00 
$15.590 

47039-3234-54 0900 1250 777-17.45 8IN PVC GRAVITY SEWER 6-8FT CUT L.F. 189.000 0.000 $ 0.00 238.700 $ 3,038.65
$12.730 

47039-3234-54 0900 1260 777-17.46 8IN PVC GRAVITY SEWER 8-10FT CUT L.F. 75.000 0.000 $ 0.00 76.500 $ 1,623.33
$21.220 

47039-3234-54 0900 1270 777-17.47 8IN DIP GRAVITY SEWER 6-8FT CUT L.F. 119.000 0.000 $ 0.00 371.010 $ 12,124.61
$32.680 

47039-3234-54 0900 1280 777-17.48 8IN DIP GRAVITY SEWER 8-10FT CUT L.F. 200.000 0.000 $ 0.00 89.250 $ 3,251.38
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$36.430 

47039-3234-54 0900 1290 777-17.49 8IN DIP GRAVITY SEWER 10-12FT CUT L.F. 229.000 0.000 $ 0.00 96.250 $ 2,988.56
$31.050 

47039-3234-54 0900 1300 777-17.50 8IN DIP GRAVITY SEWER 12-14FT CUT L.F. 137.000 0.000 $ 0.00 170.000 $ 7,206.30
$42.390 

47039-3234-54 0900 1310 777-17.51 FOUR FOOT DIA MANHOLE 6-8FT CUT EACH 4.000 0.000 $ 0.00 4.000 $ 6,172.40
$1,543.100 

47039-3234-54 0900 1320 777-17.52 FOUR FOOT DIA MANHOLE 8-10FT CUT EACH 3.000 0.000 $ 0.00 1.000 $ 2,038.53
$2,038.530 

47039-3234-54 0900 1330 777-17.53 FOUR FOOT DIA MANHOLE 12-14FT CUT EACH 1.000 0.000 $ 0.00 1.000 $ 2,542.80
$2,542.800 

47039-3234-54 0900 1340 777-17.54 ADJUST EXISTING MANHOLES V.F. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$330.000 

47039-3234-54 0900 1350 777-17.55 BORE & JACK 16IN STEEL CASING STANDARD L.F. 95.000 0.000 $ 0.00 191.000 $ 47,511.25
$248.750 

47039-3234-54 0900 1360 777-17.56 BORE & JACK 16IN STEEL CASING SOLID ROCK L.F. 95.000 0.000 $ 0.00 15.000 $ 3,431.25
$228.750 

47039-3234-54 0900 1370 777-17.57 SEWER SERVICE CONNECTIONS EACH 3.000 0.000 $ 0.00 3.000 $ 1,199.70
$399.900 

47039-3234-54 0900 1380 777-17.58 6IN PVC SEWER SERVICE LINE L.F. 30.000 0.000 $ 0.00 29.000 $ 421.66 
$14.540 

47039-3234-54 0900 1390 777-17.59 6IN CLEAN OUT EACH 3.000 0.000 $ 0.00 3.000 $ 778.80 
$259.600 

47039-3234-54 0900 1400 777-17.60 ASPHALT PAVEMENT REMOVE & REPLACE S.F. 240.000 0.000 $ 0.00 0.000 $ 0.00 
$6.380 

47039-3234-54 0900 1410 777-17.61 CONCRETE PAVEMENT REMOVE & REPLACE S.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 
$8.130 

47039-3234-54 0900 1420 777-17.62 CRUSHED STONE BACKFILL ALL DEPTHS C.Y. 320.000 0.000 $ 0.00 107.240 $ 2,766.79
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$25.800 

47039-3234-54 0900 1430 777-17.63 SOLID ROCK EXCAVATION C.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

47039-3234-54 0900 1440 777-17.64 CLEAN UP & TESTING L.F. 1,019.000 0.000 $ 0.00 1,041.300 $ 3,103.07
$2.980 

47039-3234-54 0900 1450 777-17.65 CONNECTION TO EXISTING MANHOLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,250.00
$1,250.000 

47039-3234-54 0100 1080 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 80.000 0.000 $ 0.00 1,298.255 $ 37,584.48
$28.950

47039-3234-54 0100 1090 801-02 SEEDING (WITHOUT MULCH) UNIT 80.000 0.000 $ 0.00 195.940 $ 7,692.60
$39.260 

47039-3234-54 0100 1100 801-03 WATER (SEEDING & SODDING) M.G. 40.000 0.000 $ 0.00 544.000 $ 54,400.00
$100.000 

47039-3234-54 0100 1110 803-01 SODDING (NEW SOD) S.Y. 71,000.000 366.675 $ 1,118.36 63,800.365 $ 194,591.11
$3.050 

47039-3234-54 0100 1120 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 6,750.000 0.000 $ 0.00 12,296.230 $ 15,739.17
$1.280 

Project Number: 47039-3234-54 Project Current Amount $ 30,764.51
Contract Current Amount $ 30,764.51 
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