
Rpt-ID: RCPCSUM1 Tennessee Date: 06/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000027047 Vendor Name: SIMPSON CONSTRUCTION COMPANY, INC.

Contract ID: CNG021 Estimate Number: 0044 Pay Period: 08/15/2011
to: 08/15/2011

Contract Location: Time Allowed: 1190 days
ON SR 75 OVER THE SOUTH FORK OF THE HOLSTON RIVER Time Charged: 1185 days

Elapsed Calendar Days: 1185 days
Percent Time: 99.58 %
Percent Complete ($) 108.67 %
Percent Behind: - %

Contractor: Date Let: 03/28/2008
SIMPSON CONSTRUCTION COMPANY, INC. Date Awarded: 04/09/2008
PO Box 2727 Date Contract Executed: 04/23/2008
Cleveland, TN 37311 Date Notice to Proceed: 05/14/2008
Phone: Date Work Began: 05/21/2008

Date to be Completed: 08/16/2011
Date Time Stopped: 08/11/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

SULLIVAN 

Project Number BID PCT Fed State Project Number Description 1
82015-3216-94 100.00 BR-STP-75(8) WIDENING OF EXISTING SR75 TO 5 LANES from SR36 to SR 357

Current Contract Amount $ 10,456,972.80
Original Contract Amount $ 9,768,400.50 

Total to Date Prev to Date This Estimate
Participating $ 11,122,450.48 $ 11,122,450.48 $ 0.00 

Total Earnings $ 11,122,450.48 $ 11,122,450.48 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 47,019.56 $ 0.00 $ 47,019.56 

Amount Due $ 11,169,470.04 $ 11,122,450.48 $ 47,019.56 
Test Report Payment Adjustment $ -1,743.39 $ -1,743.39 $ 0.00 
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Total Adjusted Earnings $ 11,167,726.65 $ 11,120,707.09 $ 47,019.56 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 11,167,726.65 $ 11,120,707.09 $ 47,019.56 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
82015-3216-94 0500 9503 104-04.30 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 424,123.00

Barges and Support Lump Sum Item $424,123.000 

82015-3216-94 0100 9515 104-04.32 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 5,323.70
Headwall removal and junction box construction at $5,323.700 

82015-3216-94 0100 9518 104-04.33 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 145,016.95
See Change Order #9 Explanantion concerning this item. $145,016.950 

82015-3216-94 0100 9507 104M03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 5,323.70
Type-1 Junction Box and Headwall Removal $5,323.700 

82015-3216-94 0500 9505 104M03.30 ADDITIONAL WORK (DESCRIPTION) m3 0.000 1592.000 $ 45,276.48 1592.000 $ 45,276.48 
Removal of solid rock fill. $28.440 

82015-3216-94 0100 9510 104M03.31 ADDITIONAL WORK (DESCRIPTION) m3 0.000 0.000 $ 0.00 15,433.050 $ 81,332.17
Cost associated with hauling and disposal of waste material $5.270 

82015-3216-94 0100 9516 104M03.32 ADDITIONAL WORK (DESCRIPTION) m3 0.000 0.000 $ 0.00 1,050.000 $ 6,657.00
Haul cost for material $6.340 

82015-3216-94 0100 0010 105M01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 165,000.00
$165,000.000 

82015-3216-94 0100 9018 108M07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$950.000 

82015-3216-94 0100 9016 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -23,677.960 $ -23,677.96 
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82015-3216-94 0100 9017 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 24.310 $ 24.31 
$1.000 

0100 9017 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 31,140.560 $ 31,140.56 

82015-3216-94 0100 9509 109M04.10 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 25,500.57
Extra Clearing, layout, and site preperation work due to $25,500.570 

82015-3216-94 0100 0020 201M01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 167,500.00
$167,500.000 

82015-3216-94 0500 0740 202M04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 245,000.00
(EX. BR. NO. 82-SR75-0.21) $245,000.000 

82015-3216-94 0500 0742 202M04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
(BOX CULVERT @ BOONE DAM RD.) $10,000.000 

82015-3216-94 0100 0030 203M01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) m3 43,959.000 0.000 $ 0.00 44,725.600 $ 391,349.00
$8.750 

82015-3216-94 0100 9011 203M01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) m3 0.000 0.000 $ 0.00 30,059.920 $ 394,536.45
$13.125 

82015-3216-94 0100 0040 203M01.11 PRESPLITTING OF ROCK EXCAVATION m2 1,925.000 0.000 $ 0.00 1,056.650 $ 17,593.22
$16.650 

82015-3216-94 0100 0050 203M02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TONN 73,990.000 0.000 $ 0.00 66,161.840 $ 674,850.77
$10.200 

0100 0050 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TONN $ 10.200 0.000 $ 0.00 -0.030 $ -0.31 

82015-3216-94 0100 9506 203M02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TONN 0.000 0.000 $ 0.00 1,140.770 $ 11,635.85
$10.200 

82015-3216-94 0100 0060 203M03 BORROW EXCAVATION (UNCLASSIFIED) m3 7,758.000 0.000 $ 0.00 0.000 $ 0.00 
$7.900 

82015-3216-94 0100 9512 203M03 BORROW EXCAVATION (UNCLASSIFIED) m3 0.000 0.000 $ 0.00 0.000 $ 0.00 
Borrow Excavation (Unclassified) Project revised from borrow $7.900 

82015-3216-94 0100 9012 203M05 UNDERCUTTING m3 0.000 0.000 $ 0.00 409.790 $ 5,378.49
$13.125 
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82015-3216-94 0100 0070 203M06 WATER m3 610.000 0.000 $ 0.00 0.000 $ 0.00 
$11.000 

82015-3216-94 0100 0080 203M07 FURNISHING & SPREADING TOPSOIL m3 663.000 0.000 $ 0.00 1,698.750 $ 40,770.00
$24.000 

82015-3216-94 0500 0750 204M02.01 DRY EXCAVATION (BRIDGES) m3 753.000 0.000 $ 0.00 390.250 $ 4,683.00
$12.000 

82015-3216-94 0500 0760 204M03.01 WET EXCAVATION (BRIDGES) m3 465.000 0.000 $ 0.00 377.220 $ 44,511.96
(BRIDGES) $118.000 

82015-3216-94 0500 0770 204M04.01 ROCK EXCAVATION (BRIDGES) m3 1,111.000 0.000 $ 0.00 1,239.400 $ 146,249.20
$118.000 

82015-3216-94 0500 0780 204M05 ROCK DRILLING (BRIDGES) m 90.000 0.000 $ 0.00 76.391 $ 7,639.10
$100.000 

82015-3216-94 0100 9511 204M08 FOUNDATION FILL MATERIAL m3 0.000 0.000 $ 0.00 28.000 $ 1,746.64
Addition of this item to contract $62.380 

82015-3216-94 0500 0790 204M09.01 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 1.000 $ 110,000.00
(BENT NO. 3) $110,000.000 

82015-3216-94 0500 0800 204M09.02 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 1.000 $ 111,000.00
(BENT NO. 4) $111,000.000 

82015-3216-94 0500 0810 204M09.03 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 1.000 $ 110,000.00
(BENT NO. 5) $110,000.000 

82015-3216-94 0500 0820 204M10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 36,000.00
(BENT NO. 2) $36,000.000 

82015-3216-94 0500 0830 204M10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 28,000.00
(BENT NO. 6) $28,000.000 

82015-3216-94 0100 0100 209M02.03 200mm TEMPORARY SLOPE DRAIN m 5.000 0.000 $ 0.00 0.000 $ 0.00 
$48.000 

82015-3216-94 0100 0110 209M03 CHECK DAMS m2 46.000 0.000 $ 0.00 133.900 $ 13,390.00
$100.000 
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82015-3216-94 0100 0120 209M05 SEDIMENT REMOVAL m3 52.000 0.000 $ 0.00 26.900 $ 403.50 
$15.000 

82015-3216-94 0100 0130 209M08.01 TEMPORARY FILTER BARRIER m 580.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

82015-3216-94 0100 9500 209M08.02 TEMPORARY SILT FENCE (WITH BACKING) m 0.000 0.000 $ 0.00 1,258.822 $ 25,176.44
$20.000 

82015-3216-94 0100 9501 209M09.02 TEMPORARY SEDIMENT FILTER BAG (4.42 X 0.61 X 4.04) BAG 0.000 0.000 $ 0.00 2.000 $ 1,800.00
$900.000 

82015-3216-94 0100 9502 209M13.04 TURBITY CURTAIN(DESCRIPTION) m 0.000 0.000 $ 0.00 45.720 $ 6,441.03
$140.880 

82015-3216-94 0100 0140 303M01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TONN 8,631.000 0.000 $ 0.00 12,595.130 $ 269,535.78
$21.400 

82015-3216-94 0100 9508 303M01.01 GRANULAR BACKFILL (ROADWAY) TONN 0.000 0.000 $ 0.00 806.190 $ 24,185.70
Granular Backfill for Structure $30.000 

82015-3216-94 0500 0840 303M01.02 GRANULAR BACKFILL (BRIDGES) TONN 50.000 0.000 $ 0.00 520.480 $ 22,901.12
$44.000 

82015-3216-94 0500 9504 303M10.01 MINERAL AGGREGATE (SIZE 57) TONN 0.000 0.000 $ 0.00 0.000 $ 0.00 
Small Stone (#57) $24.800 

82015-3216-94 0100 0150 307M01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TONN 253.000 0.000 $ 0.00 382.900 $ 45,565.10
$119.000 

82015-3216-94 0100 0160 307M02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TONN 697.000 0.000 $ 0.00 1,766.300 $ 145,366.49
$82.300 

82015-3216-94 0100 0170 307M02.02 ASPHALT CEMENT (PG70-22) (BPMB-HM) GRADING A-S TONN 18.000 0.000 $ 0.00 47.381 $ 31,745.27
$670.000 

82015-3216-94 0100 0180 307M02.03 AGGREGATE (BPMB-HM) GRADING A-S TONN 540.000 0.000 $ 0.00 1,531.979 $ 82,726.87
$54.000 

82015-3216-94 0100 0190 307M02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TONN 644.000 0.000 $ 0.00 1,234.970 $ 113,617.24
$92.000 
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82015-3216-94 0100 9002 307M03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -46.650 $ -46.65 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,413.010 $ -3,413.01 

82015-3216-94 0100 9003 307M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,300.020 $ 2,300.02

82015-3216-94 0100 9004 307M05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82015-3216-94 0100 9005 407M07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82015-3216-94 0100 9006 407M09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82015-3216-94 0100 0200 411M01.07 ASPHALT CONCRETE MIX (PG64-22) (ACS) GRADING E (SHOULDER) TONN 367.000 0.000 $ 0.00 214.230 $ 22,065.69
$103.000 

82015-3216-94 0100 0210 411M01.10 ACS MIX(PG64-22) GRADING D TONN 10.000 0.000 $ 0.00 367.660 $ 180,153.40
$490.000 

82015-3216-94 0100 0222 411M02.10 ACS MIX(PG70-22) GRADING D TONN 370.000 0.000 $ 0.00 498.770 $ 56,859.78
$114.000 

82015-3216-94 0100 9007 411M03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 193.310 $ 193.31 

82015-3216-94 0100 9008 411M03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82015-3216-94 0100 9009 411M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 883.950 $ 883.95

82015-3216-94 0100 9010 411M05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82015-3216-94 0100 0230 604M01.01 CLASS A CONCRETE (ROADWAY) m3 65.000 0.000 $ 0.00 74.267 $ 72,410.33
$975.000 
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82015-3216-94 0100 0240 604M01.02 STEEL BAR REINFORCEMENT (ROADWAY) kg 8,350.000 0.000 $ 0.00 9,765.360 $ 20,018.99
$2.050 

82015-3216-94 0100 9000 604M01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) m3 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,121.250 

82015-3216-94 0100 9001 604M01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) m3 0.000 0.000 $ 0.00 0.000 $ 0.00 
$848.250 

82015-3216-94 0500 9019 604M01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) m3 0.000 0.000 $ 0.00 22.870 $ 4,574.00
$200.000 

82015-3216-94 0500 0850 604M02.03 EPOXY COATED REINFORCING STEEL kg 220,580.000 0.000 $ 0.00 220,580.000 $ 452,189.00
$2.050 

82015-3216-94 0500 0860 604M03.01 CLASS A CONCRETE (BRIDGES) m3 1,849.000 0.000 $ 0.00 1,776.300 $ 888,150.00
$500.000 

82015-3216-94 0500 0870 604M03.02 STEEL BAR REINFORCEMENT (BRIDGES) kg 249,295.000 0.000 $ 0.00 234,504.812 $ 417,418.57
$1.780 

82015-3216-94 0500 0880 604M03.04 PAVEMENT @ BRIDGE ENDS m2 362.000 0.000 $ 0.00 364.160 $ 80,479.36
$221.000 

82015-3216-94 0500 0890 604M03.09 CLASS D CONCRETE (BRIDGE DECK) m3 1,694.000 0.000 $ 0.00 1,828.150 $ 904,934.25
$495.000 

82015-3216-94 0500 0900 604M03.25 CLASS S CONCRETE (FOUNDATION SEAL) m3 807.000 0.000 $ 0.00 808.010 $ 211,698.62
$262.000 

82015-3216-94 0500 0910 604M04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) m2 5,109.000 0.000 $ 0.00 5,109.000 $ 63,862.50
$12.500 

82015-3216-94 0500 0920 604M05.31 BRIDGE DECK GROOVING (MECHANICAL) m2 6,847.000 0.000 $ 0.00 6,939.400 $ 14,225.77
$2.050 

82015-3216-94 0500 0930 606M02.03 STEEL PILES (250mm) m 350.000 0.000 $ 0.00 202.797 $ 26,363.61
$130.000 

82015-3216-94 0500 0940 606M02.06 PILE TIPS (STEEL PILES, 250mm) EACH 50.000 0.000 $ 0.00 42.000 $ 3,570.00
$85.000 
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82015-3216-94 0100 0260 607M37.02 450mm CORRUGATED METAL PIPE CULVERT m 77.000 0.000 $ 0.00 46.331 $ 6,347.35
$137.000 

82015-3216-94 0100 9513 607M37.02 450mm CORRUGATED METAL PIPE CULVERT m 0.000 0.000 $ 0.00 0.000 $ 0.00
Removal of footage due to other change order items $137.000 

82015-3216-94 0100 0270 607M37.04 750mm CORRUGATED METAL PIPE CULVERT m 40.000 0.000 $ 0.00 37.495 $ 6,186.68
$165.000 

82015-3216-94 0100 0280 607M39.02 450mm PIPE CULVERT (SIDE DRAIN) m 60.000 0.000 $ 0.00 59.100 $ 8,746.80
$148.000 

82015-3216-94 0100 0290 611M07.01 CLASS A CONCRETE (PIPE ENDWALLS) m3 8.000 0.000 $ 0.00 7.760 $ 8,536.00
$1,100.000 

82015-3216-94 0100 0300 611M07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) kg 412.000 0.000 $ 0.00 411.730 $ 1,441.06
$3.500 

82015-3216-94 0100 0310 611M07.03 STRUCTURAL STEEL (PIPE ENDWALLS) kg 206.000 0.000 $ 0.00 124.000 $ 1,054.00
$8.500 

82015-3216-94 0100 0320 611M09.03 CAPPING EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,120.000 

82015-3216-94 0100 0330 611M38.02 CATCH BASINS, TYPE 38, > 1m - 2m DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,121.000 

82015-3216-94 0500 0950 615M01.12 PRESTRESSED CONCRETE BULB TEE BEAM (150mm WEB)(BT-72) m 2,664.000 0.000 $ 0.00 2,663.500 $ 1,646,043.00
$618.000 

82015-3216-94 0500 0960 620M03.10 CONCRETE PARAPET (DESCRIPTION) m 563.000 0.000 $ 0.00 563.000 $ 75,442.00
(STDM-1-1) $134.000 

82015-3216-94 0100 0340 705M01.01 GUARDRAIL AT BRIDGE ENDS m 9.000 0.000 $ 0.00 16.396 $ 3,279.20
$200.000 

82015-3216-94 0100 0350 705M02.02 SINGLE GUARDRAIL (TYPE 2) m 255.000 0.000 $ 0.00 514.350 $ 31,375.35
$61.000 

82015-3216-94 0100 9013 705M02.50 SHOP CURVED GUARDRAIL m 0.000 
 

19.050 $ 1,743.08 19.050 $ 1,743.08
$91.500 
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82015-3216-94 0100  0360 705M04.03  GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 1.000 $ 600.00 
$600.000 

82015-3216-94 0100 9517 705M04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$2,048.000 

82015-3216-94 0100 0370 705M04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 1.000 $ 2,775.00
$2,775.000 

82015-3216-94 0100 0380 706M01 GUARDRAIL REMOVED m 384.000 0.000 $ 0.00 409.190 $ 2,045.95
$5.000 

82015-3216-94 0100 0390 708M02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 29.000 0.000 $ 0.00 29.000 $ 4,060.00
$140.000 

82015-3216-94 0100 0400 709M05.05 MACHINED RIP-RAP (CLASS A-3) TONN 410.000 0.000 $ 0.00 322.490 $ 9,352.21
$29.000 

82015-3216-94 0100 0410 709M05.06 MACHINED RIP-RAP (CLASS A-1) TONN 418.000 0.000 $ 0.00 474.010 $ 16,116.34
$34.000 

82015-3216-94 0100 0420 710M02 AGGREGATE UNDERDRAINS (WITH PIPE) m 909.000 0.000 $ 0.00 378.520 $ 3,595.94
$9.500 

82015-3216-94 0100 0430 710M05 LATERAL UNDERDRAIN m 193.000 0.000 $ 0.00 53.035 $ 530.35
$10.000 

82015-3216-94 0100 0440 710M06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00
$270.000 

82015-3216-94 0100 0450 710M06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00
$330.000 

82015-3216-94 0100 0460 710M06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 4.000 0.000 $ 0.00 3.000 $ 990.00
$330.000 

82015-3216-94 0100 0470 710M06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00
$330.000 

82015-3216-94 0500 0970 710M09.01 150mm PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM m 68.000 0.000 $ 0.00 68.000 $ 6,664.00
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$98.000 

82015-3216-94 0500 0980 710M09.02 150mm PIPE UNDERDRAIN m 12.000 0.000 $ 0.00 36.580 $ 841.34 
$23.000 

82015-3216-94 0100 0480 712M01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

82015-3216-94 0100 0490 712M02.02 INTERCONNECTED PORTABLE BARRIER RAIL m 336.000 0.000 $ 0.00 338.292 $ 66,305.23
$196.000 

82015-3216-94 0100 0500 712M04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 30.000 0.000 $ 0.00 120.000 $ 10,800.00
$90.000 

82015-3216-94 0100 0510 712M05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 9.000 $ 1,125.00
$125.000 

82015-3216-94 0100 0520 712M06 SIGNS (CONSTRUCTION) m2 28.300 0.000 $ 0.00 51.782 $ 7,767.30
$150.000 

82015-3216-94 0100 0530 712M06.01 VERTICAL PANELS m2 23.000 0.000 $ 0.00 0.000 $ 0.00 
$260.000 

82015-3216-94 0100 0540 712M07.03 TEMPORARY BARRICADES (TYPE III) m 15.000 0.000 $ 0.00 41.453 $ 3,564.96
$86.000 

82015-3216-94 0100 0550 712M09.01 REMOVABLE PAVEMENT MARKING LINE m 1,388.000 0.000 $ 0.00 0.000 $ 0.00 
$8.200 

82015-3216-94 0100 0560 713M16.20 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 1.000 $ 300.00 
(R1-1) $300.000 

82015-3216-94 0100 0570 713M16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,050.00
(TN-5 MOD) $525.000 

82015-3216-94 0100 0580 716M01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 42.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

82015-3216-94 0100 0590 716M02.01 PLASTIC PAVEMENT MARKING (100mm LINE) km 2.900 0.000 $ 0.00 0.000 $ 0.00 
$2,400.000 

82015-3216-94 0100 0600 716M02.05 PLASTIC PAVEMENT MARKING (STOP LINE) m 20.000 0.000 $ 0.00 0.000 $ 0.00 
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$42.000 

82015-3216-94 0100 0610 716M05.01 PAINTED PAVEMENT MARKING (100mm LINE) km 2.900 0.000 $ 0.00 4.396 $ 3,384.92
$770.000 

82015-3216-94 0100 0620 716M10.01 PREFORMED PLASTIC PAVEMENT MARKING (100mm LINE) km 1.100 0.000 $ 0.00 0.000 $ 0.00 
$15,000.000 

82015-3216-94 0100 0630 717M01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 367,000.00
$367,000.000 

82015-3216-94 0920 2110 773M03.01 CONDUIT - 101.6mm(4 IN) TYPE D m 532.000 0.000 $ 0.00 532.000 $ 5,320.00
$10.000 

82015-3216-94 0920 2120 773M03.02 CONDUIT - 101.6mm(4 IN) GALVANIZED STL m 12.000 0.000 $ 0.00 12.000 $ 720.00
$60.000 

82015-3216-94 0920 2130 773M03.03 CONDUIT - 101.6mm(4 IN) TYPE B m 24.000 0.000 $ 0.00 24.000 $ 1,680.00
$70.000 

82015-3216-94 0920 2140 773M03.04 CONDUIT - 127mm(5 IN) SCHEDULE 80 PVC m 24.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

82015-3216-94 0900 1270 773M03.06 INNERDUCT - 31.75 mm (1 1/4 IN) m 1,006.000 0.000 $ 0.00 987.550 $ 7,900.40
$8.000 

82015-3216-94 0900 1280 773M03.08 HANGER BRACKETS EACH 81.000 0.000 $ 0.00 81.000 $ 28,350.00
$350.000 

82015-3216-94 0900 1290 773M03.09 HIGH TENSIL INSERTS 19.05 mm EACH 162.000 0.000 $ 0.00 162.000 $ 162.00 
$1.000 

82015-3216-94 0900 1300 773M03.10 HIGH TENSIL INSERTS 12.7 mm EACH 21.000 0.000 $ 0.00 21.000 $ 21.00 
$1.000 

82015-3216-94 0900 1310 773M03.11 101.6mm(4) GALV STEEL/PVC ADAPTER EACH 8.000 0.000 $ 0.00 8.000 $ 80.00 
$10.000 

82015-3216-94 0900 1320 773M03.12 SCH 80 SPLIT TOP RINGS EACH 12.000 0.000 $ 0.00 12.000 $ 192.00 
$16.000 

82015-3216-94 0900 1330 773M03.13 TYPE D 101.6mm (4 IN) EXPANSION JOINTS EACH 24.000 0.000 $ 0.00 24.000 $ 2,400.00
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$100.000 

82015-3216-94 0900 1340 773M03.14 19.05mm(3/4 IN) THREADED ROD m 107.000 0.000 $ 0.00 267.700 $ 267.70 
$1.000 

82015-3216-94 0900 1350 773M03.15 41.3 mm 12 GAUGE CHANNEL m 15.000 0.000 $ 0.00 15.100 $ 226.50 
$15.000 

82015-3216-94 0900 1360 773M03.16 45 DEGREE STEEL CONNECTOR EACH 42.000 0.000 $ 0.00 42.000 $ 42.00 
$1.000 

82015-3216-94 0900 1370 773M03.17 12.7 mm x 30.2 HEX HEAD BOLTS EACH 21.000 0.000 $ 0.00 21.000 $ 21.00 
$1.000 

82015-3216-94 0900 1380 773M03.18 12.7 mm (1/2 IN) CHANNEL NUTS W/SPRING EACH 42.000 0.000 $ 0.00 42.000 $ 42.00 
$1.000 

82015-3216-94 0900 1390 773M03.19 12.7 mm X 23.8MM HEX HEAD BOLTS EACH 42.000 0.000 $ 0.00 42.000 $ 42.00 
$1.000 

82015-3216-94 0900 1400 773M03.20 19.05 mm (3/4 IN) LOCK WASHERS EACH 21.000 0.000 $ 0.00 21.000 $ 21.00 
$1.000 

82015-3216-94 0900 1410 773M03.21 19.05 mm( 3/4 IN) FLAT WASHERS EACH 42.000 0.000 $ 0.00 42.000 $ 42.00 
$1.000 

82015-3216-94 0900 1420 773M03.22 19.05 mm (3/4 IN) HEX NUTS EACH 42.000 0.000 $ 0.00 42.000 $ 42.00 
$1.000 

82015-3216-94 0900 1430 773M03.24 CONDUIT - 101.6mm(4 IN) TYPE D m 266.000 0.000 $ 0.00 266.000 $ 2,660.00
$10.000 

82015-3216-94 0900 1440 773M03.25 CONDUIT - 101.6mm(4 IN) GALVANIZED STL m 6.000 0.000 $ 0.00 6.000 $ 360.00 
$60.000 

82015-3216-94 0900 1450 773M03.26 CONDUIT - 101.6mm(4 IN) TYPE B m 12.000 0.000 $ 0.00 12.000 $ 840.00 
$70.000 

82015-3216-94 0900 1460 773M03.27 CONDUIT - 127mm(5 IN) SCHEDULE 80 PVC m 12.000 0.000 $ 0.00 12.000 $ 900.00 
$75.000 

82015-3216-94 0900 1470 773M03.29 INNERDUCT - 31.75 mm (1 1/4 IN) m 1,006.000 0.000 $ 0.00 1,006.000 $ 7,897.10
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$7.850 

82015-3216-94 0900 1480 773M03.31 HANGER BRACKETS EACH 81.000 0.000 $ 0.00 81.000 $ 28,350.00
$350.000 

82015-3216-94 0900 1490 773M03.32 HIGH TENSIL INSERTS 19.05 mm EACH 162.000 0.000 $ 0.00 162.000 $ 162.00 
$1.000 

82015-3216-94 0900 1500 773M03.33 HIGH TENSIL INSERTS 12.7 mm EACH 21.000 0.000 $ 0.00 21.000 $ 21.00 
$1.000 

82015-3216-94 0900 1510 773M03.34 101.6mm(4) GALV STEEL/PVC ADAPTER EACH 4.000 0.000 $ 0.00 4.000 $ 40.00 
$10.000 

82015-3216-94 0900 1520 773M03.35 SCH 80 SPLIT TOP RINGS EACH 6.000 0.000 $ 0.00 6.000 $ 102.00 
$17.000 

82015-3216-94 0900 1530 773M03.36 TYPE D 101.6mm (4 IN) EXPANSION JOINTS EACH 12.000 0.000 $ 0.00 12.000 $ 1,200.00
$100.000 

82015-3216-94 0900 1540 773M03.37 19.05MM(3/4 IN) THREADED ROD m 107.000 0.000 $ 0.00 267.700 $ 267.70 
$1.000 

82015-3216-94 0900 1550 773M03.38 41.3 MM 12 GAUGE CHANNEL m 15.000 0.000 $ 0.00 15.000 $ 225.00
$15.000 

82015-3216-94 0900 1560 773M03.39 45 DEGREE STEEL CONNECTOR EACH 42.000 0.000 $ 0.00 42.000 $ 42.00 
$1.000 

82015-3216-94 0900 1570 773M03.40 12.7MM x 30.2 HEX HEAD BOLTS EACH 21.000 0.000 $ 0.00 21.000 $ 21.00 
$1.000 

82015-3216-94 0900 1580 773M03.41 12.7 MM (1/2 IN) CHANNEL NUTS W/SPRING EACH 42.000 0.000 $ 0.00 42.000 $ 42.00
$1.000 

82015-3216-94 0900 1590 773M03.42 12.7 MM X 23.8MM HEX HEAD BOLTS EACH 42.000 0.000 $ 0.00 42.000 $ 42.00 
$1.000 

82015-3216-94 0900 1600 773M03.43 19.05 (3/4 IN) LOCK WASHERS EACH 21.000 0.000 $ 0.00 21.000 $ 21.00 
$1.000 

82015-3216-94 0900 1602 773M03.44 19.05 ( 3/4 IN) FLAT WASHERS EACH 42.000 0.000 $ 0.00 42.000 $ 42.00 
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$1.000 

82015-3216-94 0900 1604 773M03.45 19.05 (3/4 IN) HEX NUTS EACH 42.000 0.000 $ 0.00 42.000 $ 42.00 
$1.000 

82015-3216-94 0900 1605 773M04.01 ANCHOR 0.3 m (12 IN) EACH 10.000 0.000 $ 0.00 4.000 $ 648.00 
$162.000 

82015-3216-94 0900 1606 773M04.02 ANCHOR ROD 25.44mm (1 IN) EACH 10.000 0.000 $ 0.00 4.000 $ 620.00 
$155.000 

82015-3216-94 0900 1607 773M04.03 STRAND 10M - GUYS m 56.000 0.000 $ 0.00 76.200 $ 1,569.72
$20.600 

82015-3216-94 0900 1608 773M04.04 BOLTS EACH 7.000 0.000 $ 0.00 5.000 $ 5.00 
$1.000 

82015-3216-94 0900 1611 773M04.05 WASHERS EACH 14.000 0.000 $ 0.00 10.000 $ 10.00 
$1.000 

82015-3216-94 0900 1612 773M04.06 PREFORMED VISE EACH 14.000 0.000 $ 0.00 10.000 $ 105.00 
$10.500 

82015-3216-94 0900 1614 773M04.07 GUY HOOK EACH 7.000 0.000 $ 0.00 5.000 $ 55.00 
$11.000 

82015-3216-94 0900 1615 773M04.08 HEX NUTS EACH 7.000 0.000 $ 0.00 5.000 $ 5.00 
$1.000 

82015-3216-94 0900 1616 773M04.10 STRAND 6.6M m 381.000 0.000 $ 0.00 0.000 $ 0.00 
$11.350 

82015-3216-94 0900 1617 773M04.11 10 PAIR TERMINAL BLOCK EACH 3.000 0.000 $ 0.00 3.000 $ 315.00 
$105.000 

82015-3216-94 0900 1618 773M04.12 SUSPENSION CLAMPS EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82015-3216-94 0900 1619 773M04.13 TERMINAL CLOSURE 76.2mm X 711.2mm (3 X 28 IN) EACH 10.000 0.000 $ 0.00 2.000 $ 220.00 
$110.000 

82015-3216-94 0900 1621 773M04.14 TERMINAL CLOSURE 127mm X 762mm (5 X 30 IN) EACH 2.000 0.000 $ 0.00 2.000 $ 220.00 
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$110.000 

82015-3216-94 0900 1622 773M04.15 CABLE 50-24 ALP SJ FSF m 381.000 0.000 $ 0.00 29.260 $ 1,135.29
$38.800 

82015-3216-94 0900 1623 773M04.17 AERIAL DROPS 2 PAIR 22 GUAGE m 136.000 0.000 $ 0.00 0.000 $ 0.00
$4.700 

82015-3216-94 0900 1624 773M04.18 BURIED DROPS 2 PAIR 22 GUAGE m 41.000 0.000 $ 0.00 0.000 $ 0.00 
$12.800 

82015-3216-94 0900 1625 773M04.20 CONDUIT SCHEDULE 40 101.6mm (4 IN) PVC m 610.000 0.000 $ 0.00 451.720 $ 116,543.76
$258.000 

82015-3216-94 0900 1626 773M04.22 ELBOW 1.83m 6 FT 90 DG SCH 40 101.6mm 4 IN PVC EACH 4.000 0.000 $ 0.00 2.000 $ 108.00 
$54.000 

82015-3216-94 0900 1627 773M04.23 ELBOW 1.83m 6 FT 45 DG SCH 40 101.6mm 4 IN PVC EACH 4.000 0.000 $ 0.00 9.000 $ 486.00 
$54.000 

82015-3216-94 0900 1628 773M04.24 ELBOW 0.91m 3 FT 90 DG SCH 40 101.6mm 4 IN PVC EACH 10.000 0.000 $ 0.00 9.000 $ 387.00 
$43.000 

82015-3216-94 0900 1629 773M04.26 INNERDUCT 31.75mm ( 1 1/4 IN) m 604.000 0.000 $ 0.00 316.080 $ 2,607.66
$8.250 

82015-3216-94 0900 1631 773M04.28 HANDHOLE EACH 2.000 0.000 $ 0.00 2.000 $ 6,040.00
$3,020.000 

82015-3216-94 0900 1632 773M04.30 PEDESTAL 203.2mm (8 IN) EACH 3.000 0.000 $ 0.00 4.000 $ 1,200.00
$300.000 

82015-3216-94 0900 1633 773M04.32 10 PAIR TERMINAL BLOCK FOR PEDESTAL EACH 3.000 0.000 $ 0.00 3.000 $ 63.00 
$21.000 

82015-3216-94 0900 1634 773M04.34 PEDESTAL 1248 EACH 5.000 0.000 $ 0.00 2.000 $ 1,750.00
$875.000 

82015-3216-94 0900 1635 773M04.36 CABLE U-GUARDS EACH 6.000 0.000 $ 0.00 8.000 $ 88.00 
$11.000 

82015-3216-94 0900 1636 773M04.38 CABLE 50-24 ALP SJ FSF BURIED m 114.000 0.000 $ 0.00 81.990 $ 6,477.21

6/22/2015



$79.000 

82015-3216-94 0900 1637 773M04.39 CABLE 100-24 ALP SJ FSF BURIED m 67.000 0.000 $ 0.00 50.900 $ 3,308.50
$65.000 

82015-3216-94 0900 1638 773M04.40 CABLE 200-24 ALP SJ FSF BURIED m 640.000 0.000 $ 0.00 456.290 $ 29,658.85
$65.000 

82015-3216-94 0900 1646 775M09.12 152mm DUCTILE IRON PIPE m 50.000 0.000 $ 0.00 64.580 $ 8,653.72
$134.000 

82015-3216-94 0910 1970 775M09.13 203mm DUCTILE IRON PIPE m 72.000 0.000 $ 0.00 58.367 $ 8,521.58
$146.000 

82015-3216-94 0910 1980 775M09.14 304mm DUCTILE IRON PIPE m 840.000 0.000 $ 0.00 717.230 $ 114,039.57
$159.000 

82015-3216-94 0900 1648 775M09.15 406mm STEEL ENCASEMENT PIPE m 30.000 0.000 $ 0.00 6.096 $ 1,176.53
$193.000 

82015-3216-94 0900 1650 775M09.16 610mm STEEL ENCASMENT PIPE m 40.000 0.000 $ 0.00 41.470 $ 8,791.64
$212.000 

82015-3216-94 0900 1660 775M09.17 CASEMENT SPACERS EACH 40.000 0.000 $ 0.00 16.000 $ 2,176.00
$136.000 

82015-3216-94 0900 1670 775M09.18 152mm GATE VALVE AND VALVE BOX EACH 8.000 0.000 $ 0.00 9.000 $ 8,802.00
$978.000 

82015-3216-94 0910 1990 775M09.19 203mm GATE VALVE AND VALVE BOX EACH 2.000 0.000 $ 0.00 1.000 $ 1,231.00
$1,231.000 

82015-3216-94 0910 2000 775M09.20 304mm GATE VALVE AND VALVE BOX EACH 7.000 0.000 $ 0.00 8.000 $ 14,896.00
$1,862.000 

82015-3216-94 0910 2010 775M09.21 304mm RESTRAINED PLUGS EACH 4.000 0.000 $ 0.00 3.000 $ 915.00 
$305.000 

82015-3216-94 0960 2160 775M09.22 FH W/VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 2,290.00
$2,290.000 

82015-3216-94 0900 1680 775M09.23 51mm BLOW-OFF VALVES EACH 1.000 0.000 $ 0.00 1.000 $ 1,712.00
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$1,712.000 

82015-3216-94 0910 2020 775M09.24 BRIDGE CROSSING LS 1.000 0.000 $ 0.00 1.000 $ 216,000.00
$216,000.000 

82015-3216-94 0900 1690 775M09.25 152mm RESTRAINED PLUGS EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$147.000 

82015-3216-94 0900 1700 775M09.26 152mm X 51mm REDUCER EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$140.000 

82015-3216-94 0900 1710 775M09.27 152mm X 102mm REDUCER EACH 1.000 0.000 $ 0.00 1.000 $ 121.00 
$121.000 

82015-3216-94 0900 1720 775M09.28 152mm TEE EACH 3.000 0.000 $ 0.00 4.000 $ 1,184.00
$296.000 

82015-3216-94 0900 1730 775M09.29 152mm 45 DEGREE BEND EACH 5.000 0.000 $ 0.00 3.000 $ 492.00 
$164.000 

82015-3216-94 0910 2030 775M09.30 203mm 45 DEGREE BEND EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$187.000 

82015-3216-94 0960 2170 775M09.31 203mm X 152mm REDUCER EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$134.000 

82015-3216-94 0910 2040 775M09.32 304mm X 152mm TEE EACH 5.000 0.000 $ 0.00 5.000 $ 1,455.00
$291.000 

82015-3216-94 0910 2050 775M09.33 304mm X 203mm TEE EACH 2.000 0.000 $ 0.00 1.000 $ 341.00 
$341.000 

82015-3216-94 0910 2060 775M09.34 304mm 11.25 DEGREE BEND EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$258.000 

82015-3216-94 0910 2070 775M09.35 304mm 22.5 DEGREE BEND EACH 3.000 0.000 $ 0.00 4.000 $ 1,040.00
$260.000 

82015-3216-94 0910 2080 775M09.36 304mm 45 DEGREE BEND EACH 8.000 0.000 $ 0.00 6.000 $ 1,566.00
$261.000 

82015-3216-94 0910 2090 775M09.37 304mm STUB-OUT FOR FUTURE CONNECTIONS EACH 4.000 0.000 $ 0.00 2.000 $ 2,364.00
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$1,182.000 

82015-3216-94 0900 1740 775M09.38 AUTOMATIC COMB. AIR RELEASE VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 2,758.00
$2,758.000 

82015-3216-94 0910 2100 775M09.39 TEMPORARY TIE-OVERS EACH 5.000 0.000 $ 0.00 3.000 $ 22,500.00
$7,500.000 

82015-3216-94 0900 1750 775M09.40 MISC. STONE TONN 300.000 0.000 $ 0.00 291.540 $ 6,413.88
$22.000 

82015-3216-94 0900 1760 775M09.41 STONE BACKFILL FOR PAVED AREAS TONN 1,000.000 0.000 $ 0.00 928.350 $ 20,887.88
$22.500 

82015-3216-94 0900 1770 775M09.42 PAVEMENT BREAK AND REPLACEMENT m 300.000 0.000 $ 0.00 106.080 $ 4,243.20
$40.000 

82015-3216-94 0900 1780 775M09.43 OFF ROAD REPAIR AND SEEDING m 600.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

82015-3216-94 0900 1790 775M09.44 SILT FENCING m 200.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

82015-3216-94 0900 1800 775M09.45 MISC. CONCRETE m3 30.000 0.000 $ 0.00 36.530 $ 8,401.90
$230.000 

82015-3216-94 0900 1810 775M09.46 19mm SERVICE CONNECTION EACH 8.000 0.000 $ 0.00 7.000 $ 2,135.00
$305.000 

82015-3216-94 0900 1820 775M09.47 19mm COPPER SERVICE LATERAL m 60.000 0.000 $ 0.00 49.070 $ 2,649.78
$54.000 

82015-3216-94 0900 1830 775M09.48 19mm X 16 mm METER YOKE EACH 8.000 0.000 $ 0.00 5.000 $ 655.00 
$131.000 

82015-3216-94 0900 1840 775M09.49 METER BOX EACH 8.000 0.000 $ 0.00 7.000 $ 567.00 
$81.000 

82015-3216-94 0900 1850 775M09.50 METERS EACH 8.000 0.000 $ 0.00 6.000 $ 852.00 
$142.000 

82015-3216-94 0950 9514 775M10.32 400MM DUCTILE IRON PIPE m 0.000 0.000 $ 0.00 18.280 $ 8,593.06
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$470.080 

82015-3216-94 0940 2270 777M03.01 406MM PVC FORCE MAIN m 650.000 0.000 $ 0.00 619.452 $ 89,201.09
$144.000 

82015-3216-94 0940 2280 777M03.02 406MM PVC RESTRAINED FORCE MAIN PLUGS EACH 4.000 0.000 $ 0.00 2.000 $ 814.00 
$407.000 

82015-3216-94 0940 2290 777M03.03 406MM 11.25 DEGREE BENDS EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$423.000 

82015-3216-94 0940 2300 777M03.04 406MM 45 DEGREE BENDS EACH 4.000 0.000 $ 0.00 3.000 $ 1,377.00
$459.000 

82015-3216-94 0950 2180 777M03.05 406MM X 304MM REDUCER EACH 2.000 0.000 $ 0.00 2.000 $ 672.00 
$336.000 

82015-3216-94 0900 1860 777M03.06 TEMPORARY FM TIE-OVER EACH 2.000 0.000 $ 0.00 2.000 $ 6,068.00
$3,034.000 

82015-3216-94 0900 1870 777M03.07 AUTO. COMB AIR RELEASE VALVE & ASSMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 3,111.00
$3,111.000 

82015-3216-94 0940 2310 777M03.08 406MM TEE EACH 2.000 0.000 $ 0.00 2.000 $ 2,750.00
$1,375.000 

82015-3216-94 0900 1880 777M03.09 304MM TEE EACH 2.000 0.000 $ 0.00 2.000 $ 1,400.00
$700.000 

82015-3216-94 0940 2320 777M03.10 406MM PLUG VALVE & VALVE BOX EACH 6.000 0.000 $ 0.00 6.000 $ 26,352.00
$4,392.000 

82015-3216-94 0940 2330 777M03.11 BRIDGE CROSSING EACH 1.000 0.000 $ 0.00 1.000 $ 192,000.00
$192,000.000 

82015-3216-94 0900 1890 777M03.12 610MM STEEL ENCASEMENT PIPE m 30.000 0.000 $ 0.00 42.670 $ 6,400.50
$150.000 

82015-3216-94 0900 1900 777M03.13 CASEMENT SPACERS EACH 16.000 0.000 $ 0.00 14.000 $ 1,722.00
$123.000 

82015-3216-94 0900 1910 777M03.14 STONE BACKFILL FOR PAVED AREAS TONN 820.000 0.000 $ 0.00 577.100 $ 12,696.20
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$22.000 

82015-3216-94 0900 1920 777M03.15 PAVEMENT BREAK AND REPLACE m 225.000 0.000 $ 0.00 114.170 $ 4,840.81
$42.400 

82015-3216-94 0900 1930 777M03.16 OFF ROAD REPAIR AND SEEDING m 600.000 0.000 $ 0.00 0.000 $ 0.00 
$24.500 

82015-3216-94 0900 1940 777M03.17 SILT FENCING m 200.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

82015-3216-94 0900 1950 777M03.18 MISC. CONCRETE m3 20.000 0.000 $ 0.00 9.170 $ 1,797.32
$196.000 

82015-3216-94 0900 1960 777M03.19 MISC. STONE PIPE BEDDING TONN 500.000 0.000 $ 0.00 490.720 $ 11,041.20
$22.500 

82015-3216-94 0930 2190 778M01.30 INSTALL 15.875mm DIA. FORGED EYE BOLTS W/NUTS EACH 60.000 0.000 $ 0.00 60.000 $ 5,100.00
$85.000 

82015-3216-94 0930 2200 778M01.31 INSTALL 101.6mm PIPE ROLLER GUIDES EACH 60.000 0.000 $ 0.00 60.000 $ 5,100.00
$85.000 

82015-3216-94 0930 2210 778M01.32 INSTALL 101.6mm PIPE COUPLINGS EACH 90.000 0.000 $ 0.00 90.000 $ 4,500.00
$50.000 

82015-3216-94 0930 2220 778M01.33 INSTALL HANDHOLES EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00
$3,000.000 

82015-3216-94 0930 2230 778M01.34 INSTALL NO 4 STEEL REINFORCEMENT m 320.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

82015-3216-94 0930 2240 778M01.35 INSTALL 101.6mm DIA. STEEL PIPE CONDUIT m 282.000 0.000 $ 0.00 282.000 $ 28,200.00
$100.000 

82015-3216-94 0930 2250 778M01.36 INSTALL 101.6mm SHCEDULE 80 PVC m 20.000 0.000 $ 0.00 20.000 $ 500.00 
$25.000 

82015-3216-94 0930 2260 778M01.37 INSTALL 127mm SCHEDULE 80 PVC m 10.000 0.000 $ 0.00 10.738 $ 268.45 
$25.000 

82015-3216-94 0100 0640 801M01 SEEDING (WITH MULCH) UNIT 334.000 0.000 $ 0.00 485.390 $ 15,047.09
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$31.000 

82015-3216-94 0100 9015 801M02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 77.070 $ 1,075.13
$13.950 

82015-3216-94 0100 0650 801M02.15 FERTILIZER TONN 2.000 0.000 $ 0.00 0.000 $ 0.00 
$750.000 

82015-3216-94 0100 0660 801M03 WATER (SEEDING & SODDING) m3 11.000 0.000 $ 0.00 19.800 $ 336.60 
$17.000 

82015-3216-94 0100 9014 801M06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$18.600 

82015-3216-94 0100 0670 802M01.10 TREES (DESCRIPTION) EACH 29.000 0.000 $ 0.00 0.000 $ 0.00 
(ACER RUBRUM) $30.000 

82015-3216-94 0100 0680 802M01.11 TREES (DESCRIPTION) EACH 29.000 0.000 $ 0.00 0.000 $ 0.00 
(PLANTANUS OCCIDENTALS (0.9m-1.5m HT. $30.000 

82015-3216-94 0100 0690 802M01.12 TREES (DESCRIPTION) EACH 29.000 0.000 $ 0.00 0.000 $ 0.00 
(CERCIS CARADERSIS( (0.9m - 1.5m HT., $30.000 

82015-3216-94 0100 0700 802M01.13 TREES (DESCRIPTION) EACH 29.000 0.000 $ 0.00 0.000 $ 0.00 
(LIQUIDAMER STYRACIFLUA) $30.000 

82015-3216-94 0100 0710 802M01.14 TREES (DESCRIPTION) EACH 31.000 0.000 $ 0.00 0.000 $ 0.00 
(JUGLANS Nigra) $30.000 

82015-3216-94 0100 0720 803M01 SODDING (NEW SOD) m2 1,245.000 0.000 $ 0.00 511.600 $ 1,892.92
$3.700 

82015-3216-94 0100 0730 805M12.02 EROSION CONTROL BLANKET (TYPE II) m2 3,144.000 0.000 $ 0.00 7,714.160 $ 14,271.20
$1.850 
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