
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000076515 Vendor Name: ERBY CONTRACTORS INC

Contract ID: CNG080 Estimate Number: 0016 Pay Period: 07/31/2009
to: 07/31/2009

Contract Location: Time Allowed: 339.0 days
ON OLD FIFTEENTH ROAD OVER GULF FORK BIG CREEK Time Charged: 430.0 days

Elapsed Calendar Days: 430.0 days
Percent Time: 126.84 %

Contractor: Date Let: 03/28/2008
ERBY CONTRACTORS INC Date Awarded: 04/09/2008
PO Box 701 Date Contract Executed: 05/06/2008
Newport, TN 37822 Date Notice to Proceed: 05/27/2008
Phone: Date Work Began: 05/27/2008

Date to be Completed: 04/30/2009
Date Time Stopped: 07/30/2009
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
COCKE 

= 
Project Number PCT Fed State Project Number Description 1

15946-3418-94 100.00 BRZE-1500(48) OLD FIFTEENTH RD.BRDG AND APPR OVER GULF FORK BIG CREEK

Current Contract Amount $ 1,698,149.83 
Original Contract Amount $ 1,699,205.70 

Percent Complete ($) 99.15 %

Total to Date Prev to Date This Estimate
Participating $ 1,683,763.24 $ 1,694,086.83 $ -10,323.59

Total Earnings $ 1,683,763.24 $ 1,694,086.83 $ -10,323.59 
Stockpiled Materials $ -0.02 $ -0.02 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,683,763.22 $ 1,694,086.81 $ -10,323.59 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,683,763.22 $ 1,694,086.81 $ -10,323.59 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,683,763.22 $ 1,694,086.81 $ -10,323.59 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

15946-3418-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 60,000.00

$60,000.000 
  
15946-3418-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -91.000 $ -41,860.00

$460.000 
  
15946-3418-94 0500 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  
15946-3418-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9018 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,884.640 $ -6,884.64 

  
15946-3418-94 0500 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15946-3418-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 -49.590 $ -49.59 -49.590 $ -49.59 

$1.000 
0100 9020 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,804.620 $ 2,804.62 

  

15946-3418-94 0500 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15946-3418-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  

15946-3418-94 0500 0580 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00
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(LOC. 1) $7,000.000 
  

15946-3418-94 0500 0590 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

(LOC. 2) $7,000.000 
  

15946-3418-94 0500 0600 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

(LOC. 3) $7,000.000 
  

15946-3418-94 0500 0610 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

(LOC. 4 ) $7,000.000 
  
15946-3418-94 0100 0030 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(TRACT NO. 16) $1.000 
  

15946-3418-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 2,908.000 0.000 $ 0.00 2,441.000 $ 34,174.00

$14.000 
  

15946-3418-94 0100 9007 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$16.800 
  

15946-3418-94 0100 0050 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 477.000 0.000 $ 0.00 476.600 $ 17,157.60

$36.000 
  
15946-3418-94 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 821.000 0.000 $ 0.00 1,127.000 $ 13,185.90

$11.700 
  
15946-3418-94 0100 9008 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 385.190 $ 8,088.99

$21.000 
  
15946-3418-94 0100 0070 203-06 WATER M.G. 26.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
15946-3418-94 0100 0080 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 32.000 0.000 $ 0.00 0.000 $ 0.00 

$13.700 
  
15946-3418-94 0100 0090 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 768.000 4.320 $ 92.88 1,665.510 $ 35,808.47

$21.500 

Page 3 of 9Estimate Summary to Contractor

4/27/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy2CA.htm



  
15946-3418-94 0100 0100 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

$40,000.000 
  
15946-3418-94 0100 0110 204-08 FOUNDATION FILL MATERIAL C.Y. 149.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
15946-3418-94 0100 0120 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 15.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
15946-3418-94 0100 0130 209-03 CHECK DAMS S.F. 176.000 0.000 $ 0.00 578.000 $ 2,890.00

$5.000 
  
15946-3418-94 0100 0140 209-05 SEDIMENT REMOVAL C.Y. 198.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  
15946-3418-94 0100 0150 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,044.000 0.000 $ 0.00 2,131.000 $ 12,786.00

$6.000 
  

15946-3418-94 0100 0160 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" 
X 2'0" X 13'3") BAG 7.000 0.000 $ 0.00 7.000 $ 7,700.00

$1,100.000 
  

15946-3418-94 0100 0170 209-20.03 POLYETHYLENE SHEETING (6 MIL. 
MINIMUM) S.Y. 255.000 0.000 $ 0.00 381.770 $ 1,527.08

$4.000 
  

15946-3418-94 0100 0180 209-65.20 SEQUENCING FOR CONSTRUCTION IN THE 
DRY (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 4,120.00

$4,120.000 
  

15946-3418-94 0100 0190 209-65.21 SEQUENCING FOR CONSTRUCTION IN THE 
DRY (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 8,240.00

$8,240.000 
  

15946-3418-94 0100 0200 209-65.22 SEQUENCING FOR CONSTRUCTION IN THE 
DRY (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 4,120.00

$4,120.000 
  

15946-3418-94 0100 0210 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 4,756.000 0.000 $ 0.00 3,070.090 $ 76,752.25

$25.000 
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15946-3418-94 0100 0220 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,144.000 42.820 $ 1,070.50 822.450 $ 20,561.25
$25.000 

  
15946-3418-94 0100 0230 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 189.000 22.240 $ 556.00 205.000 $ 5,125.00

$25.000 
  

15946-3418-94 0100 0240 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 559.000 0.000 $ 0.00 551.080 $ 60,618.80

$110.000 
  

15946-3418-94 0100 0250 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 358.000 0.000 $ 0.00 344.770 $ 38,614.24

$112.000 
  
15946-3418-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -491.540 $ -491.54 -491.540 $ -491.54

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -19.670 $ -19.67 

  
15946-3418-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -10,355.390 $ -10,355.39 -10,355.390 $ -10,355.39

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,838.390 $ 10,838.39 

  

15946-3418-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15946-3418-94 0100 0260 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
15946-3418-94 0100 0270 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 19.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  

15946-3418-94 0100 0280 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  
15946-3418-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15946-3418-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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15946-3418-94 0100 0290 411-01.10 ACS MIX(PG64-22) GRADING D TON 288.000 0.000 $ 0.00 302.050 $ 35,641.90

$118.000 
  

15946-3418-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT DOLL 0.000 -90.580 $ -90.58 -90.580 $ -90.58 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -27.180 $ -27.18 

  
15946-3418-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15946-3418-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15946-3418-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15946-3418-94 0500 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$805.000 
  

15946-3418-94 0500 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$609.000 
  

15946-3418-94 0500 9022 604-01.09 CLASS A CONCRETE (BOX BRIDGE) 
(FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 239.870 $ 67,163.60

$280.000 
  
15946-3418-94 0500 0620 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 913.000 0.000 $ 0.00 930.200 $ 651,140.00

$700.000 
  

15946-3418-94 0500 0630 604-02.02 STEEL BAR REINFORCEMENT (BOX 
BRIDGES) LB. 183,155.000 0.000 $ 0.00 185,404.540 $ 222,485.45

$1.200 
0500 0630 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.02 

  
15946-3418-94 0500 0640 604-02.03 EPOXY COATED REINFORCING STEEL LB. 14,235.000 0.000 $ 0.00 14,235.000 $ 18,505.50

$1.300 
  
15946-3418-94 0100 0300 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 120.000 0.000 $ 0.00 90.000 $ 3,600.00
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$40.000 
  
15946-3418-94 0100 0310 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 40.000 $ 3,200.00

$80.000 
  
15946-3418-94 0100 0320 705-01.04 METAL BEAM GUARD FENCE L.F. 657.000 0.000 $ 0.00 642.000 $ 32,356.80

$50.400 
  
15946-3418-94 0100 0330 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 819.000 0.000 $ 0.00 718.500 $ 13,651.50

$19.000 
  
15946-3418-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 18.500 $ 527.25 

$28.500 
  
15946-3418-94 0100 0340 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  
15946-3418-94 0100 0350 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 15.000 0.000 $ 0.00 15.000 $ 27,375.00

$1,825.000 
  
15946-3418-94 0100 9023 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 0.000 -1.000 $ -1,825.00 -1.000 $ -1,825.00

$1,825.000 
  
15946-3418-94 0100 9024 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 1.000 $ 708.75 1.000 $ 708.75 

$708.750 
  
15946-3418-94 0100 9025 706-10.26 ROUNDED END ELEMENT EACH 0.000 1.000 $ 60.38 1.000 $ 60.38 

$60.380 
  
15946-3418-94 0100 0360 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 301.000 0.000 $ 0.00 293.050 $ 10,549.80

$36.000 
  
15946-3418-94 0100 0370 709-05.08 MACHINED RIP-RAP (CLASS B) TON 160.000 0.000 $ 0.00 140.330 $ 5,051.88

$36.000 
  
15946-3418-94 0100 0380 709-05.09 MACHINED RIP-RAP (CLASS C) TON 398.000 0.000 $ 0.00 467.240 $ 16,820.64

$36.000 
  
15946-3418-94 0100 0390 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 26,000.00

$26,000.000 
  
15946-3418-94 0100 0400 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 45.000 0.000 $ 0.00 0.000 $ 0.00 
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$48.500 
  
15946-3418-94 0100 0410 712-05.01 WARNING LIGHTS (TYPE A) EACH 16.000 0.000 $ 0.00 10.000 $ 440.00 

$44.000 
  
15946-3418-94 0100 0420 712-06 SIGNS (CONSTRUCTION) S.F. 457.000 0.000 $ 0.00 163.000 $ 1,630.00

$10.000 
  
15946-3418-94 0100 0430 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 168.000 0.000 $ 0.00 40.000 $ 992.00 

$24.800 
  
15946-3418-94 0100 0440 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 1.320 $ 2,695.44

$2,042.000 
  
15946-3418-94 0100 0450 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 
  

15946-3418-94 0100 0460 740-10.03 GEOTEXTILE (TYPE III)(EROSION 
CONTROL) S.Y. 1,655.000 0.000 $ 0.00 222.240 $ 1,777.92

$8.000 
  
15946-3418-94 0100 0470 801-01 SEEDING (WITH MULCH) UNIT 37.000 0.000 $ 0.00 20.334 $ 1,067.54

$52.500 
  
15946-3418-94 0100 0480 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 37.000 0.000 $ 0.00 31.405 $ 1,648.76

$52.500 
  
15946-3418-94 0100 9014 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 73.074 $ 1,726.37

$23.625 
  
15946-3418-94 0100 0490 801-03 WATER (SEEDING & SODDING) M.G. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
15946-3418-94 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$31.500 
  

15946-3418-94 0100 0500 802-01.02 TREES (LIRIODENDRON TULIPI) (1.5 - 2" 
CAL. B&B) EACH 4.000 0.000 $ 0.00 4.000 $ 800.00 

$200.000 
  
15946-3418-94 0100 0510 802-01.04 TREES (ACER RUBRUM) (1.5 - 2" CAL. B&B) EACH 10.000 0.000 $ 0.00 10.000 $ 2,000.00

$200.000 
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15946-3418-94 0100 0520 802-01.08 TREES(PLATANUS OCCIDENTALIS) (1.5 - 
2"CAL. B&B) EACH 9.000 0.000 $ 0.00 9.000 $ 1,800.00

$200.000 
  
15946-3418-94 0100 0530 802-01.10 TREES (DESCRIPTION) EACH 9.000 0.000 $ 0.00 9.000 $ 1,800.00

(ROBINIA PSEUDOCACIA) $200.000 
  
15946-3418-94 0100 0540 802-01.11 TREES (DESCRIPTION) EACH 9.000 0.000 $ 0.00 9.000 $ 1,800.00

(FAGUS GRANDIFOLIA) $200.000 
  
15946-3418-94 0100 0550 802-01.12 TREES (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 1,000.00

(QUERCUS RUBRA) $200.000 
  
15946-3418-94 0100 0560 803-01 SODDING (NEW SOD) S.Y. 978.000 0.000 $ 0.00 0.000 $ 0.00 

$4.300 
  
15946-3418-94 0100 0570 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 2,025.000 0.000 $ 0.00 8,118.880 $ 16,237.76

$2.000 
  

Project Number: 15946-3418-94 Project Current Amount $ -10,323.59
Contract Current Amount $ -10,323.59
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