
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070017443 Vendor Name: SEMINOLE EQUIPMENT, INC.

Contract ID: CNG124 Estimate Number: 0008 Pay Period: 04/25/2009
to: 04/30/2009

Contract Location: Time Allowed: 130.0 days
OVER THE HIWASSEE RIVER (LM 19.20) Time Charged: 167.0 days

Elapsed Calendar Days: 167.0 days
Percent Time: 128.46 %
Percent Complete ($) 97.57 %
Percent Behind: 30.89 %

Contractor: Date Let: 05/09/2008
SEMINOLE EQUIPMENT, INC. Date Awarded: 05/21/2008
204 Tarpon Industrial Drive Date Contract Executed: 06/20/2008
Tarpon Springs, FL 34689 Date Notice to Proceed: 06/24/2008
Phone: 727-944-4481 Date Work Began: 06/24/2008

Date to be Completed: 10/31/2008
Date Time Stopped: 12/07/2008
Date Accepted: 12/08/2008

Estimate Paid: NO 

Counties:
BRADLEY 
MCMINN 

Project Number BID PCT Fed State Project Number Description 1
06001-4160-04 100.00 N/A Bridge Repair on Interstate 75 over Hiwassee River @ LM

Current Contract Amount $ 2,656,038.00 
Original Contract Amount $ 2,667,238.00 

Total to Date Prev to Date This Estimate
Participating $ 2,592,825.90 $ 2,592,825.90 $ 0.00 

Total Earnings $ 2,592,825.90 $ 2,592,825.90 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,592,825.90 $ 2,592,825.90 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 2,592,825.90 $ 2,592,825.90 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 2,592,825.90 $ 2,592,825.90 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
06001-4160-04 0500 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$810.000 
  
06001-4160-04 0500 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -36.000 $ -39,600.00

$1,100.000 
  
06001-4160-04 0500 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(PER LANE) $1,000.000 
  
06001-4160-04 0500 9500 109-97 REBATE LS 0.000 0.000 $ 0.00 1.000 $ -11,200.00

(Foreign Bolts) $-11,200.000 
  
06001-4160-04 0500 0010 602-10.01 STRUCTURAL STEEL REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 194,000.00

$194,000.000 
  
06001-4160-04 0500 0020 602-10.32 STRUCTURAL STEEL (REPAIRS) LB. 155.000 0.000 $ 0.00 693.000 $ 69,300.00

$100.000 
  
06001-4160-04 0500 0030 602-10.50 STRUCTURAL STEEL REPAIR EACH 22.000 0.000 $ 0.00 22.000 $ 60,500.00

$2,750.000 
  
06001-4160-04 0500 0035 602-10.51 STRUCTURAL STEEL REPAIR(DESCRIPTION) EACH 44.000 0.000 $ 0.00 46.000 $ 11,500.00

(SPACER PLATES) $250.000 
  

06001-4160-04 0500 0040 603-02.01 REPAINTING EXISTING STEEL STRUCTURES 
(LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 1,620,000.00

(Bridge No. 06-I75-19.20 R&L) $1,620,000.000 
  

CONTAINMENT & DISPOSAL OF WASTE
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06001-4160-04 0500 0050 603-05.20 (LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 450,000.00
(Bridge No. 06-I75-19.20 R&L) $450,000.000 

  

06001-4160-04 0500 0060 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 6,546.000 0.000 $ 0.00 6,545.040 $ 65,450.40

$10.000 
  
06001-4160-04 0500 0070 604-10.54 CONCRETE REPAIRS S.F. 65.000 0.000 $ 0.00 64.710 $ 16,177.50

$250.000 
  
06001-4160-04 0500 0080 604-10.58 EPOXY INJECTION (INJECTION) GAL. 3.000 0.000 $ 0.00 3.000 $ 300.00 

$100.000 
  

06001-4160-04 0500 0090 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN 
PLACE) L.F. 189.000 0.000 $ 0.00 189.000 $ 18,900.00

$100.000 
  
06001-4160-04 0500 0100 604-10.72 REPAINTING EXISTING CLEARANCE GAGES EACH 2.000 0.000 $ 0.00 2.000 $ 20,000.00

$10,000.000 
  
06001-4160-04 0500 0110 604-10.80 BRIDGE REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
06001-4160-04 0500 0120 604-10.90 MISCELLANEOUS BRIDGE ITEMS LS 1.000 0.000 $ 0.00 1.000 $ 1,900.00

$1,900.000 
  
06001-4160-04 0500 0130 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 2,382.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
06001-4160-04 0500 0140 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 
  
06001-4160-04 0500 0150 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 78.000 0.000 $ 0.00 42.000 $ 42.00 

$1.000 
  
06001-4160-04 0500 0160 712-06 SIGNS (CONSTRUCTION) S.F. 240.000 0.000 $ 0.00 256.000 $ 256.00 

$1.000 
  

06001-4160-04 0500 0170 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 5,250.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06001-4160-04 0500 0180 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 3.000 $ 300.00 
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$100.000 
  

06001-4160-04 0500 0190 713-16.02 TRUCK MOUNTED IMPACT ATTENUATOR 
(W/FLASHING ARROW BOARD) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
06001-4160-04 0500 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 
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