
Rpt-ID: RCPCSUM1 Tennessee Date: 03/07/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000075176 Vendor Name: LAW SIGNS LLC

Contract ID: CNG145 Estimate Number: 0008 Pay Period: 09/01/2009
to: 08/31/2010

Contract Location: Time Allowed: 427.0 days
VARIOUS LOCATIONS ON VARIOUS STATE ROUTES Time Charged: 421.0 days

Elapsed Calendar Days: 421.0 days
Percent Time: 98.59 %

Contractor: Date Let: 05/09/2008
LAW SIGNS LLC Date Awarded: 05/21/2008
1801 Oscar Crowell Road Date Contract Executed: 06/10/2008
Beech Grove, TN 37018 Date Notice to Proceed: 07/01/2008
Phone: 931-394-4356 Date Work Began: 07/28/2008

Date to be Completed: 08/31/2009
Date Time Stopped: 08/25/2009
Date Accepted: 08/31/2009

Estimate Paid: NO 

Counties:
BLEDSOE 
BRADLEY 
CANNON 
CLAY 
COFFEE 
CUMBERLAND 
DEKALB 
FENTRESS 
FRANKLIN 
GRUNDY 
HAMILTON 
JACKSON 
MCMINN 
MARION 
MEIGS 
OVERTON 
PICKETT 
POLK 
PUTNAM 
RHEA 
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SEQUATCHIE 
VAN BUREN 
WARREN 
WHITE 

= 
Project Number PCT Fed State Project Number Description 1

98026-4157-04 100.00 N/A The random on-call signing on various interstates and state

Current Contract Amount $ 157,772.50 
Original Contract Amount $ 157,772.50 

Percent Complete ($) 89.79 %

Total to Date Prev to Date This Estimate
Participating $ 141,663.30 $ 143,172.60 $ -1,509.30

Total Earnings $ 141,663.30 $ 143,172.60 $ -1,509.30 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 141,663.30 $ 143,172.60 $ -1,509.30 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 141,663.30 $ 143,172.60 $ -1,509.30 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 141,663.30 $ 143,172.60 $ -1,509.30 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98026-4157-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(INCOMPLETE IN ALLOTTED TIME) $500.000 
  
98026-4157-04 0700 0010 712-01.02 LANE CLOSURE EACH 2.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
98026-4157-04 0700 0020 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 4.000 0.000 $ 0.00 2.000 $ 1,200.00
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$600.000 
  

98026-4157-04 0700 0030 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN 
SUPPORTS) C.Y. 10.000 -0.780 $ -468.00 9.480 $ 5,688.00

$600.000 
  

98026-4157-04 0700 0040 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR 
SIGN SUPPORTS) LB. 4,000.000 -206.800 $ -465.30 2,590.000 $ 5,827.50

$2.250 
  
98026-4157-04 0700 0050 713-04.02 STEEL I-BEAMS & W-F BEAMS FOR SIGN SUPPORTS LB. 3,000.000 0.000 $ 0.00 1,516.610 $ 6,066.44

$4.000 
  

98026-4157-04 0700 0060 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) SIGN 
SUPPORTS LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$5.250 
  

98026-4157-04 0700 0070 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN 
SUPPORT LB. 12,000.000 -144.000 $ -576.00 11,845.290 $ 47,381.16

$4.000 
  
98026-4157-04 0700 0080 713-11.01 "U" SECTION STEEL POSTS LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
98026-4157-04 0700 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98026-4157-04 0700 0100 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$13.000 
  
98026-4157-04 0700 0110 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$13.750 
  
98026-4157-04 0700 0120 713-13.12 FLAT SHEET ALUM SIGNS OVERLAY (0.080" THICK) S.F. 200.000 0.000 $ 0.00 318.000 $ 5,406.00

$17.000 
  
98026-4157-04 0700 0130 713-13.14 FLORESCENT YELLOW SIGN SHEETING S.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$4.500 
  
98026-4157-04 0700 0140 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 3,000.000 0.000 $ 0.00 2,674.000 $ 53,480.00

$20.000 
  
98026-4157-04 0700 0150 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 4.000 0.000 $ 0.00 4.000 $ 160.00 
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$40.000 
  
98026-4157-04 0700 0160 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 4.000 0.000 $ 0.00 8.000 $ 1,800.00

$225.000 
  

98026-4157-04 0700 0170 713-15.37 INSTALLATION OF SIGN MESSAGE
(LETTER,#,ARROW,SHIELD) S.F. 20.000 0.000 $ 0.00 12.400 $ 347.20 

$28.000 
  

98026-4157-04 0700 0180 713-15.38 EXTRUDED ALUMINUM PANELS FOR OVERLAYING 
BACKGROUND S.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
98026-4157-04 0700 0190 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

(LOGO) $20.000 
  
98026-4157-04 0700 0200 713-17.03 INSTALL AUXILIARY SUPPORT ON EXISTING SIGN EACH 20.000 0.000 $ 0.00 42.000 $ 2,100.00

$50.000 
  
98026-4157-04 0700 0210 713-20.30 SIGN ADJUSTMENTS EACH 10.000 0.000 $ 0.00 3.000 $ 675.00 

$225.000 
  
98026-4157-04 0700 0220 713-30.02 BRIDGE MOUNTED SIGN SUPPORT LB. 500.000 0.000 $ 0.00 1,248.000 $ 11,232.00

$9.000 
  
98026-4157-04 0700 0230 713-30.05 BARRIER MOUNTED SQUARE TUBE SIGN SUPPORT LB. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$8.500 
  

98026-4157-04 0700 0240 713-30.08 BARRIER MOUNTED PERFORATED/KNOCKOUT SIGN 
SUPPORT LB. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$11.500 
  

Project Number: 98026-4157-04 Project Current Amount $ -1,509.30
Contract Current Amount $ -1,509.30 
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