
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNG155 Estimate Number: 0003 Pay Period: 11/01/2008
to: 11/02/2008

Contract Location: Time Allowed: 50.0 days
FROM US 70 (SR 1) EXTENDING TO SR 111 Time Charged: 21.0 days

Elapsed Calendar Days: 21.0 days
Percent Time: 42.00 %

Contractor: Date Let: 06/20/2008
HIGHWAYS, INC. Date Awarded: 07/02/2008
PO Box 96 Date Contract Executed: 07/25/2008
Brentwood, TN 37024 Date Notice to Proceed: 09/10/2008
Phone: Date Work Began: 09/10/2008

Date to be Completed: 10/29/2008
Date Time Stopped: 09/30/2008
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
WHITE 

= 
Project Number PCT Fed State Project Number Description 1

93079-3205-94 5.12 HSIP-289(4) S.R. 289 From: SR 1 L.M. 0.00 To: SR 111 L.M. 2.85
93079-4204-04 94.88 NA S.R. 289 From: SR 1 L.M. 0.00 To: SR 111 L.M. 2.85

Current Contract Amount $ 599,995.00 
Original Contract Amount $ 599,995.00 

Percent Complete ($) 103.51 %

Total to Date Prev to Date This Estimate
Participating $ 621,069.66 $ 621,069.66 $ 0.00 

Total Earnings $ 621,069.66 $ 621,069.66 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 621,069.66 $ 621,069.66 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 621,069.66 $ 621,069.66 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 621,069.66 $ 621,069.66 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
93079-3205-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
93079-4204-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
93079-3205-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93079-4204-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,434.090 $ -6,434.09 

  

93079-3205-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

93079-4204-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 73,441.870 $ 73,441.87 

  

93079-4204-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 95.000 0.000 $ 0.00 88.900 $ 2,222.50

$25.000 
  

93079-4204-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
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93079-4204-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000 

  
93079-4204-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93079-4204-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93079-4204-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 7.000 0.000 $ 0.00 7.690 $ 3,076.00

$400.000 
  
93079-4204-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

93079-4204-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93079-4204-04 0100 0050 411-01.10 ACS MIX(PG64-22) GRADING D TON 5,285.000 0.000 $ 0.00 4,874.000 $ 375,298.00

$77.000 
  

93079-4204-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,336.210 $ -6,336.21 

  
93079-3205-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93079-4204-04 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93079-4204-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93079-4204-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,860.800 $ 4,860.80 

  

93079-4204-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
93079-3205-94 0100 0010 411-10.01 SCORING PAVEMENT L.M. 6.000 0.000 $ 0.00 2.684 $ 2,415.60

$900.000 
  
93079-4204-04 0100 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 71,853.000 0.000 $ 0.00 58,793.900 $ 58,793.90

$1.000 
  

93079-3205-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 10,800.00

$2,700.000 
  
93079-3205-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 200.000 0.000 $ 0.00 150.000 $ 750.00 

$5.000 
  
93079-4204-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,500.00

$13,500.000 
  
93079-4204-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 807.000 0.000 $ 0.00 917.500 $ 7,340.00

$8.000 
  
93079-4204-04 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,500.00

$1,250.000 
  
93079-4204-04 0100 0100 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

(STOP SIGN, POST, AND ASSEMBLY) $250.000 
  

93079-4204-04 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 13.000 0.000 $ 0.00 47.823 $ 1,434.69

$30.000 
  
93079-4204-04 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 542.000 0.000 $ 0.00 652.000 $ 9,780.00

$15.000 
  

93079-4204-04 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 12.000 0.000 $ 0.00 10.000 $ 1,750.00

$175.000 
  

93079-4204-04 0100 0140 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED 
LINE) L.F. 405.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

93079-4204-04 0100 0150 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE EACH 4.000 0.000 $ 0.00 3.000 $ 1,050.00
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TURNING ARROW)
$350.000 

  
93079-4204-04 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 17.000 0.000 $ 0.00 18.889 $ 12,277.85

$650.000 
  

93079-3205-94 0100 0040 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 
LINE) L.M. 6.000 0.000 $ 0.00 7.515 $ 16,908.75

$2,250.000 
  

93079-4204-04 0100 0170 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 
LINE) L.M. 6.000 0.000 $ 0.00 5.140 $ 11,565.00

$2,250.000 
  
93079-4204-04 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,985.00

$15,985.000 
  
93079-4204-04 0100 0185 730-14.02 SAW SLOT L.F. 2,303.000 0.000 $ 0.00 2,245.000 $ 4,490.00

$2.000 
  
93079-4204-04 0100 0190 730-14.03 LOOP WIRE L.F. 5,760.000 0.000 $ 0.00 6,200.000 $ 3,100.00

$0.500 
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