
Rpt-ID: RCPCSUM1 Tennessee Date: 07/14/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNG163 Estimate Number: 0033 Pay Period: 02/06/2013
to: 03/26/2013

Contract Location: Time Allowed: 826.0 days
FROM SOUTH OF I-24 TO NEAR INTERSTATE DRIVE AND FROM SOUTH Time Charged: 826.0 days

Elapsed Calendar Days: 826.0 days
Percent Time: 100.00 %
Percent Complete ($) 123.49 %
Percent Behind: - %

Contractor: Date Let: 06/20/2008
ROGERS GROUP, INC. Date Awarded: 07/02/2008
PO Box 25250 Date Contract Executed: 07/25/2008
Nashville, TN 37202 Date Notice to Proceed: 08/12/2008
Phone: Date Work Began: 08/12/2008

Date to be Completed: 11/15/2010
Date Time Stopped: 11/15/2010
Date Accepted: 01/05/2011

Estimate Paid: NO 
Counties:
COFFEE 

Project Number BID PCT Fed State Project Number Description 1
16007-3224-14 76.63 STP/HPP-53(31) SR-53, NORTH OF INTERSTATE DR. TO NEAR PARKS CREEK RD.
16007-3225-14 23.37 STP-53(19) SR-53: From South of I-24 to near Interstate Drive in

Current Contract Amount $ 17,911,108.79
Original Contract Amount $ 17,799,750.63 

Total to Date Prev to Date This Estimate
Participating $ 21,047,990.77 $ 21,047,990.77 $ 0.00 

Total Earnings $ 21,047,990.77 $ 21,047,990.77 $ 0.00 
Stockpiled Materials $ 0.01 $ 0.01 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 21,047,990.78 $ 21,047,990.78 $ 0.00 
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Test Report Payment Adjustment $ -17,383.58 $ -17,383.58 $ 0.00 
Total Adjusted Earnings $ 21,030,607.20 $ 21,030,607.20 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 21,030,607.20 $ 21,030,607.20 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
16007-3225-14 0100 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 92,046.16

Remove and relocate overhead lighting $92,046.160 

16007-3224-14 0100 9504 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 10,535.00
Mailboxes $10,535.000 

16007-3224-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 139,758.61
$139,758.610 

16007-3225-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 34,939.65
$34,939.650 

16007-3224-14 0100 9042 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,400.000 

16007-3225-14 0100 9043 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,400.000 

16007-3224-14 0100 9040 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
(PER LANE) $1,000.000 

16007-3225-14 0100 9041 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

16007-3224-14 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9018 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -643,609.150 $ -643,609.15 

16007-3224-14 0300 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

16007-3224-14 0900 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3224-14 0910 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3224-14 0920 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3225-14 0100 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9023 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -68,374.620 $ -68,374.62 

16007-3225-14 0500 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3225-14 0900 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3225-14 0910 9026 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3224-14 0100 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 -402.080 $ -402.08
$1.000 

0100 9027 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -201,625.970 $ -201,625.97 

16007-3224-14 0300 9028 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3224-14 0900 9029 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3224-14 0910 9030 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3224-14 0920 9031 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3225-14 0100 9032 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 -209.880 $ -209.88
$1.000 
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0100 9032 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12,329.800 $ -12,329.80 

16007-3225-14 0500 9033 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3225-14 0900 9034 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3225-14 0910 9035 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3224-14 0100 0020 109-10.01 TRAINEE HOUR 5,000.000 0.000 $ 0.00 3,232.000 $ 2,585.60
$0.800 

16007-3225-14 0100 0020 109-10.01 TRAINEE HOUR 2,000.000 0.000 $ 0.00 1,000.000 $ 800.00 
$0.800 

16007-3224-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 117,090.25
$117,090.250 

16007-3225-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 29,272.56
$29,272.560 

16007-3224-14 0100 0032 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 4,205.46
(EXISTING 3x3' BOX CULV., STA.150+20(±)) $4,205.460 

16007-3225-14 0500 1160 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 111,360.18
(Br. No. 16-SR53-0.89) $111,360.180 

16007-3224-14 0100 0034 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 2,985.00
(EXISTING 6x4' BOX CULV., STA.167+72(±)) $2,985.000 

16007-3224-14 0100 0036 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 2,998.00
(EXISTING 3x3' BOX CULV., STA.207+81(±)) $2,998.000 

16007-3224-14 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 110,985.000 0.000 $ 0.00 133,704.050 $ 862,391.12
$6.450 

16007-3225-14 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 7,091.000 0.000 $ 0.00 5,041.360 $ 32,516.77
$6.450 

16007-3224-14 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$7.740 

16007-3225-14 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$7.740 

16007-3224-14 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 34,498.000 0.000 $ 0.00 0.000 $ 0.00 
$9.460 

16007-3225-14 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 7,027.000 0.000 $ 0.00 7,760.000 $ 73,409.60
$9.460 

16007-3224-14 0100 0060 203-03.01 BORROW EXCAVATION (SELECT MATERIAL) C.Y. 23,700.000 0.000 $ 0.00 99,514.980 $ 1,707,677.06
$17.160 

16007-3224-14 0100 9052 203-04 PLACING AND SPREADING TOPSOIL C.Y. 0.000 0.000 $ 0.00 13,102.000 $ 151,721.16
$11.580 

16007-3225-14 0100 0060 203-04 PLACING AND SPREADING TOPSOIL C.Y. 123.000 0.000 $ 0.00 2,257.000 $ 26,136.06
$11.580 

16007-3224-14 0100 0070 203-05 UNDERCUTTING C.Y. 23,700.000 0.000 $ 0.00 83,725.000 $ 827,203.00
$9.880 

16007-3225-14 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 308.590 $ 2,985.61
$9.675 

16007-3224-14 0100 0080 203-06 WATER M.G. 3,000.000 0.000 $ 0.00 152.800 $ 675.38 
$4.420 

16007-3225-14 0100 0070 203-06 WATER M.G. 1,518.000 0.000 $ 0.00 0.000 $ 0.00 
$4.420 

16007-3225-14 0100 0080 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 152.000 0.000 $ 0.00 0.000 $ 0.00 
$12.830 

16007-3225-14 0500 1170 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 562.000 0.000 $ 0.00 1,136.000 $ 63,616.00
$56.000 

16007-3225-14 0500 9013 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$84.000 

16007-3225-14 0500 9014 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$100.800 

16007-3224-14 0100 0090 204-08 FOUNDATION FILL MATERIAL C.Y. 233.000 0.000 $ 0.00 239.930 $ 11,790.16
$49.140 

16007-3224-14 0100 0100 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 465.000 0.000 $ 0.00 180.000 $ 3,448.80
$19.160 

16007-3224-14 0100 0110 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 210.000 0.000 $ 0.00 502.000 $ 11,761.86
$23.430 

16007-3225-14 0100 0090 209-03 CHECK DAMS S.F. 144.000 0.000 $ 0.00 549.120 $ 2,410.64
$4.390 

16007-3224-14 0100 0120 209-05 SEDIMENT REMOVAL C.Y. 2,500.000 0.000 $ 0.00 393.520 $ 2,349.31
$5.970 

16007-3225-14 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 312.000 0.000 $ 0.00 0.000 $ 0.00 
$5.970 

16007-3224-14 0100 0130 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 16,751.000 0.000 $ 0.00 13,716.000 $ 61,036.20
$4.450 

16007-3225-14 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 140.000 0.000 $ 0.00 1,991.000 $ 8,859.95
$4.450 

16007-3224-14 0100 0140 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 103,253.000 0.000 $ 0.00 34,833.000 $ 33,439.68
$0.960 

16007-3225-14 0100 0120 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 6,417.000 0.000 $ 0.00 4,543.000 $ 4,361.28
$0.960 

16007-3225-14 0100 0130 209-09.40 CURB INLET PROTECTION (TYPE 1) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$506.590 

16007-3224-14 0100 0150 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 30.000 0.000 $ 0.00 55.000 $ 25,048.10
$455.420 

16007-3224-14 0100 0160 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 100.000 0.000 $ 0.00 19.000 $ 14,097.62
$741.980 

16007-3224-14 0100 0170 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 110,091.000 0.000 $ 0.00 125,399.380 $ 1,983,818.19
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$15.820 

16007-3225-14 0100 0140 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 13,101.000 0.000 $ 0.00 14,600.380 $ 230,978.01
$15.820 

16007-3224-14 0300 9046 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 0.000 0.000 $ 0.00 2,313.060 $ 50,887.32
$22.000 

16007-3225-14 0500 1180 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 1,834.000 0.000 $ 0.00 2,972.660 $ 65,398.52
$22.000 

16007-3224-14 0100 0180 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 1,000.000 0.000 $ 0.00 8,946.340 $ 207,107.77
$23.150 

16007-3225-14 0100 0150 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 3.000 0.000 $ 0.00 68.940 $ 1,595.96
$23.150 

16007-3224-14 0100 9047 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 0.000 0.000 $ 0.00 448.540 $ 26,638.79
$59.390 

16007-3225-14 0100 0160 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,113.000 0.000 $ 0.00 2,049.970 $ 121,747.72
$59.390 

16007-3224-14 0100 0190 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 2,868.000 0.000 $ 0.00 2,124.490 $ 147,694.54
$69.520 

16007-3225-14 0100 0170 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 970.000 0.000 $ 0.00 1,728.500 $ 120,165.32
$69.520 

16007-3224-14 0100 0200 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 796.000 0.000 $ 0.00 1,293.050 $ 880,967.90
$681.310 

16007-3225-14 0100 0180 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 69.000 0.000 $ 0.00 60.880 $ 41,478.15
$681.310 

16007-3224-14 0100 0210 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 23,694.000 0.000 $ 0.00 33,708.840 $ 1,156,887.39
$34.320 

16007-3225-14 0100 0190 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 2,061.000 0.000 $ 0.00 1,583.020 $ 54,329.25
$34.320 

16007-3224-14 0100 0220 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 15,289.000 0.000 $ 0.00 20,582.500 $ 1,407,019.70
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$68.360 

16007-3225-14 0100 0200 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 1,338.000 0.000 $ 0.00 1,065.140 $ 72,812.97
$68.360 

16007-3224-14 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -93,306.630 $ -93,306.63 

16007-3225-14 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,509.560 $ -11,509.56 

16007-3224-14 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3225-14 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3224-14 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3225-14 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3225-14 0100 0210 313-03 TREATED PERMEABLE BASE S.Y. 5,299.000 0.000 $ 0.00 3,321.600 $ 35,906.50
$10.810 

16007-3224-14 0100 0230 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 264.000 0.000 $ 0.00 158.820 $ 116,683.47
$734.690 

16007-3225-14 0100 0220 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 40.000 0.000 $ 0.00 2.060 $ 1,513.46
$734.690 

16007-3224-14 0100 0240 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1,043.000 0.000 $ 0.00 925.660 $ 22,780.49
$24.610 

16007-3225-14 0100 0230 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 159.000 0.000 $ 0.00 23.550 $ 579.57 
$24.610 

16007-3224-14 0100 0250 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 26.000 0.000 $ 0.00 34.271 $ 22,388.22
$653.270 
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16007-3225-14 0100 0240 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.000 0.000 $ 0.00 10.878 $ 7,106.27
$653.270 

16007-3224-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3225-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3224-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3225-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3224-14 0100 0260 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 5,264.000 0.000 $ 0.00 0.000 $ 0.00 
$71.530 

16007-3225-14 0100 0250 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 126.000 0.000 $ 0.00 0.000 $ 0.00 
$71.530 

16007-3224-14 0100 0270 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,150.000 0.000 $ 0.00 2,924.510 $ 286,748.21
$98.050 

16007-3225-14 0100 0260 411-01.10 ACS MIX(PG64-22) GRADING D TON 585.000 0.000 $ 0.00 506.320 $ 49,644.68
$98.050 

16007-3224-14 0100 0280 411-02.10 ACS MIX(PG70-22) GRADING D TON 8,939.000 0.000 $ 0.00 11,648.990 $ 1,063,902.26
$91.330 

16007-3225-14 0100 0270 411-02.10 ACS MIX(PG70-22) GRADING D TON 681.000 0.000 $ 0.00 1,930.090 $ 176,275.12
$91.330 

16007-3224-14 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,903.960 $ 11,903.96 

16007-3225-14 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,745.300 $ 1,745.30 
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16007-3224-14 0100 9036 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 28,557.420 $ 28,557.42
$1.000 

16007-3224-14 0300 9037 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3225-14 0100 9038 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 645.630 $ 645.63 
$1.000 

16007-3225-14 0500 9039 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3224-14 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3225-14 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3224-14 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3225-14 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3224-14 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3225-14 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3225-14 0100 0280 501-01.02 PORTLAND CEMENT CONCRETE PAVEMENT (PLAIN) 9" S.Y. 2,667.000 0.000 $ 0.00 2,854.050 $ 149,694.92
$52.450 

16007-3224-14 0300 9010 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$517.500 

16007-3224-14 0300 9011 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$391.500 

16007-3225-14 0500 9000 604-01.08 CLASS A CONCRETE (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$190.000 
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16007-3224-14 0300 0960 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 1,420.000 0.000 $ 0.00 1,298.200 $ 584,190.00
$450.000 

16007-3224-14 0300 0970 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 240,145.000 0.000 $ 0.00 252,985.700 $ 252,985.70
$1.000 

16007-3225-14 0500 1190 604-02.03 EPOXY COATED REINFORCING STEEL LB. 214,905.000 0.000 $ 0.00 214,905.000 $ 257,886.00
$1.200 

16007-3225-14 0500 1200 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 770.000 0.000 $ 0.00 770.000 $ 365,750.00
$475.000 

16007-3225-14 0500 1210 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 72,228.000 0.000 $ 0.00 72,228.000 $ 72,228.00
$1.000 

16007-3225-14 0500 1220 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 440.000 0.000 $ 0.00 440.000 $ 72,600.00
$165.000 

16007-3225-14 0500 1230 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 645.000 0.000 $ 0.00 645.000 $ 290,250.00
$450.000 

16007-3225-14 0500 1240 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 5,950.000 0.000 $ 0.00 5,950.000 $ 59,500.00
$10.000 

16007-3225-14 0500 1250 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 2,844.000 0.000 $ 0.00 2,862.000 $ 7,155.00
$2.500 

16007-3224-14 0300 9049 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3225-14 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16007-3225-14 0500 1260 606-02.03 STEEL PILES (10 INCH) L.F. 1,808.000 0.000 $ 0.00 1,826.200 $ 118,703.00
$65.000 

16007-3225-14 0500 9050 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 380.300 $ 10,823.34
$28.460 

16007-3225-14 0500 1270 606-03.03 STEEL PILES (12 INCH) L.F. 1,890.000 0.000 $ 0.00 2,623.600 $ 196,770.00
$75.000 
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16007-3225-14 0500 9051 606-03.04 STEEL PILES (12 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 55.800 $ 2,030.00
$36.380 

16007-3224-14 0100 0290 607-03.30 18" PIPE CULVERT L.F. 14,250.000 0.000 $ 0.00 14,386.000 $ 472,436.24
$32.840 

16007-3225-14 0100 0290 607-03.30 18" PIPE CULVERT L.F. 344.000 0.000 $ 0.00 401.000 $ 13,168.84
$32.840 

16007-3224-14 0100 0300 607-05.30 24" PIPE CULVERT L.F. 1,729.000 0.000 $ 0.00 2,043.100 $ 103,605.60
$50.710 

16007-3224-14 0100 0310 607-06.30 30" PIPE CULVERT L.F. 514.000 0.000 $ 0.00 508.000 $ 37,312.60
$73.450 

16007-3224-14 0100 0320 607-07.30 36" PIPE CULVERT L.F. 107.000 0.000 $ 0.00 104.000 $ 10,520.64
$101.160 

16007-3224-14 0100 0330 607-08.30 42" PIPE CULVERT L.F. 222.000 0.000 $ 0.00 219.500 $ 26,067.82
$118.760 

16007-3224-14 0100 0340 607-09.30 48" PIPE CULVERT L.F. 223.000 0.000 $ 0.00 220.000 $ 29,581.20
$134.460 

16007-3225-14 0100 0300 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 132.000 0.000 $ 0.00 0.000 $ 0.00 
$66.200 

16007-3224-14 0100 0350 607-57.04 REINFORCED CONCRETE PIPE ARCH (44" X 27") L.F. 137.000 0.000 $ 0.00 136.000 $ 22,780.00
$167.500 

16007-3225-14 0100 0310 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 204.000 0.000 $ 0.00 60.000 $ 1,758.00
$29.300 

0100 0310 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 29.300 0.000 $ 0.00 -60.000 $ -1,758.00 

16007-3225-14 0100 0320 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 9,298.12
$4,649.060 

16007-3224-14 0100 0360 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 259.000 0.000 $ 0.00 342.900 $ 278,174.20
$811.240 

16007-3225-14 0100 0330 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 7.000 0.000 $ 0.00 6.280 $ 5,094.59
$811.240 
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16007-3224-14 0100 0370 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 31,450.000 0.000 $ 0.00 40,688.000 $ 71,610.88
$1.760 

16007-3225-14 0100 0340 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 792.000 0.000 $ 0.00 792.000 $ 1,393.92
$1.760 

16007-3224-14 0100 0380 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 23,082.000 0.000 $ 0.00 39,598.000 $ 62,960.82
$1.590 

16007-3224-14 0100 0390 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 84.000 0.000 $ 0.00 84.000 $ 227,262.00
$2,705.500 

0100 0390 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 2,705.500 0.000 $ 0.00 -1.000 $ -2,705.50 

16007-3225-14 0100 0350 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 10,822.00
$2,705.500 

16007-3224-14 0100 0400 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 10.000 0.000 $ 0.00 10.000 $ 44,540.30
$4,454.030 

16007-3224-14 0100 0410 611-12.04 CATCH BASINS, TYPE 12, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,064.72
$4,064.720 

16007-3224-14 0100 0420 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 6.000 0.000 $ 0.00 6.000 $ 23,638.20
$3,939.700 

16007-3225-14 0100 0360 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 7,879.40
$3,939.700 

16007-3224-14 0100 0430 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 31.000 0.000 $ 0.00 32.000 $ 94,665.92
$2,958.310 

16007-3225-14 0100 0370 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,958.31
$2,958.310 

16007-3225-14 0500 1280 615-01.12 PRESTRESSED CONCRETE BULB TEE BEAM (6" WEB)(BT-72) L.F. 2,379.000 0.000 $ 0.00 2,379.060 $ 594,765.00
$250.000 

16007-3225-14 0500 1290 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 669.000 0.000 $ 0.00 669.000 $ 46,830.00
$70.000 

16007-3225-14 0100 0380 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 63.000 0.000 $ 0.00 0.000 $ 0.00 
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$4.200 

16007-3224-14 0100 0440 701-02 CONCRETE DRIVEWAY S.F. 5,520.000 0.000 $ 0.00 4,665.000 $ 21,972.15
$4.710 

16007-3225-14 0100 0390 701-02 CONCRETE DRIVEWAY S.F. 2,629.000 0.000 $ 0.00 3,624.000 $ 17,069.04
$4.710 

16007-3225-14 0100 0400 701-02.03 CONCRETE HANDICAP RAMP S.F. 356.000 0.000 $ 0.00 0.000 $ 0.00 
$6.400 

16007-3224-14 0100 9057 702-01 CONCRETE CURB C.Y. 0.000 0.000 $ 0.00 2.020 $ 328.69 
$162.720 

16007-3225-14 0100 0410 702-01 CONCRETE CURB C.Y. 14.000 0.000 $ 0.00 17.330 $ 2,819.94
$162.720 

16007-3224-14 0100 0450 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 1,719.000 0.000 $ 0.00 1,451.620 $ 230,270.48
$158.630 

16007-3225-14 0100 0420 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 215.000 0.000 $ 0.00 207.700 $ 32,947.45
$158.630 

16007-3224-14 0100 0460 703-02 CEMENT CONCRETE DITCH PAVING (REINFORCED) C.Y. 79.000 0.000 $ 0.00 0.000 $ 0.00 
$486.120 

16007-3225-14 0100 0430 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 107.600 $ 6,827.22
$63.450 

16007-3225-14 0100 9015 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$79.312 

16007-3224-14 0100 0470 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 585.000 0.000 $ 0.00 625.000 $ 12,793.75
$20.470 

0100 0470 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 20.470 0.000 $ 0.00 -31.200 $ -638.67 

16007-3225-14 0100 0440 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 132.000 0.000 $ 0.00 125.000 $ 2,558.75
$20.470 

0100 0440 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 20.470 0.000 $ 0.00 -37.500 $ -767.63 

16007-3224-14 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 50.000 $ 1,535.25
$30.705 
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16007-3225-14 0100 9016 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$30.705 

16007-3224-14 0100 0480 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 5.000 0.000 $ 0.00 6.000 $ 4,758.90
$793.150 

16007-3224-14 0100 0490 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 2,763.23
$2,763.230 

16007-3224-14 0100 0500 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,586.30
$793.150 

16007-3224-14 0100 0510 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 12,281.04
$3,070.260 

16007-3225-14 0100 0450 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 12,281.04
$3,070.260 

16007-3224-14 0100 0520 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 18.000 0.000 $ 0.00 15.000 $ 67,500.00
$4,500.000 

16007-3225-14 0100 0460 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 5.000 0.000 $ 0.00 5.000 $ 22,500.00
$4,500.000 

16007-3225-14 0100 0470 706-01 GUARDRAIL REMOVED L.F. 620.000 0.000 $ 0.00 767.000 $ 1,572.35
$2.050 

16007-3225-14 0100 0480 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 252.000 0.000 $ 0.00 252.000 $ 4,513.32
$17.910 

16007-3225-14 0100 0490 707-01.12 END & CORNER POST ASSEMBLY(CHAIN-LINK FENCE 6') EACH 4.000 0.000 $ 0.00 4.000 $ 1,023.40
$255.850 

16007-3224-14 0100 0530 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 118.000 0.000 $ 0.00 120.000 $ 12,280.80
$102.340 

16007-3225-14 0100 0500 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 11.000 0.000 $ 0.00 10.000 $ 1,023.40
$102.340 

16007-3225-14 0100 0510 709-01.01 RUBBLE STONE RIP-RAP C.Y. 11.000 0.000 $ 0.00 0.000 $ 0.00 
$73.110 
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16007-3225-14 0100 0520 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 84.000 0.000 $ 0.00 191.760 $ 5,290.66
$27.590 

16007-3224-14 0100 0540 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 9,720.000 0.000 $ 0.00 7,173.660 $ 206,170.99
$28.740 

16007-3225-14 0100 0530 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 165.000 0.000 $ 0.00 871.190 $ 25,038.00
$28.740 

16007-3224-14 0100 0550 709-05.08 MACHINED RIP-RAP (CLASS B) TON 800.000 0.000 $ 0.00 391.930 $ 11,428.68
$29.160 

16007-3224-14 0100 0560 709-05.09 MACHINED RIP-RAP (CLASS C) TON 125.000 0.000 $ 0.00 0.000 $ 0.00 
$37.820 

16007-3224-14 0100 0570 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 40,000.000 0.000 $ 0.00 28,561.000 $ 84,254.95
$2.950 

16007-3225-14 0100 0540 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 3,079.000 0.000 $ 0.00 0.000 $ 0.00 
$2.950 

16007-3225-14 0100 0550 710-04 FILTER CLOTH UNDERDRAIN (WITH PIPE) L.F. 1,090.000 0.000 $ 0.00 0.000 $ 0.00 
$3.230 

16007-3224-14 0100 0580 710-05 LATERAL UNDERDRAIN L.F. 6,500.000 0.000 $ 0.00 1,319.000 $ 2,031.26
$1.540 

16007-3224-14 0100 0590 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 100.000 0.000 $ 0.00 48.000 $ 13,509.12
$281.440 

16007-3225-14 0500 1300 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 300.000 0.000 $ 0.00 221.000 $ 16,575.00
$75.000 

0500 1300 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 75.000 0.000 $ 0.00 -149.000 $ -11,175.00 

16007-3225-14 0500 1310 710-09.02 6" PIPE UNDERDRAIN L.F. 54.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

16007-3224-14 0100 0600 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 49,151.86
$49,151.860 

16007-3225-14 0100 0560 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,287.96
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$12,287.960 

16007-3224-14 0100 0610 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,560.000 0.000 $ 0.00 9,280.000 $ 253,808.00
$27.350 

16007-3225-14 0100 0570 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,920.000 0.000 $ 0.00 4,690.000 $ 128,271.50
$27.350 

16007-3224-14 0100 0620 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 1,250.000 0.000 $ 0.00 818.000 $ 20,899.90
$25.550 

16007-3225-14 0100 0580 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 90.000 0.000 $ 0.00 276.000 $ 7,051.80
$25.550 

16007-3224-14 0100 0630 712-05.01 WARNING LIGHTS (TYPE A) EACH 32.000 0.000 $ 0.00 60.000 $ 2,973.00
$49.550 

16007-3224-14 0100 9048 712-05.03 WARNING LIGHTS (TYPE C) EACH 0.000 0.000 $ 0.00 186.000 $ 9,212.58
$49.530 

16007-3225-14 0100 0590 712-05.03 WARNING LIGHTS (TYPE C) EACH 13.000 0.000 $ 0.00 87.000 $ 4,309.11
$49.530 

16007-3224-14 0100 0640 712-06 SIGNS (CONSTRUCTION) S.F. 752.000 0.000 $ 0.00 849.500 $ 7,280.22
$8.570 

16007-3225-14 0100 0600 712-06 SIGNS (CONSTRUCTION) S.F. 106.000 0.000 $ 0.00 334.360 $ 2,865.47
$8.570 

16007-3224-14 0100 0650 712-06.01 VERTICAL PANELS S.F. 250.000 0.000 $ 0.00 368.000 $ 4,312.96
$11.720 

16007-3225-14 0100 0610 712-06.01 VERTICAL PANELS S.F. 284.000 0.000 $ 0.00 226.000 $ 2,648.72
$11.720 

16007-3225-14 0100 0620 712-06.10 NEW SIGNS (CONSTRUCTION) S.F. 224.000 0.000 $ 0.00 36.000 $ 480.24 
$13.340 

16007-3224-14 0100 0660 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 384.000 0.000 $ 0.00 152.000 $ 2,479.12
$16.310 

16007-3224-14 0100 0670 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$1,583.610 

16007-3225-14 0100 0630 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 3.000 $ 4,750.83
$1,583.610 

16007-3225-14 0100 0640 712-08.05 SERVICE PATROL HOUR 50.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

16007-3225-14 0100 0650 712-08.06 UNIFORMED POLICE OFFICER HOUR 50.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

16007-3225-14 0100 0660 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 3.600 0.000 $ 0.00 3.600 $ 1,473.73
$409.370 

16007-3225-14 0100 0670 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 1,002.000 0.000 $ 0.00 1,002.000 $ 2,925.84
$2.920 

16007-3225-14 0100 0680 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 10.000 0.000 $ 0.00 10.000 $ 307.00 
$30.700 

16007-3225-14 0100 0690 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 3,041.000 0.000 $ 0.00 2,656.700 $ 10,600.23
$3.990 

16007-3224-14 0100 0680 713-11.01 "U" SECTION STEEL POSTS LB. 1,235.000 0.000 $ 0.00 1,176.000 $ 4,210.08
$3.580 

16007-3225-14 0100 0700 713-11.01 "U" SECTION STEEL POSTS LB. 237.000 0.000 $ 0.00 237.300 $ 849.53 
$3.580 

16007-3224-14 0100 0690 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 980.000 0.000 $ 0.00 876.400 $ 4,259.30
$4.860 

16007-3225-14 0100 0710 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 620.000 0.000 $ 0.00 559.300 $ 2,718.20
$4.860 

16007-3225-14 0100 0720 713-11.03 2 1/2" DIA ROUND STEEL TUBE SIGN POST LB. 181.000 0.000 $ 0.00 180.900 $ 971.43 
$5.370 

16007-3224-14 0100 0700 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 174.000 0.000 $ 0.00 166.770 $ 2,474.87
$14.840 

16007-3225-14 0100 0730 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 237.000 0.000 $ 0.00 238.990 $ 3,546.61

7/14/2015



$14.840 

16007-3224-14 0100 0710 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 347.000 0.000 $ 0.00 347.000 $ 5,680.39
$16.370 

16007-3225-14 0100 0740 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 27.000 0.000 $ 0.00 27.000 $ 441.99 
$16.370 

16007-3225-14 0100 0750 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 256.000 0.000 $ 0.00 256.000 $ 5,370.88
$20.980 

16007-3224-14 0100 0720 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 2,865.58
$2,865.580 

16007-3225-14 0100 0760 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 716.39 
$716.390 

16007-3225-14 0100 0770 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 2.000 0.000 $ 0.00 2.000 $ 614.06 
$307.030 

16007-3224-14 0100 0730 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 40.000 0.000 $ 0.00 913.000 $ 18,689.11
$20.470 

16007-3225-14 0100 9044 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 0.000 0.000 $ 0.00 1,061.000 $ 21,718.67
$20.470 

16007-3224-14 0100 0740 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 15.000 0.000 $ 0.00 0.000 $ 0.00 
$3,070.260 

16007-3224-14 0100 9053 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 0.000 0.000 $ 0.00 64.000 $ 1,310.08
$20.470 

16007-3225-14 0100 0780 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 820.000 0.000 $ 0.00 316.478 $ 6,478.30
$20.470 

16007-3224-14 0100 9054 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 0.000 0.000 $ 0.00 357.000 $ 5,479.95
$15.350 

16007-3225-14 0100 0790 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 220.000 0.000 $ 0.00 292.000 $ 4,482.20
$15.350 

16007-3224-14 0100 9055 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 0.000 0.000 $ 0.00 75.000 $ 12,664.50
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$168.860 

16007-3225-14 0100 0800 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 22.000 0.000 $ 0.00 13.000 $ 2,195.18
$168.860 

16007-3225-14 0100 0810 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 572.000 0.000 $ 0.00 0.000 $ 0.00 
$4.090 

16007-3224-14 0100 9056 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 0.000 0.000 $ 0.00 21.694 $ 99,909.33
$4,605.390 

16007-3225-14 0100 0820 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 2.000 0.000 $ 0.00 2.715 $ 12,503.63
$4,605.390 

16007-3224-14 0100 0750 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 3,560.000 0.000 $ 0.00 0.000 $ 0.00 
$0.510 

16007-3225-14 0100 0830 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 7,320.000 0.000 $ 0.00 1,086.000 $ 553.86 
$0.510 

16007-3224-14 0100 0760 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 17.000 0.000 $ 0.00 62.998 $ 51,578.98
$818.740 

16007-3225-14 0100 0840 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 2.000 0.000 $ 0.00 43.787 $ 35,850.17
$818.740 

16007-3225-14 0100 0850 716-10.15 PREFORMED PLASTIC PAVEMENT MARKING (6" LINE) L.M. 1.000 0.000 $ 0.00 0.319 $ 11,426.47
$35,819.670 

16007-3224-14 0100 0770 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 184,124.82
$184,124.820 

16007-3225-14 0100 0860 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 46,031.20
$46,031.200 

16007-3225-14 0100 0870 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,023.42
$1,023.420 

16007-3224-14 0100 0780 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL INSTALLED EACH 2.000 0.000 $ 0.00 2.000 $ 5,649.28
$2,824.640 

16007-3225-14 0100 0880 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 5.000 0.000 $ 0.00 5.000 $ 3,735.50
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$747.100 

16007-3225-14 0100 0890 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 3.000 0.000 $ 0.00 3.000 $ 3,807.12
$1,269.040 

16007-3225-14 0100 0900 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,330.44
(130 A2H WITH BACKPLATE) $665.220 

16007-3225-14 0100 0910 730-03.20 INSTALL PULL BOX (TYPE A) EACH 6.000 0.000 $ 0.00 6.000 $ 1,995.66
$332.610 

16007-3225-14 0100 0920 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 665.22 
$332.610 

16007-3225-14 0100 0930 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 511.71 
$511.710 

16007-3225-14 0100 0940 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 938.000 0.000 $ 0.00 1,804.000 $ 1,840.08
$1.020 

16007-3225-14 0100 0950 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,344.000 0.000 $ 0.00 970.000 $ 1,241.60
$1.280 

16007-3225-14 0100 0960 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 440.000 0.000 $ 0.00 500.000 $ 1,025.00
( 14,370 LBS.MIN.BRK STRENGTH) $2.050 

16007-3225-14 0100 0970 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 440.000 0.000 $ 0.00 500.000 $ 1,025.00
$2.050 

16007-3225-14 0100 0980 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 729.000 0.000 $ 0.00 740.000 $ 4,543.60
$6.140 

16007-3225-14 0100 0990 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 44.000 0.000 $ 0.00 30.000 $ 245.70 
$8.190 

16007-3225-14 0100 1000 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 3.000 0.000 $ 0.00 3.000 $ 1,093.02
$364.340 

16007-3225-14 0100 1010 730-14.01 SHIELDED DETECTOR CABLE L.F. 2,285.000 0.000 $ 0.00 2,670.000 $ 2,189.40
$0.820 

16007-3225-14 0100 1020 730-14.02 SAW SLOT L.F. 1,485.000 0.000 $ 0.00 1,567.000 $ 5,609.86
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$3.580 

16007-3225-14 0100 1030 730-14.03 LOOP WIRE L.F. 4,182.000 0.000 $ 0.00 4,242.000 $ 2,163.42
$0.510 

16007-3225-14 0100 1040 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 6,079.11
$6,079.110 

16007-3225-14 0100 1050 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,227.86
$3,227.860 

16007-3225-14 0100 1060 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 26,003.04
$6,500.760 

16007-3224-14 0100 0790 730-23.40 CANTILEVER SIGNAL SUPPORT (1 ARM @ 15') EACH 2.000 0.000 $ 0.00 2.000 $ 11,771.36
$5,885.680 

16007-3225-14 0100 1070 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 12" SIGN EACH 8.000 0.000 $ 0.00 8.000 $ 4,584.88
$573.110 

16007-3224-14 0100 0800 740-07.01 GEO GRID REINFORCEMENT S.Y. 84,000.000 0.000 $ 0.00 76,607.920 $ 155,514.08
$2.030 

0100 0800 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 

16007-3224-14 0100 0810 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 7,500.000 0.000 $ 0.00 67,952.510 $ 156,970.30
$2.310 

16007-3225-14 0100 1080 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 260.000 0.000 $ 0.00 542.670 $ 1,253.57
$2.310 

16007-3225-14 0900 1320 771-11.93 2IN PE 2406 SDR11 TRENCHED L.F. 600.000 0.000 $ 0.00 530.000 $ 8,676.10
$16.370 

16007-3225-14 0900 1330 771-11.94 2IN PE 2406 SDR11 BORED L.F. 200.000 0.000 $ 0.00 225.000 $ 6,907.50
$30.700 

16007-3225-14 0900 1340 771-11.95 2IN PE BALL VALVE W/ BOX PER DETAIL EACH 2.000 0.000 $ 0.00 1.000 $ 358.20 
$358.200 

16007-3225-14 0900 1350 771-11.96 2IN TIE IN TO EXISTING 2IN PE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$818.740 
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16007-3225-14 0900 1360 771-11.97 1IN SERVICE TIE IN AND FITTINGS EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$511.710 

16007-3225-14 0900 1370 771-11.98 CRUSH STONE FOR DRIVES AND ROADS TON 25.000 0.000 $ 0.00 117.510 $ 1,803.78
$15.350 

16007-3225-14 0900 1380 771-11.99 CONST STAKES LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 4,040.46
$4,040.460 

16007-3225-14 0900 1390 771-12.88 1IN PE SERVICE LINE (SHORT SIDE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$409.370 

16007-3225-14 0900 1400 771-12.89 1IN PE SERVICE LINE (LONG SIDE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,023.420 

16007-3225-14 0900 1410 771-12.90 PIPELINE MARKER EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$56.290 

16007-3224-14 0900 0980 771-12.91 3/4IN PE SERVICE LINE (SHORT SIDE) EACH 16.000 0.000 $ 0.00 26.000 $ 10,643.62
$409.370 

16007-3224-14 0900 0990 771-12.92 3/4IN PE SERVICE LINE (LONG SIDE) EACH 5.000 0.000 $ 0.00 2.000 $ 2,046.84
$1,023.420 

16007-3224-14 0900 1000 771-12.93 2IN PE BALL VALVE W/BOX PER DETAIL EACH 1.000 0.000 $ 0.00 2.000 $ 767.56 
$383.780 

16007-3224-14 0900 1010 771-12.94 1IN PE SERVICE LINE (LONG SIDE) EACH 1.000 0.000 $ 0.00 2.000 $ 2,149.18
$1,074.590 

16007-3224-14 0900 1020 771-12.95 PIPELINE MARKER EACH 22.000 0.000 $ 0.00 10.000 $ 562.90 
$56.290 

16007-3225-14 0900 1420 771-12.96 2IN SERVICE TIE IN AND FITTINGS EACH 1.000 0.000 $ 0.00 1.000 $ 869.91 
$869.910 

16007-3225-14 0900 1430 771-12.97 2IN PE SERVICE LINE (LONG SIDE) EACH 1.000 0.000 $ 0.00 2.000 $ 3,070.26
$1,535.130 

16007-3225-14 0900 1440 771-12.98 2IN STEEL STOPPER TRANSITION TO 2IN PE EACH 1.000 0.000 $ 0.00 1.000 $ 3,837.82
$3,837.820 
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16007-3224-14 0900 1030 771-12.99 6IN PE TIE TO EXISTING 4IN PE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,228.100 

16007-3224-14 0900 1040 771-14.61 2IN PE 2406 SDR11 TRENCHED L.F. 2,050.000 0.000 $ 0.00 1,566.000 $ 16,020.18
$10.230 

16007-3224-14 0910 1510 771-14.62 4IN PE 2406 SDR11 TRENCHED L.F. 180.000 0.000 $ 0.00 2,733.000 $ 33,561.24
$12.280 

16007-3224-14 0900 1050 771-14.63 4IN PE 2406 SDR11 BORED L.F. 140.000 0.000 $ 0.00 110.000 $ 3,377.00
$30.700 

16007-3224-14 0910 1520 771-14.64 6IN PE 2406 SDR11 TRENCHED L.F. 5,400.000 0.000 $ 0.00 6,590.000 $ 97,795.60
$14.840 

16007-3224-14 0900 1060 771-14.65 6IN PE 2406 SDR11 BORED L.F. 850.000 0.000 $ 0.00 303.000 $ 11,162.52
$36.840 

16007-3224-14 0910 1530 771-14.66 4IN TIE IN TO EXISTING 4IN PE EACH 2.000 0.000 $ 0.00 4.000 $ 3,274.96
$818.740 

16007-3224-14 0910 1540 771-14.67 6IN TIE IN TO EXISTING 6IN PE EACH 13.000 0.000 $ 0.00 13.000 $ 16,630.51
$1,279.270 

16007-3224-14 0900 1070 771-14.68 4IN PE BALL VALVE W/ BOX PER DETAIL EACH 2.000 0.000 $ 0.00 2.000 $ 1,381.62
$690.810 

16007-3224-14 0900 1080 771-14.69 6IN PE BALL VALVE W/ BOX PER DETAIL EACH 3.000 0.000 $ 0.00 5.000 $ 7,163.95
$1,432.790 

16007-3224-14 0900 1090 771-14.70 3/4IN SERVICE TIE IN AND FITTINGS EACH 21.000 0.000 $ 0.00 24.000 $ 9,824.88
$409.370 

16007-3224-14 0900 1100 771-14.71 1IN SERVICE TIE IN AND FITTINGS EACH 1.000 0.000 $ 0.00 3.000 $ 1,381.62
$460.540 

16007-3224-14 0900 1110 771-14.72 CRUSH STONE FOR DRIVES AND ROADS TON 160.000 0.000 $ 0.00 1,174.930 $ 18,035.18
$15.350 

16007-3224-14 0900 1120 771-14.73 CONST STAKES LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 18,599.62
$18,599.620 
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16007-3225-14 0910 9501 771-16.96 4IN PE 2406 SDR11 TRENCHED L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$23.750 

16007-3225-14 0910 9502 771-16.97 4IN PE BALL VALVE W/ BOX PER DETAIL EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$867.500 

16007-3224-14 0910 9503 771-16.98 2IN PE 2406 SDR11 BORED L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$38.960 

16007-3225-14 0910 1730 775-27.76 12IN PVC WATER LINE - OPEN CUT L.F. 260.000 0.000 $ 0.00 224.000 $ 7,107.52
$31.730 

16007-3225-14 0900 1450 775-27.77 6IN PVC WATER LINE - OPEN CUT L.F. 500.000 0.000 $ 0.00 492.000 $ 7,301.28
$14.840 

16007-3225-14 0900 1460 775-27.78 1IN COPPER TYPE K WL - OPEN CUT L.F. 100.000 0.000 $ 0.00 100.000 $ 1,177.00
$11.770 

16007-3225-14 0900 1470 775-27.79 3/4IN COPPER TYPE K WL - OPEN CUT L.F. 50.000 0.000 $ 0.00 30.000 $ 306.90 
$10.230 

16007-3225-14 0900 1480 775-27.80 1IN COPPER TYPE K WL - BORE L.F. 75.000 0.000 $ 0.00 90.000 $ 3,591.90
$39.910 

16007-3225-14 0900 1490 775-27.81 3/4IN COPPER TYPE K WL - BORE L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$37.870 

16007-3225-14 0900 1500 775-27.82 10IN TAPPING SLEEVE AND VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 4,890.92
$4,890.920 

16007-3225-14 0900 1510 775-27.83 6IN TAPPING SLEEVE AND VALVE EACH 2.000 0.000 $ 0.00 2.000 $ 8,228.30
$4,114.150 

16007-3225-14 0910 1740 775-27.84 12IN X 10IN REDUCER EACH 1.000 0.000 $ 0.00 1.000 $ 220.04 
$220.040 

16007-3225-14 0900 1520 775-27.85 10IN CUT-CAP-AND THRUST BLOCK EACH 1.000 0.000 $ 0.00 1.000 $ 327.49 
$327.490 

16007-3225-14 0900 1530 775-27.86 6IN CUT-CAP-AND THRUST BLOCK EACH 2.000 0.000 $ 0.00 2.000 $ 575.16 
$287.580 

7/14/2015



16007-3225-14 0900 1540 775-27.87 FIRE HYDRANT ASSEMBLY EACH 3.000 0.000 $ 0.00 2.000 $ 7,421.84
$3,710.920 

16007-3225-14 0900 1550 775-27.88 3/4IN WATER SERVICE ASSEMBLY EACH 4.000 0.000 $ 0.00 2.000 $ 1,355.00
$677.500 

16007-3225-14 0900 1560 775-27.89 ASPHALT PRIVATE DRIVE REPAIR L.F. 250.000 0.000 $ 0.00 233.000 $ 5,007.17
$21.490 

16007-3225-14 0900 1570 775-27.90 CONCRETE FOR CRADLES-PIERS & ENCASEMENT C.Y. 10.000 0.000 $ 0.00 10.000 $ 1,269.00
$126.900 

16007-3224-14 0920 1550 775-28.01 12IN PVC WATR LN - OPN CT L.F. 17,500.000 0.000 $ 0.00 17,871.000 $ 438,911.76
$24.560 

16007-3224-14 0920 1560 775-28.02 8IN PVC WATR LN - OPN CT L.F. 3,900.000 0.000 $ 0.00 3,737.000 $ 58,895.12
$15.760 

16007-3224-14 0920 1570 775-28.03 6IN PVC WATR LN - OPN CT L.F. 2,000.000 0.000 $ 0.00 2,587.000 $ 38,132.38
$14.740 

16007-3224-14 0920 1580 775-28.04 4IN PVC WATR LN - OPN CT L.F. 700.000 0.000 $ 0.00 592.000 $ 6,665.92
$11.260 

16007-3224-14 0900 1130 775-28.05 2IN PVC WATR LN - OPN CT L.F. 2,000.000 0.000 $ 0.00 2,620.000 $ 24,523.20
$9.360 

16007-3224-14 0900 1140 775-28.06 1.5IN PVC WATR LN - OPN CT L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$8.030 

16007-3224-14 0900 1150 775-28.07 1IN COPPER TYPE K WL - OPEN CUT L.F. 2,700.000 0.000 $ 0.00 3,329.000 $ 39,182.33
$11.770 

16007-3224-14 0900 1160 775-28.08 3/4IN COPPER TYPE K WL - OPN CT L.F. 1,000.000 0.000 $ 0.00 4,488.000 $ 45,912.24
$10.230 

16007-3224-14 0900 1170 775-28.09 2IN PVC WATR LN - BORE L.F. 75.000 0.000 $ 0.00 55.000 $ 2,420.55
$44.010 

16007-3224-14 0900 1180 775-28.10 1.5IN PVC WATR LN - BORE L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$44.010 
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16007-3224-14 0900 1190 775-28.11 1IN COPPER TYPE K WL - BORE L.F. 1,500.000 0.000 $ 0.00 1,915.000 $ 76,427.65
$39.910 

16007-3224-14 0920 1590 775-28.12 12IN PVC W.L. W/ 22IN CSNG - OPN CT L.F. 30.000 0.000 $ 0.00 77.000 $ 11,820.27
$153.510 

16007-3224-14 0900 1200 775-28.13 6IN PVC W.L. W/ 12IN CSNG - OPN CT L.F. 230.000 0.000 $ 0.00 195.000 $ 14,268.15
$73.170 

16007-3224-14 0900 1210 775-28.14 4IN PVC W.L. W/ 8IN CSNG - OPN CT L.F. 45.000 0.000 $ 0.00 25.000 $ 1,407.25
$56.290 

16007-3224-14 0900 1220 775-28.15 2IN PVC W.L. W/ 6IN CSNG - OPN CT L.F. 55.000 0.000 $ 0.00 45.000 $ 1,842.30
$40.940 

16007-3224-14 0920 1600 775-28.16 12IN PVC W.L. W/ 22IN CSNG - BORE & JACK L.F. 230.000 0.000 $ 0.00 275.000 $ 53,193.25
$193.430 

16007-3224-14 0900 1230 775-28.17 6IN PVC W.L. W/ 12IN CSNG - BORE & JACK L.F. 330.000 0.000 $ 0.00 340.000 $ 37,233.40
$109.510 

16007-3224-14 0900 1240 775-28.18 4IN PVC W.L. W/ 8IN CSNG - BORE & JACK L.F. 55.000 0.000 $ 0.00 75.000 $ 7,061.25
$94.150 

16007-3224-14 0900 1250 775-28.19 2IN PVC W.L. W/ 6IN CSNG - BORE & JACK L.F. 70.000 0.000 $ 0.00 80.000 $ 3,520.80
$44.010 

16007-3224-14 0900 1260 775-28.20 12IN X 8IN TEE EACH 1.000 0.000 $ 0.00 2.000 $ 603.82 
$301.910 

16007-3224-14 0920 1610 775-28.21 12IN X 6IN TEE EACH 8.000 0.000 $ 0.00 9.000 $ 2,523.78
$280.420 

16007-3224-14 0920 1620 775-28.22 12IN X 4IN TEE EACH 4.000 0.000 $ 0.00 2.000 $ 587.44 
$293.720 

16007-3224-14 0920 1630 775-28.23 8IN X 6IN TEE EACH 3.000 0.000 $ 0.00 3.000 $ 623.25 
$207.750 

16007-3224-14 0920 1640 775-28.24 6IN X 4IN TEE EACH 2.000 0.000 $ 0.00 2.000 $ 309.08 
$154.540 
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16007-3224-14 0900 1270 775-28.25 6IN X 2IN TEE EACH 1.000 0.000 $ 0.00 3.000 $ 991.68 
$330.560 

16007-3224-14 0920 1650 775-28.26 12IN X 6IN CROSS EACH 1.000 0.000 $ 0.00 1.000 $ 386.85 
$386.850 

16007-3224-14 0920 1660 775-28.27 12IN GATE VALVE EACH 17.000 0.000 $ 0.00 17.000 $ 35,874.93
$2,110.290 

16007-3224-14 0920 1670 775-28.29 8IN GATE VALVE EACH 7.000 0.000 $ 0.00 7.000 $ 8,417.64
$1,202.520 

16007-3224-14 0920 1680 775-28.30 6IN GATE VALVE EACH 7.000 0.000 $ 0.00 11.000 $ 9,388.83
$853.530 

16007-3224-14 0920 1690 775-28.31 4IN GATE VALVE EACH 4.000 0.000 $ 0.00 3.000 $ 2,109.27
$703.090 

16007-3224-14 0900 1280 775-28.32 2IN GATE VALVE EACH 3.000 0.000 $ 0.00 6.000 $ 2,929.02
$488.170 

16007-3224-14 0900 1290 775-28.34 6IN TAPPING SLEEVE AND VALVE EACH 10.000 0.000 $ 0.00 12.000 $ 49,369.80
$4,114.150 

16007-3224-14 0920 1700 775-28.36 12IN X 8IN REDUCER EACH 1.000 0.000 $ 0.00 1.000 $ 442.12 
$442.120 

16007-3224-14 0900 1300 775-28.37 4IN X 2IN REDUCER EACH 2.000 0.000 $ 0.00 2.000 $ 341.82 
$170.910 

16007-3224-14 0900 1310 775-28.38 2IN X 1IN REDUCER EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$126.900 

16007-3224-14 0900 1320 775-28.39 12IN CT-CAP-AND THRUST BLOCK EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$387.880 

16007-3224-14 0900 1330 775-28.41 8IN CT-CAP-AND THRUST BLOCK EACH 1.000 0.000 $ 0.00 1.000 $ 341.82 
$341.820 

16007-3224-14 0900 1340 775-28.42 6IN CT-CAP-AND THRUST BLOCK EACH 10.000 0.000 $ 0.00 10.000 $ 3,479.60
$347.960 
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16007-3224-14 0900 1350 775-28.43 4IN CT-CAP-AND THRUST BLOCK EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$295.770 

16007-3224-14 0900 1360 775-28.44 2.25IN CT-CAP-AND THRUST BLOCK EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$312.140 

16007-3224-14 0920 1710 775-28.45 FIRE HYDRANT ASSEMBLY EACH 25.000 0.000 $ 0.00 21.000 $ 78,101.31
$3,719.110 

16007-3224-14 0900 1370 775-28.46 12IN PLUG AND THRUST BLOCK EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$420.630 

16007-3224-14 0920 1720 775-28.47 8IN PLUG AND THRUST BLOCK EACH 2.000 0.000 $ 0.00 3.000 $ 1,068.45
$356.150 

16007-3224-14 0900 1380 775-28.48 6IN PLUG AND THRUST BLOCK EACH 3.000 0.000 $ 0.00 3.000 $ 1,025.46
$341.820 

16007-3224-14 0900 1390 775-28.49 4IN PLUG AND THRUST BLOCK EACH 1.000 0.000 $ 0.00 1.000 $ 300.89 
$300.890 

16007-3224-14 0900 1400 775-28.50 2IN WATR SERVICE ASSEMBLY EACH 2.000 0.000 $ 0.00 3.000 $ 7,230.45
$2,410.150 

16007-3224-14 0900 1410 775-28.51 1IN WATR SERVICE ASSEMBLY EACH 3.000 0.000 $ 0.00 3.000 $ 2,486.91
$828.970 

16007-3224-14 0900 1420 775-28.52 3/4IN WATR SERVICE ASSEMBLY EACH 100.000 0.000 $ 0.00 117.000 $ 69,448.86
$593.580 

16007-3224-14 0900 1430 775-28.53 CREEK CROSSING (W.L. NOT INCLUDED) L.F. 120.000 0.000 $ 0.00 120.000 $ 18,421.20
$153.510 

16007-3224-14 0900 1440 775-28.54 RECONNECT EXISTING WATR METER EACH 2.000 0.000 $ 0.00 32.000 $ 5,665.60
$177.050 

16007-3224-14 0900 1450 775-28.55 CONCRETE PRIVATE DRIVE REPAIR L.F. 100.000 0.000 $ 0.00 135.000 $ 3,454.65
$25.590 

16007-3224-14 0900 1460 775-28.56 ASPHALT PRIVATE DRIVE REPAIR L.F. 1,200.000 0.000 $ 0.00 2,160.000 $ 46,418.40
$21.490 
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16007-3224-14 0900 1470 775-28.57 GRAVEL PRIVATE DRIVE REPAIR L.F. 1,350.000 0.000 $ 0.00 1,027.000 $ 7,353.32
$7.160 

16007-3224-14 0900 1480 775-28.58 CONCRETE FOR CRADLES-PIERS & ENCASEMENT C.Y. 360.000 0.000 $ 0.00 108.500 $ 13,768.65
$126.900 

16007-3224-14 0900 1490 775-28.59 RELOCATE AND REINSTALL FIRE HYDRANT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$693.880 

16007-3224-14 0900 1500 775-28.88 2IN BLOW OFF VALVE EACH 4.000 0.000 $ 0.00 2.000 $ 2,710.02
$1,355.010 

16007-3225-14 0900 1582 777-13.80 8IN PVC GRVTY SEWR (0'-6' DEEP) L.F. 80.000 0.000 $ 0.00 71.000 $ 3,487.52
$49.120 

16007-3225-14 0900 1592 777-13.81 8IN PVC GRVTY SEWR (6.1'-8' DEEP) L.F. 125.000 0.000 $ 0.00 218.000 $ 13,162.84
$60.380 

16007-3225-14 0900 1602 777-13.82 8IN PVC GRVTY SEWR (8.1'-10' DEEP) L.F. 60.000 0.000 $ 0.00 213.000 $ 13,734.24
$64.480 

16007-3225-14 0900 1612 777-13.83 8IN PVC GRVTY SEWR (10.1'-12' DEEP) L.F. 255.000 0.000 $ 0.00 31.000 $ 2,474.73
$79.830 

16007-3225-14 0900 1622 777-13.84 8IN PVC GRVTY SEWR (12.1'-14' DEEP) L.F. 275.000 0.000 $ 0.00 333.000 $ 34,761.87
$104.390 

16007-3225-14 0900 1632 777-13.85 48IN DIAMETER MANHOLE (6'-8' DEEP) EACH 1.000 0.000 $ 0.00 2.000 $ 4,838.72
$2,419.360 

16007-3225-14 0900 1642 777-13.86 48IN DIAMETER MANHOLE (12'-14' DEEP) EACH 2.000 0.000 $ 0.00 1.000 $ 4,573.66
$4,573.660 

16007-3225-14 0900 1652 777-13.87 16IN CASING W/ 8IN PVC CARRIER (OPN CT) L.F. 90.000 0.000 $ 0.00 90.000 $ 16,210.80
$180.120 

16007-3225-14 0900 1662 777-13.88 REMOVE EXSTNG MANHOLE (10' - 12' DEEP) EACH 2.000 0.000 $ 0.00 3.000 $ 7,307.22
$2,435.740 

16007-3225-14 0900 1672 777-13.89 RECONNECT EXSTNG SEWR SRVCE LATERAL EACH 6.000 0.000 $ 0.00 5.000 $ 8,187.35
$1,637.470 
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16007-3225-14 0900 1682 777-13.90 CONNECT NEW 8IN PVC SEWR TO EXSTNG MH EACH 1.000 0.000 $ 0.00 2.000 $ 2,701.82
$1,350.910 

16007-3225-14 0900 1692 777-13.91 INSTALL SEWR CLEAN-OUT EACH 4.000 0.000 $ 0.00 5.000 $ 2,507.40
$501.480 

16007-3225-14 0900 1702 777-13.92 CONCRETE FOR ENCASEMENT C.Y. 40.000 0.000 $ 0.00 2.000 $ 85.96 
$42.980 

16007-3225-14 0900 1712 777-13.93 GRAVEL DRIVE REPAIR L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 
$7.160 

16007-3225-14 0900 1722 777-13.94 ASPHALT DRIVE REPAIR L.F. 150.000 0.000 $ 0.00 566.000 $ 12,163.34
$21.490 

16007-3224-14 0100 0820 801-01 SEEDING (WITH MULCH) UNIT 1,964.000 0.000 $ 0.00 0.000 $ 0.00 
$23.540 

16007-3225-14 0100 1090 801-01 SEEDING (WITH MULCH) UNIT 19.000 0.000 $ 0.00 25.300 $ 595.56 
$23.540 

16007-3224-14 0100 0830 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 52.000 0.000 $ 0.00 2,418.350 $ 49,503.62
$20.470 

0100 0830 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 20.470 0.000 $ 0.00 -16.550 $ -338.78 

16007-3225-14 0100 9045 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 0.000 0.000 $ 0.00 850.500 $ 17,409.74
$20.470 

16007-3224-14 0100 9012 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 258.110 $ 2,734.16
$10.593 

16007-3225-14 0100 1100 801-02 SEEDING (WITHOUT MULCH) UNIT 86.000 0.000 $ 0.00 128.760 $ 2,635.72
$20.470 

16007-3224-14 0100 0840 801-03 WATER (SEEDING & SODDING) M.G. 524.000 0.000 $ 0.00 6.000 $ 30.72 
$5.120 

16007-3225-14 0100 1110 801-03 WATER (SEEDING & SODDING) M.G. 88.000 0.000 $ 0.00 0.000 $ 0.00 
$5.120 

16007-3224-14 0100 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$14.124 
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16007-3225-14 0100 9017 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$14.124 

16007-3224-14 0100 0850 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 442.000 0.000 $ 0.00 0.000 $ 0.00 
$12.280 

16007-3224-14 0100 0860 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 
$1,228.100 

16007-3225-14 0100 1120 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,228.100 

16007-3224-14 0100 0870 802-01.10 TREES (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 276.33 
(CERCIS CANADENSIS) $92.110 

16007-3224-14 0100 0880 802-01.11 TREES (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 276.33 
(CORNUS FLORIDA) $92.110 

16007-3224-14 0100 0890 802-01.12 TREES (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 276.33 
(SORBUS AMERICANA) $92.110 

16007-3224-14 0100 0900 802-01.13 TREES (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 276.33 
(CRATAEGUS PHAENOPYRUM) $92.110 

16007-3224-14 0100 0910 802-01.14 TREES (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 276.33 
(PRUNUS AMERICANA) $92.110 

16007-3224-14 0100 0920 802-02.01 SEEDLINGS (DESCRIPTION) EACH 34.000 0.000 $ 0.00 34.000 $ 695.98 
(LIVE-STAKE WILLOWS) $20.470 

16007-3224-14 0100 0930 803-01 SODDING (NEW SOD) S.Y. 53,029.000 0.000 $ 0.00 139,388.870 $ 356,835.51
$2.560 

16007-3225-14 0100 1130 803-01 SODDING (NEW SOD) S.Y. 7,672.000 0.000 $ 0.00 24,637.950 $ 63,073.15
$2.560 

16007-3224-14 0100 0940 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 27,368.000 0.000 $ 0.00 28,678.760 $ 29,252.34
$1.020 

16007-3225-14 0100 1140 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 10,414.000 0.000 $ 0.00 14,306.110 $ 14,592.23
$1.020 
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16007-3224-14 0100 0950 806-02.03 PROJECT MOWING CYCL 6.000 0.000 $ 0.00 1.650 $ 7,598.89
$4,605.390 

16007-3225-14 0100 1150 806-02.03 PROJECT MOWING CYCL 2.000 0.000 $ 0.00 0.200 $ 921.08 
$4,605.390 

7/14/2015


