Rpt-1D: RCPCSUM1

User:

Vendor ID: 0000029737

Contract ID: CNG227

Contract Location:

Tennessee
Department of Transportation
Estimate Summary to Contractor

Vendor Name: HIGHWAYS, INC.
Estimate Number: 0011

AT VARIOUS LOCATIONS ON VARIOUS STATE ROUTES IN REGION 2

Contractor:
HIGHWAYS, INC.
PO Box 96
Brentwood, TN 37024
Phone:

Estimate Paid: NO

Counties:
BLEDSOE
BRADLEY
CANNON
CLAY
COFFEE
CUMBERLAND
DEKALB
FENTRESS
FRANKLIN
GRUNDY
HAMILTON
JACKSON
MCMINN
MARION
MEIGS
OVERTON
PICKETT
POLK

Date Let:

Date Awarded:

Time Allowed:
Time Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:

Date Contract Executed:

Date Notice to Proceed:
Date Work Began:
Date to be Completed:
Date Time Stopped:

Date Accepted:

08/01/2008
08/13/2008
09/04/2008
09/25/2008
10/13/2008
04/30/2009
04/30/2009
04/30/2009

Date: 11/26/2013

Pay Period: 06/22/2009
to: 06/25/2009

218.0 days

218.0 days

218.0 days
100.00 %
99.79 %
021 %

11/26/2013



PUTNAM
RHEA

SEQUATCHIE
VAN BUREN

WARREN
WHITE

Project Number
98026-3259-94

BID PCT
100.00

Current Contract Amount $
Original Contract Amount $

Participating
Total Earnings
Stockpiled Materials
Other Line Item Adjustments
Amount Due
Test Report Payment Adjustment
Total Adjusted Earnings
Retainage
Payment Due

Fed State Project Number
HSIP-REG2(40)
2,829,606.00
2,933,907.00

Total to Date
2,797,055.63
2,797,055.63

0.00

0.00
2,797,055.63
-450.00
2,796,605.63
0.00
2,796,605.63
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Line
Project Number Category Item Item Code
Number
Number
98026-3259-94 0700 9016 108-07 LIQUIDATED DAMAGES
98026-3259-94 0700 9014 109-01.01 PAY ADJUSTMENT FOR
0700 9014 ADJUSTMENT FUEL ADJUSTMENT

Description 1

Safety improvements on various state routes.

Prev to Date
2,797,059.59
2,797,059.59

0.00

0.00
2,797,059.59
-450.00
2,796,609.59
0.00
2,796,609.59

R R A LR T

Description

Supplemental Description

FUEL

This Estimate
-3.96
-3.96
0.00
0.00
-3.96
0.00
-3.96
0.00
-3.96

Units

DAY

DOLL

DOLL

Bid Qty

Unit Price
0.000
$810.000

0.000
$1.000
$1.000

Qty This
Est

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

Total Qty

0.000

0.000

-12,286.830

Total Amt

0.00

0.00

-12,286.83

11/26/2013



98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

9015

9015

0010

9010

9011

0020

0030

0040

9007

9007

9008

9008

9009

9500

0050

9005

109-01.02

ADJUSTMENT

203-01

203-01.03

203-05

303-01

307-01.01

307-01.08

307-03.20

ADJUSTMENT

307-05.40

ADJUSTMENT

307-05.41

403-01

406-04.01

407-07

PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.

BITUMINOUS ADJUSTMENT

ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED)

ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL)

UNDERCUTTING

MINERAL AGGREGATE, TYPE A BASE, GRADING D

ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A

ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2

PRICE ADJUSTMENT FOR AC CONTENT

307 AC CONTENT ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

HYDRATE LIME ANTI-STRIP AGENT PAYMENT

BITUMINOUS MATERIAL FOR TACK COAT (TC)

Co1

POLYMER MODIFIED EPOXY PAVEMENT OVERLAY

DENSITY DEDUCTION

DOLL

DOLL

C.Y.

C.Y.

CY.

TON

TON

TON

DOLL

DOLL

DOLL

DOLL

DOLL

TON

S.Y.

DOLL

0.000
$1.000
$1.000

1,836.000
$15.000

0.000
$18.000

0.000
$22.500

1,785.000
$25.000

271.000
$108.000

289.000
$114.000

0.000
$1.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

0.000
$490.000

9,926.000
$30.000

0.000
$1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

-14,130.680

884.460

0.000

0.000

1,661.370

0.000

592.860

0.000

-1,007.860

0.000

449.400

0.000

0.940

9,925.330

0.000

0.00

-14,130.68

13,266.90

0.00

0.00

41,534.25

0.00

67,586.04

0.00

-1,007.86

0.00

449.40

0.00

460.60

297,759.90

0.00

11/26/2013



98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

9006

0060

9001

9001

9002

9003

9003

9004

0070

0080

9012

0090

0100

9000

9013

0110

407-09

411-01.10

411-03.20

ADJUSTMENT

411-03.40

411-05.40

ADJUSTMENT

411-05.41

411-10.02

705-01.01

705-01.50

705-02.02

705-02.03

705-02.50

705-02.51

705-04.02

ASPHALT CEMENT CONTENT & GRADATION DEDUCTION

ACS MIX(PG64-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT

411 AC CONTENT ADJUSTMENT

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

HYDRATED LIME ANTI-STRIP AGENT PAYMENT

6IN WIDE RECESSED PAVEMENT MARKING GROOVE

GUARDRAIL AT BRIDGE ENDS

SHOP CURVED GUARDRAIL AT BRIDGE ENDS

SINGLE GUARDRAIL (TYPE 2)

SINGLE GUARDRAIL (TYPE 2) LONG POST

SHOP CURVED GUARDRAIL

SHOP CURVED GUARDRAIL (LONG POST)

GUARDRAIL TERMINAL (TYPE 12)

DOLL

TON

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

L.M.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

EACH

0.000
$1.000

396.000
$126.000

0.000
$1.000
$1.000

0.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

268.000
$500.000

108.000
$50.000

0.000
$62.500

27,185.000
$20.000

150.000
$30.000

0.000
$30.000

0.000
$45.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

571.040

0.000

-776.610

0.000

0.000

578.200

0.000

231.265

0.000

0.000

26,500.000

750.000

0.000

0.000

0.000

0.00

71,951.04

0.00
-776.61

0.00

0.00
578.20

0.00

115,632.50

0.00

0.00

530,000.00

22,500.00

0.00

0.00

0.00

11/26/2013



98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0120

0130

0140

0150

0160

9501

9502

0170

0180

0185

0190

0200

0210

0220

705-04.05

705-04.07

706-01

706-05

706-06.03

706-10.24

706-10.26

706-10.82

712-99.91

712-99.92

712-99.93

712-99.94

712-99.95

713-01.01

GUARDRAIL TERMINAL (TYPE-IN-LINE)

TAN ENERGY ABSORBING TERM (NCHRP 350, TL3)

GUARDRAIL REMOVED

GUARDRAIL ADJUSTMENT

RADIUS RAIL

FLARED END ELEMENT

Cco1

ROUNDED END ELEMENT

CONCRETE BRIDGE END OR PIER PROTECTION REPAIR

TRAFFIC CONTROL

(PAVEMENT MARKING)

TRAFFIC CONTROL (DESCRIPTION)
(GUARDRAIL)

TRAFFIC CONTROL (DESCRIPTION)
(PAVEMENT OVERLAY)

TRAFFIC CONTROL (DESCRIPTION)
(SIGNING)

TRAFFIC CONTROL (DESCRIPTION)
(RPM)

CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS)

EACH

EACH

L.F.

L.F.

L.F.

EACH

EACH

C.Y.

LS

LS

LS

LS

LS

C.Y.

$950.000

19.000
$750.000

82.000
$2,950.000

2,033.000
$2.000

800.000
$7.500

300.000
$30.000

0.000
$55.000

0.000
$77.500

16.000
$750.000

1.000
$60,000.000

1.000
$5,000.000

1.000
$10,000.000

1.000
$5,000.000

1.000
$35,000.000

0.250

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

23.000

79.000

2,458.000

0.000

325.000

4.000

3.000

0.000

1.000

1.000

1.000

1.000

1.000

0.500

17,250.00

233,050.00

4,916.00

0.00

9,750.00

220.00

232.50

0.00

60,000.00

5,000.00

10,000.00

5,000.00

35,000.00

1,000.00

11/26/2013



98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

98026-3259-94

Project Number:

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0230

0230

0240

0250

0260

9503

0270

9504

9505

9506

0280

0290

9017

713-01.02

ADJUSTMENT

713-05

713-11.02

713-13.03

716-01.01

716-01.10

716-02.04

716-02.05

716-02.06

716-11.01

717-01

999-99.90

98026-3259-94

STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS)

TEST REPORT PAYMENT ADJUSTMENT

STEEL HOLLOW SQUARE POST (BREAKAWAY) SIGN SUPPORTS

PERFORATED/KNOCKOUT SQUARE TUBE POST

FLAT SHEET ALUMINUM SIGNS (0.100" THICK)

RAISED PAVEMENT MARKERS (TYPE 1)

Co1

SNOWPLOWABLE REFLECTIVE MARKER

PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING)

Co1

PLASTIC PAVEMENT MARKING (STOP LINE)
Co1

PLASTIC PAVEMENT MARKING (TURN LANE ARROW)
Co1

SPRAY THERMO PAVEMENT MARKING (4IN LINE)

MOBILIZATION

PREVIOUS ADJUSTMENT CORRECTION
(Stockpile Correction for Item 716-11.01)

Project Current Amount $
Contract Current Amount $

LB.

LB.

LB.

LB.

S.F.

EACH

EACH

S.Y.

L.F.

EACH

L.M.

LS

DOLL

-3.96
-3.96

$2,000.000

53.000
$10.000
$10.000

90.000
$10.000

1,256.000
$8.000

212.000
$25.000

0.000
$16.950

5,502.000
$42.000

0.000
$19.000

0.000
$16.500

0.000
$199.000

529.300
$1,680.000

1.000
$223,500.000

0.000
$1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

-3.960

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

-3.96

106.000

-45.000

146.600

1,650.000

205.250

3,724.000

1,044.000

74.888

116.000

6.000

551.349

1.000

-3.960

1,060.00
-450.00

1,466.00

13,200.00

5,131.25

63,121.80

43,848.00

1,422.87

1,914.00

1,194.00

926,266.32

223,500.00

-3.96
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