
Rpt-ID: RCPCSUM1 Tennessee Date: 12/08/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000046394 Vendor Name: FERRELL PAVING, INC.

Contract ID: CNG247 Estimate Number: 0027 Pay Period: 05/10/2014
to: 05/11/2014

Contract Location: Time Allowed: 676.0 days
NEW CONSTRUCTION ON KIRBY-WHITTEN PARKWAY Time Charged: 652.0 days

Elapsed Calendar Days: 652.0 days
Percent Time: 96.45 %
Percent Complete ($) 105.86 %
Percent Behind: - %

Contractor: Date Let: 09/19/2008
FERRELL PAVING, INC. Date Awarded: 10/01/2008
2174 East Person Ave Date Contract Executed: 10/17/2008
Memphis, TN 38114 Date Notice to Proceed: 11/07/2008
Phone: Date Work Began: 11/18/2008

Date to be Completed: 09/13/2010
Date Time Stopped: 08/20/2010
Date Accepted: 08/20/2010

Estimate Paid: NO 
Counties:
SHELBY 

Project Number BID PCT Fed State Project Number Description 1
79952-3541-54 100.00 STP-M-9409(77) From 1000' North of Egypt-Central Rd. To Old Brownsville

Current Contract Amount $ 5,053,289.97 
Original Contract Amount $ 4,986,897.22 

Total to Date Prev to Date This Estimate
Participating $ 4,964,522.55 $ 4,961,118.70 $ 3,403.85 

Total Earnings $ 4,964,522.55 $ 4,961,118.70 $ 3,403.85 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 4,964,522.55 $ 4,961,118.70 $ 3,403.85 
Test Report Payment Adjustment $ 0.01 $ 0.01 $ 0.00 
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Total Adjusted Earnings $ 4,964,522.56 $ 4,961,118.71 $ 3,403.85 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 4,964,522.56 $ 4,961,118.71 $ 3,403.85 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
79952-3541-54 0100 9511 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 3,072.68

SPECIAL DITCH $3,072.680 

79952-3541-54 0100 9519 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 10,365.60
ANTI-GRAFFITI PROTECTION & TEXTURE FINISH $10,365.600 

79952-3541-54 0100 9518 104-03.03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 15,240.90
ROADWAY REPAIR $15,240.900 

79952-3541-54 0100 9520 104-03.04 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 15,290.80
3 RAIL METAL FENCE $15,290.800 

79952-3541-54 0100 9512 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 5,280.00
ARMY WORM INFESTATION TREATMENT $2,640.000 

79952-3541-54 0100 9513 104-03.40 ADDITIONAL WORK (DESCRIPTION) TON 0.000 0.000 $ 0.00 40.250 $ 1,529.50
RECYCLED AGGREGATE (RA-3) $38.000 

79952-3541-54 0100 9516 104-03.70 ADDITIONAL WORK (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 1,122.000 $ 1,683.00
WASHED CONCRETE DRIVEWAY $1.500 

79952-3541-54 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 38,000.00
$38,000.000 

79952-3541-54 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$810.000 

79952-3541-54 1110 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$810.000 
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79952-3541-54 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -72,965.580 $ -72,965.58 

79952-3541-54 1110 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1110 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -108,544.360 $ -108,544.36 

79952-3541-54 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -45,519.530 $ -45,519.53 

79952-3541-54 1110 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 3,165.610 $ 3,165.61
$1.000 

1110 9017 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -168,972.480 $ -168,972.48 

79952-3541-54 0100 0020 109-10.01 TRAINEE HOUR 4,000.000 0.000 $ 0.00 2,065.500 $ 1,652.40
$0.800 

79952-3541-54 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 153,000.00
$153,000.000 

79952-3541-54 0100 0040 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00
(TRACT NO. 20) $4,500.000 

79952-3541-54 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 110,748.000 0.000 $ 0.00 124,606.000 $ 218,060.50
$1.750 

79952-3541-54 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$2.100 

79952-3541-54 0100 0055 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 14,442.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79952-3541-54 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 373.270 $ 979.83 
$2.625 

79952-3541-54 0100 0060 203-06 WATER M.G. 2,730.000 0.000 $ 0.00 750.000 $ 3,750.00
$5.000 

79952-3541-54 0100 0070 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 1,505.000 0.000 $ 0.00 2,444.440 $ 6,111.10
$2.500 
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79952-3541-54 0100 0090 204-08 FOUNDATION FILL MATERIAL C.Y. 105.000 0.000 $ 0.00 121.790 $ 4,140.86
$34.000 

79952-3541-54 0100 0100 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 355.000 0.000 $ 0.00 100.000 $ 1,250.00
$12.500 

79952-3541-54 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 1,200.000 0.000 $ 0.00 1,749.150 $ 17,491.50
$10.000 

79952-3541-54 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 10,190.000 0.000 $ 0.00 9,653.000 $ 37,646.70
$3.900 

79952-3541-54 0100 0130 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 13,540.000 0.000 $ 0.00 11,983.000 $ 39,543.90
$3.300 

79952-3541-54 0100 0140 209-08.04 TEMPORARY ENHANCED SILT FENCE L.F. 270.000 0.000 $ 0.00 0.000 $ 0.00 
$13.800 

79952-3541-54 0100 0150 209-08.05 ENHANCED SILT FENCE CHECK (V-DITCH) EACH 38.000 0.000 $ 0.00 0.000 $ 0.00 
$215.000 

79952-3541-54 0100 0160 209-08.06 ENHANCED SILT FENCE CHECK (TRAPEZOIDAL) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$255.000 

79952-3541-54 0100 0170 209-09.01 SANDBAGS BAG 1,840.000 0.000 $ 0.00 3,049.000 $ 19,361.15
$6.350 

79952-3541-54 0100 0180 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 53.000 0.000 $ 0.00 30.000 $ 7,425.00
$247.500 

79952-3541-54 0100 0190 209-10.01 TEMPORARY DEWATERING STRUCTURE C.Y. 296.000 0.000 $ 0.00 311.490 $ 8,721.72
$28.000 

79952-3541-54 0100 0200 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 1,555.000 0.000 $ 0.00 222.220 $ 300.00 
$1.350 

79952-3541-54 0100 0210 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 5.000 0.000 $ 0.00 36.000 $ 16,830.00
$467.500 

79952-3541-54 0100 0220 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$522.500 
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79952-3541-54 1110 1150 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,833.000 0.000 $ 0.00 4,703.530 $ 66,696.06
$14.180 

79952-3541-54 0100 0230 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 2,480.000 0.000 $ 0.00 3,461.540 $ 61,442.34
$17.750 

79952-3541-54 0100 0240 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 1,026.000 0.000 $ 0.00 0.000 $ 0.00 
$17.750 

79952-3541-54 0100 0250 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 2.000 0.000 $ 0.00 459.440 $ 22,972.00
$50.000 

79952-3541-54 1110 1160 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 277.000 0.000 $ 0.00 335.610 $ 30,248.53
$90.130 

79952-3541-54 1110 1170 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 8,448.000 22.000 $ 1,597.64 7,658.960 $ 556,193.68
$72.620 

79952-3541-54 1110 1180 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 195.000 0.000 $ 0.00 230.120 $ 235,127.41
$1,021.760 

79952-3541-54 1110 1190 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 5,782.000 0.000 $ 0.00 6,344.630 $ 275,801.07
$43.470 

79952-3541-54 1110 1200 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 5,520.000 9.960 $ 798.09 5,194.480 $ 416,233.68
$80.130 

79952-3541-54 1110 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 2,280.660 $ 2,280.66
$1.000 

1110 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 17.660 $ 17.66 8,069.540 $ 8,069.54 

79952-3541-54 1110 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 880.760 $ 880.76 
$1.000 

1110 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 12.000 $ 12.00 7,276.700 $ 7,276.70 

79952-3541-54 1110 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79952-3541-54 1110 1210 309-01.01 MINERAL AGGREGATE (A-CBC) TON 14,078.000 0.000 $ 0.00 14,714.350 $ 171,569.32
$11.660 
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79952-3541-54 1110 1220 309-01.02 PORTLAND CEMENT (A-CBC) TON 543.000 0.000 $ 0.00 742.870 $ 156,299.85
$210.400 

79952-3541-54 1110 9515 309-02 BITUMINOUS MATERIAL (A-CBC) TON 0.000 0.000 $ 0.00 44.130 $ 31,907.31
$723.030 

79952-3541-54 1110 1230 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 86.000 0.000 $ 0.00 0.000 $ 0.00 
$362.500 

79952-3541-54 1110 1240 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 337.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 

79952-3541-54 1110 1250 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 13.000 0.000 $ 0.00 18.110 $ 13,057.31
$721.000 

79952-3541-54 1110 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79952-3541-54 1110 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79952-3541-54 1110 1260 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 11.000 0.000 $ 0.00 0.000 $ 0.00 
$206.000 

79952-3541-54 1110 1270 411-01.10 ACS MIX(PG64-22) GRADING D TON 149.000 0.000 $ 0.00 130.750 $ 15,083.32
$115.360 

79952-3541-54 0100 9500 411-02.10 ACS MIX(PG70-22) GRADING D TON 0.000 9.640 $ 978.46 3,418.910 $ 347,019.37
$101.500 

79952-3541-54 1110 1280 411-02.10 ACS MIX(PG70-22) GRADING D TON 3,230.000 0.000 $ 0.00 0.000 $ 0.00 
$103.000 

79952-3541-54 1110 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 6,315.530 $ 6,315.53
$1.000 

1110 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 205.710 $ 205.71 

79952-3541-54 0100 9018 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79952-3541-54 1110 9019 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

12/8/2014



79952-3541-54 1110 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79952-3541-54 1110 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 2,013.640 $ 2,013.64
$1.000 

1110 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 143.000 $ 143.00 

79952-3541-54 1110 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79952-3541-54 0100 0260 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 562.000 0.000 $ 0.00 564.863 $ 172,283.22
$305.000 

79952-3541-54 0100 0270 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 111,980.000 0.000 $ 0.00 112,523.716 $ 101,271.34
$0.900 

79952-3541-54 0100 0280 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 7,538.000 0.000 $ 0.00 7,731.260 $ 324,712.92
(STA. 54+05 TO 59+65, LT) $42.000 

79952-3541-54 0100 0290 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 366.000 0.000 $ 0.00 401.850 $ 21,298.05
(STA.68+60 TO 69+30, LT) $53.000 

79952-3541-54 0100 0300 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 5,265.000 0.000 $ 0.00 4,991.000 $ 156,218.30
$31.300 

79952-3541-54 0100 0310 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 2,645.000 0.000 $ 0.00 2,428.100 $ 112,663.84
$46.400 

79952-3541-54 0100 0320 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 168.000 0.000 $ 0.00 168.000 $ 9,181.20
$54.650 

79952-3541-54 0100 0330 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 18.000 0.000 $ 0.00 0.000 $ 0.00 
$32.900 

79952-3541-54 0100 0340 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 
$42.300 

79952-3541-54 0100 0350 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 36.000 0.000 $ 0.00 40.000 $ 2,166.00
$54.150 

79952-3541-54 0100 0360 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,205.00
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$3,205.000 

79952-3541-54 0100 0370 611-01.03 MANHOLES, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 2.000 $ 6,720.00
$3,360.000 

79952-3541-54 0100 0380 611-01.04 MANHOLES, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,765.00
$4,765.000 

79952-3541-54 0100 0390 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 4.000 0.000 $ 0.00 3.000 $ 1,950.00
$650.000 

79952-3541-54 0100 0400 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 20.000 0.000 $ 0.00 22.380 $ 14,547.00
$650.000 

79952-3541-54 0100 0410 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 1,898.000 0.000 $ 0.00 1,900.000 $ 2,375.00
$1.250 

79952-3541-54 0100 0420 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 2,350.000 0.000 $ 0.00 2,328.000 $ 6,984.00
$3.000 

79952-3541-54 0100 0430 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 21.000 0.000 $ 0.00 22.000 $ 41,690.00
$1,895.000 

79952-3541-54 0100 0440 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 11.000 0.000 $ 0.00 11.000 $ 26,400.00
$2,400.000 

79952-3541-54 0100 0450 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 7.000 0.000 $ 0.00 7.000 $ 26,600.00
$3,800.000 

79952-3541-54 0100 0460 611-12.04 CATCH BASINS, TYPE 12, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 5,200.00
$5,200.000 

79952-3541-54 0100 0470 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 10.000 0.000 $ 0.00 10.000 $ 42,500.00
$4,250.000 

79952-3541-54 0100 0480 611-14.03 CATCH BASINS, TYPE 14, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 5,400.00
$5,400.000 

79952-3541-54 0100 0490 611-14.04 CATCH BASINS, TYPE 14, > 12' - 16' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 16,750.00
$8,375.000 

79952-3541-54 0100 0500 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 7,800.00
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$2,600.000 

79952-3541-54 0100 0510 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 9,300.00
$3,100.000 

79952-3541-54 0100 0520 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 55,576.000 0.000 $ 0.00 52,624.000 $ 165,765.60
$3.150 

79952-3541-54 0100 0530 701-02 CONCRETE DRIVEWAY S.F. 4,016.000 0.000 $ 0.00 3,955.120 $ 17,600.28
$4.450 

79952-3541-54 0100 0540 701-02.03 CONCRETE HANDICAP RAMP S.F. 920.000 0.000 $ 0.00 1,694.450 $ 20,333.40
$12.000 

79952-3541-54 0100 0550 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 1,574.000 0.000 $ 0.00 1,607.520 $ 329,541.60
$205.000 

79952-3541-54 0100 0560 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 7.000 0.000 $ 0.00 49.040 $ 20,842.00
$425.000 

79952-3541-54 0100 0570 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 587.000 0.000 $ 0.00 587.000 $ 12,145.03
$20.690 

79952-3541-54 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 29.000 $ 900.02 
$31.035 

79952-3541-54 0100 0580 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 2.000 $ 1,459.50
$729.750 

79952-3541-54 0100 0590 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 2.000 $ 4,147.50
$2,073.750 

79952-3541-54 0100 0600 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,631.70
$815.850 

79952-3541-54 0100 0610 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 560.000 0.000 $ 0.00 0.000 $ 0.00 
$19.430 

79952-3541-54 0100 0620 707-01.12 END & CORNER POST ASSEMBLY(CHAIN-LINK FENCE 6') EACH 56.000 0.000 $ 0.00 0.000 $ 0.00 
$78.750 

79952-3541-54 0100 0630 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,387.000 0.000 $ 0.00 1,908.720 $ 76,348.80
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$40.000 

79952-3541-54 0100 0640 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 208.000 0.000 $ 0.00 223.390 $ 8,935.60
$40.000 

79952-3541-54 0100 0650 709-05.08 MACHINED RIP-RAP (CLASS B) TON 330.000 0.000 $ 0.00 473.500 $ 18,940.00
$40.000 

79952-3541-54 0100 0660 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 11,540.000 0.000 $ 0.00 10,717.000 $ 25,935.14
$2.420 

79952-3541-54 0100 0670 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 700.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

79952-3541-54 0100 0680 710-13.03 FILTER CLOTH S.Y. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

79952-3541-54 0100 0690 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

79952-3541-54 0100 0700 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 45.000 0.000 $ 0.00 72.000 $ 2,721.60
$37.800 

79952-3541-54 0100 0710 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 18.000 $ 708.84 
$39.380 

79952-3541-54 0100 0720 712-06 SIGNS (CONSTRUCTION) S.F. 185.000 0.000 $ 0.00 408.130 $ 3,362.99
$8.240 

79952-3541-54 0100 0730 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 100.000 0.000 $ 0.00 138.000 $ 1,667.04
$12.080 

79952-3541-54 0100 0740 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 3.000 $ 4,252.50
$1,417.500 

79952-3541-54 0100 0750 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 265.000 0.000 $ 0.00 260.000 $ 410.80 
$1.580 

79952-3541-54 0100 0760 713-11.01 "U" SECTION STEEL POSTS LB. 1,228.000 0.000 $ 0.00 1,157.600 $ 2,731.94
$2.360 

79952-3541-54 0100 0770 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 114.000 0.000 $ 0.00 130.500 $ 562.46 

12/8/2014



$4.310 

79952-3541-54 0100 0780 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 90.000 0.000 $ 0.00 89.610 $ 917.61 
$10.240 

79952-3541-54 0100 0790 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 169.000 0.000 $ 0.00 209.880 $ 2,314.98
$11.030 

79952-3541-54 0100 0800 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 12,180.00
$6,090.000 

79952-3541-54 0100 0810 713-16.25 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 236.25 
(KIRBY-WHITTEN PKWY.) $78.750 

79952-3541-54 0100 0820 713-16.26 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 78.75 
(BAUDETTE LN.) $78.750 

79952-3541-54 0100 0830 713-16.27 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 78.75 
(JESSICA PRICE DR.) $78.750 

79952-3541-54 0100 0840 713-16.28 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 78.75 
(OLD BROWNSVILLE RD.) $78.750 

79952-3541-54 0100 0850 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 4.800 0.000 $ 0.00 3.629 $ 10,859.78
$2,992.500 

79952-3541-54 0100 9517 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 0.000 0.000 $ 0.00 504.000 $ 6,048.00
$12.000 

79952-3541-54 0100 0860 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 782.000 0.000 $ 0.00 249.790 $ 5,770.15
$23.100 

79952-3541-54 0100 0870 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 144.000 0.000 $ 0.00 251.000 $ 3,162.60
$12.600 

79952-3541-54 0100 0880 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 13.000 0.000 $ 0.00 13.000 $ 2,388.75
$183.750 

79952-3541-54 0100 0890 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 2.000 0.000 $ 0.00 1.901 $ 8,383.41
$4,410.000 

79952-3541-54 0100 0900 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 540.000 0.000 $ 0.00 609.000 $ 5,755.05
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$9.450 

79952-3541-54 0100 0910 716-04.11 PLASTIC PAVEMENT MARKING (BICYCLE SYMBOL W/RIDER) EACH 12.000 0.000 $ 0.00 13.000 $ 5,460.00
$420.000 

79952-3541-54 0100 0920 716-04.13 PLASTIC PAVEMENT MARKING(BIKELANE ARROW EACH 12.000 0.000 $ 0.00 13.000 $ 2,047.50
$157.500 

79952-3541-54 0100 0930 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.480 0.000 $ 0.00 1.265 $ 7,969.50
$6,300.000 

79952-3541-54 0100 0940 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 80,000.00
$80,000.000 

79952-3541-54 0100 0950 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,970.000 0.000 $ 0.00 6,152.400 $ 26,147.70
$4.250 

79952-3541-54 0100 9514 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 229.000 $ 1,094.62
12 INCH DIA $4.780 

79952-3541-54 0100 0960 801-01 SEEDING (WITH MULCH) UNIT 40.000 0.000 $ 0.00 0.000 $ 0.00 
$40.700 

79952-3541-54 0100 0970 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 20.000 0.000 $ 0.00 1,059.190 $ 40,778.82
$38.500 

79952-3541-54 0100 9012 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$18.315 

79952-3541-54 0100 0980 801-03 WATER (SEEDING & SODDING) M.G. 740.000 0.000 $ 0.00 1,004.700 $ 22,103.40
$22.000 

79952-3541-54 0100 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.420 

79952-3541-54 0100 0990 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 9.000 0.000 $ 0.00 0.000 $ 0.00 
$6.600 

79952-3541-54 0100 1000 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 0.100 0.000 $ 0.00 0.000 $ 0.00 
$918.500 

79952-3541-54 0100 9501 802-01.04 TREES (ACER RUBRUM) (1.5 - 2" CAL. B&B) EACH 0.000 0.000 $ 0.00 10.000 $ 2,261.50
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$226.150 

79952-3541-54 0100 9502 802-01.07 TREES(LIQUIDAMBER STYRACIFLUA) (1.5 - 2" CAL. B&B) EACH 0.000 0.000 $ 0.00 11.000 $ 2,695.00
$245.000 

79952-3541-54 0100 9503 802-01.08 TREES(PLATANUS OCCIDENTALIS) (1.5 - 2"CAL. B&B) EACH 0.000 0.000 $ 0.00 10.000 $ 1,884.70
$188.470 

79952-3541-54 0100 9504 802-01.10 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 6.000 $ 1,696.14
(ULMUS AMERICANA, 1.5-2" CAL. B&B) $282.690 

79952-3541-54 0100 9505 802-01.11 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 4.000 $ 1,055.44
(QUERCUS FALCATA, 1.5-2" CAL. B&B) $263.860 

79952-3541-54 0100 9506 802-01.12 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 9.000 $ 3,364.20
(JUNIPERUS VIRGINIANA) $373.800 

79952-3541-54 0100 9507 802-01.13 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 36.000 $ 9,498.24
(CUPRESSOCYPARIS LEYLANDII) $263.840 

79952-3541-54 0100 9508 802-01.14 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 7.000 $ 369.39 
(JASMINUM NUDIFLORUM) $52.770 

79952-3541-54 0100 9509 802-01.15 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 12.000 $ 2,110.68
(CERCIS CANADENSIS) $175.890 

79952-3541-54 0100 9510 802-01.16 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 308.52 
(MAGNOLIA GRANDIFLORA) $308.520 

79952-3541-54 0100 1010 803-01 SODDING (NEW SOD) S.Y. 32,204.000 0.000 $ 0.00 75,877.970 $ 166,931.53
$2.200 

79952-3541-54 0100 1020 806-02.03 PROJECT MOWING CYCL 3.000 0.000 $ 0.00 2.000 $ 10,340.00
$5,170.000 

Project Number: 79952-3541-54 Project Current Amount $ 3,403.85
Contract Current Amount $ 3,403.85 
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