Rpt-1D: RCPCSUM1
User:

Vendor ID: 0070015221
Contract ID: CNG252

Contract Location:

ON US 11E (SR 34) AT SR 139 (OLD DANDRIDGE PIKE)

Contractor:

G. W. WYATT CONTRACTING, LLC
PO Box 369

Jefferson City, TN 37760

Phone:

Estimate Paid: NO
Counties:
JEFFERSON
Project Number BID PCT
45006-3240-94 100.00
Current Contract Amount $
Original Contract Amount $

Participating
Total Earnings
Stockpiled Materials
Other Line Item Adjustments
Amount Due
Test Report Payment Adjustment

Tennessee

Department of Transportation
Estimate Summary to Contractor

Vendor Name: G. W. WYATT CONTRACTING, LLC
Estimate Number: 0016

Fed State Project Number

HSIP-34(57)

1,490,858.97
1,450,699.21

R R A R AR

Total to Date
1,356,350.54
1,356,350.54

2,961.15
0.00
1,359,311.69
0.00

O P P B B P

Time Allowed:
Time Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:

Date Let:

Date Awarded:

Date Contract Executed:

Date Notice to Proceed:

Date Work Began:

Date to be Completed:

Date Time Stopped:

Date Accepted:

Description 1
Intersection Improvement

Prev to Date

This Estimate

1,352,208.17 $ 4,142.37
1,352,208.17 $ 4,142.37
2,961.15 $ 0.00
0.00 $ 0.00
1,355,169.32 $ 4,142.37
0.00 $ 0.00

09/19/2008
10/01/2008
10/21/2008
11/11/2008
11/11/2008
03/09/2010
03/09/2010
00/00/0000

Date: 02/10/2014

Pay Period: 03/11/2010
to: 03/11/2010

484.0 days

484.0 days

484.0 days
100.00 %
97.97 %
2.03 %

2/10/2014



Project Number

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

Total Adjusted Earnings
Retainage
Payment Due

$ 1,359,311.69
$ 0.00
$ 1,359,311.69

$
$
$

Line
Category
Item Item Code
Number Number
0100 9016 104-03
0100 0010 105-01
0100 9014 108-07
0100 9012 109-01.01
0100 9012 ADJUSTMENT
0100 9013 109-01.02
0100 9013 ADJUSTMENT
0100 0020 201-01
0100 0030 203-01
0100 9000 203-01.03
0100 0040 203-02
0100 9015 203-02

Supplemental Description

1,355,169.32 $
0.00 $
1,355,169.32 $

Description

ADDITIONAL WORK (DESCRIPTION)
pole foundation construction

CONSTRUCTION STAKES, LINES AND GRADES

LIQUIDATED DAMAGES

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.

BITUMINOUS ADJUSTMENT

CLEARING AND GRUBBING

ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED)

4,142.37
0.00
4,142.37

ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL)

BORROW EXCAVATION (SOLID ROCK)

BORROW EXCAVATION (SOLID ROCK)

Units

LS

LS

DAY

DOLL

DOLL

DOLL

DOLL

LS

CY.

C..

(RS

C.Y.

Bid Qty

Unit Price
0.000
$5,440.860

1.000
$19,797.000

0.000
$460.000

0.000
$1.000
$1.000

0.000
$1.000
$1.000

1.000
$53,000.000

21,427.000
$15.830

0.000
$18.996

4,183.000
$12.600

0.000

Qty This

Est

0.000

0.000

0.000

0.000

-311.680

0.000

-595.850

0.000

-8.140

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

-311.68

0.00

-595.85

0.00

-128.86

0.00

0.00

0.00

Total Qty

1.000

1.000

0.000

0.000

-44,948.240

0.000

-59,915.800

1.000

20,024.380

0.000

0.000

3,662.590

Total Amt

5,440.86

19,797.00

0.00

0.00
-44,948.24
0.00
-59,915.80

53,000.00

316,985.94

0.00

0.00

76,548.13

2/10/2014



45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0050

9001

0060

0070

0080

0090

0100

0110

0120

0130

0140

0150

0160

0170

203-02.01

203-05

203-06

203-07

209-02.03

209-03

209-05

209-08.03

209-40.41

303-01

303-01.01

303-10.01

307-01.01

307-01.08

BORROW EXCAVATION (GRADED SOLID ROCK)

UNDERCUTTING

WATER

FURNISHING & SPREADING TOPSOIL

8" TEMPORARY SLOPE DRAIN

CHECK DAMS

SEDIMENT REMOVAL

TEMPORARY SILT FENCE (WITHOUT BACKING)

CATCH BASIN FILTER ASSEMBLY(TYPE 1)

MINERAL AGGREGATE, TYPE A BASE, GRADING D

GRANULAR BACKFILL (ROADWAY)

MINERAL AGGREGATE (SIZE 57)

ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A

ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2

TON

C.Y.

M.G.

CY.

L.F.

S.F.

(RS

L.F.

EACH

TON

TON

TON

TON

TON

$20.900

9,226.000
$15.000

0.000
$23.745

58.000
$12.000

1,957.000
$8.000

128.000
$8.000

546.000
$6.000

101.000
$12.000

1,337.000
$2.000

3.000
$500.000

6,192.000
$17.780

95.000
$17.000

2,176.000
$15.000

1,144.000
$89.460

726.000

378.580

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

-22.470

0.000

0.000

50.300

0.000

5,678.70

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

-399.52

0.00

0.00

4,499.84

0.00

9,297.600

0.000

0.000

1,448.000

0.000

204.000

24.450

1,962.000

0.000

6,500.433

138.700

1,540.390

1,065.373

1,079.056

139,464.00

0.00

0.00

11,584.00

0.00

1,224.00

293.40

3,924.00

0.00

115,577.70

2,357.90

23,105.85

95,308.27

106,438.08

2/10/2014



45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9008

9008

9009

9009

9010

0180

0190

9006

9007

0200

0210

9002

9002

9003

9004

9004

307-03.20

ADJUSTMENT

307-05.40

ADJUSTMENT

307-05.41

402-01

403-01

407-07

407-09

411-01.07

411-01.10

411-03.20

ADJUSTMENT

411-03.40

411-05.40

ADJUSTMENT

PRICE ADJUSTMENT FOR AC CONTENT

307 AC CONTENT ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

HYDRATE LIME ANTI-STRIP AGENT PAYMENT

BITUMINOUS MATERIAL FOR PRIME COAT (PC)

BITUMINOUS MATERIAL FOR TACK COAT (TC)

DENSITY DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION DEDUCTION

ACS MIX (PG64-22) GRADING E SHOULDER

ACS MIX(PG64-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT

411 AC CONTENT ADJUSTMENT

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

DOLL

DOLL

DOLL

DOLL

DOLL

TON

TON

DOLL

DOLL

TON

TON

DOLL

DOLL

DOLL

DOLL

DOLL

$98.640

0.000
$1.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

23.000
$300.000

2.000
$1,265.000

0.000
$1.000

0.000
$1.000

269.000
$127.750

974.000
$110.220

0.000
$1.000
$1.000

0.000
$1.000

0.000
$1.000
$1.000

-74.750

42.760

-4,468.300

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

-52.120

0.000

0.000

-53.250

0.000

-714.75

42.76

-4,468.30

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

-52.12

0.00

0.00

-53.25

0.00

-74.750

-1,225.480

-4,468.300

6,238.600

0.000

0.000

1.050

0.000

0.000

373.248

1,128.155

-52.120

-1,286.850

0.000

-53.250

1,118.600

-74.75

-1,225.48

-4,468.30

6,238.60

0.00

0.00

1,328.25

0.00

0.00

47,682.43

124,345.24

-52.12

-1,286.85

0.00

-53.25

1,118.60

2/10/2014



45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9005

0220

0230

0240

0250

0260

0270

0280

0290

0300

0310

9011

0320

0330

411-05.41

607-03.02

607-39.02

611-07.01

611-07.02

611-42.01

701-02

701-03

702-01

702-03

705-02.02

705-02.50

705-04.07

706-01

HYDRATED LIME ANTI-STRIP AGENT PAYMENT

18" CONCRETE PIPE CULVERT (CLASS IlI)

18" PIPE CULVERT (SIDE DRAIN)

CLASS A CONCRETE (PIPE ENDWALLS)

STEEL BAR REINFORCEMENT (PIPE ENDWALLS)

CATCH BASINS, TYPE 42, 0' - 4 DEPTH

CONCRETE DRIVEWAY

CONCRETE MEDIAN PAVEMENT

CONCRETE CURB

CONCRETE COMBINED CURB & GUTTER

SINGLE GUARDRAIL (TYPE 2)

SHOP CURVED GUARDRAIL

TAN ENERGY ABSORBING TERM (NCHRP 350, TL3)

GUARDRAIL REMOVED

DOLL

L.F.

L.F.

CcY.

LB.

EACH

S.F.

CY.

CY.

CY.

L.F.

L.F.

EACH

L.F.

0.000
$1.000

217.000
$46.420

125.000
$31.190

3.000
$625.000

147.000
$1.500

2.000
$1,828.750

4,680.000
$5.000

13.000
$357.500

12.000
$715.000

31.000
$395.290

30.000
$21.000

0.000
$31.500

2.000
$2,300.000

437.000
$1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

195.500

158.000

1.060

147.000

2.000

5,100.500

6.740

6.140

24.910

187.500

0.000

3.000

462.000

0.00

9,075.11

4,928.02

662.50

220.50

3,657.50

25,502.50

2,409.55

4,390.10

9,846.67

3,937.50

0.00

6,900.00

462.00

2/10/2014



45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0340

0350

0360

0370

0380

0390

0400

0410

0420

0430

0440

0450

0460

0470

706-05

708-02.01

709-05.06

709-05.08

712-01

712-02.02

712-04.01

712-05.01

712-06

712-06.01

712-07.03

713-11.01

713-11.02

713-13.02

GUARDRAIL ADJUSTMENT

MARKERS (CONCRETE R.O.W. POSTS)

MACHINED RIP-RAP (CLASS A-1)

MACHINED RIP-RAP (CLASS B)

TRAFFIC CONTROL

INTERCONNECTED PORTABLE BARRIER RAIL

FLEXIBLE DRUMS (CHANNELIZING)

WARNING LIGHTS (TYPE A)

SIGNS (CONSTRUCTION)

VERTICAL PANELS

TEMPORARY BARRICADES (TYPE IlI)

"U" SECTION STEEL POSTS

PERFORATED/KNOCKOUT SQUARE TUBE POST

FLAT SHEET ALUMINUM SIGNS (0.080" THICK)

L.F.

EACH

TON

TON

LS

L.F.

EACH

EACH

S.F.

S.F.

L.F.

LB.

LB.

S.F.

699.000
$2.250

10.000
$150.000

224.000
$25.200

11.000
$25.200

1.000
$45,500.000

1,140.000
$16.000

100.000
$25.000

44.000
$38.000

517.000
$6.000

80.000
$19.000

70.000
$22.000

758.000
$3.000

427.000
$4.000

150.000
$20.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.270

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

5.40

812.500

10.000

227.470

0.000

1.000

0.000

136.000

43.000

475.000

0.000

72.000

801.400

425.000

150.860

1,828.13

1,500.00

5,732.24

0.00

45,500.00

0.00

3,400.00

1,634.00

2,850.00

0.00

1,584.00

2,404.20

1,700.00

3,017.20

2/10/2014



45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0480

0490

0500

0510

0520

0530

0540

0550

0560

0570

0580

0590

0600

0610

0610

713-13.03

713-15

716-02.01

716-02.04

716-02.05

716-02.06

716-02.08

716-03.06

716-04.01

716-04.03

716-04.12

716-05.01

717-01

730-02.09

ADJUSTMENT

FLAT SHEET ALUMINUM SIGNS (0.100" THICK)

REMOVAL OF SIGNS, POSTS AND FOOTINGS

PLASTIC PAVEMENT MARKING (4" LINE)

PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING)

PLASTIC PAVEMENT MARKING (STOP LINE)

PLASTIC PAVEMENT MARKING (TURN LANE ARROW)

PLASTIC PAVEMENT MARKING (8" DOTTED LINE)

PLASTIC WORD PAVEMENT MARKING (SIGNAL AHEAD)

PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW)

PLASTIC PAVEMENT MARKING (4" DOTTED LINE)

PLASTIC PAVEMENT MARKING (YIELD LINE)

PAINTED PAVEMENT MARKING (4" LINE)

MOBILIZATION

SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE)

STOCKPILED MATERIALS -

S.F.

LS

L.M.

S.Y.

L.F.

EACH

L.F.

EACH

EACH

L.F.

S.F.

L.M.

LS

EACH

97.000
$20.000

1.000
$1,000.000

2.000
$3,150.000

47.000
$17.750

159.000
$8.250

13.000
$95.000

51.000
$2.500

4.000
$475.000

2.000
$155.000

138.000
$1.850

36.000
$16.000

5.900
$860.000

1.000
$54,761.450

4.000
$798.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

97.000

1.000

2.022

44.666

152.000

14.000

48.000

4.000

2.000

239.000

12.000

2.693

1.000

4.000

1,940.00

1,000.00

6,369.30

792.82

1,254.00

1,330.00

120.00

1,900.00

310.00

442.15

192.00

2,315.98

54,761.45

3,192.00

1,419.30

2/10/2014



45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

45006-3240-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0620

0630

0630

0640

0640

0650

0660

0670

0680

0690

0700

0710

0720

0730

0730

0740

730-02.10

730-02.13

ADJUSTMENT

730-02.17

ADJUSTMENT

730-03.20

730-03.21

730-05.01

730-08.03

730-09.01

730-10.01

730-12.01

730-12.02

730-13.03

ADJUSTMENT

730-14.01

SIGNAL HEAD ASSEMBLY (130 A2)

SIGNAL HEAD ASSEMBLY (140 A1)

STOCKPILED MATERIALS -

SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE)

STOCKPILED MATERIALS -

INSTALL PULL BOX (TYPE A)

INSTALL PULL BOX (TYPE B)

ELECTRICAL SERVICE CONNECTION

SIGNAL CABLE - 7 CONDUCTOR

SPAN WIRE ASSEMBLY ( LBS.MIN.BRK STRENGTH)

(16415 LBS.MIN.BRK STRENGTH)

TETHER WIRE ASSEMBLY - 1/4" DIAMETER

CONDUIT 1" DIAMETER (PVC)

CONDUIT 2" DIAMETER (PVC)

VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT)

STOCKPILED MATERIALS -

SHIELDED DETECTOR CABLE

EACH

EACH

EACH

EACH

EACH

EACH

L.F.

L.F.

L.F.

L.F.

L.F.

EACH

L.F.

1.000
$787.000

2.000

$1,193.000

2.000
$1,422.000

7.000

$450.000

5.000
$550.000

1.000
$500.000

739.000
$3.000

575.000
$3.000

575.000
$1.000

1,323.000
$4.000

38.000
$10.000

2.000

$200.000

2,781.000
$0.500

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1.000

2.000

2.000

7.000

5.000

1.000

945.000

655.000

410.000

1,187.000

0.000

2.000

2,922.000

787.00

2,386.00
598.50
2,844.00
796.10

3,150.00

2,750.00

500.00

2,835.00

1,965.00

410.00

4,748.00

0.00

400.00
147.25

1,461.00

2/10/2014



45006-3240-94 0100 0750 730-14.02 SAW SLOT L.F. 960.000 0.000 $ 0.00 1,034.000 $ 4,136.00

$4.000

45006-3240-94 0100 0760 730-14.03 LOOP WIRE L.F. 3,020.000 0.000 $ 0.00 2,989.000 $ 2,989.00
$1.000

45006-3240-94 0100 0770 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 2,859.00
$2,859.000

45006-3240-94 0100 0780 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 8,815.00
$8,815.000

45006-3240-94 0100 0790 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 37,400.00
$9,350.000

45006-3240-94 0100 0800 740-06.01 GEOMEMBRANE SY. 1,250.000 0.000 $ 0.00 991.110 $ 2,973.33
$3.000

45006-3240-94 0100 0810 740-10.03 GEOTEXTILE (TYPE I11)(EROSION CONTROL) S.Y. 698.000 0.000 $ 0.00 0.000 $ 0.00
$3.000

45006-3240-94 0100 0820 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00
(20IN) $60.000

45006-3240-94 0100 0830 801-02 SEEDING (WITHOUT MULCH) UNIT 132.000 0.000 $ 0.00 136.769 $ 2,598.61
$19.000

45006-3240-94 0100 0840 801-03 WATER (SEEDING & SODDING) M.G. 27.000 0.000 $ 0.00 0.000 $ 0.00
$5.000

45006-3240-94 0100 0850 803-01 SODDING (NEW SOD) S.Y. 1,355.000 0.000 $ 0.00 979.330 $ 3,182.82
$3.250

45006-3240-94 0100 0860 805-01.65 TEMPORARY MULCH UNIT 147.000 0.000 $ 0.00 94.190 $ 1,412.85
$15.000

45006-3240-94 0100 0870 805-12.02 EROSION CONTROL BLANKET (TYPE II) SY. 11,746.000 0.000 $ 0.00 7,314.780 $ 6,949.04
$0.950

Project Number: 45006-3240-94 Project Current Amount $ 4,142.37
Contract Current Amount $ 4,142.37
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