
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000116835 Vendor Name: DEMENT CONSTRUCTION COMPANY, LLC

Contract ID: CNG269 Estimate Number: 0010 Pay Period: 05/08/2010
to: 04/17/2012

Contract Location: Time Allowed: 224.0 days
ON I-124 Time Charged: 224.0 days

Elapsed Calendar Days: 224.0 days
Percent Time: 100.00 %
Percent Complete ($) 165.56 %
Percent Behind: - %

Contractor: Date Let: 10/31/2008
DEMENT CONSTRUCTION COMPANY, LLC Date Awarded: 11/12/2008
P. O. Box 1812 Date Contract Executed: 01/29/2009
Jackson, TN 38302 Date Notice to Proceed: 02/19/2009
Phone: Date Work Began: 02/19/2009

Date to be Completed: 09/30/2009
Date Time Stopped: 09/30/2009
Date Accepted: 11/04/2009

Estimate Paid: NO 

Counties:
HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33006-4132-04 100.00 N/A I-124 FROM 19TH ST. TO 4 TH ST.

Current Contract Amount $ 2,480,557.15 
Original Contract Amount $ 1,932,862.29 

Total to Date Prev to Date This Estimate
Participating $ 3,800,790.81 $ 3,800,790.81 $ 0.00 

Total Earnings $ 3,800,790.81 $ 3,800,790.81 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,800,790.81 $ 3,800,790.81 $ 0.00 
Test Report Payment Adjustment $ -4,832.50 $ -4,832.50 $ 0.00 
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Total Adjusted Earnings $ 3,795,958.31 $ 3,795,958.31 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 3,795,958.31 $ 3,795,958.31 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
33006-4132-04 0500 9515 104-03.20 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 2,100.000 $ 65,100.00

Interconnected Portable Barrier Rail To Remain In Place $31.000 
  
33006-4132-04 0500 9500 104-03.50 ADDITIONAL WORK (DESCRIPTION) S.Y. 0.000 0.000 $ 0.00 83.810 $ 59,840.34

Full Depth Deck Repairs-3 Hour Mix $714.000 
  
33006-4132-04 0500 9501 104-03.51 ADDITIONAL WORK (DESCRIPTION) S.Y. 0.000 0.000 $ 0.00 487.530 $ 214,893.47

Partial Depth Repairs - 3 Hour Mix $440.780 
  
33006-4132-04 0500 9516 104-03.52 ADDITIONAL WORK (DESCRIPTION) S.Y. 0.000 0.000 $ 0.00 1,505.130 $ 10,039.22

Texture Coating Barrier Rail $6.670 
  
33006-4132-04 0500 9502 104-03.60 ADDITIONAL WORK (DESCRIPTION) LB. 0.000 0.000 $ 0.00 2,367.800 $ 9,684.30

Steel Plates $4.090 
0500 9502 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 4.090 0.000 $ 0.00 -1,181.540 $ -4,832.50 

  
33006-4132-04 0500 9503 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 0.000 0.000 $ 0.00 1.000 $ 7,704.00

$7,704.000 
  
33006-4132-04 0500 9011 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33006-4132-04 0500 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURES ON I-124) $2,000.000 
  
33006-4132-04 0500 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
33006-4132-04 0500 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
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33006-4132-04 0500 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -78,884.880 $ -78,884.88 

  
33006-4132-04 0500 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -205,935.200 $ -205,935.20 

  
33006-4132-04 0500 0010 202-08.15 REMOVAL OF CURB AND GUTTER (DESCRIPTION) L.F. 14.000 0.000 $ 0.00 0.000 $ 0.00 

(DESCRIPTION) $100.000 
  
33006-4132-04 0500 9504 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 0.000 0.000 $ 0.00 2,589.900 $ 43,769.31

$16.900 
  
33006-4132-04 0500 9505 203-03.05 BORROW EXCAVATION (SELECT MATERIAL) TON 0.000 0.000 $ 0.00 2,648.350 $ 57,813.48

$21.830 
  
33006-4132-04 0500 9506 203-04 PLACING AND SPREADING TOPSOIL C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.170 
  
33006-4132-04 0500 9020 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,547.500 $ 36,134.13

$23.350 
  
33006-4132-04 0500 0020 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 6.000 0.000 $ 0.00 5.000 $ 583.45 

$116.690 
  
33006-4132-04 0500 9507 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 0.000 0.000 $ 0.00 2,185.580 $ 47,711.21

$21.830 
  
33006-4132-04 0500 9508 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 0.000 0.000 $ 0.00 1,506.540 $ 112,990.50

$75.000 
  
33006-4132-04 0500 0030 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1,859.000 0.000 $ 0.00 7,701.150 $ 600,689.70

$78.000 
  
33006-4132-04 0500 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -10,894.670 $ -10,894.67 

  
33006-4132-04 0500 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0500 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,309.400 $ 7,309.40 
  
33006-4132-04 0500 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33006-4132-04 0500 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 4.000 0.000 $ 0.00 6.340 $ 3,170.00

$500.000 
  
33006-4132-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33006-4132-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33006-4132-04 0500 0050 411-03.10 ACS MIX(PG76-22) GRADING D TON 2,443.000 0.000 $ 0.00 5,299.300 $ 577,623.70

$109.000 
  
33006-4132-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,697.340 $ 2,697.34 

  
33006-4132-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33006-4132-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,857.600 $ 5,857.60 

  
33006-4132-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33006-4132-04 0500 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 13,193.000 0.000 $ 0.00 50,239.370 $ 125,598.43

$2.500 
  
33006-4132-04 0500 0070 602-10.01 STRUCTURAL STEEL REPAIRS LS 1.000 0.000 $ 0.00 0.500 $ 26,250.00

$52,500.000 
  
33006-4132-04 0500 0080 602-10.12 BEARING DEVICE (REPAIR) LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
33006-4132-04 0500 0090 602-10.25 STRUCTURAL STEEL BEAM SUPPORTS EACH 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
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33006-4132-04 0500 0100 603-02.20 SPOT PAINTING EXISTING STEEL STRUCTURES S.F. 15,226.000 0.000 $ 0.00 20,981.990 $ 251,783.88

$12.000 
  
33006-4132-04 0500 0110 604-02.03 EPOXY COATED REINFORCING STEEL LB. 96,803.000 0.000 $ 0.00 89,479.000 $ 102,900.85

$1.150 
  
33006-4132-04 0500 0120 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 3,577.000 0.000 $ 0.00 3,743.890 $ 12,916.42

$3.450 
  
33006-4132-04 0500 0130 604-10.09 CONCRETE C.Y. 613.000 0.000 $ 0.00 679.270 $ 217,366.40

$320.000 
  
33006-4132-04 0500 0140 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 48,164.00

$48,164.000 
  
33006-4132-04 0500 0150 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 3,686.000 0.000 $ 0.00 3,722.640 $ 16,751.88

$4.500 
  
33006-4132-04 0500 0160 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 150.000 0.000 $ 0.00 21.890 $ 4,049.65

$185.000 
  
33006-4132-04 0500 0170 604-10.42 CONCRETE REPAIRS C.F. 42.000 0.000 $ 0.00 42.189 $ 14,766.15

$350.000 
  
33006-4132-04 0500 0180 604-10.44 EXPANSION JOINT REPAIRS L.F. 188.000 0.000 $ 0.00 417.140 $ 39,628.30

$95.000 
  
33006-4132-04 0500 0190 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 845.000 0.000 $ 0.00 197.360 $ 30,788.16

$156.000 
  
33006-4132-04 0500 0200 604-10.54 CONCRETE REPAIRS S.F. 850.000 0.000 $ 0.00 1,494.610 $ 149,461.00

$100.000 
  
33006-4132-04 0500 0205 604-10.67 CONCRETE REPAIRS (DESCRIPTION) L.F. 236.000 0.000 $ 0.00 96.520 $ 13,995.40

(BEAM REPAIRS) $145.000 
  
33006-4132-04 0500 0220 617-01 BRIDGE DECK SEALANT S.Y. 11,010.000 0.000 $ 0.00 5,988.280 $ 47,906.24

$8.000 
  
33006-4132-04 0500 0230 617-02 BRIDGE DECK CRACK SEALING L.F. 1,722.000 0.000 $ 0.00 1,721.650 $ 1,721.65

$1.000 
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33006-4132-04 0500 0240 617-05 SEALANT (DESCRIPTION) GAL. 23.000 0.000 $ 0.00 10.000 $ 1,050.00

(DESCRIPTION) $105.000 
  
33006-4132-04 0500 0250 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 14.000 0.000 $ 0.00 0.000 $ 0.00 

$225.000 
  
33006-4132-04 0500 9517 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 87.500 $ 1,636.25

$18.700 
  
33006-4132-04 0500 9509 705-03.02 MEDIAN DIVIDER GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  
33006-4132-04 0500 9518 705-03.04 MEDIAN DIVIDER GUARDRAIL AT CONCRETE BARRIER L.F. 0.000 0.000 $ 0.00 108.000 $ 15,581.16

$144.270 
  
33006-4132-04 0500 0260 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 12.000 0.000 $ 0.00 21.000 $ 31,500.00

$1,500.000 
  
33006-4132-04 0500 9510 706-01 GUARDRAIL REMOVED L.F. 0.000 0.000 $ 0.00 2,310.000 $ 9,863.70

$4.270 
  
33006-4132-04 0500 9519 711-01.06 CONCRETE MEDIAN BARRIER (TYING TO GUARDRAIL) L.F. 0.000 0.000 $ 0.00 40.000 $ 9,454.80

$236.370 
  
33006-4132-04 0500 0270 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 17,500.00

$17,500.000 
  
33006-4132-04 0500 9511 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 35,436.69

$35,436.690 
  
33006-4132-04 0500 0280 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,844.000 0.000 $ 0.00 14,200.000 $ 440,200.00

$31.000 
  
33006-4132-04 0500 0290 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 434.000 0.000 $ 0.00 462.000 $ 14,991.90

$32.450 
  
33006-4132-04 0500 0300 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 1.000 $ 55.00 

$55.000 
  
33006-4132-04 0500 0310 712-06 SIGNS (CONSTRUCTION) S.F. 2,495.000 0.000 $ 0.00 1,884.270 $ 13,095.68

$6.950 
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33006-4132-04 0500 0320 712-06.01 VERTICAL PANELS S.F. 2.000 0.000 $ 0.00 598.000 $ 13,156.00

$22.000 
  
33006-4132-04 0500 0330 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 15.000 0.000 $ 0.00 36.000 $ 504.00 

$14.000 
  
33006-4132-04 0500 0340 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 3.000 $ 3,600.00

$1,200.000 
  
33006-4132-04 0500 0350 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 12,700.000 0.000 $ 0.00 19,811.000 $ 69,338.50

$3.500 
  
33006-4132-04 0500 0360 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 8.000 $ 81,600.00

$10,200.000 
  
33006-4132-04 0500 9512 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 0.000 0.000 $ 0.00 218.000 $ 3,706.00

$17.000 
  
33006-4132-04 0500 9513 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 469.000 $ 29,664.25

$63.250 
  
33006-4132-04 0500 9514 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 234.000 $ 2,407.86

$10.290 
  

33006-4132-04 0500 9015 716-01.40 REMOVE AND REPLACE LENS ON SNOWPLOWABLE REFLECTIVE 
MARKER EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.430 
  
33006-4132-04 0500 0370 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 75.000 0.000 $ 0.00 253.330 $ 9,626.54

$38.000 
  
33006-4132-04 0500 9016 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 1.847 $ 10,943.48

$5,925.000 
  
33006-4132-04 0500 9017 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 0.000 0.000 $ 0.00 22.433 $ 137,065.63

$6,110.000 
  
33006-4132-04 0500 9018 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 0.000 0.000 $ 0.00 19,805.000 $ 19,805.00

$1.000 
  
33006-4132-04 0500 0380 716-10.02 PREFORMED PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 750.000 0.000 $ 0.00 759.000 $ 6,641.25
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$8.750 
  
33006-4132-04 0500 0390 716-10.15 PREFORMED PLASTIC PAVEMENT MARKING (6" LINE) L.M. 4.000 0.000 $ 0.00 2.811 $ 74,491.50

$26,500.000 
  
33006-4132-04 0500 0400 716-10.16 PREFORMED PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 1,550.000 0.000 $ 0.00 104.000 $ 930.80 

$8.950 
  
33006-4132-04 0500 0410 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

$40,000.000 
  
33006-4132-04 0500 9019 803-01 SODDING (NEW SOD) S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.470 
  

Project Number: 33006-4132-04 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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