
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070018369 Vendor Name: STEVE WILLIAMS CONSTRUCTION, LLC

Contract ID: CNG346 Estimate Number: 0010 Pay Period: 06/18/2010
to: 06/21/2010

Contract Location: Time Allowed: 237.0 days
ON U.S. 11 (S.R. 2) AT ROCKY MOUNT ROAD Time Charged: 236.0 days

Elapsed Calendar Days: 236.0 days
Percent Time: 99.58 %
Percent Complete ($) 129.43 %
Percent Behind: - %

Contractor: Date Let: 12/12/2008
STEVE WILLIAMS CONSTRUCTION, LLC Date Awarded: 12/19/2008
2300 20th Street NE Date Contract Executed: 01/16/2009
Cleveland, TN 37323 Date Notice to Proceed: 02/06/2009
Phone: Date Work Began: 03/06/2009

Date to be Completed: 09/30/2009
Date Time Stopped: 09/29/2009
Date Accepted: 10/09/2009

Estimate Paid: NO 

Counties:
MCMINN 

Project Number BID PCT Fed State Project Number Description 1
54002-3235-94 100.00 HSIP-2(84) S.R. 2: INTERSECTION AT ROCKY MTN. ROAD IN ATHENS L.M. 12.32

Current Contract Amount $ 512,216.87 
Original Contract Amount $ 497,474.87 

Total to Date Prev to Date This Estimate
Participating $ 628,017.68 $ 627,891.68 $ 126.00 

Total Earnings $ 628,017.68 $ 627,891.68 $ 126.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 628,017.68 $ 627,891.68 $ 126.00 
Test Report Payment Adjustment $ -49.53 $ -49.53 $ 0.00 
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Total Adjusted Earnings $ 627,968.15 $ 627,842.15 $ 126.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 627,968.15 $ 627,842.15 $ 126.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
54002-3235-94 0100 9500 104-03.20 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 80.000 $ 1,840.00

Jack & Bore Two 2" Conduits $23.000 
  
54002-3235-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
54002-3235-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
54002-3235-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,384.440 $ -4,384.44 

  

54002-3235-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -22,834.730 $ -22,834.73 

  
54002-3235-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  

54002-3235-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 1,309.000 0.000 $ 0.00 1,068.300 $ 17,092.80

$16.000 
  

54002-3235-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$19.200 
  
54002-3235-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 390.000 0.000 $ 0.00 1,764.440 $ 35,288.80
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$20.000 
  
54002-3235-94 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 120.000 0.000 $ 0.00 218.660 $ 2,186.60

$10.000 
  
54002-3235-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 629.310 $ 15,103.44

$24.000 
  
54002-3235-94 0100 0060 203-06 WATER M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
54002-3235-94 0100 0070 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 59.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
54002-3235-94 0100 9501 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 0.000 0.000 $ 0.00 10.000 $ 2,200.00

$220.000 
  
54002-3235-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 35.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
54002-3235-94 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 140.000 0.000 $ 0.00 150.000 $ 525.00 

$3.500 
  
54002-3235-94 0100 0100 209-08.07 ROCK CHECK DAM PER EACH 5.000 0.000 $ 0.00 3.000 $ 450.00 

$150.000 
  
54002-3235-94 0100 0110 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  

54002-3235-94 0100 0120 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,343.000 0.000 $ 0.00 2,290.250 $ 43,514.75

$19.000 
  
54002-3235-94 0100 0130 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 7.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  

54002-3235-94 0100 0140 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING A TON 283.000 0.000 $ 0.00 447.080 $ 42,919.68

$96.000 
  

54002-3235-94 0100 0150 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 241.000 0.000 $ 0.00 551.210 $ 57,877.05

$105.000 
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54002-3235-94 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,307.210 $ -3,307.21 

  
54002-3235-94 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54002-3235-94 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

54002-3235-94 0100 0160 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
54002-3235-94 0100 0170 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 7.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  
54002-3235-94 0100 0180 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.280 $ 1,920.00

$1,500.000 
  
54002-3235-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

54002-3235-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54002-3235-94 0100 0190 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 96.000 0.000 $ 0.00 79.210 $ 8,317.05

$105.000 
  
54002-3235-94 0100 0200 411-02.10 ACS MIX(PG70-22) GRADING D TON 583.000 0.000 $ 0.00 903.600 $ 135,540.00

$150.000 
  

54002-3235-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,685.860 $ -2,685.86 

  
54002-3235-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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54002-3235-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,041.600 $ 1,041.60 
  

54002-3235-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54002-3235-94 0100 0210 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 6,223.000 0.000 $ 0.00 7,042.520 $ 14,085.04

$2.000 
  
54002-3235-94 0100 0220 607-03.30 18" PIPE CULVERT L.F. 814.000 0.000 $ 0.00 896.000 $ 26,880.00

$30.000 
  
54002-3235-94 0100 0230 607-05.30 24" PIPE CULVERT L.F. 245.000 0.000 $ 0.00 32.000 $ 1,472.00

$46.000 
  
54002-3235-94 0100 0240 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 46.000 0.000 $ 0.00 76.000 $ 2,280.00

$30.000 
  
54002-3235-94 0100 0250 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,400.00

$3,400.000 
  
54002-3235-94 0100 0260 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
  
54002-3235-94 0100 0270 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 7.000 0.000 $ 0.00 6.240 $ 3,588.00

$575.000 
  
54002-3235-94 0100 0280 611-28.02 CATCH BASINS, TYPE 28, > 4' - 8' DEPTH EACH 4.000 0.000 $ 0.00 5.000 $ 15,000.00

$3,000.000 
  
54002-3235-94 0100 0290 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,600.00

$3,600.000 
  
54002-3235-94 0100 0300 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 3.000 $ 9,000.00

$3,000.000 
  
54002-3235-94 0100 9502 701-02 CONCRETE DRIVEWAY S.F. 0.000 0.000 $ 0.00 2,688.000 $ 10,617.60

$3.950 
  
54002-3235-94 0100 0310 702-01 CONCRETE CURB C.Y. 54.000 0.000 $ 0.00 29.360 $ 8,808.00
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$300.000 
  
54002-3235-94 0100 0320 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 43.000 0.000 $ 0.00 23.000 $ 805.00 

$35.000 
  
54002-3235-94 0100 0330 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
54002-3235-94 0100 0340 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 60.000 0.000 $ 0.00 114.000 $ 3,420.00

$30.000 
  
54002-3235-94 0100 0350 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 6.000 $ 126.00 6.000 $ 126.00 

$21.000 
  
54002-3235-94 0100 0360 712-06 SIGNS (CONSTRUCTION) S.F. 259.000 0.000 $ 0.00 271.500 $ 1,968.38

$7.250 
  
54002-3235-94 0100 0370 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 36.000 0.000 $ 0.00 20.000 $ 245.00 

$12.250 
  
54002-3235-94 0100 0380 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,400.00

$1,200.000 
  

54002-3235-94 0100 0390 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 279.000 0.000 $ 0.00 56.354 $ 1,160.89

$20.600 
  
54002-3235-94 0100 0400 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 160.000 0.000 $ 0.00 175.000 $ 1,793.75

$10.250 
  

54002-3235-94 0100 0410 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 330.00 

$165.000 
  
54002-3235-94 0100 0420 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 1.000 0.000 $ 0.00 1.271 $ 5,115.78

$4,025.000 
  
54002-3235-94 0100 0430 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 1.000 0.000 $ 0.00 1.819 $ 2,783.07

$1,530.000 
  
54002-3235-94 0100 0440 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,500.00

$9,500.000 
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54002-3235-94 0100 0450 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 10.000 0.000 $ 0.00 10.000 $ 9,180.00

$918.000 
  

54002-3235-94 0100 0460 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 2,900.00

$1,450.000 
  
54002-3235-94 0100 0470 730-03.20 INSTALL PULL BOX (TYPE A) EACH 5.000 0.000 $ 0.00 7.000 $ 2,380.00

$340.000 
  
54002-3235-94 0100 0480 730-03.21 INSTALL PULL BOX (TYPE B) EACH 3.000 0.000 $ 0.00 3.000 $ 1,050.00

$350.000 
  
54002-3235-94 0100 0490 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 2,100.00

$1,050.000 
  
54002-3235-94 0100 0500 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 782.000 0.000 $ 0.00 1,152.000 $ 1,612.80

$1.400 
  

54002-3235-94 0100 0510 730-08.30 INTERCONNECT CABLE (COPPER-TWISTED 
PAIR) L.F. 348.000 0.000 $ 0.00 404.000 $ 1,191.80

$2.950 
  

54002-3235-94 0100 0520 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH) L.F. 737.000 0.000 $ 0.00 763.000 $ 1,907.50

(SEE PLANS FOR LBS.MIN.BRK STRENGTH) $2.500 
  
54002-3235-94 0100 0530 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 737.000 0.000 $ 0.00 763.000 $ 1,602.30

$2.100 
  
54002-3235-94 0100 0540 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 787.000 0.000 $ 0.00 412.000 $ 2,163.00

$5.250 
  
54002-3235-94 0100 0550 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 256.000 0.000 $ 0.00 270.000 $ 1,701.00

$6.300 
  
54002-3235-94 0100 0560 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 268.000 0.000 $ 0.00 0.000 $ 0.00 

$12.250 
  
54002-3235-94 0100 9503 730-12.12 CONDUIT 1" DIAMETER (JACK AND BORE) L.F. 0.000 0.000 $ 0.00 230.000 $ 4,140.00

$18.000 
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54002-3235-94 0100 9504 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 0.000 0.000 $ 0.00 130.000 $ 2,730.00

$21.000 
  
54002-3235-94 0100 9505 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 0.000 0.000 $ 0.00 8.000 $ 1,160.00

$145.000 
  

54002-3235-94 0100 0570 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK 
MOUNT) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$380.000 
  
54002-3235-94 0100 0580 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,939.000 0.000 $ 0.00 2,290.000 $ 2,335.80

$1.020 
  
54002-3235-94 0100 0590 730-14.02 SAW SLOT L.F. 1,270.000 0.000 $ 0.00 1,735.000 $ 6,159.25

$3.550 
  
54002-3235-94 0100 0600 730-14.03 LOOP WIRE L.F. 3,202.000 0.000 $ 0.00 4,844.000 $ 3,729.88

$0.770 
  
54002-3235-94 0100 0610 730-15.31 CABINET (FOUR PHASE BASE MOUNTED) EACH 2.000 0.000 $ 0.00 2.000 $ 12,000.00

$6,000.000 
  
54002-3235-94 0100 0620 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 2.000 0.000 $ 0.00 2.000 $ 6,600.00

$3,300.000 
  
54002-3235-94 0100 0630 730-18.01 MASTER CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,700.00

$3,700.000 
  
54002-3235-94 0100 0640 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 7.000 0.000 $ 0.00 7.000 $ 76,965.00

$10,995.000 
  
54002-3235-94 0100 0650 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 90.000 0.000 $ 0.00 8.890 $ 20.00 

$2.250 
  
54002-3235-94 0100 0660 801-01 SEEDING (WITH MULCH) UNIT 5.000 0.000 $ 0.00 14.560 $ 305.76 

$21.000 
  
54002-3235-94 0100 0670 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 12.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
54002-3235-94 0100 0680 801-02 SEEDING (WITHOUT MULCH) UNIT 10.000 0.000 $ 0.00 9.460 $ 113.52 
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$12.000 
  
54002-3235-94 0100 0690 801-02.15 FERTILIZER TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
54002-3235-94 0100 0700 801-03 WATER (SEEDING & SODDING) M.G. 15.000 0.000 $ 0.00 6.000 $ 7.50 

$1.250 
  
54002-3235-94 0100 9011 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.600 
  
54002-3235-94 0100 0710 803-01 SODDING (NEW SOD) S.Y. 1,314.000 0.000 $ 0.00 1,250.000 $ 3,437.50

$2.750 
0100 0710 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 2.750 0.000 $ 0.00 -18.000 $ -49.50 

  
54002-3235-94 0100 0720 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 1,190.000 0.000 $ 0.00 894.680 $ 1,342.02

$1.500 
  

Project Number: 54002-3235-94 Project Current Amount $ 126.00 
Contract Current Amount $ 126.00 
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