
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070001264 Vendor Name: BELL & ASSOCIATES CONSTRUCTION, L.P.

Contract ID: CNG840 Estimate Number: 0041 Pay Period: 06/04/2013

to: 06/10/2013

Contract Location: Time Allowed: 1083 days

NEW CONSTR OF SR 840 FROM LEIPER CREEK ROAD TO US 31 (SR 6) Time Charged: 1060 days

Elapsed Calendar Days: 1060 days

Percent Time: 97.88 %

Percent Complete ($) 110.12 %

Percent Behind: - %

Contractor: Date Let: 12/12/2008

BELL & ASSOCIATES CONSTRUCTION, L.P. Date Awarded: 12/19/2008

P O Box 363 Date Contract Executed: 12/23/2008

Brentwood, TN 37024-0363 Date Notice to Proceed: 01/13/2009

Phone: Date Work Began: 01/28/2009

Date to be Completed: 12/31/2011

Date Time Stopped: 12/08/2011

Date Accepted: 12/19/2011

Estimate Paid: NO 

Counties:

WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1

94840-3232-04 100.00 N/A SR-840, From Leipers Creek Road to Thompson Station Road

Current Contract Amount $ 87,086,600.38

Original Contract Amount $ 87,360,841.47 

Total to Date Prev to Date This Estimate

Participating $ 95,640,119.59 $ 95,640,119.59 $ 0.00 

Total Earnings $ 95,640,119.59 $ 95,640,119.59 $ 0.00 

Stockpiled Materials $ -0.37 $ -0.37 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 95,640,119.22 $ 95,640,119.22 $ 0.00 

Test Report Payment Adjustment $ -19,818.19 $ -19,818.19 $ 0.00 

7/30/2013



 
 

 
 

Total Adjusted Earnings $ 95,620,301.03 $ 95,620,301.03 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 95,620,301.03 $ 95,620,301.03 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

94840-3232-
04 

0500 9512 104-01.02 VALUE ENGINEERING CHANGE LS 0.000 0.000 $ 0.00 1.000 $ 413,048.47

VECP Bridge 9 - 50% of net savings $413,048.470 

  

94840-3232-
04 

0100 9514 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 14,185.50

ADDITIONAL SURVEY LAYOUT WORK FOR 
PLANS REVISIONS

$14,185.500 

  

94840-3232-
04 

0100 9501 104-03.30 ADDITIONAL WORK (DESCRIPTION) C.Y. 0.000 0.000 $ 0.00 1,171.330 $ 24,597.93

Existing Roadway Pavement Failure Repair $21.000 

  

94840-3232-
04 

0100 9513 104-03.31 ADDITIONAL WORK (DESCRIPTION) C.Y. 0.000 0.000 $ 0.00 6,154.130 $ 53,233.22

ADD'T EXCAVATION PER 10/14/10 REV $8.650 

  

94840-3232-
04 

0100 0010 105-01 
CONSTRUCTION STAKES, LINES AND 
GRADES

LS 1.000 0.000 $ 0.00 1.000 $ 686,369.78

$686,369.780 

  

94840-3232-
04 

0500 9031 106-09.01 
PRECAST CONCRETE DESTRUCTIVE 
TESTING

DOLL 0.000 0.000 $ 0.00 610.240 $ 610.24 

$1.000 

  

94840-3232-
04 

0100 9027 108-01.01 NO EXCUSE BONUS LS 0.000 0.000 $ 0.00 1.000 $ 3,000,000.00

(DECEMBER 31, 2011) $3,000,000.000 

  

94840-3232-
04 

0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13,000.000 
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94840-3232-
04 

0100 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9025 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 242,650.060 $ 242,650.06 

  

94840-3232-
04 

0190 9032 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

94840-3232-
04 

0100 9026 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 -150,046.400 $ -150,046.40

$1.000 

0100 9026 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -14,904.410 $ -14,904.41 

  

94840-3232-
04 

0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 2,823,139.20

$2,823,139.200 

  

94840-3232-
04 

0100 0030 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 16,595.000 0.000 $ 0.00 27,798.790 $ 35,304.46

$1.270 

  

94840-3232-
04 

0300 2050 202-04.50 
REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.)

LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

(CC PIKE STA. 210+92) $2,000.000 

  

94840-3232-
04 

0100 0040 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 2,037.99

(TRACT 53) $2,037.990 

  

94840-3232-
04 

0100 0050 202-06.02 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1,024.27

(TRACT 56) $1,024.270 

  

94840-3232-
04 

0100 0060 202-06.03 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(TRACT 60) $1,024.270 

  

94840-3232-
04 

0100 0070 202-06.04 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 2,502.61

(TRACT 64) $2,502.610 

  

94840-3232-
0100 0080 202-06.05 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 253.43 
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04 

(TRACT 70) $253.430 

  

94840-3232-
04 

0100 0090 202-06.06 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 506.86 

(TRACT 81) $506.860 

  

94840-3232-
04 

0100 0100 202-06.07 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 760.29 

(TRACT 83-B) $760.290 

  

94840-3232-
04 

0100 0110 202-06.08 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 380.14 

(TRACT 93) $380.140 

  

94840-3232-
04 

0100 0120 202-06.09 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1,531.13

(TRACT 95) $1,531.130 

  

94840-3232-
04 

0100 0130 202-06.10 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 506.86 

(TRACT 98) $506.860 

  

94840-3232-
04 

0100 0140 202-06.11 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 4,382.21

(TRACT 119-S) $4,382.210 

  

94840-3232-
04 

0100 0150 202-06.12 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 6,261.80

(TRACT 130 REV) $6,261.800 

  

94840-3232-
04 

0100 0160 202-06.13 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 3,136.18

(TRACT 144) $3,136.180 

  

94840-3232-
04 

0100 0170 202-06.14 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 3,136.18

(TRACT 145) $3,136.180 

  

94840-3232-
04 

0100 0180 202-13 WATER WELL ABANDONMENT EACH 3.000 0.000 $ 0.00 2.000 $ 2,576.52

$1,288.260 

  

94840-3232-
04 

0100 0190 203-01 
ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED)

C.Y. 5,138,778.000 0.000 $ 0.00 5,258,456.310 $ 15,512,446.11
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$2.950 

  

94840-3232-
04 

0100 9000 203-01.03 
ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) 

C.Y. 0.000 0.000 $ 0.00 28,575.420 $ 101,156.99

$3.540 

  

94840-3232-
04 

0100 0200 203-01.11 PRESPLITTING OF ROCK EXCAVATION S.Y. 16,090.000 0.000 $ 0.00 16,370.780 $ 179,751.16

$10.980 

  

94840-3232-
04 

0100 0210 203-02.01 
BORROW EXCAVATION (GRADED SOLID 
ROCK)

TON 198,744.000 0.000 $ 0.00 521,999.140 $ 4,494,412.60

$8.610 

  

94840-3232-
04 

0100 0230 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 677,928.000 0.000 $ 0.00 0.000 $ 0.00 

$4.910 

  

94840-3232-
04 

0100 0232 203-04 PLACING AND SPREADING TOPSOIL C.Y. 25,012.000 0.000 $ 0.00 2,702.060 $ 6,268.78

$2.320 

  

94840-3232-
04 

0100 0234 203-05 UNDERCUTTING C.Y. 160,000.000 0.000 $ 0.00 49,099.520 $ 207,199.97

$4.220 

  

94840-3232-
04 

0100 0240 203-06 WATER M.G. 15,114.000 0.000 $ 0.00 2,901.000 $ 13,779.75

$4.750 

  

94840-3232-
04 

0100 0260 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 3,557.000 0.000 $ 0.00 3,093.290 $ 19,611.46

$6.340 

  

94840-3232-
04 

0100 0270 203-15.03 COMPACTED CLAY C.Y. 30,204.000 0.000 $ 0.00 67,880.510 $ 501,636.97

$7.390 

  

94840-3232-
04 

0500 2080 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 14,119.000 0.000 $ 0.00 12,599.510 $ 113,395.59

$9.000 

  

94840-3232-
04 

0500 9015 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.500 
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94840-3232-
04 

0500 9016 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$16.200 

  

94840-3232-
04 

0500 2090 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 3,919.000 0.000 $ 0.00 2,044.910 $ 34,763.47

(BRIDGES) $17.000 

  

94840-3232-
04 

0500 9017 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 

  

94840-3232-
04 

0500 9018 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.600 

  

94840-3232-
04 

0500 2100 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 1,669.000 0.000 $ 0.00 3,253.260 $ 91,091.28

$28.000 

  

94840-3232-
04 

0500 9019 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 32.460 $ 1,363.32

$42.000 

  

94840-3232-
04 

0500 9020 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$50.400 

  

94840-3232-
04 

0500 2110 204-05 ROCK DRILLING (BRIDGES) L.F. 1,662.000 0.000 $ 0.00 2,468.000 $ 34,552.00

$14.000 

  

94840-3232-
04 

0100 0280 204-08 FOUNDATION FILL MATERIAL C.Y. 1,934.000 0.000 $ 0.00 1,991.560 $ 73,608.06

$36.960 

  

94840-3232-
04 

0500 2120 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

(BRIDGE NO. 8 - BENT NO. 1 LEFT LANE, $3,000.000 

  

94840-3232-
04 

0500 2130 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

(BRIDGE NO. 8 - BENT NO. 2 LEFT LANE, $3,000.000 
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94840-3232-
04 

0500 2140 204-10.03 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

(BRIDGE NO. 8 - BENT NO. 1 RIGHT LANE $1,000.000 

  

94840-3232-
04 

0500 2150 204-10.04 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

(BRIDGE NO. 8 - BENT NO. 2 LEFT LANE, $1,000.000 

  

94840-3232-
04 

0500 2160 204-10.05 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 2,800.00

(BRIDGE NO. 11 - BENT NO. 1 LEFT LANE $2,800.000 

  

94840-3232-
04 

0500 2170 204-10.06 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 2,800.00

(BRIDGE NO. 11 - BENT NO. 2 LEFT LANE $2,800.000 

  

94840-3232-
04 

0500 2180 204-10.07 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

(BRIDGE NO. 11 - BENT NO. 1 RIGHT LAN $1,000.000 

  

94840-3232-
04 

0500 2190 204-10.08 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

(BRIDGE NO. 11 - BENT NO. 5 RIGHT LAN $1,000.000 

  

94840-3232-
04 

0500 2200 204-10.09 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

(BRIDGE NO. 13 - BENT NO. 1 LEFT LANE $6,000.000 

  

94840-3232-
04 

0500 2210 204-10.10 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

(BRIDGE NO. 13 - BENT NO. 2 LEFT LANE $6,000.000 

  

94840-3232-
04 

0500 2220 204-10.11 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

(BRIDGE NO. 13 - BENT NO. 1 RIGHT LAN $6,000.000 

  

94840-3232-
04 

0500 2230 204-10.12 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

(BRIDGE NO. 13 - BENT NO. 2 RIGHT LAN $6,000.000 

  

94840-3232-
04 

0500 2240 204-10.13 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

(BRIDGE NO. 17 - BENT NO. 1 LEFT LANE $3,000.000 
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94840-3232-
04 

0500 2250 204-10.14 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

(BRIDGE NO. 17 - BENT NO. 2 RIGHT LAN $3,000.000 

  

94840-3232-
04 

0500 9503 204-10.15 FOUNDATION PREPARATION(PR NO. ,STA ) LS 0.000 0.000 $ 0.00 1.000 $ 25,000.00

(Bridge 9, Bent 4 LT LN, STA 990+81.64) $25,000.000 

  

94840-3232-
04 

0500 9504 204-10.16 FOUNDATION PREPARATION(PR NO. ,STA ) LS 0.000 0.000 $ 0.00 1.000 $ 25,000.00

(Bridge 9, Bent 4 RT LN, STA 991+69.01) $25,000.000 

  

94840-3232-
04 

0500 9506 204-10.17 FOUNDATION PREPARATION(PR NO. ,STA ) LS 0.000 0.000 $ 0.00 1.000 $ 25,000.00

(Bridge 9, Bent 5 LT LN, STA 991+83.85) $25,000.000 

  

94840-3232-
04 

0500 9507 204-10.18 FOUNDATION PREPARATION(PR NO. ,STA ) LS 0.000 0.000 $ 0.00 1.000 $ 25,000.00

(Bridge 9, Bent 5 RT LN, STA 992+66.92) $25,000.000 

  

94840-3232-
04 

0500 9508 204-10.19 FOUNDATION PREPARATION(PR NO. ,STA ) LS 0.000 0.000 $ 0.00 1.000 $ 25,000.00

(Bridge 9, Bent 6 LT LN, STA 992+94.63) $25,000.000 

  

94840-3232-
04 

0500 9509 204-10.20 FOUNDATION PREPARATION(PR NO. ,STA ) LS 0.000 0.000 $ 0.00 1.000 $ 25,000.00

(Bridge 9, Bent 6 RT LN, STA 993+73.32) $25,000.000 

  

94840-3232-
04 

0500 9510 204-10.21 FOUNDATION PREPARATION(PR NO. ,STA ) LS 0.000 0.000 $ 0.00 1.000 $ 25,000.00

(Bridge 9, Bent 7 LT LN, STA 994+46.50) $25,000.000 

  

94840-3232-
04 

0500 9511 204-10.22 FOUNDATION PREPARATION(PR NO. ,STA ) LS 0.000 0.000 $ 0.00 1.000 $ 25,000.00

(BRIDGE 9, BENT 7 RT LN, STA 995+19.58) $25,000.000 

  

94840-3232-
04 

0500 2260 204-14 CORE DRILLING FOR PILES(ROCK) L.F. 581.000 0.000 $ 0.00 416.900 $ 45,859.00

$110.000 

  

94840-3232-
04 

0500 2270 204-15 CORE DRILLING FOR PILES(SOIL) L.F. 441.000 0.000 $ 0.00 13.667 $ 820.02 

$60.000 
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94840-3232-
04 

0100 0290 209-01.10 
EROSION AND SILTATION CONTROL 
(DESCRIPTION)

LS 1.000 0.000 $ 0.00 1.000 $ 620,992.53

(DEDICATED CREW) $620,992.530 

  

94840-3232-
04 

0100 0300 209-01.25 
EROSION PREVENTION & SEDIMENT 
CONTROL SUPERVISOR (EPSCS)

MNTH 36.000 0.000 $ 0.00 43.000 $ 329,193.38

$7,655.660 

  

94840-3232-
04 

0100 0310 209-01.31 TEMPORARY MULCH FILTER BERM C.Y. 7,240.000 0.000 $ 0.00 43,137.230 $ 569,411.44

$13.200 

  

94840-3232-
04 

0100 0320 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 1,156.000 0.000 $ 0.00 0.000 $ 0.00 

$6.340 

  

94840-3232-
04 

0100 0330 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 3,980.000 0.000 $ 0.00 2,680.000 $ 28,300.80

$10.560 

  

94840-3232-
04 

0100 0340 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 774.000 0.000 $ 0.00 0.000 $ 0.00 

$15.840 

  

94840-3232-
04 

0100 0350 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 536.000 0.000 $ 0.00 160.000 $ 2,872.00

$17.950 

  

94840-3232-
04 

0100 0360 209-03.33 
STREAM MITIGATION-LOG STRUCTURES 
AND DEFLECTORS

L.F. 144.000 0.000 $ 0.00 165.000 $ 2,613.60

$15.840 

  

94840-3232-
04 

0100 0370 209-03.35 
STREAM MITIGATION-LOG DROP 
STRUCTURE

L.F. 45.000 0.000 $ 0.00 75.000 $ 2,772.00

$36.960 

  

94840-3232-
04 

0100 0380 209-05 SEDIMENT REMOVAL C.Y. 13,583.000 0.000 $ 0.00 6,462.250 $ 50,470.17

$7.810 

  

94840-3232-
04 

0100 0390 209-06.01 PERMEABLE PLASTIC DITCH BERM L.F. 9,108.000 0.000 $ 0.00 7,374.160 $ 62,311.65

$8.450 

  

94840-3232-
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04 0100 0400 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 1,482.000 0.000 $ 0.00 2,437.000 $ 21,640.56

(LOW FLOW CHANNEL TRANSITION) $8.880 

  

94840-3232-
04 

0100 0410 209-06.03 16" DIA COIR LOG (DESCRIPTION) L.F. 1,600.000 0.000 $ 0.00 1,476.000 $ 22,361.40

(IN-STREAM DETAILS) $15.150 

  

94840-3232-
04 

0100 0420 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 119,474.000 0.000 $ 0.00 143,815.000 $ 573,821.85

$3.990 

  

94840-3232-
04 

0100 0430 209-08.03 
TEMPORARY SILT FENCE (WITHOUT 
BACKING)

L.F. 11,817.000 0.000 $ 0.00 0.000 $ 0.00 

$1.320 

  

94840-3232-
04 

0100 0440 209-08.04 TEMPORARY ENHANCED SILT FENCE L.F. 2,000.000 0.000 $ 0.00 8,377.000 $ 68,523.86

$8.180 

  

94840-3232-
04 

0100 0450 209-08.07 ROCK CHECK DAM PER EACH 741.000 0.000 $ 0.00 106.000 $ 72,755.22

$686.370 

  

94840-3232-
04 

0100 0460 209-08.08 ENHANCED ROCK CHECK DAM EACH 253.000 0.000 $ 0.00 67.000 $ 35,374.66

$527.980 

  

94840-3232-
04 

0100 9500 209-08.10 
TEMPORARY SILT FENCE PRICE 
ADJUSTMENT

LS 0.000 0.000 $ 0.00 1.000 $ -3,532.41

$-3,532.410 

  

94840-3232-
04 

0100 0470 209-09.01 SANDBAGS BAG 7,200.000 0.000 $ 0.00 18,915.000 $ 79,821.30

$4.220 

  

94840-3232-
04 

0100 0480 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 44.000 0.000 $ 0.00 46.000 $ 24,287.08

$527.980 

  

94840-3232-
04 

0100 0490 209-09.21 POLYACHLAMIDE GEL LOGS EACH 200.000 0.000 $ 0.00 32.000 $ 5,913.28

$184.790 

  

94840-3232-
04 

0100 0500 209-09.22 POLYACHLAMIDE POWDER LB. 2,900.000 0.000 $ 0.00 796.400 $ 12,774.26
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$16.040 

  

94840-3232-
04 

0100 0510 209-09.24 JUTE MESH FABRIC S.Y. 15,333.000 0.000 $ 0.00 9,300.770 $ 12,277.02

$1.320 

  

94840-3232-
04 

0100 0520 209-09.29 GABIONS FOR SEDIMENT TRAPS(1.5'x1.5') L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$37.060 

  

94840-3232-
04 

0100 0530 209-09.30 GABIONS FOR SEDIMENT TRAPS(3'x3') L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$52.380 

  

94840-3232-
04 

0100 0540 209-10.01 TEMPORARY DEWATERING STRUCTURE C.Y. 10,000.000 0.000 $ 0.00 0.000 $ 0.00 

$23.550 

  

94840-3232-
04 

0100 0550 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 16,712.000 0.000 $ 0.00 2,618.150 $ 18,379.41

$7.020 

  

94840-3232-
04 

0100 0560 209-20.03 
POLYETHYLENE SHEETING (6 MIL. 
MINIMUM)

S.Y. 2,614.000 0.000 $ 0.00 0.000 $ 0.00 

$1.060 

  

94840-3232-
04 

0100 0570 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 18.000 0.000 $ 0.00 6.000 $ 3,009.48

$501.580 

  

94840-3232-
04 

0100 0580 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 3.000 0.000 $ 0.00 47.000 $ 33,500.19

$712.770 

  

94840-3232-
04 

0100 0590 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 3,071.000 0.000 $ 0.00 1,829.000 $ 9,273.03

$5.070 

  

94840-3232-
04 

0100 0600 303-01 
MINERAL AGGREGATE, TYPE A BASE, 
GRADING D

TON 184,455.000 0.000 $ 0.00 251,922.390 $ 3,670,509.22

$14.570 

  

94840-3232-
04 

0100 0610 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 55,379.000 0.000 $ 0.00 68,266.080 $ 1,081,334.71

$15.840 

7/30/2013



  

94840-3232-
04 

0500 2280 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 962.000 0.000 $ 0.00 12,554.480 $ 502,179.20

$40.000 

  

94840-3232-
04 

0100 0620 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 3,508.000 0.000 $ 0.00 6,644.770 $ 209,110.91

$31.470 

  

94840-3232-
04 

0100 0630 303-20.01 ROUNDED GRAVEL TON 14,360.000 0.000 $ 0.00 10,574.250 $ 293,646.92

$27.770 

  

94840-3232-
04 

0100 0640 307-01.01 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A

TON 12,587.000 0.000 $ 0.00 16,005.440 $ 1,233,699.32

$77.080 

  

94840-3232-
04 

0100 0650 307-01.08 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2

TON 8,245.000 0.000 $ 0.00 14,866.030 $ 1,192,998.91

$80.250 

  

94840-3232-
04 

0100 9005 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9005 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -70,397.460 $ -70,397.46 

  

94840-3232-
04 

0100 9006 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 -198.050 $ -198.05

$1.000 

0100 9006 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,629.500 $ 8,629.50 

  

94840-3232-
04 

0100 9007 307-05.41 
HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

94840-3232-
04 

0100 0660 313-03 TREATED PERMEABLE BASE S.Y. 501.000 0.000 $ 0.00 681.370 $ 10,792.90

$15.840 

  

94840-3232-
04 

0100 0670 402-01 
BITUMINOUS MATERIAL FOR PRIME COAT 
(PC)

TON 161.000 0.000 $ 0.00 48.096 $ 39,613.79

$823.640 

  

94840-3232-
0100 0680 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 633.000 0.000 $ 0.00 417.050 $ 11,010.12

7/30/2013



04 

$26.400 

  

94840-3232-
04 

0100 0690 403-01 
BITUMINOUS MATERIAL FOR TACK COAT 
(TC)

TON 8.000 0.000 $ 0.00 7.722 $ 5,096.29

$659.970 

  

94840-3232-
04 

0100 9008 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

94840-3232-
04 

0100 9009 407-09 
ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

94840-3232-
04 

0100 0700 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 2,025.000 0.000 $ 0.00 897.910 $ 86,280.17

$96.090 

  

94840-3232-
04 

0100 0710 411-01.10 ACS MIX(PG64-22) GRADING D TON 5,106.000 0.000 $ 0.00 9,933.880 $ 954,546.53

$96.090 

  

94840-3232-
04 

0100 9010 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9010 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -33,770.030 $ -33,770.03 

  

94840-3232-
04 

0100 9011 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

94840-3232-
04 

0100 9012 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9012 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,657.900 $ 4,657.90 

  

94840-3232-
04 

0100 9013 411-05.41 
HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

94840-3232-
04 

0100 0720 501-01.03 
PORTLAND CEMENT CONCRETE PAVEMENT 
(PLAIN) 10"

S.Y. 501.000 0.000 $ 0.00 467.330 $ 22,207.52

$47.520 

7/30/2013



  

94840-3232-
04 

0500 9024 602-04 STEEL INSPECTION COST DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

94840-3232-
04 

0500 2290 602-04.02 
STEEL STRUCTURES (LOCATION & 
DESCRIPTION)

LS 1.000 0.000 $ 0.00 1.000 $ 3,000,000.00

(BRIDGE NO. 8) $3,000,000.000 

  

94840-3232-
04 

0500 2300 602-10.60 BEARING DEVICE (DESCRIPTION) EACH 100.000 0.000 $ 0.00 100.000 $ 280,000.00

(LAMINATED ELASTOMERIC) $2,800.000 

  

94840-3232-
04 

0100 0730 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 5,565.000 0.000 $ 0.00 5,596.020 $ 1,216,406.87

$217.370 

0100 0730 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 

  

94840-3232-
04 

0100 0740 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 726,880.000 0.000 $ 0.00 715,815.760 $ 379,382.35

$0.530 

0100 0740 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 

  

94840-3232-
04 

0300 9003 604-01.06 
CLASS A CONCRETE ADJUSTMENT 
(INCREASE) 

C.Y. 0.000 0.000 $ 0.00 44.590 $ 11,794.06

$264.500 

  

94840-3232-
04 

0300 9004 604-01.07 
CLASS A CONCRETE ADJUSTMENT 
(DECREASE) 

C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$200.100 

  

94840-3232-
04 

0500 9001 604-01.08 
CLASS A CONCRETE (BRIDGE) 
(FOUNDATION LEVELING) 

C.Y. 0.000 0.000 $ 0.00 1,536.090 $ 159,753.36

$104.000 

  

94840-3232-
04 

0300 2060 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 7,248.000 0.000 $ 0.00 7,251.800 $ 1,667,914.00

$230.000 

  

94840-3232-
04 

0300 2070 604-02.02 
STEEL BAR REINFORCEMENT (BOX 
BRIDGES)

LB. 877,560.000 0.000 $ 0.00 877,890.910 $ 614,523.64

$0.700 

  

94840-3232-
04 

0500 2310 604-02.03 EPOXY COATED REINFORCING STEEL LB. 5,132,933.000 0.000 $ 0.00 5,139,483.000 $ 4,265,770.89
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$0.830 

0500 2310 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.830 0.000 $ 0.00 -11,121.000 $ -9,230.43 

  

94840-3232-
04 

0500 2320 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 16,369.000 0.000 $ 0.00 15,057.500 $ 3,914,950.00

$260.000 

  

94840-3232-
04 

0500 2330 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 3,011,157.000 0.000 $ 0.00 2,564,780.000 $ 1,795,346.00

$0.700 

  

94840-3232-
04 

0500 2340 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 5,382.000 0.000 $ 0.00 5,382.090 $ 834,223.95

$155.000 

  

94840-3232-
04 

0500 2350 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 15,489.000 0.000 $ 0.00 15,521.980 $ 5,432,693.00

$350.000 

  

94840-3232-
04 

0500 2360 604-04.01 
APPLIED TEXTURE FINISH (NEW 
STRUCTURES)

S.Y. 79,201.000 0.000 $ 0.00 70,117.000 $ 350,585.00

$5.000 

  

94840-3232-
04 

0500 2370 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 55,037.000 0.000 $ 0.00 54,933.050 $ 82,399.58

$1.500 

  

94840-3232-
04 

0100 0750 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 2,400.000 0.000 $ 0.00 3,394.940 $ 152,772.30

(JOHNSON HOLLOW/SYCAMORE RD.) $45.000 

  

94840-3232-
04 

0500 2380 604-11.01 EXPANSION DEVICE (DESCRIPTION) L.F. 88.000 0.000 $ 0.00 88.000 $ 30,800.00

(STRIP SEAL, 4" MOVEMENT) $350.000 

  

94840-3232-
04 

0500 2390 604-11.02 EXPANSION DEVICE (DESCRIPTION) L.F. 80.000 0.000 $ 0.00 86.000 $ 30,100.00

(4" MOVEMENT STRIP SEAL @ ABUT. NO. 1 $350.000 

  

94840-3232-
04 

0500 2400 604-11.03 EXPANSION DEVICE (DESCRIPTION) L.F. 60.000 0.000 $ 0.00 60.000 $ 21,000.00

(4" MOVEMENT STRIP SEAL @ ABUT. NO. 2 $350.000 

  

94840-3232-
04 

0500 2410 604-11.04 EXPANSION DEVICE (DESCRIPTION) L.F. 81.000 0.000 $ 0.00 81.000 $ 28,350.00
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(4" MOVEMENT STRIP SEAL @ ABUT. NO. 1 $350.000 

  

94840-3232-
04 

0500 2420 604-11.05 EXPANSION DEVICE (DESCRIPTION) L.F. 58.000 0.000 $ 0.00 58.000 $ 18,560.00

(4" MOVEMENT STRIP SEAL @ ABUT. NO. 2 $320.000 

  

94840-3232-
04 

0100 0760 604-15.01 PORTLAND CEMENT GROUT C.Y. 35.000 0.000 $ 0.00 0.000 $ 0.00 

$359.020 

  

94840-3232-
04 

0500 9002 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -23,557.270 $ -23,557.27

$1.000 

  

94840-3232-
04 

0500 2430 606-02.03 STEEL PILES (10 INCH) L.F. 17,169.000 0.000 $ 0.00 17,194.980 $ 584,629.32

$34.000 

  

94840-3232-
04 

0500 9028 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 2,061.200 $ 44,707.43

$21.690 

  

94840-3232-
04 

0500 2440 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 685.000 0.000 $ 0.00 744.000 $ 50,592.00

$68.000 

  

94840-3232-
04 

0500 2450 606-03.03 STEEL PILES (12 INCH) L.F. 8,462.000 0.000 $ 0.00 5,560.630 $ 222,425.20

$40.000 

  

94840-3232-
04 

0500 9029 606-03.04 STEEL PILES (12 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 635.000 $ 17,379.95

$27.370 

  

94840-3232-
04 

0500 2460 606-03.06 PILE TIPS (STEEL PILES, 12 INCH) EACH 207.000 0.000 $ 0.00 167.000 $ 13,360.00

$80.000 

  

94840-3232-
04 

0100 0770 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 7,796.000 0.000 $ 0.00 7,421.500 $ 239,046.52

$32.210 

  

94840-3232-
04 

0100 0780 607-03.04 18" CONCRETE PIPE CULVERT (CLASS V) L.F. 169.000 0.000 $ 0.00 168.000 $ 9,614.64

$57.230 

7/30/2013



  

94840-3232-
04 

0100 0790 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 427.000 0.000 $ 0.00 748.000 $ 30,092.04

$40.230 

  

94840-3232-
04 

0100 0800 607-05.03 24" CONCRETE PIPE CULVERT (CLASS IV) L.F. 161.000 0.000 $ 0.00 160.000 $ 6,876.80

$42.980 

  

94840-3232-
04 

0100 0810 607-05.04 24" CONCRETE PIPE CULVERT (CLASS V) L.F. 1,586.000 0.000 $ 0.00 1,300.000 $ 76,193.00

$58.610 

  

94840-3232-
04 

0100 0820 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 825.000 0.000 $ 0.00 501.000 $ 29,889.66

$59.660 

0100 0820 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 59.660 0.000 $ 0.00 -37.000 $ -2,207.42 

  

94840-3232-
04 

0100 0830 607-06.03 30" CONCRETE PIPE CULVERT (CLASS IV) L.F. 117.000 0.000 $ 0.00 120.000 $ 6,880.80

$57.340 

0100 0830 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 57.340 0.000 $ 0.00 -120.000 $ -6,880.80 

  

94840-3232-
04 

0100 0840 607-06.04 30" CONCRETE PIPE CULVERT (CLASS V) L.F. 1,543.000 0.000 $ 0.00 1,345.000 $ 101,547.50

$75.500 

  

94840-3232-
04 

0100 0850 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 236.000 0.000 $ 0.00 388.000 $ 31,424.12

$80.990 

  

94840-3232-
04 

0100 0860 607-07.04 36" CONCRETE PIPE CULVERT (CLASS V) L.F. 494.000 0.000 $ 0.00 864.000 $ 83,842.56

$97.040 

  

94840-3232-
04 

0100 0870 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 208.000 0.000 $ 0.00 264.000 $ 26,315.52

$99.680 

  

94840-3232-
04 

0100 0880 607-08.04 42" CONCRETE PIPE CULVERT (CLASS V) L.F. 360.000 0.000 $ 0.00 360.000 $ 45,615.60

$126.710 

  

94840-3232-
0100 0890 607-09.02 48" CONCRETE PIPE CULVERT (CLASS III) L.F. 43.000 0.000 $ 0.00 48.000 $ 6,588.96

7/30/2013



04 

$137.270 

  

94840-3232-
04 

0100 0900 607-09.04 48" CONCRETE PIPE CULVERT (CLASS V) L.F. 483.000 0.000 $ 0.00 504.000 $ 69,184.08

$137.270 

  

94840-3232-
04 

0100 0910 607-11.03 60" CONCRETE PIPE CULVERT (CLASS III) L.F. 78.000 0.000 $ 0.00 88.000 $ 13,009.04

$147.830 

  

94840-3232-
04 

0100 0920 607-11.05 60" CONCRETE PIPE CULVERT (CLASS V) L.F. 264.000 0.000 $ 0.00 264.000 $ 55,754.16

$211.190 

  

94840-3232-
04 

0100 0930 607-16.02 
30"X 19" HORIZONTAL OVAL CONCRETE 
PIPE CULVERT

L.F. 38.000 0.000 $ 0.00 40.000 $ 2,234.40

$55.860 

  

94840-3232-
04 

0100 0940 607-16.07 
49"X 32" HORIZONTAL OVAL CONCRETE 
PIPE CULVERT

L.F. 38.000 0.000 $ 0.00 38.000 $ 4,814.98

$126.710 

  

94840-3232-
04 

0100 0950 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 474.000 0.000 $ 0.00 400.000 $ 11,448.00

$28.620 

  

94840-3232-
04 

0100 0960 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 68.000 0.000 $ 0.00 0.000 $ 0.00 

$38.230 

  

94840-3232-
04 

0100 0970 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 70.000 0.000 $ 0.00 0.000 $ 0.00 

$53.430 

  

94840-3232-
04 

0100 0980 607-39.05 36" PIPE CULVERT (SIDE DRAIN) L.F. 102.000 0.000 $ 0.00 0.000 $ 0.00 

$68.740 

  

94840-3232-
04 

0100 0990 607-50.60 
THREE SIDED PRECAST CULVERT 
STRUCTURE - BARREL(SIZE)

L.F. 121.000 0.000 $ 0.00 121.000 $ 373,917.83

(20x18) $3,090.230 

  

94840-3232-
04 

0100 1000 607-50.61 
THREE SIDED PRECAST CULVERT 
STRUCTURE - BARREL(SIZE)

L.F. 129.000 0.000 $ 0.00 129.000 $ 260,107.86
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(16x10) $2,016.340 

  

94840-3232-
04 

0100 1010 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 1,789.000 0.000 $ 0.00 1,071.500 $ 39,602.64

$36.960 

  

94840-3232-
04 

0100 1020 611-02.01 SPRING DRAIN BOX, TYPE 1 EACH 5.000 0.000 $ 0.00 3.000 $ 4,086.54

$1,362.180 

  

94840-3232-
04 

0100 1030 611-02.11 JUNCTION BOX, TYPE 2 EACH 11.000 0.000 $ 0.00 8.000 $ 17,148.72

$2,143.590 

  

94840-3232-
04 

0100 1040 611-02.12 JUNCTION BOX, TYPE 3 EACH 1.000 0.000 $ 0.00 1.000 $ 3,611.36

$3,611.360 

  

94840-3232-
04 

0100 1050 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 249.000 0.000 $ 0.00 213.410 $ 118,310.24

$554.380 

  

94840-3232-
04 

0190 9515 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$360.346 

  

94840-3232-
04 

0100 1060 611-07.02 
STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS)

LB. 22,642.000 0.000 $ 0.00 14,463.000 $ 26,756.55

$1.850 

  

94840-3232-
04 

0190 9516 611-07.02 
STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS)

LB. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.202 

  

94840-3232-
04 

0100 1070 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 4,059.000 0.000 $ 0.00 4,917.000 $ 15,832.74

$3.220 

  

94840-3232-
04 

0100 1080 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 16.000 0.000 $ 0.00 15.000 $ 28,510.80

$1,900.720 

  

94840-3232-
04 

0100 1090 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 17.000 0.000 $ 0.00 18.000 $ 54,740.70

$3,041.150 
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94840-3232-
04 

0100 1100 611-38.03 CATCH BASINS, TYPE 38, > 8' - 12' DEPTH EACH 10.000 0.000 $ 0.00 10.000 $ 41,182.20

$4,118.220 

  

94840-3232-
04 

0100 1110 611-38.04 CATCH BASINS, TYPE 38, > 12' - 16' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 22,006.08

$5,501.520 

  

94840-3232-
04 

0100 1120 611-38.05 CATCH BASINS, TYPE 38, > 16' - 20' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 13,495.08

$6,747.540 

  

94840-3232-
04 

0100 1130 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 5,279.76

$2,639.880 

  

94840-3232-
04 

0100 1140 611-39.02 CATCH BASINS, TYPE 39, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,980.94

$3,980.940 

  

94840-3232-
04 

0100 1150 611-39.05 CATCH BASINS, TYPE 39, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$6,758.100 

  

94840-3232-
04 

0100 1160 611-42.03 CATCH BASINS, TYPE 42, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,843.670 

  

94840-3232-
04 

0500 2470 615-01.02 PRESTRESSED CONCRETE I-BEAM (TYPE II) L.F. 1,718.000 0.000 $ 0.00 1,717.500 $ 188,925.00

$110.000 

  

94840-3232-
04 

0500 2480 615-01.03 PRESTRESSED CONCRETE I-BEAM (TYPE III) L.F. 1,922.000 0.000 $ 0.00 1,922.000 $ 259,470.00

$135.000 

  

94840-3232-
04 

0500 2490 615-01.04 PRESTRESSED CONCRETE I-BEAM (TYPE IV) L.F. 5,182.000 0.000 $ 0.00 5,180.880 $ 906,654.00

$175.000 

  

94840-3232-
04 

0500 2500 615-01.12 
PRESTRESSED CONCRETE BULB TEE BEAM 
(6" WEB)(BT-72)

L.F. 43,693.000 0.000 $ 0.00 43,689.860 $ 6,116,580.40

$140.000 

7/30/2013



0500 2500 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.38 

  

94840-3232-
04 

0500 2510 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 23,909.000 0.000 $ 0.00 23,905.250 $ 836,683.75

$35.000 

  

94840-3232-
04 

0100 1170 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 1,990.000 0.000 $ 0.00 4,016.000 $ 65,741.92

$16.370 

  

94840-3232-
04 

0100 1180 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 1,223.000 0.000 $ 0.00 1,504.000 $ 29,704.00

$19.750 

  

94840-3232-
04 

0100 1190 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 2,430.000 0.000 $ 0.00 1,488.000 $ 38,658.24

$25.980 

  

94840-3232-
04 

0100 1200 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 230.000 0.000 $ 0.00 130.000 $ 3,898.70

$29.990 

0100 1200 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 29.990 0.000 $ 0.00 -50.000 $ -1,499.50 

  

94840-3232-
04 

0100 1210 621-03.06 42" TEMPORARY DRAINAGE PIPE L.F. 406.000 0.000 $ 0.00 96.000 $ 3,355.20

$34.950 

  

94840-3232-
04 

0100 1220 621-03.07 48" TEMPORARY DRAINAGE PIPE L.F. 568.000 0.000 $ 0.00 0.000 $ 0.00 

$39.070 

  

94840-3232-
04 

0100 1230 621-03.09 60" TEMPORARY DRAINAGE PIPE L.F. 660.000 0.000 $ 0.00 720.000 $ 63,712.80

$88.490 

  

94840-3232-
04 

0500 2520 625-02.01 DRILLED SHAFT-SOIL (DIA.) V.F. 152.000 0.000 $ 0.00 0.000 $ 0.00 

$185.000 

  

94840-3232-
04 

0500 2530 625-02.02 DRILLED SHAFT-SOIL (DIA.) V.F. 26.000 0.000 $ 0.00 0.000 $ 0.00 

$145.000 

  

94840-3232-
04 

0500 2540 625-02.13 DRILLED SHAFT-ROCK (DIA.) V.F. 320.000 0.000 $ 0.00 0.000 $ 0.00 
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$760.000 

  

94840-3232-
04 

0500 2550 625-02.14 DRILLED SHAFT-ROCK (DIA.) V.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$510.000 

  

94840-3232-
04 

0500 2560 625-02.40 DRILLED SHAFT CONCRETE C.Y. 970.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 

  

94840-3232-
04 

0500 2570 625-02.43 CONCRETE CORING V.F. 554.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 

  

94840-3232-
04 

0500 2580 625-02.44 DRILLED SHAFT REINFORCING STEEL LB. 148,310.000 0.000 $ 0.00 0.000 $ 0.00 

$0.850 

  

94840-3232-
04 

0100 1240 630-01.04 4" PVC WATER PIPE L.F. 1,208.000 0.000 $ 0.00 506.000 $ 10,848.64

$21.440 

  

94840-3232-
04 

0100 9502 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 0.000 $ 0.00 345.500 $ 20,039.00

$58.000 

  

94840-3232-
04 

0100 9030 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 283.000 $ 10,159.70

$35.900 

  

94840-3232-
04 

0100 1250 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 7,637.000 0.000 $ 0.00 9,883.500 $ 177,408.83

$17.950 

  

94840-3232-
04 

0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 154.000 $ 4,146.45

$26.925 

  

94840-3232-
04 

0100 1260 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 40.000 0.000 $ 0.00 41.000 $ 69,270.73

$1,689.530 

  

94840-3232-
04 

0100 1270 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 15.000 0.000 $ 0.00 15.000 $ 6,335.70

$422.380 
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94840-3232-
04 

0100 1280 705-04.07 
TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3)

EACH 9.000 0.000 $ 0.00 12.000 $ 27,243.60

$2,270.300 

  

94840-3232-
04 

0100 1290 705-08.51 
PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3

EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$6,018.930 

  

94840-3232-
04 

0100 1300 705-11.03 
SINGLE GUARDRAIL (TYPE 2) (POWDER 
COATED)

L.F. 104.000 0.000 $ 0.00 0.000 $ 0.00 

$31.680 

  

94840-3232-
04 

0100 1310 705-11.06 
METAL BEAM GUARD FENCE (POWDER 
COATED)

L.F. 97.000 0.000 $ 0.00 0.000 $ 0.00 

$79.200 

  

94840-3232-
04 

0100 1320 705-11.11 
TAN ENERGY ABSORB TERMINAL (NCHRP 
350, TL 3)(POWDER COATED)

EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$3,695.840 

  

94840-3232-
04 

0100 1330 707-01.50 CHAIN-LINK FENCE (__ FOOT) L.F. 86,876.000 0.000 $ 0.00 87,119.000 $ 979,217.56

(8 FOOT) $11.240 

0100 1330 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 

  

94840-3232-
04 

0100 1340 707-01.51 
END & CORNER POST ASSEMBLY (CHAIN-
LINK FENCE __')

EACH 361.000 0.000 $ 0.00 589.000 $ 91,430.47

(CHAIN-LINK FENCE 8') $155.230 

0100 1340 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  

94840-3232-
04 

0100 1350 707-01.52 
GATE - CHAIN-LINK FENCE (__ FOOT - 
DESCRIPTION)

EACH 2.000 0.000 $ 0.00 1.000 $ 522.70 

(8 FOOT - 4' WIDE) $522.700 

  

94840-3232-
04 

0100 1360 707-04 WATER CROSSING L.F. 180.000 0.000 $ 0.00 138.000 $ 698.28 

$5.060 

  

94840-3232-
04 

0100 1370 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 31,000.000 0.000 $ 0.00 56,801.000 $ 60,209.06

$1.060 

  

94840-3232-
0100 1380 708-01.01 MONUMENTS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 8.000 $ 1,055.92
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04 

(PYRITE ENCAPSULATION - GIS 
REGISTERED)

$131.990 

  

94840-3232-
04 

0100 1390 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 326.000 0.000 $ 0.00 329.000 $ 43,424.71

$131.990 

  

94840-3232-
04 

0100 1400 709-01.01 RUBBLE STONE RIP-RAP C.Y. 47.000 0.000 $ 0.00 0.000 $ 0.00 

$30.620 

  

94840-3232-
04 

0100 1410 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 21,379.000 0.000 $ 0.00 8,187.820 $ 201,420.37

$24.600 

  

94840-3232-
04 

0100 1420 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 17,270.000 0.000 $ 0.00 36,709.400 $ 903,051.24

$24.600 

  

94840-3232-
04 

0100 1430 709-05.08 MACHINED RIP-RAP (CLASS B) TON 26,667.000 0.000 $ 0.00 9,109.880 $ 225,105.13

$24.710 

  

94840-3232-
04 

0100 1440 709-05.09 MACHINED RIP-RAP (CLASS C) TON 5,507.000 0.000 $ 0.00 403.340 $ 10,861.95

$26.930 

  

94840-3232-
04 

0500 2590 710-09.01 
6" PERFORATED PIPE WITH VERTICAL 
DRAIN SYSTEM

L.F. 3,853.000 0.000 $ 0.00 3,853.000 $ 53,942.00

$14.000 

  

94840-3232-
04 

0500 2600 710-09.02 6" PIPE UNDERDRAIN L.F. 953.000 0.000 $ 0.00 959.000 $ 9,590.00

$10.000 

  

94840-3232-
04 

0100 1450 710-10.08 18" PERFORATED PLASTIC PIPE L.F. 1,511.000 0.000 $ 0.00 2,450.000 $ 78,400.00

$32.000 

  

94840-3232-
04 

0100 1460 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 265,694.66

$265,694.660 

  

94840-3232- INTERCONNECTED PORTABLE BARRIER 
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04 0100 1470 712-02.02 RAIL L.F. 490.000 0.000 $ 0.00 6,610.000 $ 283,238.50

$42.850 

  

94840-3232-
04 

0100 1480 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 204.000 0.000 $ 0.00 39.000 $ 1,976.91

$50.690 

  

94840-3232-
04 

0100 1490 712-05.01 WARNING LIGHTS (TYPE A) EACH 28.000 0.000 $ 0.00 14.000 $ 813.12 

$58.080 

  

94840-3232-
04 

0100 1500 712-05.03 WARNING LIGHTS (TYPE C) EACH 102.000 0.000 $ 0.00 2.000 $ 122.50 

$61.250 

  

94840-3232-
04 

0100 1510 712-06 SIGNS (CONSTRUCTION) S.F. 943.000 0.000 $ 0.00 1,761.250 $ 15,146.75

$8.600 

  

94840-3232-
04 

0100 1520 712-06.01 VERTICAL PANELS S.F. 148.000 0.000 $ 0.00 182.000 $ 2,305.94

$12.670 

  

94840-3232-
04 

0100 1530 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 200.000 0.000 $ 0.00 388.000 $ 5,734.64

$14.780 

  

94840-3232-
04 

0100 1540 713-11.01 "U" SECTION STEEL POSTS LB. 930.000 0.000 $ 0.00 1,300.800 $ 4,604.83

$3.540 

  

94840-3232-
04 

0100 1550 713-13.02 
FLAT SHEET ALUMINUM SIGNS (0.080" 
THICK)

S.F. 91.000 0.000 $ 0.00 144.000 $ 1,673.28

$11.620 

  

94840-3232-
04 

0100 1560 713-13.03 
FLAT SHEET ALUMINUM SIGNS (0.100" 
THICK)

S.F. 113.000 0.000 $ 0.00 147.500 $ 1,868.83

$12.670 

  

94840-3232-
04 

0100 1570 713-15.35 METAL BARRICADE (TYPE III) EACH 4.000 0.000 $ 0.00 4.000 $ 2,745.48

$686.370 

  

94840-3232-
04 

0100 1580 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 7.000 0.000 $ 0.00 10.000 $ 1,953.50
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$195.350 

  

94840-3232-
04 

0100 1590 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 2.400 0.000 $ 0.00 2.095 $ 7,742.78

$3,695.840 

  

94840-3232-
04 

0100 1600 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 12.000 0.000 $ 0.00 17.000 $ 359.04 

$21.120 

  

94840-3232-
04 

0100 1610 716-02.06 
PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW)

EACH 1.000 0.000 $ 0.00 7.000 $ 1,478.33

$211.190 

  

94840-3232-
04 

0100 1620 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 18.000 0.000 $ 0.00 93.644 $ 98,883.38

$1,055.950 

  

94840-3232-
04 

0100 1630 716-05.03 
PAINTED PAVEMENT MARKING (CROSS-
WALK)

L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$5.280 

  

94840-3232-
04 

0100 1640 716-05.04 
PAINTED PAVEMENT MARKING 
(CHANNELIZATION STRIPING)

S.Y. 2,222.000 0.000 $ 0.00 35.000 $ 369.60 

$10.560 

  

94840-3232-
04 

0100 1650 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 149.000 0.000 $ 0.00 420.000 $ 4,435.20

$10.560 

  

94840-3232-
04 

0100 1660 716-05.06 
PAINTED PAVEMENT MARKING (TURN LANE 
ARROW)

EACH 4.000 0.000 $ 0.00 4.000 $ 422.40 

$105.600 

  

94840-3232-
04 

0100 1670 716-05.09 
PAINTED PAVEMENT MARKING(STRAIGHT-
TURN ARROW)

EACH 4.000 0.000 $ 0.00 4.000 $ 844.76 

$211.190 

  

94840-3232-
04 

0100 1680 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,583.930 

  

94840-3232-
04 

0100 1690 716-05.21 
PAINTED PAVEMENT MARKING(4"DOTTED 
LINE)

L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$1.060 
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94840-3232-
04 

0100 1700 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,878,508.89

$3,878,508.890 

  

94840-3232-
04 

0100 1710 740-06.01 GEOMEMBRANE S.Y. 40,320.000 0.000 $ 0.00 104,916.240 $ 758,544.42

$7.230 

  

94840-3232-
04 

0100 1720 740-07.01 GEO GRID REINFORCEMENT S.Y. 389,556.000 0.000 $ 0.00 80,992.460 $ 294,812.55

$3.640 

  

94840-3232-
04 

0100 1730 740-10.01 
GEOTEXTILE (TYPE I)(SUBSURFACE 
DRAINAGE)

S.Y. 34,155.000 0.000 $ 0.00 75,380.560 $ 135,685.01

$1.800 

  

94840-3232-
04 

0100 1740 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 58,006.000 0.000 $ 0.00 38,084.580 $ 119,204.74

$3.130 

  

94840-3232-
04 

0100 1750 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 201,049.000 0.000 $ 0.00 211,693.360 $ 290,019.90

$1.370 

0100 1750 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  

94840-3232-
04 

0100 1760 740-11.02 
TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION)

L.F. 78,948.000 0.000 $ 0.00 49,609.000 $ 170,158.87

(DIAMETER) $3.430 

  

94840-3232-
04 

0100 1770 740-11.03 
TEMPORARY SEDIMENT TUBE 18IN 
(DESCRIPTION)

L.F. 31,064.000 0.000 $ 0.00 48.000 $ 182.40 

(DIAMETER) $3.800 

  

94840-3232-
04 

0100 1780 740-11.04 
TEMPORARY SEDIMENT TUBE 20IN 
(DESCRIPTION)

L.F. 53,559.000 0.000 $ 0.00 84,549.000 $ 321,286.20

(DIAMETER) $3.800 

  

94840-3232-
04 

0900 2640 773-10.01 MR-1-1IN MANTA RAY ANCHOR EACH 12.000 0.000 $ 0.00 10.000 $ 3,537.40

$353.740 

  

94840-3232-
04 

0900 2650 773-10.02 MR-2-3/4IN MANTA RAY ANCHOR EACH 1.000 0.000 $ 0.00 4.000 $ 1,414.96
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$353.740 

  

94840-3232-
04 

0900 2660 773-10.03 4IN. GALVINIZED STEEL PIPE L.F. 26,638.000 0.000 $ 0.00 28,240.000 $ 119,172.80

$4.220 

  

94840-3232-
04 

0900 2670 773-10.04 
DUCT 2 (PLCE 2 DCT FORMTN W/SWPNG 
BNDS)

L.F. 13,319.000 0.000 $ 0.00 14,080.000 $ 208,102.40

$14.780 

  

94840-3232-
04 

0900 2680 773-10.06 MARKER POST (PROVIDED BY AT&T) EACH 8.000 0.000 $ 0.00 6.000 $ 912.36 

$152.060 

  

94840-3232-
04 

0900 2690 773-10.08 UP-1248 CLOSURE (PROVIDED BY AT&T) EACH 1.000 0.000 $ 0.00 1.000 $ 681.09 

$681.090 

  

94840-3232-
04 

0900 2700 773-10.09 MAG-14 (PROVIDED BY AT&T) EACH 21.000 0.000 $ 0.00 27.000 $ 11,261.70

$417.100 

  

94840-3232-
04 

0900 2710 773-10.10 58IN X 30IN HANDHOLE EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$2,507.890 

  

94840-3232-
04 

0900 2720 773-10.11 35' CLASS 5 POLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,689.53

$1,689.530 

  

94840-3232-
04 

0910 2730 775-36.01 12IN CLASS 52 D.I. WATER LINE L.F. 2,000.000 0.000 $ 0.00 1,826.000 $ 97,179.72

$53.220 

  

94840-3232-
04 

0910 2740 775-36.02 12IN CLASS 52 D.I. (RESTRAINED) L.F. 220.000 0.000 $ 0.00 200.000 $ 13,114.00

$65.570 

  

94840-3232-
04 

0910 2750 775-36.03 8IN CLASS 52 D.I. WATER LINE L.F. 2,100.000 0.000 $ 0.00 2,392.000 $ 90,178.40

$37.700 

  

94840-3232-
04 

0910 2760 775-36.04 8IN CLASS 52 D.I. (RESTRAINED) L.F. 420.000 0.000 $ 0.00 460.000 $ 21,127.80

$45.930 
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94840-3232-
04 

0910 2770 775-36.05 6IN CLASS 350 D.I. WATER LINE L.F. 50.000 0.000 $ 0.00 68.000 $ 2,269.16

$33.370 

  

94840-3232-
04 

0910 2780 775-36.06 20IN STEEL CASING BY OPEN CUT L.F. 200.000 0.000 $ 0.00 200.000 $ 19,894.00

$99.470 

  

94840-3232-
04 

0910 2790 775-36.07 16IN STEEL CASING BY OPEN CUT L.F. 360.000 0.000 $ 0.00 460.000 $ 42,306.20

$91.970 

  

94840-3232-
04 

0910 2800 775-36.08 12IN GATE VALVE & BOX EACH 3.000 0.000 $ 0.00 4.000 $ 9,165.68

$2,291.420 

  

94840-3232-
04 

0910 2810 775-36.09 8IN GATE VALVE & BOX EACH 4.000 0.000 $ 0.00 3.000 $ 3,706.41

$1,235.470 

  

94840-3232-
04 

0910 2820 775-36.10 6IN GATE VALVE & BOX EACH 5.000 0.000 $ 0.00 5.000 $ 4,487.80

$897.560 

  

94840-3232-
04 

0910 2830 775-36.11 4IN GATE VALVE & BOX EACH 4.000 0.000 $ 0.00 4.000 $ 3,125.64

$781.410 

  

94840-3232-
04 

0910 2840 775-36.12 4IN TAPPING TEE & VALVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,495.210 

  

94840-3232-
04 

0910 2850 775-36.13 FIRE HYDRANT ASSEMBLY EACH 5.000 0.000 $ 0.00 5.000 $ 18,373.60

$3,674.720 

  

94840-3232-
04 

0910 2860 775-36.14 D.I.M.J. FITTINGS LB. 3,200.000 0.000 $ 0.00 1,799.000 $ 5,037.20

$2.800 

  

94840-3232-
04 

0910 2870 775-36.15 CLASS 'B' CONCRETE C.Y. 15.000 0.000 $ 0.00 77.000 $ 13,009.15

$168.950 
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94840-3232-
04 

0910 2880 775-36.16 CRUSHED STONE TON 300.000 0.000 $ 0.00 320.650 $ 7,820.65

$24.390 

  

94840-3232-
04 

0910 2890 775-36.17 12IN MEGALUG EACH 30.000 0.000 $ 0.00 21.000 $ 3,104.43

$147.830 

  

94840-3232-
04 

0910 2900 775-36.18 8IN MEGALUG EACH 10.000 0.000 $ 0.00 23.000 $ 1,921.19

$83.530 

  

94840-3232-
04 

0910 2910 775-36.19 6IN MEGALUG EACH 20.000 0.000 $ 0.00 12.000 $ 775.44 

$64.620 

  

94840-3232-
04 

0910 2920 775-36.20 4IN MEGALUG EACH 10.000 0.000 $ 0.00 35.000 $ 1,921.85

$54.910 

  

94840-3232-
04 

0910 2930 775-36.21 RELOCATE & REPLACE EXISTING METER EACH 3.000 0.000 $ 0.00 8.000 $ 9,630.32

$1,203.790 

  

94840-3232-
04 

0910 2940 775-36.22 3/4IN COPPER SERVICE LINE L.F. 50.000 0.000 $ 0.00 711.000 $ 13,437.90

$18.900 

  

94840-3232-
04 

0920 3180 775-36.42 2IN SDR-17 CLASS 250 PVC WATER LINE L.F. 3,250.000 0.000 $ 0.00 3,467.000 $ 29,642.85

$8.550 

  

94840-3232-
04 

0920 3190 775-36.43 4IN GATE VALVE & BOX EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$855.320 

  

94840-3232-
04 

0920 3200 775-36.44 D.I.M.J. FITTINGS LB. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$2.800 

  

94840-3232-
04 

0920 3210 775-36.45 CRUSHED STONE TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

$24.390 
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94840-3232-
04 

0920 3220 775-36.46 CLASS B CONCRETE C.Y. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$168.950 

  

94840-3232-
04 

0920 3230 775-36.47 RELOCATE & REPLACE EXISTING METER EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,203.790 

  

94840-3232-
04 

0920 3240 775-36.48 12IN MEGALUG EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$147.830 

  

94840-3232-
04 

0920 3250 775-36.49 4IN MEGALUG EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$55.860 

  

94840-3232-
04 

0920 3260 775-36.50 2IN BLOW-OFF EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,847.920 

  

94840-3232-
04 

0910 2950 775-36.51 8IN CLASS 52 D.I. WATER LINE L.F. 2,100.000 0.000 $ 0.00 2,126.000 $ 79,257.28

$37.280 

  

94840-3232-
04 

0910 2960 775-36.52 8IN CLASS 52 D.I. (RESTRAINED) L.F. 60.000 0.000 $ 0.00 40.000 $ 1,795.20

$44.880 

  

94840-3232-
04 

0910 2970 775-36.53 6IN CLASS 52 D.I. WATER LINE L.F. 2,600.000 0.000 $ 0.00 2,183.000 $ 67,083.59

$30.730 

  

94840-3232-
04 

0910 2980 775-36.54 6IN CLASS 52 D.I. (RESTRAINED) L.F. 60.000 0.000 $ 0.00 40.000 $ 1,465.60

$36.640 

  

94840-3232-
04 

0910 2990 775-36.55 4IN CLASS 300 D.I. WATER LINE L.F. 40.000 0.000 $ 0.00 245.000 $ 7,036.40

$28.720 

  

94840-3232-
04 

0910 3000 775-36.56 2IN SDR-17 PVC WATER LINE L.F. 900.000 0.000 $ 0.00 246.000 $ 2,519.04

$10.240 
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94840-3232-
04 

0910 3010 775-36.57 16IN STEEL CASING BY OPEN CUT L.F. 40.000 0.000 $ 0.00 40.000 $ 3,738.00

$93.450 

  

94840-3232-
04 

0910 3020 775-36.58 12IN STEEL CASING BY OPEN CUT L.F. 40.000 0.000 $ 0.00 100.000 $ 7,117.00

$71.170 

  

94840-3232-
04 

0910 3030 775-36.59 8IN GATE VALVE & BOX EACH 2.000 0.000 $ 0.00 2.000 $ 2,703.24

$1,351.620 

  

94840-3232-
04 

0910 3040 775-36.60 6IN GATE VALVE & BOX EACH 10.000 0.000 $ 0.00 9.000 $ 8,838.36

$982.040 

  

94840-3232-
04 

0910 3050 775-36.61 4IN GATE VALVE & BOX EACH 3.000 0.000 $ 0.00 3.000 $ 2,534.28

$844.760 

  

94840-3232-
04 

0910 3060 775-36.62 2IN GATE VALVE W/2IN OPERATOR EACH 1.000 0.000 $ 0.00 4.000 $ 3,041.16

$760.290 

  

94840-3232-
04 

0910 3070 775-36.63 4IN TAPPING TEE & VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 4,023.18

$4,023.180 

  

94840-3232-
04 

0910 3080 775-36.64 FIRE HYDRANT ASSEMBLY EACH 4.000 0.000 $ 0.00 4.000 $ 15,416.92

$3,854.230 

  

94840-3232-
04 

0910 3090 775-36.65 2IN BLOW-OFF ASSEMBLY EACH 1.000 0.000 $ 0.00 2.000 $ 3,695.84

$1,847.920 

  

94840-3232-
04 

0910 3100 775-36.66 D.I.M.J. FITTINGS LB. 2,300.000 0.000 $ 0.00 1,520.000 $ 4,256.00

$2.800 

  

94840-3232-
04 

0910 3110 775-36.67 CLASS 'B' CONCRETE C.Y. 10.000 0.000 $ 0.00 40.500 $ 6,842.48

$168.950 

  

94840-3232-

7/30/2013



04 0910 3120 775-36.68 CRUSHED STONE TON 250.000 0.000 $ 0.00 40.540 $ 988.77 

$24.390 

  

94840-3232-
04 

0910 3130 775-36.69 8IN MEGALUG EACH 10.000 0.000 $ 0.00 21.000 $ 1,754.13

$83.530 

  

94840-3232-
04 

0910 3140 775-36.70 6IN MEGALUG EACH 50.000 0.000 $ 0.00 44.000 $ 6,969.16

$158.390 

  

94840-3232-
04 

0910 3150 775-36.71 4IN MEGALUG EACH 10.000 0.000 $ 0.00 25.000 $ 3,431.75

$137.270 

  

94840-3232-
04 

0910 3160 775-36.72 RELOCATE & REPLACE EXISTING METER EACH 4.000 0.000 $ 0.00 5.000 $ 9,820.35

$1,964.070 

  

94840-3232-
04 

0910 3170 775-36.73 3/4IN COPPER SERVICE LINE L.F. 50.000 0.000 $ 0.00 373.000 $ 7,049.70

$18.900 

  

94840-3232-
04 

0100 1790 801-01 SEEDING (WITH MULCH) UNIT 1,298.000 0.000 $ 0.00 159.520 $ 4,082.12

$25.590 

  

94840-3232-
04 

0100 1800 801-01.06 SEEDING (SPECIAL MIXTURE) UNIT 16.000 0.000 $ 0.00 2.750 $ 423.69 

$154.070 

  

94840-3232-
04 

0100 1810 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 2,077.000 0.000 $ 0.00 5,393.580 $ 120,654.38

$22.370 

  

94840-3232-
04 

0100 9021 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 9,655.990 $ 111,193.55

$11.515 

  

94840-3232-
04 

0100 1820 801-03 WATER (SEEDING & SODDING) M.G. 18,041.000 0.000 $ 0.00 24,938.800 $ 171,578.94

$6.880 

  

94840-3232-
04 

0100 9022 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

7/30/2013



$15.354 

  

94840-3232-
04 

0100 1830 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 3.000 0.000 $ 0.00 36.700 $ 16,008.91

$436.210 

  

94840-3232-
04 

0100 1840 801-09 AGRICULTURAL LIME TON 22,560.000 0.000 $ 0.00 39,542.890 $ 417,572.92

$10.560 

  

94840-3232-
04 

0100 1850 802-01.10 TREES (DESCRIPTION) EACH 393.000 0.000 $ 0.00 573.000 $ 25,200.54

(JUGLANS NIGRA) $43.980 

  

94840-3232-
04 

0100 1860 802-01.11 TREES (DESCRIPTION) EACH 376.000 0.000 $ 0.00 298.000 $ 13,106.04

(QUERCUS ALBA) $43.980 

  

94840-3232-
04 

0100 1870 802-01.12 TREES (DESCRIPTION) EACH 367.000 0.000 $ 0.00 406.000 $ 17,855.88

(PLANTANUS OCCIDENTALIS) $43.980 

  

94840-3232-
04 

0100 1880 802-01.13 TREES (DESCRIPTION) EACH 360.000 0.000 $ 0.00 274.000 $ 12,050.52

(CARYA TOMENTOSA) $43.980 

  

94840-3232-
04 

0100 1890 802-01.14 TREES (DESCRIPTION) EACH 359.000 0.000 $ 0.00 313.000 $ 18,507.69

(FAGUS GRANDIFOLIA) $59.130 

  

94840-3232-
04 

0100 1900 802-02.01 SEEDLINGS (DESCRIPTION) EACH 259.000 0.000 $ 0.00 259.000 $ 2,597.77

(SALIX NIGRA) $10.030 

  

94840-3232-
04 

0100 1910 802-02.02 SEEDLINGS (DESCRIPTION) EACH 253.000 0.000 $ 0.00 253.000 $ 2,271.94

(LIQUIDAMBAR STYRACIFLUA) $8.980 

  

94840-3232-
04 

0100 1920 802-02.03 SEEDLINGS (DESCRIPTION) EACH 249.000 0.000 $ 0.00 249.000 $ 1,972.08

(PLATANUS OCCIDENTALIS) $7.920 

  

94840-3232-
04 

0100 1930 802-02.04 SEEDLINGS (DESCRIPTION) EACH 246.000 0.000 $ 0.00 246.000 $ 2,467.38

(FRAXINUS PENNSYLVANICA) $10.030 

7/30/2013



  

94840-3232-
04 

0100 1940 802-02.05 SEEDLINGS (DESCRIPTION) EACH 242.000 0.000 $ 0.00 242.000 $ 2,427.26

(ACER RUBRUM) $10.030 

  

94840-3232-
04 

0100 1950 802-03.01 SHRUBS (DESCRIPTION) EACH 72.000 0.000 $ 0.00 72.000 $ 722.16 

(SALIX NIGRA) $10.030 

  

94840-3232-
04 

0100 1960 802-03.02 SHRUBS (DESCRIPTION) EACH 70.000 0.000 $ 0.00 236.000 $ 2,367.08

(SAMBUCUS CANADENSIS) $10.030 

  

94840-3232-
04 

0100 1970 802-03.03 SHRUBS (DESCRIPTION) EACH 70.000 0.000 $ 0.00 177.000 $ 1,775.31

(CORNUS AMOMUM) $10.030 

  

94840-3232-
04 

0100 1980 803-01 SODDING (NEW SOD) S.Y. 1,467,562.000 0.000 $ 0.00 2,021,692.590 $ 4,043,385.18

$2.000 

  

94840-3232-
04 

0100 1990 805-01.65 TEMPORARY MULCH UNIT 4,000.000 0.000 $ 0.00 30,467.630 $ 425,023.44

$13.950 

  

94840-3232-
04 

0100 2000 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 102,052.000 0.000 $ 0.00 2,409,595.090 $ 2,939,706.01

$1.220 

  

94840-3232-
04 

0100 2010 805-12.04 EROSION CONTROL BLANKET (TYPE IV) S.Y. 100,000.000 0.000 $ 0.00 4,686.340 $ 6,326.56

$1.350 

  

94840-3232-
04 

0100 2020 805-13.04 FLEXIBLE CHANNEL LINER (CLASS IV) S.Y. 1,579.000 0.000 $ 0.00 0.000 $ 0.00 

$4.470 

  

94840-3232-
04 

0100 2030 806-02.03 PROJECT MOWING CYCL 8.000 0.000 $ 0.00 1.000 $ 8,711.62

$8,711.620 

  

94840-3232-
04 

0100 2040 806-03.01 TREE CUTTING LS 1.000 0.000 $ 0.00 1.000 $ 79,196.51

$79,196.510 

7/30/2013



  

94840-3232-
04 

0500 2610 908-21.01 BEARINGS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 73,600.00

(ABUTMENT 1, BRIDGE NO. 8) $9,200.000 

  

94840-3232-
04 

0500 2620 908-21.02 BEARINGS (DESCRIPTION) EACH 16.000 0.000 $ 0.00 16.000 $ 112,000.00

(BENTS 1 AND 2, BRIDGE NO. 8) $7,000.000 

  

94840-3232-
04 

0500 2630 908-21.03 BEARINGS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 36,000.00

(ABUTMENT 2, BRIDGE NO. 8) $4,500.000 

  

Project Number: 94840-3232-04 Project Current Amount $ 0.00 

Contract Current Amount $ 0.00 

7/30/2013


