
3/1/2014 20150310

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

CNG916 Pay Period:  3/1/2014Contract: Estimate Number: 0061 to  03/10/2015Estimate Type: Final

Stansell Electric Company, Inc.Contractor:
Contractor's
Address:

860 Visco Drive
Nashville,  TN   37210-2150

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

09/19/2008
10/01/2008

10/17/2008

12/03/2008

%

$-0.03

739.0
739.0
739.0
100.00

%Percent Complete($):
%Percent Behind:

BRADLEY, HAMILTON, MARION

---

Date Notice to Proceed: 11/07/2008

11/15/2010
11/15/2010
11/12/2010

$22,157,320.32
$21,105,602.50

$22,845,333.30 $4,278.00$22,841,055.30

$0.00
$0.00Test Report Payment Adjustments:

$22,845,333.30 $22,841,055.30 4,278.00

$22,845,333.33 $4,278.00$22,841,055.33

$-0.03 $0.00

$0.00 $0.00
$0.00 $0.00

CHATTANOOGA INTELLIGENT TRANSPORTATION SYSTEMS

103.26

20150310

Project(s) 33959-3195-44
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
20033959-3195-44 Chattanooga SmartWay ITSCM-098-2(9)100.00 202224,278.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33959-3195-44 0100 9503 LS ADDITIONAL WORK
(DESCRIPTION)/Juniper Rack

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $10,497.630
0.000
1.000

$0.000
$10,497.630

104-03

33959-3195-44 0100 9500 EACH ADDITIONAL WORK
(DESCRIPTION)/50" Projection
Modules

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $35,074.340
0.000
6.000

$0.000
$210,446.040

104-03.10

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT95000100
0.0000.000
0.0000.000

33959-3195-44 0100 9501 EACH ADDITIONAL WORK
(DESCRIPTION)/Additional
Consoles

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $22,709.510
0.000
4.000

$0.000
$90,838.040

104-03.11

33959-3195-44 0100 9502 EACH ADDITIONAL WORK
(DESCRIPTION)/Workstation
Computers

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $13,888.880
0.000
8.000

$0.000
$111,111.040

104-03.12

33959-3195-44 0100 9508 EACH ADDITIONAL WORK
(DESCRIPTION)/Cabinets (Type A
Alt.)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,745.000
0.000
9.000

$0.000
$15,705.000

104-03.13

33959-3195-44 0100 9509 EACH ADDITIONAL WORK
(DESCRIPTION)/Rmvl & Reset
Attenuator

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $500.000
0.000
6.000

$0.000
$3,000.000

104-03.14
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33959-3195-44 0100 9520 EACH ADDITIONAL WORK
(DESCRIPTION)/Generator
Maintenance

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,012.500
0.000
0.000

$0.000
$0.000

104-03.15

33959-3195-44 0100 9505 HOUR ADDITIONAL WORK
(DESCRIPTION)/Unsch Maint Ex
Sys

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $83.000
0.000

254.000
$0.000

$21,082.000

104-03.80

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT95050100
0.0000.000
0.0000.000

33959-3195-44 0100 9521 LS ADDITIONAL WORK
(DESCRIPTION)/Juniper Support

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $26,858.990
0.000
1.000

$0.000
$26,858.990

104-03.97

33959-3195-44 0100 9504 MNTH ADDITIONAL WORK (    )/Annual
Maint Ex Sys

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $21,855.840
0.000

12.000
$0.000

$262,270.080

104-04.10

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT95040100
0.0000.000
0.0000.000

33959-3195-44 0100 9522 MNTH ADDITIONAL WORK (    )/CISCO
Ongoing Support

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,426.000
3.000

12.000
$4,278.000

$17,112.000

104-04.11

33959-3195-44 0100 9506 LS ADDITIONAL WORK (    )/Bar Code
System

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $6,273.400
0.000
1.000

$0.000
$6,273.400

104-04.31
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0033959-3195-44 0100 9507 LS ADDITIONAL WORK (    )/Interim
CCTV Software

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,500.000
0.000
1.000

$0.000
$2,500.000

104-04.32

33959-3195-44 0110 9515 LS ADDITIONAL WORK (
)/WELCOME CENTER LOOPS
(NON-PARTICIPATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $13,311.000
0.000
1.000

$0.000
$13,311.000

104-04.33

33959-3195-44 0100 9514 LS ADDITIONAL WORK (    )/Bridge
Pull Boxes

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,531.000
0.000
1.000

$0.000
$1,531.000

104-04.34

33959-3195-44 0100 9513 LS ADDITIONAL WORK (
)/Transmission Tower

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $206,610.690
0.000
1.000

$0.000
$206,610.690

104-04.35

33959-3195-44 0100 9516 LS ADDITIONAL WORK (    )/System
Repairs A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $14,852.500
0.000
1.000

$0.000
$14,852.500

104-04.36

33959-3195-44 0100 9517 LS ADDITIONAL WORK (    )/Cut Fiber
Repair

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $6,113.400
0.000
1.000

$0.000
$6,113.400

104-04.37

33959-3195-44 0100 9523 LS ADDITIONAL WORK (    )/CISCO
Support

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $11,740.010
0.000
1.000

$0.000
$11,740.010

104-04.38
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 20 1 001 00 0 000 0033959-3195-44 0100 9524 LS ADDITIONAL WORK (    )/Reinstall
Camera I-24 EB 185.3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $32,315.000
0.000
1.000

$0.000
$32,315.000

104-04.39

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT95240100
0.0000.000
0.0000.000

33959-3195-44 0100 9002 DOLL RAILROAD FLAGGING (DEDUCT) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

105-03

33959-3195-44 0100 9004 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4,500.000
0.000
0.000

$0.000
$0.000

108-07

33959-3195-44 0100 9006 DAY LIQUIDATED DAMAGES/(FAILURE
TO MAKE SIGNS ROADSIDE
CONTROLLABLE IN 30 DAYS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4,500.000
0.000
0.000

$0.000
$0.000

108-07

33959-3195-44 0100 9005 WKND LIQUIDATED DAMAGES/
(FOUNDATION/MEDIAN WORK
NOT DONE PER SIGN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4,000.000
0.000
0.000

$0.000
$0.000

108-08.06
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33959-3195-44 0100 9003 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

33959-3195-44 0110 9010 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

33959-3195-44 0100 9007 DOLL STOCK PILE MATERIAL/HDPE
CONDUIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-06.01

33959-3195-44 0100 0012 LS CLEARING AND GRUBBING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $500,000.000
0.000
1.000

$0.000
$500,000.000

201-01

33959-3195-44 0100 0014 LS REMOVAL AND DISPOSAL OF
BRUSH & TREES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $85,000.000
0.000
1.000

$0.000
$85,000.000

201-07.01

33959-3195-44 0100 0030 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/
(INTERSTATE 24 EB STA 174+57,
REMOVE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $694.000
0.000
1.000

$0.000
$694.000

202-04.01

33959-3195-44 0100 0040 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/
(INTERSTATE 24 EB STA 1145+72
REMOVE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $694.000
0.000
1.000

$0.000
$694.000

202-04.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0033959-3195-44 0100 0050 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/
(INTERSTATE 24 WB STA
1326+69, REMOVE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $694.000
0.000
1.000

$0.000
$694.000

202-04.03

33959-3195-44 0100 0060 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/
(INTERSTATE 24 EB STA 1506+37
REMOVE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,471.000
0.000
1.000

$0.000
$3,471.000

202-04.04

33959-3195-44 0100 0070 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/
(INTERSTATE 24 WB STA
1576+37, REMOVE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,471.000
0.000
1.000

$0.000
$3,471.000

202-04.05

33959-3195-44 0100 0080 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/
(INTERSTATE 75 NB STA 2562+93
REMOVE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $694.000
0.000
1.000

$0.000
$694.000

202-04.06

33959-3195-44 0100 0090 C.Y. BORROW EXCAVATION (SELECT
MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,000.000 $5.800

0.000
0.000

$0.000
$0.000

203-03.01

33959-3195-44 0100 0100 C.Y. PLACING AND SPREADING
TOPSOIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $64.000

0.000
0.000

$0.000
$0.000

203-04

33959-3195-44 0100 9511 C.Y. BACKFILL MATERIAL (FLOWABLE
FILL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,100.000
0.000
4.000

$0.000
$4,400.000

204-08.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33959-3195-44 0100 0105 L.F. FILTER SOCK (12 INCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,000.000 $8.100

0.000
0.000

$0.000
$0.000

209-03.21

33959-3195-44 0100 0110 BALE BALED HAY OR STRAW EROSION
CHECKS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,000.000 $9.300

0.000
0.000

$0.000
$0.000

209-06

33959-3195-44 0100 0120 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15,000.000 $6.400

0.000
1,833.000

$0.000
$11,731.200

209-08.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT01200100
-5,596.5001,722.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT01200100
-27,553.5000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT01200100
33,150.0000.000

0.0000.000

33959-3195-44 0100 0130 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
72,000.000 $2.300

0.000
27,713.000

$0.000
$63,739.900

209-08.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT01300100
-4,504.36016,087.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT01300100
-8,803.7600.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT01300100
13,308.1200.000

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33959-3195-44 0100 0132 EACH ROCK CHECK DAM PER Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $1,082.000

0.000
0.000

$0.000
$0.000

209-08.07

33959-3195-44 0100 0134 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $1,082.000

0.000
0.000

$0.000
$0.000

209-08.08

33959-3195-44 0100 0140 BAG SANDBAGS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,490.000 $5.800

0.000
0.000

$0.000
$0.000

209-09.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT01400100
-180.0000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT01400100
180.0000.000

0.0000.000

33959-3195-44 0100 0150 BAG TEMPORARY SEDIMENT FILTER
BAG (14'6" X 2'0" X 13'3")

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $521.000

0.000
1.000

$0.000
$521.000

209-09.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT01500100
-156.7201.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT01500100
-626.8800.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT01500100
783.6000.000

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33959-3195-44 0100 0155 EACH CURB INLET PROTECTION (TYPE
2)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $145.000
0.000
0.000

$0.000
$0.000

209-09.41

33959-3195-44 0100 0160 S.Y. POLYETHYLENE SHEETING (6
MIL. MINIMUM)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,840.000 $1.200

0.000
0.000

$0.000
$0.000

209-20.03

33959-3195-44 0100 0162 EACH CATCH BASIN PROTECTION
(TYPE D)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $203.000

0.000
0.000

$0.000
$0.000

209-40.33

33959-3195-44 0100 0164 EACH CATCH BASIN PROTECTION
(TYPE E)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $203.000

0.000
0.000

$0.000
$0.000

209-40.34

33959-3195-44 0100 0170 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:
This Est:
Total:Total:

This Est:
250.000 $23.000

0.000
250.190

$0.000
$5,754.370

303-10.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01700100
0.0000.000
0.0000.000

33959-3195-44 0100 9009 DOLL DEFECTIVE CONCRETE/
(CYLINDER 122)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

-6.440
$0.000

$-6.440

604-22.50
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 131 78131 78 0 000 0033959-3195-44 0100 0180 S.F. CONCRETE SIDEWALK (4 ") Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $12.000

0.000
131.780

$0.000
$1,581.360

701-01.01

33959-3195-44 0100 0190 C.Y. CEMENT CONCRETE DITCH
PAVING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $1,157.000
0.000
5.850

$0.000
$6,768.450

703-01

33959-3195-44 0100 9008 EACH BORE HOLE IN ROCK FOR ITEM
705-02.02

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $42.000
0.000
3.000

$0.000
$126.000

705-01.19

33959-3195-44 0100 0200 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,700.000 $21.000

0.000
3,067.000

$0.000
$64,407.000

705-02.02

33959-3195-44 0100 9001 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $31.500
0.000
0.000

$0.000
$0.000

705-02.50

33959-3195-44 0100 0210 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $694.000

0.000
10.000

$0.000
$6,940.000

705-04.03

33959-3195-44 0100 0220 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $2,661.000

0.000
13.000

$0.000
$34,593.000

705-04.07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 2 002 00 0 000 0033959-3195-44 0100 0230 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $6,364.000
0.000
2.000

$0.000
$12,728.000

705-08.51

33959-3195-44 0100 0240 EACH RELOCATE AND REWORK
ATTENUATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $4,050.000

0.000
18.000

$0.000
$72,900.000

705-14.20

33959-3195-44 0100 0250 L.F. GUARDRAIL REMOVED Bid: Unit Price:
This Est:
Total:Total:

This Est:
111.000 $3.500

0.000
155.500

$0.000
$544.250

706-01

33959-3195-44 0100 0260 EACH POSTS FURNISHED Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $58.000
0.000
4.000

$0.000
$232.000

706-03.01

33959-3195-44 0100 0270 EACH POST BLOCKOUTS & BACKUP
PLATES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $23.000
0.000
4.000

$0.000
$92.000

706-03.10

33959-3195-44 0100 0280 L.F. GUARDRAIL ADJUSTMENT Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $10.000

0.000
0.000

$0.000
$0.000

706-05

33959-3195-44 0100 0290 L.F. REMOVAL OF GUARDRAIL &
POST FOR REUSE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $3.500

0.000
1,725.000

$0.000
$6,037.500

706-10.73
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STATE OF TENNESSEE
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0 00 92 0092 00 0 000 0033959-3195-44 0100 0300 L.F. CHAIN LINK FENCE (6 FOOT) Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $41.000

0.000
92.000

$0.000
$3,772.000

707-01.11

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03000100
0.0000.000
0.0000.000

33959-3195-44 0100 0310 EACH GATE - CHAIN-LINK FENCE-6
FOOT (DESCRIPTION)/(WITH
PADLOCK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $636.000
0.000
5.000

$0.000
$3,180.000

707-01.13

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03100100
0.0000.000
0.0000.000

33959-3195-44 0100 0312 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
750.000 $32.000

0.000
32.440

$0.000
$1,038.080

709-05.05

33959-3195-44 0100 0314 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $32.000

0.000
103.350

$0.000
$3,307.200

709-05.06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03140100
0.0000.000
0.0000.000

33959-3195-44 0100 0320 L.F. REINFORCED CONCRETE
MEDIAN BARRIER
(DESCRIPTION)/(32" WALL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $442.000

0.000
46.500

$0.000
$20,553.000

711-02.04
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422 99 327 83327 83 0 000 0033959-3195-44 0100 0330 L.F. REINFORCED CONCRETE
MEDIAN BARRIER
(DESCRIPTION)/(51" WALL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
90.000 $437.000

0.000
327.830

$0.000
$143,261.710

711-02.05

33959-3195-44 0100 0340 L.F. REINFORCED CONCRETE
MEDIAN BARRIER
(DESCRIPTION)/(51" WALL, w /
MEDIAN DRAINAGE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $372.000

0.000
0.000

$0.000
$0.000

711-02.06

33959-3195-44 0100 0350 L.F. REMOVAL & DISPOSAL OF
CONCRETE MEDIAN BARRIER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
320.000 $186.000

0.000
546.000

$0.000
$101,556.000

711-05.01

33959-3195-44 0100 0360 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $465,000.000
0.000
1.000

$0.000
$465,000.000

712-01

33959-3195-44 0100 0370 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,200.000 $23.000

0.000
702.000

$0.000
$16,146.000

712-02.02

33959-3195-44 0100 0380 L.F. REMOVE AND RELOCATE
PORTABLE BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,100.000 $23.000

0.000
5,971.000

$0.000
$137,333.000

712-02.36

33959-3195-44 0100 0390 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
450.000 $49.000

0.000
130.000

$0.000
$6,370.000

712-04.01
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33959-3195-44 0100 0400 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $29.000

0.000
0.000

$0.000
$0.000

712-05.01

33959-3195-44 0100 0410 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $71.000

0.000
0.000

$0.000
$0.000

712-05.03

33959-3195-44 0100 0420 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,300.000 $9.000

0.000
2,493.000

$0.000
$22,437.000

712-06

33959-3195-44 0100 0430 S.F. VERTICAL PANELS Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $5.800

0.000
0.000

$0.000
$0.000

712-06.01

33959-3195-44 0100 0440 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $2,546.000

0.000
8.000

$0.000
$20,368.000

712-08.03

33959-3195-44 0100 0450 C.Y. CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $1,389.000

0.000
6.660

$0.000
$9,250.740

713-01.01

33959-3195-44 0100 0460 LB. STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,960.000 $2.300

0.000
1,875.400

$0.000
$4,313.420

713-01.02
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8910 10 7 666 407 666 40 0 000 0033959-3195-44 0100 0470 LB. STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,180.000 $3.600

0.000
7,666.400

$0.000
$27,599.040

713-06

33959-3195-44 0100 0480 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
76.0' , INTERSTATE 24 EB STA 175

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $68,723.000
0.000
1.000

$0.000
$68,723.000

713-09.01

33959-3195-44 0100 0490 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
70.5' , INTERSTATE 24 EB STA 114

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $63,749.000
0.000
1.000

$0.000
$63,749.000

713-09.02

33959-3195-44 0100 0500 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
66.5' , INTERSTATE 24 WB STA
132

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $60,132.000
0.000
1.000

$0.000
$60,132.000

713-09.03

33959-3195-44 0100 0510 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
79.5' , INTERSTATE 24 EB STA 150

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $71,888.000
0.000
1.000

$0.000
$71,888.000

713-09.04

33959-3195-44 0100 0520 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
79.0' , INTERSTATE 24 WB STA
157

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $71,435.000
0.000
1.000

$0.000
$71,435.000

713-09.05

33959-3195-44 0100 0530 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
75.5' , INTERSTATE 24 EB STA 17

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $68,271.000
0.000
1.000

$0.000
$68,271.000

713-09.06
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1 15 1 001 00 0 000 0033959-3195-44 0100 0540 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
95.0' , INTERSTATE 75 NB STA 166

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $85,903.000
0.000
1.000

$0.000
$85,903.000

713-09.07

33959-3195-44 0100 0550 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
72.5' , INTERSTATE 75 NB STA 212

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $65,558.000
0.000
1.000

$0.000
$65,558.000

713-09.08

33959-3195-44 0100 0560 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
72.5' , INTERSTATE 75 SB STA 214

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $65,558.000
0.000
1.000

$0.000
$65,558.000

713-09.09

33959-3195-44 0100 0570 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
86.5' , INTERSTATE 75 SB STA 236

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $78,217.000
0.000
1.000

$0.000
$78,217.000

713-09.10

33959-3195-44 0100 0580 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
73.5' , INTERSTATE 75 NB STA 256

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $66,462.000
0.000
1.000

$0.000
$66,462.000

713-09.11

33959-3195-44 0100 0590 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
71.0' , INTERSTATE 75 SB STA 273

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $64,201.000
0.000
1.000

$0.000
$64,201.000

713-09.12

33959-3195-44 0100 0600 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
73.5' , INTERSTATE 75 SB STA 323

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $66,462.000
0.000
1.000

$0.000
$66,462.000

713-09.13
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2 25 1 001 00 0 000 0033959-3195-44 0100 0610 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
75.0' , STATE ROUTE 153 NB STA
5

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $67,818.000
0.000
1.000

$0.000
$67,818.000

713-09.14

33959-3195-44 0100 0620 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
73.5' , STATE ROUTE 153 SB STA
7

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $66,462.000
0.000
1.000

$0.000
$66,462.000

713-09.15

33959-3195-44 0100 0630 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
71.5' , STATE ROUTE 29 SB STA
86

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $64,654.000
0.000
1.000

$0.000
$64,654.000

713-09.16

33959-3195-44 0100 0640 S.F. EXTRUDED ALUMINUM PANEL
SIGNS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,800.000 $22.000

0.000
1,660.000

$0.000
$36,520.000

713-14

33959-3195-44 0100 0650 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $22,564.000
0.000
6.000

$0.000
$135,384.000

713-16.01

33959-3195-44 0100 0660 EACH TRUCK MOUNTED IMPACT
ATTENUATOR (W/FLASHING
ARROW BOARD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $21,986.000

0.000
4.000

$0.000
$87,944.000

713-16.02

33959-3195-44 0100 0670 LS RELOCATE SIGN Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $579.000
0.000
1.000

$0.000
$579.000

713-16.41
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2 00 2 002 00 0 000 0033959-3195-44 0100 0680 EACH INSTALL AUXILIARY SUPPORT
FOR EXIT NUMBER PANEL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $58.000
0.000
2.000

$0.000
$116.000

713-17.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT06800100
0.0000.000
0.0000.000

33959-3195-44 0100 0690 EACH PULL BOXES (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
260.000 $333.000

0.000
229.000

$0.000
$76,257.000

714-05.04

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06900100
-28,745.010227.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT06900100
-3,672.2700.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06900100
32,417.2800.000

0.0000.000

33959-3195-44 0100 0700 EACH PULL BOXES (DESCRIPTION)/
(TYPE D)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
210.000 $977.000

0.000
193.000

$0.000
$188,561.000

714-05.05

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07000100
-71,339.520192.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT07000100
-30,096.3600.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07000100
101,435.8800.000

0.0000.000
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4376 00 440 00440 00 0 000 0033959-3195-44 0100 0710 EACH PULL BOXES (DESCRIPTION)/
(TYPE E)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
450.000 $1,118.000

0.000
440.000

$0.000
$491,920.000

714-05.06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07100100
-127,470.600276.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07100100
127,470.6000.000

0.0000.000

33959-3195-44 0100 0720 L.F. CABLE (1/C # 8 AWG) Bid: Unit Price:
This Est:
Total:Total:

This Est:
15,710.000 $0.600

0.000
13,970.000

$0.000
$8,382.000

714-06.04

33959-3195-44 0100 0730 L.F. CABLE (1/C # 4 AWG) Bid: Unit Price:
This Est:
Total:Total:

This Est:
59,650.000 $1.100

0.000
60,970.000

$0.000
$67,067.000

714-06.06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07300100
-25,644.32055,000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07300100
25,644.3000.000

0.0000.000
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19479 00 8 168 008 168 00 0 000 0033959-3195-44 0100 0740 L.F. CABLE (1/C # 2 AWG) Bid: Unit Price:
This Est:
Total:Total:

This Est:
11,070.000 $1.600

0.000
8,168.000

$0.000
$13,068.800

714-06.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07400100
-5,880.9608,168.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT07400100
-599.0400.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07400100
6,480.0000.000

0.0000.000

33959-3195-44 0100 0750 L.F. CABLE (DESCRIPTION)/(1/C #0
AWG)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12,050.000 $2.400

0.000
11,878.000

$0.000
$28,507.200

714-06.08

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07500100
-11,300.00010,000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07500100
11,300.0000.000

0.0000.000
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24044 00 12 124 0012 124 00 0 000 0033959-3195-44 0100 0760 L.F. CABLE (DESCRIPTION)/(1/C #00
AWG)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18,090.000 $2.800

0.000
12,124.000

$0.000
$33,947.200

714-06.09

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07600100
-17,094.84012,124.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT07600100
-4,055.1600.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07600100
21,150.0000.000

0.0000.000

33959-3195-44 0100 0770 L.F. CABLE (DESCRIPTION)/(1/C #000
AWG)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,520.000 $3.400

0.000
6,440.000

$0.000
$21,896.000

714-06.10

33959-3195-44 0100 0780 L.F. CABLE (DESCRIPTION)/(1/C #0000
AWG)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23,060.000 $4.100

0.000
20,109.000

$0.000
$82,446.900

714-06.11

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07800100
-44,600.00020,000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07800100
44,600.0000.000

0.0000.000

33959-3195-44 0100 0790 EACH LIGHT STANDARDS
(DESCRIPTION)/(25' POLE HEIGHT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
92.000 $2,809.000

0.000
100.000

$0.000
$280,900.000

714-08.09
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479 30 49 0049 00 0 000 0033959-3195-44 0100 0800 EACH LIGHT STANDARDS
(DESCRIPTION)/(35' POLE HEIGHT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $3,189.000

0.000
49.000

$0.000
$156,261.000

714-08.10

33959-3195-44 0100 0810 EACH LIGHT STANDARDS
(DESCRIPTION)/(40' POLE HEIGHT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $3,490.000
0.000
0.000

$0.000
$0.000

714-08.11

33959-3195-44 0100 0822 LS ELECTRICAL CONNECTION/
(ELECTRIC POWER BOARD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $25,000.000
0.000
1.000

$0.000
$25,000.000

714-25.01

33959-3195-44 0100 0833 LS ELECTRICAL CONNECTION
(DESCRIPTION)/(VOLUNTEER
ENERGY COOPERATIVE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,500.000
0.000
1.000

$0.000
$1,500.000

714-25.02

33959-3195-44 0100 0842 LS ELECTRICAL CONNECTION
(DESCRIPTION)/(SEQUACHEE
VALLEY ELECTRIC
COOPERATIVE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $500.000
0.000
1.000

$0.000
$500.000

714-25.03

33959-3195-44 0100 0852 LS ELECTRICAL CONNECTION
(DESCRIPTION)/(CLEVELAND
UTILITIES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $30.000
0.000
1.000

$0.000
$30.000

714-25.04

33959-3195-44 0100 0862 LS ELECTRICAL CONNECTION
(DESCRIPTION)/(NORTH GEORGI
ELECTRIC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,500.000
0.000
1.000

$0.000
$1,500.000

714-25.05
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0 00 1 001 00 0 000 0033959-3195-44 0100 0872 LS COMMUNICATION
CONNECTION(DESCRIPTION)/
(RINGGOLD TELEPHONE
COMPANY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $100.000
0.000
1.000

$0.000
$100.000

714-25.10

33959-3195-44 0100 0880 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,055,130.000
0.000
1.000

$0.000
$1,055,130.000

717-01

33959-3195-44 0100 9518 DOLL SPARE PARTS AND EQUIPMENT
REPLACEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

186,274.240
$0.000

$186,274.240

725-05.82

33959-3195-44 0100 0890 EACH CABLE MARKERS Bid: Unit Price:
This Est:
Total:Total:

This Est:
600.000 $67.000

0.000
864.000

$0.000
$57,888.000

725-09.01

33959-3195-44 0100 0900 EACH TERMINAL SERVER Bid: Unit Price:
This Est:
Total:Total:

This Est:
54.000 $602.000

0.000
56.000

$0.000
$33,712.000

725-09.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT09000100
0.0000.000
0.0000.000
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404 20 102 00102 00 0 000 0033959-3195-44 0100 0910 EACH LOCAL FIELD SWITCH (LAYER 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
97.000 $2,006.000

0.000
102.000

$0.000
$204,612.000

725-09.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT09100100
-122,016.3000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09100100
122,016.3000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT09100100
0.0000.000
0.0000.000

33959-3195-44 0100 0920 EACH MASTER HUB SWITCH (LAYER 3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $49,224.000
0.000
5.000

$0.000
$246,120.000

725-09.04

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT09200100
-39,854.4000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09200100
39,854.4000.000

0.0000.000

33959-3195-44 0100 0930 EACH TMC CORE SWITCH (LAYER 3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $88,093.000
0.000
2.000

$0.000
$176,186.000

725-09.05

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT09300100
-142,188.8800.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09300100
142,188.8800.000

0.0000.000
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4 20 2 002 00 0 000 0033959-3195-44 0100 0940 EACH SECONDARY CENTER SWITCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $44,342.000
0.000
2.000

$0.000
$88,684.000

725-09.06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT09400100
-8,899.6000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09400100
8,899.6000.000

0.0000.000

33959-3195-44 0100 0950 EACH VIDEO ENCODER Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $3,344.000

0.000
12.000

$0.000
$40,128.000

725-09.07

33959-3195-44 0100 0960 EACH CCTV POLE & FOUNDATION (50'
POLE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $9,713.000
0.000
6.000

$0.000
$58,278.000

725-09.08

33959-3195-44 0100 0970 EACH CCTV POLE & FOUNDATION (50'
POLE W/LWRNG DVICE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $13,868.000
0.000
8.000

$0.000
$110,944.000

725-09.09

33959-3195-44 0100 0980 EACH CCTV POLE & FOUNDATION (80'
POLE W/LWRNG DVICE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $27,762.000
0.000
1.000

$0.000
$27,762.000

725-09.10

33959-3195-44 0100 0990 EACH LOWERING TOOL FOR CAMERA
LOWERING DEVICE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,695.000
0.000
2.000

$0.000
$3,390.000

725-09.11
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436 00 175 00175 00 0 000 0033959-3195-44 0100 1000 EACH RADAR DETECTION SYSTEM Bid: Unit Price:
This Est:
Total:Total:

This Est:
175.000 $3,772.000

0.000
175.000

$0.000
$660,100.000

725-09.12

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT10000100
-399,582.7500.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10000100
399,582.7500.000

0.0000.000

33959-3195-44 0100 1010 L.F. RDS CABLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
71,590.000 $2.900

0.000
66,656.000

$0.000
$193,302.400

725-09.13

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT10100100
-20,209.92052,630.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT10100100
-6,670.0800.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10100100
26,880.0000.000

0.0000.000

33959-3195-44 0100 1020 EACH DYNAMIC MESSAGE SIGN Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $80,528.000

0.000
16.000

$0.000
$1,288,448.000

725-09.14

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT10200100
-247,014.2400.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10200100
247,014.2400.000

0.0000.000
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24 50 9 009 00 0 000 0033959-3195-44 0100 1030 EACH CCTV CAMERA SYSTEM Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $6,297.000
0.000
9.000

$0.000
$56,673.000

725-09.15

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT10300100
-23,374.8800.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10300100
23,374.8800.000

0.0000.000

33959-3195-44 0100 1040 EACH SPREAD SPECTRUM
TRANSCEIVER (UNIDIRECTIONAL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
112.000 $3,012.000

0.000
115.000

$0.000
$346,380.000

725-09.16

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT10400100
-69,164.4800.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10400100
69,164.4800.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT10400100
0.0000.000
0.0000.000
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82 90 21 0021 00 0 000 0033959-3195-44 0100 1050 EACH SPREAD SPECTRUM
TRANSCEIVER
(OMNIDIRECTIONAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $4,046.000

0.000
21.000

$0.000
$84,966.000

725-09.17

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT10500100
-24,701.6000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10500100
24,701.6000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT10500100
0.0000.000
0.0000.000

33959-3195-44 0100 1060 LS FCC LICENSING AND
FREQUENCY SEARCH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,228.000
0.000
1.000

$0.000
$4,228.000

725-09.18

33959-3195-44 0100 1070 EACH HAR TRANSMITTER (TYPE 1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $47,916.000
0.000
4.000

$0.000
$191,664.000

725-09.19

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT10700100
-94,447.1403.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT10700100
-31,482.3800.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10700100
125,929.5200.000

0.0000.000
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0 90 1 001 00 0 000 0033959-3195-44 0100 1080 EACH HAR TRANSMITTER (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $69,974.000
0.000
1.000

$0.000
$69,974.000

725-09.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT10800100
-49,591.7400.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10800100
49,591.7400.000

0.0000.000

33959-3195-44 0100 1090 EACH HAR FLASHING BEACON
ASSEMBLY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
22.000 $13,517.000

0.000
22.000

$0.000
$297,374.000

725-09.21

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT10900100
-145,643.9600.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10900100
145,643.9600.000

0.0000.000

33959-3195-44 0100 1100 EACH CCTV RELOCATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $4,334.000
0.000
8.000

$0.000
$34,672.000

725-09.22

33959-3195-44 0100 1110 EACH RADAR DETECTION SYSTEM
RELOCATION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $5,495.000
0.000
0.000

$0.000
$0.000

725-09.23
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224 00 73 0073 00 0 000 0033959-3195-44 0100 1120 EACH SOLAR POWER Bid: Unit Price:
This Est:
Total:Total:

This Est:
71.000 $3,169.000

0.000
73.000

$0.000
$231,337.000

725-09.24

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11200100
-65,386.44063.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT11200100
-8,303.0400.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11200100
73,689.4800.000

0.0000.000

33959-3195-44 0100 1130 EACH DEMARCATION SITE - TYPE 1 Bid: Unit Price:
This Est:
Total:Total:

This Est:
55.000 $1,041.000

0.000
58.000

$0.000
$60,378.000

725-09.25

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11300100
-5,280.71024.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT11300100
-6,820.9200.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11300100
12,101.6300.000

0.0000.000
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3 00 3 003 00 0 000 0033959-3195-44 0100 1140 EACH DEMARCATION SITE - TYPE 2 Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,000.000
0.000
3.000

$0.000
$3,000.000

725-09.26

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11400100
-220.0301.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT11400100
-220.0300.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11400100
440.0600.000

0.0000.000

33959-3195-44 0100 1150 EACH MODIFY DEMARCATION PLE
(PWR ADD. DVICES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $458.000

0.000
13.000

$0.000
$5,954.000

725-09.27

33959-3195-44 0100 1160 EACH MODIFY DEMARCATION PLE
(CBNT BYPASS & RMVAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
44.000 $314.000

0.000
44.000

$0.000
$13,816.000

725-09.28

33959-3195-44 0100 1170 EACH MODIFY DEMARCATION PLE
(FBER OPTIC COMM. ADD.)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $458.000

0.000
12.000

$0.000
$5,496.000

725-09.29

33959-3195-44 0100 1180 EACH 5kVA TRANSFORMER Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $2,539.000
0.000
7.000

$0.000
$17,773.000

725-09.30
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0 00 2 002 00 0 000 0033959-3195-44 0100 1190 EACH 20kVA TRANSFORMER Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,250.000
0.000
2.000

$0.000
$2,500.000

725-09.31

33959-3195-44 0100 1200 EACH FIBER OPTIC CABLE /
TERMINATION UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
75.000 $1,004.000

0.000
91.000

$0.000
$91,364.000

725-09.32

33959-3195-44 0100 1210 L.F. FIBER OPTIC BRANCH CABLE (12
SMFO)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
41,740.000 $0.850

0.000
54,702.000

$0.000
$46,496.700

725-09.33

33959-3195-44 0100 1220 L.F. FIBER OPTIC CABLE (48 SMFO) Bid: Unit Price:
This Est:
Total:Total:

This Est:
489,810.000 $1.000

0.000
458,867.000

$0.000
$458,867.000

725-09.34

33959-3195-44 0100 1230 EACH FIBER OPTIC CLOSURE Bid: Unit Price:
This Est:
Total:Total:

This Est:
92.000 $539.000

0.000
95.000

$0.000
$51,205.000

725-09.35

33959-3195-44 0100 1240 EACH FIBER OPTIC BRANCH PANEL
(12F)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.000 $940.000

0.000
9.000

$0.000
$8,460.000

725-09.36

33959-3195-44 0100 1250 EACH FIBER OPTIC PANEL (48F) Bid: Unit Price:
This Est:
Total:Total:

This Est:
19.000 $1,381.000

0.000
19.000

$0.000
$26,239.000

725-09.37
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461 70 126 00126 00 0 000 0033959-3195-44 0100 1260 EACH FIBER OPTIC SPLICE (FUSION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
98.000 $1,873.000

0.000
126.000

$0.000
$235,998.000

725-09.38

33959-3195-44 0100 1270 L.F. 2 IN CONDUIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
12,950.000 $8.500

0.000
9,879.000

$0.000
$83,971.500

725-09.39

33959-3195-44 0100 1280 L.F. 3 IN CONDUIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
70.000 $9.900

0.000
65.000

$0.000
$643.500

725-09.40

33959-3195-44 0100 1290 L.F. 2 IN CONDUIT WITH BANK Bid: Unit Price:
This Est:
Total:Total:

This Est:
20,720.000 $1.300

0.000
18,527.000

$0.000
$24,085.100

725-09.41

33959-3195-44 0100 1300 L.F. 3 IN CONDUIT WITH BANK Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,980.000 $2.600

0.000
1,073.000

$0.000
$2,789.800

725-09.42

33959-3195-44 0100 1310 L.F. CONDUIT BANK (TYPE 1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,470.000 $8.000

0.000
1,623.000

$0.000
$12,984.000

725-09.43

33959-3195-44 0100 1320 L.F. CONDUIT BANK (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,240.000 $8.600

0.000
3,108.000

$0.000
$26,728.800

725-09.44
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33115 00 8 982 008 982 00 0 000 0033959-3195-44 0100 1330 L.F. CONDUIT BANK (TYPE 3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
13,610.000 $9.200

0.000
8,982.000

$0.000
$82,634.400

725-09.45

33959-3195-44 0100 1340 L.F. CONDUIT BANK (TYPE 4) Bid: Unit Price:
This Est:
Total:Total:

This Est:
320,860.000 $9.800

0.000
240,784.000

$0.000
$2,359,683.200

725-09.46

33959-3195-44 0100 1350 L.F. CONDUIT BANK (TYPE 4 - IN
ROCK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $26.000

0.000
10,029.000

$0.000
$260,754.000

725-09.47

33959-3195-44 0100 1360 L.F. 2 IN CONDUIT WITH BANK
(BORED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,540.000 $1.300

0.000
4,568.000

$0.000
$5,938.400

725-09.48

33959-3195-44 0100 1370 L.F. 3 IN CONDUIT WITH BANK
(BORED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $2.700

0.000
198.000

$0.000
$534.600

725-09.49

33959-3195-44 0100 1380 L.F. 2 IN CONDUIT (BORED) Bid: Unit Price:
This Est:
Total:Total:

This Est:
750.000 $44.000

0.000
5,420.000

$0.000
$238,480.000

725-09.50

33959-3195-44 0100 1390 L.F. 3 IN CONDUIT (BORED) Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $45.000

0.000
0.000

$0.000
$0.000

725-09.51
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1250 00 675 00675 00 0 000 0033959-3195-44 0100 1400 L.F. CONDUIT BANK (TYPE 2 - BORED Bid: Unit Price:
This Est:
Total:Total:

This Est:
390.000 $44.000

0.000
675.000

$0.000
$29,700.000

725-09.52

33959-3195-44 0100 1410 L.F. CONDUIT BANK (TYPE 3 - BORED Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,180.000 $45.000

0.000
1,477.000

$0.000
$66,465.000

725-09.53

33959-3195-44 0100 1420 L.F. CONDUIT BANK (TYPE 4 - BORED Bid: Unit Price:
This Est:
Total:Total:

This Est:
18,000.000 $45.000

0.000
68,879.000

$0.000
$3,099,555.000

725-09.54

33959-3195-44 0100 1430 L.F. CONDUIT BANK (TYPE 4 -
SURFACE CLAMPED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,680.000 $65.000

0.000
918.000

$0.000
$59,670.000

725-09.55

33959-3195-44 0100 1440 L.F. STRUCTURES CONDUIT BANK
(TYPE 4)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,810.000 $72.000

0.000
8,926.000

$0.000
$642,672.000

725-09.56

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT14400100
-126,360.0004,000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14400100
126,360.0000.000

0.0000.000
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823 00 322 00322 00 0 000 0033959-3195-44 0100 1450 L.F. 2 IN STRUCTURES CONDUIT WIT
BANK

Bid: Unit Price:
This Est:
Total:Total:

This Est:
330.000 $20.000

0.000
322.000

$0.000
$6,440.000

725-09.57

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT14500100
-2,321.620322.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT14500100
-129.7800.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14500100
2,451.4000.000

0.0000.000

33959-3195-44 0100 1460 L.F. 3 IN STRUCTURES CONDUIT WIT
BANK

Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $25.000

0.000
0.000

$0.000
$0.000

725-09.58

33959-3195-44 0100 1470 EACH AERIAL SPLICE ENCLOSURE Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $637.000
0.000
7.000

$0.000
$4,459.000

725-09.59

Page 37RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

230 70 32 0032 00 0 000 0033959-3195-44 0100 1480 EACH CABINET (TYPE "A") Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $1,637.000

0.000
32.000

$0.000
$52,384.000

725-09.60

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT14800100
-15,361.5000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14800100
15,361.5000.000

0.0000.000

33959-3195-44 0100 9512 EACH CABINET (TYPE "A") Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,637.000
0.000
0.000

$0.000
$0.000

725-09.60

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT14800100
-15,361.5000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14800100
15,361.5000.000

0.0000.000

33959-3195-44 0100 1490 EACH CABINET (TYPE "B") Bid: Unit Price:
This Est:
Total:Total:

This Est:
80.000 $4,003.000

0.000
82.000

$0.000
$328,246.000

725-09.61

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT14900100
-76,081.6800.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14900100
76,081.6800.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT14900100
0.0000.000
0.0000.000
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17 10 6 006 00 0 000 0033959-3195-44 0100 1500 EACH CABINET (TYPE "C") Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $8,673.000
0.000
6.000

$0.000
$52,038.000

725-09.62

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT15000100
-13,366.5000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15000100
13,366.5000.000

0.0000.000

33959-3195-44 0100 1510 EACH CABINET (TYPE "D") Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $7,098.000
0.000
5.000

$0.000
$35,490.000

725-09.63

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT15100100
-11,210.0000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15100100
11,210.0000.000

0.0000.000

33959-3195-44 0100 1520 EACH CABINET (TYPE "E") Bid: Unit Price:
This Est:
Total:Total:

This Est:
55.000 $289.000

0.000
53.000

$0.000
$15,317.000

725-09.64

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT15200100
-13,510.7500.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15200100
13,510.7500.000

0.0000.000
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9 60 6 006 00 0 000 0033959-3195-44 0100 1530 EACH APPLICATION SERVER Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $19,222.000
0.000
6.000

$0.000
$115,332.000

725-09.65

33959-3195-44 0100 1540 EACH WORKSTATION COMPUTERS Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $14,391.000
0.000
8.000

$0.000
$115,128.000

725-09.66

33959-3195-44 0100 1550 LS BURN-IN Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $77,652.000
0.000
1.000

$0.000
$77,652.000

725-09.67

33959-3195-44 0100 1560 LS ANNUAL SYSTEM MAINTENANCE
(YEAR 1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $262,270.000
0.000
1.000

$0.000
$262,270.000

725-09.68

33959-3195-44 0100 1570 LS ANNUAL SYSTEM MAINTENANCE
(YEAR 2)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $262,270.000
0.000
1.000

$0.000
$262,270.000

725-09.69

33959-3195-44 0100 1580 LS ANNUAL SYSTEM MAINTENANCE
(YEAR 3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $262,270.000
0.000
0.166

$0.000
$43,536.820

725-09.70

33959-3195-44 0100 1590 HOUR UNSCHEDULED MAINTENANCE
(LABOR)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,000.000 $83.000

0.000
1,455.000

$0.000
$120,765.000

725-09.71
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0 00 1 001 00 0 000 0033959-3195-44 0100 1600 LS SPARE PARTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $267,460.000
0.000
1.000

$0.000
$267,460.000

725-09.72

33959-3195-44 0100 1602 LS EQUIPMENT REPLACEMENT Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $450,000.000
0.000
0.000

$0.000
$0.000

725-09.73

33959-3195-44 0100 1620 LS AS-BUILT PLANS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $19,042.000
0.000
1.000

$0.000
$19,042.000

725-09.74

33959-3195-44 0100 1630 LS TRAINING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $11,838.000
0.000
1.000

$0.000
$11,838.000

725-09.75

33959-3195-44 0100 1640 LS TMC VIDEO WALL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $826,370.000
0.000
1.000

$0.000
$826,370.000

725-09.76

33959-3195-44 0100 1650 EACH TMC OPERATOR CONSOLES Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $18,819.000
0.000
6.000

$0.000
$112,914.000

725-09.77

33959-3195-44 0100 1660 LS CCTV SYSTEM SOFTWARE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,181.000
0.000
1.000

$0.000
$3,181.000

725-09.78
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1 20 1 001 00 0 000 0033959-3195-44 0100 1670 LS DMS SYSTEM SOFTWARE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,023.000
0.000
1.000

$0.000
$2,023.000

725-09.79

33959-3195-44 0100 1680 LS HAR SYSTEM SOFTWARE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $69,370.000
0.000
1.000

$0.000
$69,370.000

725-09.80

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT16800100
-58,406.4200.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16800100
58,406.4200.000

0.0000.000

33959-3195-44 0100 1690 LS NETWORK MANAGEMENT
SOFTWARE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $20,229.000
0.000
1.000

$0.000
$20,229.000

725-09.81

33959-3195-44 0100 1700 LS SYSTEM INTEGRATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $68,068.000
0.000
1.000

$0.000
$68,068.000

725-09.82

33959-3195-44 0100 1710 EACH DEMARCATION POINT CUTOVER Bid: Unit Price:
This Est:
Total:Total:

This Est:
56.000 $682.000

0.000
58.000

$0.000
$39,556.000

725-09.83

33959-3195-44 0100 1720 LS TMC CUTOVER Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $21,535.000
0.000
1.000

$0.000
$21,535.000

725-09.84
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6 80 5 005 00 0 000 0033959-3195-44 0100 1730 EACH FUSED DISCONNECT SWITCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $328.000
0.000
5.000

$0.000
$1,640.000

725-09.85

33959-3195-44 0100 9519 DOLL EMERGENCY REPAIRS ITS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

34,613.600
$0.000

$34,613.600

725-10.74

33959-3195-44 0100 1740 L.F. INTERCONNECT CABLE
(COPPER-TWISTED PAIR)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $7.000

0.000
0.000

$0.000
$0.000

730-08.30

33959-3195-44 0100 1750 L.F. MESSENGER CABLE - 1/4"
DIAMETER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
27,400.000 $2.200

0.000
25,067.000

$0.000
$55,147.400

730-10.02

33959-3195-44 0100 1760 EACH STEEL CONDUIT RISER
ASSEMBLY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $326.000
0.000
8.000

$0.000
$2,608.000

730-11.01

33959-3195-44 0100 1770 EACH WOOD POLE (DESCRIPTION)/
(CLASS 3, 35' LENGTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,707.000
0.000
1.000

$0.000
$1,707.000

730-21.10

33959-3195-44 0100 1780 EACH GUYING DEVICE (ANGLE
ANCHOR)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $172.000
0.000

28.000
$0.000

$4,816.000

730-22.02
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33959-3195-44 0100 1790 EACH PEDESTAL POLE (DESCRIPTION)
(FOR PEDESTAL MOUNT HAR
BEACON SIGN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $1,671.000
0.000
0.000

$0.000
$0.000

730-23.30

33959-3195-44 0100 1800 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,000.000 $3.600

0.000
140.490

$0.000
$505.764

740-10.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18000100
-221.000100.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT18000100
-15,691.0000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18000100
15,912.0000.000

0.0000.000

33959-3195-44 0100 1805 L.F. TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(SEE PLANS
DETAILS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,000.000 $4.100

0.000
1,690.000

$0.000
$6,929.000

740-11.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18050100
-3,616.6001,690.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT18050100
-6,655.4000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18050100
10,272.0000.000

0.0000.000

Page 44RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

243 78 44 7244 72 0 000 0033959-3195-44 0100 1810 UNIT SEEDING (WITH MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,500.000 $41.000

0.000
44.720

$0.000
$1,833.520

801-01

33959-3195-44 0100 1820 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $35.000

0.000
44.560

$0.000
$1,559.600

801-01.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT18200100
0.0000.000
0.0000.000

33959-3195-44 0100 1830 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $32.000

0.000
1,352.460

$0.000
$43,278.720

801-02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT18300100
0.0000.000
0.0000.000

33959-3195-44 0100 1840 TON FERTILIZER Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $1,851.000

0.000
0.000

$0.000
$0.000

801-02.15

33959-3195-44 0100 1850 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $58.000

0.000
0.000

$0.000
$0.000

801-03

33959-3195-44 0100 9000 UNIT MULCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $24.600
0.000
0.000

$0.000
$0.000

801-06
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33959-3195-44 0100 1860 S.Y. SODDING (NEW SOD) Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,000.000 $5.200

0.000
0.000

$0.000
$0.000

803-01

33959-3195-44 0100 1870 S.Y. EROSION CONTROL BLANKET
(TYPE I)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50,000.000 $1.400

0.000
138,126.850

$0.000
$193,377.590

805-12.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18700100
-16,711.69050,000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18700100
16,711.6800.000

0.0000.000

V44 *END OF REPORT*
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