
Rpt-ID: RCPCSUM1 Tennessee Date: 07/14/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNG917 Estimate Number: 0039 Pay Period: 12/16/2011
to: 11/29/2012

Contract Location: Time Allowed: 1024 days
FROM THE FIVE LANE JUNCTION AT SAVANNAH TO FIRETOWER ROAD Time Charged: 1024 days

Elapsed Calendar Days: 1024 days
Percent Time: 100.00 %
Percent Complete ($) 131.23 %
Percent Behind: - %

Contractor: Date Let: 08/01/2008
DELTA CONTRACTING COMPANY, LLC Date Awarded: 08/13/2008
P O Box 1812 Date Contract Executed: 08/22/2008
Jackson, TN 38302 Date Notice to Proceed: 09/10/2008
Phone: Date Work Began: 09/10/2008

Date to be Completed: 06/30/2011
Date Time Stopped: 06/30/2011
Date Accepted: 07/13/2011

Estimate Paid: NO 
Counties:
HARDIN 

Project Number BID PCT Fed State Project Number Description 1
36001-3285-14 100.00 NH/HPP-15(143) SR-15 (US-64) FROM FIVE LANE SECTION AT SAVANNAH TO FIRE

Current Contract Amount $ 45,948,462.88
Original Contract Amount $ 45,752,533.31 

Total to Date Prev to Date This Estimate
Participating $ 56,690,155.93 $ 56,850,354.17 $ -160,198.24

Total Earnings $ 56,690,155.93 $ 56,850,354.17 $ -160,198.24 
Stockpiled Materials $ -0.02 $ -0.02 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 56,690,155.91 $ 56,850,354.15 $ -160,198.24 
Test Report Payment Adjustment $ -23,318.96 $ -21,787.25 $ -1,531.71 
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Total Adjusted Earnings $ 56,666,836.95 $ 56,828,566.90 $ -161,729.95 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 56,666,836.95 $ 56,828,566.90 $ -161,729.95 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
36001-3285-14 0100 9502 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 12,921.98

temporary waterline relocation $12,921.980 

36001-3285-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 340,000.00
$340,000.000 

36001-3285-14 0100 9034 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,400.000 

36001-3285-14 0300 9035 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,400.000 

36001-3285-14 0500 9036 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,400.000 

36001-3285-14 1110 9037 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,400.000 

36001-3285-14 0100 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 235.690 $ 235.69 
$1.000 

0100 9022 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -613.670 $ -613.67 -2,041,807.000 $ -2,041,807.00

36001-3285-14 0300 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

36001-3285-14 0500 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

36001-3285-14 1110 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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1110 9025 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -613.150 $ -613.15 -449,451.850 $ -449,451.85 

36001-3285-14 0100 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 26,450.180 $ 26,450.18
$1.000 

0100 9026 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -4,227.710 $ -4,227.71 -931,940.800 $ -931,940.80 

36001-3285-14 0300 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

36001-3285-14 0500 9028 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

36001-3285-14 1110 9029 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

36001-3285-14 0100 0020 109-10.01 TRAINEE HOUR 19,000.000 -3,000.000 $ -2,400.00 6,640.000 $ 5,312.00
$0.800 

36001-3285-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 465,000.00
$465,000.000 

36001-3285-14 0100 0040 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 246.000 0.000 $ 0.00 246.000 $ 1,476.00
(12" PIPE, SEE NOTE FOR LOC. & TYPE) $6.000 

36001-3285-14 0100 0050 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 807.000 0.000 $ 0.00 807.000 $ 4,842.00
(15" PIPE, SEE NOTE FOR LOC. & TYPE) $6.000 

36001-3285-14 0100 0060 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 2,018.000 0.000 $ 0.00 2,018.000 $ 12,108.00
(18" PIPE, SEE NOTE FOR LOC. & TYPE) $6.000 

36001-3285-14 0100 0070 202-02.04 REMOVAL OF PIPE (SIZE ,STA.) L.F. 1,223.000 0.000 $ 0.00 1,340.000 $ 10,720.00
(24" PIPE, SEE NOTE FOR LOC. & TYPE) $8.000 

36001-3285-14 0100 0080 202-02.05 REMOVAL OF PIPE (SIZE ,STA.) L.F. 517.000 0.000 $ 0.00 643.000 $ 5,787.00
(30" PIPE, SEE NOTE FOR LOC. & TYPE) $9.000 

36001-3285-14 0100 0090 202-02.06 REMOVAL OF PIPE (SIZE ,STA.) L.F. 402.000 0.000 $ 0.00 402.000 $ 4,020.00
(36" PIPE, SEE NOTE FOR LOC. & TYPE) $10.000 

36001-3285-14 0100 0100 202-02.07 REMOVAL OF PIPE (SIZE ,STA.) L.F. 118.000 0.000 $ 0.00 203.000 $ 2,436.00
(48" PIPE, SEE NOTE FOR LOC. & TYPE) $12.000 
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36001-3285-14 0100 0110 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 310.000 0.000 $ 0.00 3,333.330 $ 19,999.98
$6.000 

36001-3285-14 0500 2180 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 190,000.00
(EXIST. BR. NO. 36SR0150011) $190,000.000 

36001-3285-14 0500 2190 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 125,000.00
(EXIST. BR. NO. 36SR0150013) $125,000.000 

36001-3285-14 0500 2200 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 190,000.00
(EXIST. BR. NO. 36SR0150015) $190,000.000 

36001-3285-14 0100 0120 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00
(6' x 3' RCBC, STA. 113+00) $3,000.000 

36001-3285-14 0100 0130 202-04.51 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 900.00 
(24" x 36" CMP, STA. 161+54) $900.000 

36001-3285-14 0100 0140 202-04.52 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00
(12' x 12' RCBC, STA. 190+37.41) $9,000.000 

36001-3285-14 0100 0150 202-04.53 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
(4' x 3' RCBC, STA. 211+39.73) $2,000.000 

36001-3285-14 0100 0160 202-04.54 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00
(6' x 4' RCBC, STA. 226+15.90) $3,000.000 

36001-3285-14 0100 0170 202-04.55 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
(4' x 3' RCBC, STA. 240+67.13) $2,000.000 

36001-3285-14 0100 0180 202-04.56 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
(3' x 3' RCBC, STA. 249+79.98) $1,500.000 

36001-3285-14 0100 0190 202-04.57 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00
(10' x 3' RCBC, STA. 273+53.68) $6,000.000 

36001-3285-14 0100 0200 202-04.58 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00
(12' x 8' RCBC, STA. 277+96.11) $8,000.000 

36001-3285-14 0100 0210 202-04.59 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
(8' x 5' RCBC, STA. 290+06.91) $5,000.000 
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36001-3285-14 0100 0220 202-04.60 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
(5' x 4' RCBC, STA. 297+95.32) $2,000.000 

36001-3285-14 0100 0230 202-04.61 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00
(12' x 8' RCBC, STA. 324+92.99) $8,000.000 

36001-3285-14 0100 0240 202-04.62 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
(4' x 3' RCBC, STA. 361+72.89) $2,000.000 

36001-3285-14 0100 0250 202-04.63 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 200.00 
(CATCH BASIN, STA. 106+87.15) $200.000 

36001-3285-14 0100 0260 202-04.64 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
(EW'S, VARIOUS SIZE & LOC.) $30,000.000 

36001-3285-14 0100 0261 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
(TRACT NO. 33) $1,500.000 

36001-3285-14 0100 0262 202-06.02 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
(TRACT NO. 92) $1,500.000 

36001-3285-14 0100 0263 202-06.03 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
(TRACT NO. 114B) $1,500.000 

36001-3285-14 0100 0264 202-06.04 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
(TRACT NO. 121) $1,500.000 

36001-3285-14 0100 0265 202-06.05 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
(TRACT NO. 122C) $1,500.000 

36001-3285-14 0100 0270 202-13 WATER WELL ABANDONMENT EACH 12.000 0.000 $ 0.00 13.000 $ 19,500.00
$1,500.000 

36001-3285-14 0100 0280 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,528,149.000 -34,245.240 $ -115,748.91 1,512,597.550 $ 5,112,579.72
$3.380 

36001-3285-14 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 1,759.260 $ 7,135.56
$4.056 

36001-3285-14 0100 0290 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 256,591.000 -321.080 $ -4,623.55 429,072.480 $ 6,178,643.71
$14.400 
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36001-3285-14 0100 0300 203-03.54 ROCK BUTTRESS TON 27,551.000 0.000 $ 0.00 74,552.820 $ 1,230,121.53
$16.500 

36001-3285-14 0100 0310 203-04 PLACING AND SPREADING TOPSOIL C.Y. 12,594.000 -7,223.040 $ -36,115.20 31,658.000 $ 158,290.00
$5.000 

36001-3285-14 0100 9006 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 153,545.000 $ 778,473.15
$5.070 

36001-3285-14 0100 0320 203-06 WATER M.G. 3,928.000 -5.000 $ -60.00 2,310.800 $ 27,729.60
$12.000 

36001-3285-14 0100 0330 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 5,179.000 4,374.880 $ 21,874.40 6,588.000 $ 32,940.00
$5.000 

36001-3285-14 0100 0340 203-15.03 COMPACTED CLAY C.Y. 1,708.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

36001-3285-14 0100 0350 203-50 CONSTRUCTION OF HAUL ROAD LS 1.000 0.000 $ 0.00 1.000 $ 90,000.00
$90,000.000 

36001-3285-14 0500 2210 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 1,382.000 0.000 $ 0.00 1,588.360 $ 15,883.60
$10.000 

36001-3285-14 0500 9018 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

36001-3285-14 0500 9019 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

36001-3285-14 0500 2220 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 841.000 0.000 $ 0.00 762.550 $ 9,150.60
(BRIDGES) $12.000 

36001-3285-14 0500 9020 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 102.140 $ 1,838.52
$18.000 

36001-3285-14 0500 9021 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$21.600 

36001-3285-14 0500 2230 204-05 ROCK DRILLING (BRIDGES) L.F. 48.000 0.000 $ 0.00 168.000 $ 8,400.00
$50.000 
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36001-3285-14 0100 0360 204-08 FOUNDATION FILL MATERIAL C.Y. 2,044.000 0.000 $ 0.00 1,976.420 $ 69,174.70
$35.000 

36001-3285-14 0500 2240 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00
(PIER 1, STA 126+20.00) $100,000.000 

36001-3285-14 0500 2250 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00
(PIER 2, STA 126+90.00) $100,000.000 

36001-3285-14 0500 2260 204-10.03 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00
(PIER 3, STA 127+60.00) $100,000.000 

36001-3285-14 0500 2270 204-10.04 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00
(PIER 1,LEFT LANE, STA 145+98.86) $50,000.000 

36001-3285-14 0500 2280 204-10.05 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00
(PIER 2, LEFT LANE,STA 146+68.86) $50,000.000 

36001-3285-14 0500 2290 204-10.06 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00
(PIER 1, RIGHT LANE, STA 145+71.14) $50,000.000 

36001-3285-14 0500 2300 204-10.07 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00
(PIER 2, RIGHT LANE, STA 146+41.14) $50,000.000 

36001-3285-14 0100 0370 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 391.000 0.000 $ 0.00 0.000 $ 0.00 
$11.000 

36001-3285-14 0100 0380 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 268.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

36001-3285-14 0100 0390 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 618.000 0.000 $ 0.00 0.000 $ 0.00 
$21.000 

36001-3285-14 0100 0400 209-03 CHECK DAMS S.F. 16,704.000 0.000 $ 0.00 100.000 $ 300.00 
$3.000 

36001-3285-14 0100 0410 209-05 SEDIMENT REMOVAL C.Y. 8,900.000 0.000 $ 0.00 913.930 $ 4,569.65
$5.000 

36001-3285-14 0100 0420 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 2,406.000 0.000 $ 0.00 4,318.000 $ 64,554.10
(SEE PLANS DETAILS) $14.950 
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36001-3285-14 0100 0430 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 15,805.000 0.000 $ 0.00 67,626.000 $ 294,849.36
$4.360 

36001-3285-14 0100 0440 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 32,220.000 0.000 $ 0.00 37,406.000 $ 89,774.40
$2.400 

36001-3285-14 0100 0450 209-09.01 SANDBAGS BAG 1,500.000 0.000 $ 0.00 1,782.000 $ 8,910.00
$5.000 

36001-3285-14 0100 0460 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" X 13'3") BAG 31.000 0.000 $ 0.00 16.000 $ 6,400.00
$400.000 

36001-3285-14 0100 0470 209-09.22 POLYACHLAMIDE POWDER LB. 2,000.000 0.000 $ 0.00 200.000 $ 10,400.00
$52.000 

36001-3285-14 0100 0480 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$95.000 

36001-3285-14 0100 0490 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 1,878.000 0.000 $ 0.00 965.440 $ 2,413.60
$2.500 

0100 0490 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 2.500 0.000 $ 0.00 -743.220 $ -1,858.05 

36001-3285-14 0100 0500 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 19.000 0.000 $ 0.00 55.000 $ 25,850.00
$470.000 

0100 0500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 470.000 2.000 $ 940.00 0.000 $ 0.00 

36001-3285-14 0100 0510 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 31.000 0.000 $ 0.00 15.000 $ 10,425.00
$695.000 

36001-3285-14 0100 0520 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 5.000 0.000 $ 0.00 2.000 $ 1,700.00
$850.000 

36001-3285-14 0100 0530 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 2.000 0.000 $ 0.00 2.000 $ 3,900.00
$1,950.000 

36001-3285-14 0100 0540 209-65.01 TEMPORARY STREAM DIVERSION (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 48,000.00
$48,000.000 

36001-3285-14 1110 2530 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 156,259.000 805.560 $ 9,924.50 203,856.690 $ 2,511,514.42
$12.320 

36001-3285-14 0100 0550 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 31,708.000 0.000 $ 0.00 35,807.290 $ 572,916.64
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$16.000 

36001-3285-14 0500 2310 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 172.000 0.000 $ 0.00 855.910 $ 64,193.25
$75.000 

36001-3285-14 0100 0560 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 34,200.000 364.330 $ 5,100.62 24,668.760 $ 345,362.64
(SEE PLANS GRADING) $14.000 

36001-3285-14 0100 0570 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 4,544.000 -158.070 $ -7,903.50 31,661.710 $ 1,583,085.50
$50.000 

36001-3285-14 0100 0580 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 4,667.000 0.000 $ 0.00 8,553.160 $ 617,794.75
$72.230 

36001-3285-14 0100 0590 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) GRADING A-S TON 5.000 0.000 $ 0.00 0.000 $ 0.00 
$805.000 

36001-3285-14 0100 0600 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 141.000 0.000 $ 0.00 0.000 $ 0.00 
$42.400 

36001-3285-14 0100 0610 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 3,995.000 0.000 $ 0.00 20,892.850 $ 1,640,088.73
$78.500 

36001-3285-14 0100 0620 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 72,134.000 0.000 $ 0.00 74,052.020 $ 5,807,899.93
$78.430 

36001-3285-14 0100 0630 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 939.000 0.000 $ 0.00 965.360 $ 866,893.28
$898.000 

36001-3285-14 0100 0640 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 27,941.000 0.000 $ 0.00 29,202.196 $ 1,199,918.23
$41.090 

36001-3285-14 0100 0650 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 32,983.000 -1.000 $ -83.53 26,477.960 $ 2,211,704.00
$83.530 

36001-3285-14 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -3,989.390 $ -3,989.39 29,476.460 $ 29,476.46 

36001-3285-14 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 3,156.770 $ 3,156.77 82,618.070 $ 82,618.07 
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36001-3285-14 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

36001-3285-14 1110 2540 309-01.01 MINERAL AGGREGATE (A-CBC) TON 58,969.000 22.460 $ 276.71 78,213.230 $ 963,586.99
$12.320 

1110 2540 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 12.320 0.020 $ 0.25 0.000 $ 0.00 

36001-3285-14 1110 2550 309-01.02 PORTLAND CEMENT (A-CBC) TON 2,276.000 0.000 $ 0.00 1,758.070 $ 402,598.03
$229.000 

36001-3285-14 0100 9503 309-02 BITUMINOUS MATERIAL (A-CBC) TON 0.000 -0.010 $ -6.52 153.840 $ 100,268.30
$651.770 

0100 9503 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 651.770 0.010 $ 6.52 0.000 $ 0.00 

36001-3285-14 0100 0660 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 506.000 0.000 $ 0.00 44.490 $ 30,253.20
$680.000 

36001-3285-14 0100 0670 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 2,033.000 0.000 $ 0.00 1,489.820 $ 40,970.05
$27.500 

36001-3285-14 0100 0680 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 93.000 -50.460 $ -39,863.40 59.940 $ 47,352.60
$790.000 

36001-3285-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

36001-3285-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

36001-3285-14 0100 0690 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 4,832.000 0.000 $ 0.00 5,915.460 $ 514,290.09
$86.940 

36001-3285-14 0100 0700 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,878.000 24.790 $ 2,138.63 4,861.670 $ 419,416.27
$86.270 

36001-3285-14 0100 0710 411-02.10 ACS MIX(PG70-22) GRADING D TON 15,010.000 0.000 $ 0.00 18,160.860 $ 1,618,132.63
$89.100 

36001-3285-14 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 1,184.090 $ 1,184.09 1,184.090 $ 1,184.09
$1.000 

0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 921.850 $ 921.85 -4,613.260 $ -4,613.26 
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36001-3285-14 0100 9030 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

36001-3285-14 0300 9031 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

36001-3285-14 0500 9032 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

36001-3285-14 1110 9033 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

36001-3285-14 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

36001-3285-14 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 18.210 $ 18.21 21,638.760 $ 21,638.76 

36001-3285-14 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

36001-3285-14 0100 0720 411-10.01 SCORING PAVEMENT L.M. 23.000 0.000 $ 0.00 23.000 $ 20,010.00
$870.000 

36001-3285-14 0100 0730 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 60.000 0.000 $ 0.00 1,093.920 $ 28,595.07
$26.140 

36001-3285-14 0100 0740 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 1,640.000 0.000 $ 0.00 1,681.950 $ 672,780.00
$400.000 

36001-3285-14 0100 0750 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 314,635.000 0.000 $ 0.00 279,679.900 $ 285,273.50
$1.020 

36001-3285-14 0300 9007 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$460.000 

36001-3285-14 0300 9008 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$348.000 

36001-3285-14 0500 9013 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 24.220 $ 3,633.00
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$150.000 

36001-3285-14 0300 2160 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 3,883.000 0.000 $ 0.00 3,716.550 $ 1,486,620.00
$400.000 

36001-3285-14 0300 2170 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 765,511.000 0.000 $ 0.00 707,942.300 $ 672,545.19
$0.950 

0300 2170 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

36001-3285-14 0500 2320 604-02.03 EPOXY COATED REINFORCING STEEL LB. 818,051.000 -864.800 $ -916.69 818,051.000 $ 867,134.06
$1.060 

36001-3285-14 0500 2330 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 1,433.000 6.830 $ 2,561.25 1,433.000 $ 537,375.00
$375.000 

36001-3285-14 0500 2340 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 216,822.000 1,673.700 $ 1,707.17 216,822.000 $ 221,158.44
$1.020 

0500 2340 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

36001-3285-14 0500 2350 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 1,282.000 0.000 $ 0.00 1,283.640 $ 192,546.00
$150.000 

36001-3285-14 0500 2360 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 1,944.000 -4.280 $ -2,195.64 1,944.000 $ 997,272.00
$513.000 

36001-3285-14 0500 2370 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 7,150.000 0.000 $ 0.00 7,154.000 $ 76,905.50
$10.750 

36001-3285-14 0500 2380 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 8,246.000 0.000 $ 0.00 8,185.550 $ 14,324.71
$1.750 

36001-3285-14 0100 0760 604-15.01 PORTLAND CEMENT GROUT C.Y. 36.000 0.000 $ 0.00 40.750 $ 8,150.00
$200.000 

36001-3285-14 0500 9014 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

36001-3285-14 0500 2390 606-02.03 STEEL PILES (10 INCH) L.F. 6,727.000 0.000 $ 0.00 5,265.900 $ 210,636.00
$40.000 

36001-3285-14 0500 9038 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 523.800 $ 17,023.50 523.800 $ 17,023.50
$32.500 
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36001-3285-14 0500 2400 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 16.000 0.000 $ 0.00 18.000 $ 5,400.00
$300.000 

36001-3285-14 0100 0770 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 6,080.000 0.000 $ 0.00 5,619.000 $ 162,951.00
$29.000 

36001-3285-14 0100 0780 607-03.03 18" CONCRETE PIPE CULVERT (CLASS IV) L.F. 96.000 0.000 $ 0.00 0.000 $ 0.00 
$31.000 

36001-3285-14 0100 0790 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,252.000 0.000 $ 0.00 1,460.000 $ 56,940.00
$39.000 

36001-3285-14 0100 0800 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,919.000 0.000 $ 0.00 2,112.000 $ 107,712.00
$51.000 

36001-3285-14 0100 0810 607-06.03 30" CONCRETE PIPE CULVERT (CLASS IV) L.F. 168.000 0.000 $ 0.00 112.000 $ 10,237.92
$91.410 

0100 0810 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 91.410 -40.000 $ -3,656.40 -40.000 $ -3,656.40 

36001-3285-14 0100 0820 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 937.000 0.000 $ 0.00 862.000 $ 56,030.00
$65.000 

36001-3285-14 0100 0830 607-07.03 36" CONCRETE PIPE CULVERT (CLASS IV) L.F. 136.000 0.000 $ 0.00 48.000 $ 3,600.00
$75.000 

36001-3285-14 0100 0840 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 807.000 0.000 $ 0.00 810.000 $ 65,610.00
$81.000 

36001-3285-14 0100 0850 607-09.02 48" CONCRETE PIPE CULVERT (CLASS III) L.F. 840.000 0.000 $ 0.00 872.000 $ 97,664.00
$112.000 

36001-3285-14 0100 0860 607-09.03 48" CONCRETE PIPE CULVERT (CLASS IV) L.F. 304.000 0.000 $ 0.00 312.000 $ 30,264.00
$97.000 

36001-3285-14 0100 0870 607-09.05 48" CONCRETE PIPE CULVERT(CLASS IV)JACKED-IN-PLACE L.F. 120.000 0.000 $ 0.00 120.000 $ 253,467.60
$2,112.230 

36001-3285-14 0100 0880 607-10.02 54" CONCRETE PIPE CULVERT (CLASS III) L.F. 242.000 0.000 $ 0.00 248.000 $ 43,648.00
$176.000 

36001-3285-14 0100 0890 607-11.03 60" CONCRETE PIPE CULVERT (CLASS III) L.F. 236.000 0.000 $ 0.00 168.000 $ 23,352.00

7/14/2015



$139.000 

36001-3285-14 0100 0900 607-12.04 66" CONCRETE PIPE CULVERT (CLASS IV) L.F. 112.000 0.000 $ 0.00 112.000 $ 21,056.00
$188.000 

36001-3285-14 0100 0910 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 2,497.000 0.000 $ 0.00 1,418.000 $ 34,032.00
$24.000 

36001-3285-14 0100 0920 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 88.000 0.000 $ 0.00 88.000 $ 2,288.00
$26.000 

36001-3285-14 0100 0930 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 75.000 0.000 $ 0.00 105.000 $ 3,780.00
$36.000 

36001-3285-14 0100 0940 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 640.000 0.000 $ 0.00 182.000 $ 6,370.00
$35.000 

36001-3285-14 0100 0950 611-01.04 MANHOLES, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$5,400.000 

36001-3285-14 0100 0960 611-01.05 MANHOLES, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$6,900.000 

36001-3285-14 0100 0970 611-01.06 MANHOLES, > 20' - 24' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 7,100.00
$7,100.000 

36001-3285-14 0100 0980 611-01.21 REWORK MANHOLE EACH 1.000 1.000 $ 750.00 1.000 $ 750.00 
$750.000 

36001-3285-14 0100 0990 611-02.11 JUNCTION BOX, TYPE 2 EACH 2.000 -4.000 $ -6,000.00 3.000 $ 4,500.00
$1,500.000 

36001-3285-14 0100 1000 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 306.000 -82.210 $ -57,547.00 346.430 $ 242,501.00
$700.000 

36001-3285-14 0100 1010 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 24,631.000 3,317.410 $ 4,312.63 31,002.000 $ 40,302.60
$1.300 

0100 1010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.300 -3,317.410 $ -4,312.63 -6,479.000 $ -8,422.70 

36001-3285-14 0100 1020 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 12,645.000 9,100.000 $ 31,850.00 19,889.000 $ 69,611.50
$3.500 
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36001-3285-14 0100 1030 611-09.02 REWORK CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

36001-3285-14 0100 1040 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 1.000 -1.000 $ -2,000.00 0.000 $ 0.00 
$2,000.000 

36001-3285-14 0100 1050 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 13.000 -2.000 $ -5,000.00 14.000 $ 35,000.00
$2,500.000 

36001-3285-14 0100 1060 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 2.000 0.000 $ 0.00 3.000 $ 9,000.00
$3,000.000 

36001-3285-14 0100 1070 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 7.000 0.000 $ 0.00 7.000 $ 26,600.00
$3,800.000 

36001-3285-14 0100 1080 611-16.02 CATCH BASINS, TYPE 16, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 11,000.00
$5,500.000 

36001-3285-14 0100 1090 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 16.000 0.000 $ 0.00 16.000 $ 36,800.00
$2,300.000 

36001-3285-14 0100 1100 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 12.000 1.000 $ 2,750.00 15.000 $ 41,250.00
$2,750.000 

36001-3285-14 0100 1110 611-38.03 CATCH BASINS, TYPE 38, > 8' - 12' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 8,400.00
$4,200.000 

36001-3285-14 0100 1120 611-38.04 CATCH BASINS, TYPE 38, > 12' - 16' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 15,600.00
$5,200.000 

36001-3285-14 0100 1130 611-39.02 CATCH BASINS, TYPE 39, > 4' - 8' DEPTH EACH 14.000 0.000 $ 0.00 14.000 $ 53,200.00
$3,800.000 

36001-3285-14 0100 1140 611-39.03 CATCH BASINS, TYPE 39, > 8' - 12' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 6,600.00
$3,300.000 

36001-3285-14 0100 1150 611-39.04 CATCH BASINS, TYPE 39, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 7,600.00
$7,600.000 

36001-3285-14 0100 1160 611-39.05 CATCH BASINS, TYPE 39, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 8,600.00
$8,600.000 
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36001-3285-14 0100 1170 611-39.06 CATCH BASINS, TYPE 39, > 20' - 24' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

36001-3285-14 0100 1180 611-39.07 CATCH BASINS, TYPE 39, > 24' - 28' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 11,000.00
$11,000.000 

36001-3285-14 0500 2410 615-01.03 PRESTRESSED CONCRETE I-BEAM (TYPE III) L.F. 7,604.000 0.000 $ 0.00 7,603.500 $ 1,345,819.50
$177.000 

36001-3285-14 0500 2420 617-02 BRIDGE DECK CRACK SEALING L.F. 281.000 0.000 $ 0.00 281.000 $ 1,405.00
$5.000 

36001-3285-14 0500 2430 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 2,959.000 0.000 $ 0.00 2,959.000 $ 174,581.00
$59.000 

36001-3285-14 0100 1190 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 1,242.000 0.000 $ 0.00 633.000 $ 13,293.00
$21.000 

0100 1190 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 21.000 325.000 $ 6,825.00 0.000 $ 0.00 

36001-3285-14 0100 1200 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 70.000 0.000 $ 0.00 0.000 $ 0.00 
$26.000 

36001-3285-14 0100 1210 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 335.000 0.000 $ 0.00 25.000 $ 750.00 
$30.000 

0100 1210 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 30.000 25.000 $ 750.00 0.000 $ 0.00 

36001-3285-14 0100 1220 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 641.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

36001-3285-14 0100 1230 621-03.06 42" TEMPORARY DRAINAGE PIPE L.F. 209.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

36001-3285-14 0100 1235 621-05.01 TEMPORARY SHORING S.F. 8,135.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

36001-3285-14 0500 2440 625-02.01 DRILLED SHAFT-SOIL (DIA.) V.F. 558.000 0.000 $ 0.00 477.660 $ 107,473.50
$225.000 

36001-3285-14 0500 2450 625-02.13 DRILLED SHAFT-ROCK (DIA.) V.F. 108.000 0.000 $ 0.00 221.320 $ 232,386.00
$1,050.000 

36001-3285-14 0500 2460 625-02.25 DRILLED SHAFT CASING-PERMANENT (DIA.) V.F. 585.000 0.000 $ 0.00 598.140 $ 179,442.00
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$300.000 

36001-3285-14 0500 2470 625-02.40 DRILLED SHAFT CONCRETE C.Y. 316.000 -59.300 $ -14,825.00 340.000 $ 85,000.00
$250.000 

36001-3285-14 0500 2480 625-02.43 CONCRETE CORING V.F. 704.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

36001-3285-14 0500 2490 625-02.44 DRILLED SHAFT REINFORCING STEEL LB. 46,778.000 0.000 $ 0.00 59,248.400 $ 68,728.14
$1.160 

0500 2490 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.160 -2,290.000 $ -2,656.40 -2,740.400 $ -3,178.84 

36001-3285-14 0100 9504 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 0.000 0.000 $ 0.00 5,465.000 $ 20,056.55
$3.670 

36001-3285-14 0100 1240 701-02 CONCRETE DRIVEWAY S.F. 2,905.000 0.000 $ 0.00 3,260.000 $ 20,864.00
$6.400 

36001-3285-14 0100 9505 701-02.03 CONCRETE HANDICAP RAMP S.F. 0.000 0.000 $ 0.00 518.020 $ 8,158.82
$15.750 

36001-3285-14 0100 1250 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 522.000 0.000 $ 0.00 504.310 $ 105,905.10
$210.000 

36001-3285-14 0100 1260 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 350.000 0.000 $ 0.00 350.400 $ 24,002.40
$68.500 

36001-3285-14 0100 9506 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 0.000 $ 0.00 62.500 $ 4,898.75
$78.380 

36001-3285-14 0100 9016 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$85.625 

36001-3285-14 0100 1270 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 2,357.000 0.000 $ 0.00 2,020.000 $ 44,440.00
$22.000 

36001-3285-14 0100 9015 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$33.000 

36001-3285-14 0100 1280 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 2.000 $ 1,250.00
$625.000 
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36001-3285-14 0100 1290 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 13.000 0.000 $ 0.00 14.000 $ 36,400.00
$2,600.000 

36001-3285-14 0100 1300 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 40.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

36001-3285-14 0100 1310 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 6.000 0.000 $ 0.00 17.000 $ 119,000.00
$7,000.000 

36001-3285-14 0100 1320 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 141.000 0.000 $ 0.00 103.000 $ 9,270.00
$90.000 

36001-3285-14 0100 1330 709-01.01 RUBBLE STONE RIP-RAP C.Y. 21.000 0.000 $ 0.00 0.000 $ 0.00 
$105.000 

36001-3285-14 0100 1340 709-05.04 MACHINED RIP-RAP (3" TO 6") C.Y. 3,999.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

36001-3285-14 0100 1350 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 27,906.000 325.680 $ 9,770.40 110,160.170 $ 3,304,805.10
$30.000 

36001-3285-14 0100 1360 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 249.000 -22.550 $ -676.50 45,155.580 $ 1,354,667.40
$30.000 

36001-3285-14 0100 1370 709-05.08 MACHINED RIP-RAP (CLASS B) TON 1,840.000 0.000 $ 0.00 16,145.080 $ 565,077.80
$35.000 

36001-3285-14 0100 1380 709-05.09 MACHINED RIP-RAP (CLASS C) TON 5,234.000 0.000 $ 0.00 5,069.600 $ 152,088.00
$30.000 

36001-3285-14 0100 1390 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 62,950.000 0.000 $ 0.00 61,653.000 $ 141,801.90
$2.300 

36001-3285-14 0100 1395 710-05 LATERAL UNDERDRAIN L.F. 8,075.000 0.000 $ 0.00 6,585.000 $ 14,487.00
$2.200 

36001-3285-14 0100 1400 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 26.000 0.000 $ 0.00 129.000 $ 36,120.00
$280.000 

36001-3285-14 0100 1410 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 47.000 0.000 $ 0.00 47.000 $ 13,160.00
$280.000 
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36001-3285-14 0100 1420 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 215.000 0.000 $ 0.00 94.000 $ 26,320.00
$280.000 

36001-3285-14 0100 1430 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 1,090.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

36001-3285-14 0500 2500 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 724.000 0.000 $ 0.00 724.000 $ 36,200.00
$50.000 

0500 2500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 50.000 0.000 $ 0.00 -124.000 $ -6,200.00 

36001-3285-14 0500 2510 710-09.02 6" PIPE UNDERDRAIN L.F. 154.000 0.000 $ 0.00 154.000 $ 2,310.00
$15.000 

36001-3285-14 0100 1440 710-10.01 4" PERFORATED PLASTIC PIPE L.F. 105.000 0.000 $ 0.00 0.000 $ 0.00 
$14.100 

36001-3285-14 0100 1450 712-01 TRAFFIC CONTROL LS 1.000 0.050 $ 4,350.00 1.000 $ 87,000.00
$87,000.000 

36001-3285-14 0100 1460 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 792.000 0.000 $ 0.00 1,980.000 $ 63,360.00
$32.000 

36001-3285-14 0100 1470 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 550.000 0.000 $ 0.00 530.000 $ 16,960.00
$32.000 

36001-3285-14 0100 9500 712-05.01 WARNING LIGHTS (TYPE A) EACH 0.000 0.000 $ 0.00 124.000 $ 6,119.40
$49.350 

36001-3285-14 0100 1480 712-06 SIGNS (CONSTRUCTION) S.F. 837.000 5.080 $ 36.07 2,446.020 $ 17,366.74
$7.100 

36001-3285-14 0100 9501 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 0.000 80.000 $ 1,385.60 748.000 $ 12,955.36
$17.320 

36001-3285-14 0100 1490 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 4.000 $ 4,400.00
$1,100.000 

36001-3285-14 0100 1500 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 250.000 0.000 $ 0.00 21,519.000 $ 86,076.00
$4.000 

36001-3285-14 0100 9508 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 0.000 0.000 $ 0.00 1.440 $ 756.00 
$525.000 
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36001-3285-14 0100 9509 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 0.000 0.000 $ 0.00 400.800 $ 989.98 
$2.470 

36001-3285-14 0100 1510 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 46.000 0.000 $ 0.00 46.000 $ 1,656.00
$36.000 

36001-3285-14 0100 9510 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 0.000 0.000 $ 0.00 615.600 $ 2,265.41
$3.680 

36001-3285-14 0100 1520 713-11.01 "U" SECTION STEEL POSTS LB. 4,898.000 1.100 $ 1.65 4,677.900 $ 7,016.85
$1.500 

36001-3285-14 0100 1530 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 4,935.000 5,919.800 $ 24,271.18 12,680.600 $ 51,990.46
$4.100 

36001-3285-14 0100 1540 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 1,548.000 -119.380 $ -1,193.80 1,247.760 $ 12,477.60
$10.000 

36001-3285-14 0100 1550 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 452.000 178.840 $ 1,967.24 1,298.380 $ 14,282.18
$11.000 

36001-3285-14 0100 9511 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 0.000 0.000 $ 0.00 64.000 $ 1,478.40
$23.100 

36001-3285-14 0100 1560 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

36001-3285-14 0100 9507 713-16.03 CHANGEABLE MESSAGE SIGN EACH 0.000 0.000 $ 0.00 3.000 $ 18,900.00
$6,300.000 

36001-3285-14 0100 1570 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 78.00 
(R10-10 LEFT TURN SIGN) $78.000 

36001-3285-14 0100 1580 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 156.00 
(R10-12 LEFT TURN YIELD ON GREEN) $78.000 

36001-3285-14 0100 1590 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 30.000 0.001 $ 3.05 35.111 $ 107,088.55
$3,050.000 

0100 1590 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 3,050.000 -0.001 $ -3.05 -0.001 $ -3.05 

36001-3285-14 0100 1600 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 38.000 0.000 $ 0.00 68.000 $ 2,040.00
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$30.000 

36001-3285-14 0100 1610 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 526.000 0.000 $ 0.00 515.000 $ 7,210.00
$14.000 

36001-3285-14 0100 1620 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 72.000 $ 14,400.00
$200.000 

36001-3285-14 0100 1630 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 65.000 0.000 $ 0.00 1.000 $ 175.00 
$175.000 

36001-3285-14 0100 1640 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.800 -3.809 $ -9,141.60 72.134 $ 173,121.60
$2,400.000 

36001-3285-14 0100 1650 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 28.000 0.000 $ 0.00 1.274 $ 1,528.80
$1,200.000 

36001-3285-14 0100 1660 716-05.50 PAINTED PAVEMENT MARKINGS(8" LINE) L.F. 2,000.000 0.000 $ 0.00 1,526.000 $ 1,526.00
$1.000 

36001-3285-14 0100 1670 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,005,000.00
$1,005,000.000 

36001-3285-14 0100 1680 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,643.00
$1,643.000 

36001-3285-14 0100 1690 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 3.000 0.000 $ 0.00 4.000 $ 3,392.00
$848.000 

36001-3285-14 0100 1700 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 5,904.00
$1,476.000 

36001-3285-14 0100 1710 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 763.00 
(130 A2 WITH BACKPLATE) $763.000 

36001-3285-14 0100 1720 730-02.31 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 2,150.00
(140 A1 WITH BACKPLATE) $1,075.000 

36001-3285-14 0100 1730 730-03.20 INSTALL PULL BOX (TYPE A) EACH 6.000 0.000 $ 0.00 2.000 $ 590.00 
$295.000 

36001-3285-14 0100 1740 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 6.000 $ 3,108.00
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$518.000 

36001-3285-14 0100 1750 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 735.00 
$735.000 

36001-3285-14 0100 1760 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,064.000 0.000 $ 0.00 1,085.000 $ 1,410.50
$1.300 

36001-3285-14 0100 1770 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 462.000 0.000 $ 0.00 455.000 $ 1,319.50
( 22,600 LBS.MIN.BRK STRENGTH) $2.900 

36001-3285-14 0100 1780 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 462.000 0.000 $ 0.00 455.000 $ 1,183.00
$2.600 

36001-3285-14 0100 1790 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 629.000 0.000 $ 0.00 620.000 $ 3,596.00
$5.800 

36001-3285-14 0100 1800 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 77.000 0.000 $ 0.00 70.000 $ 616.00 
$8.800 

36001-3285-14 0100 1810 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 3.000 0.000 $ 0.00 3.000 $ 1,305.00
$435.000 

36001-3285-14 0100 1820 730-14.01 SHIELDED DETECTOR CABLE L.F. 2,475.000 0.000 $ 0.00 2,580.000 $ 1,935.00
$0.750 

36001-3285-14 0100 1830 730-14.02 SAW SLOT L.F. 1,754.000 0.000 $ 0.00 1,780.000 $ 7,654.00
$4.300 

36001-3285-14 0100 1840 730-14.03 LOOP WIRE L.F. 4,747.000 0.000 $ 0.00 4,638.000 $ 2,782.80
$0.600 

36001-3285-14 0100 1850 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 6,295.00
$6,295.000 

36001-3285-14 0100 1860 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,577.00
$3,577.000 

36001-3285-14 0100 1870 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 37,436.00
$9,359.000 

36001-3285-14 0100 1880 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 39,870.000 0.000 $ 0.00 21,409.240 $ 52,452.64
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$2.450 

36001-3285-14 0100 1890 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 136,915.000 0.000 $ 0.00 100,278.910 $ 150,418.37
$1.500 

36001-3285-14 0100 1900 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 33,352.000 0.000 $ 0.00 6,491.000 $ 25,379.81
(DESCRIPTION) $3.910 

36001-3285-14 0100 1910 801-01 SEEDING (WITH MULCH) UNIT 604.000 0.000 $ 0.00 6,344.190 $ 190,325.70
$30.000 

36001-3285-14 0100 1920 801-01.06 SEEDING (SPECIAL MIXTURE) UNIT 24.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

36001-3285-14 0100 1930 801-01.08 SEEDING (SPECIAL MIXTURE) WITH MULCH UNIT 7.000 1.370 $ 411.00 1.370 $ 411.00 
$300.000 

36001-3285-14 0100 1940 801-01.36 SPECIAL WETLAND SEED MIXTURE UNIT 41.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

36001-3285-14 0100 1950 801-02 SEEDING (WITHOUT MULCH) UNIT 762.000 0.000 $ 0.00 184.150 $ 2,992.44
$16.250 

36001-3285-14 0100 1960 801-03 WATER (SEEDING & SODDING) M.G. 3,824.000 0.000 $ 0.00 1,777.400 $ 26,661.00
$15.000 

36001-3285-14 0100 9017 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

36001-3285-14 0100 1970 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 136.000 0.000 $ 0.00 0.000 $ 0.00 
$1.500 

36001-3285-14 0100 1980 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 1.000 13.000 $ 7,800.00 13.000 $ 7,800.00
$600.000 

36001-3285-14 0100 1990 802-01.10 TREES (DESCRIPTION) EACH 101.000 0.000 $ 0.00 100.000 $ 18,000.00
(LIRIODENDRON TULIPIFERA) $180.000 

36001-3285-14 0100 2000 802-01.11 TREES (DESCRIPTION) EACH 94.000 0.000 $ 0.00 93.000 $ 16,740.00
(SALIX NIGRA) $180.000 

36001-3285-14 0100 2010 802-01.12 TREES (DESCRIPTION) EACH 89.000 0.000 $ 0.00 88.000 $ 26,400.00
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(LIQUIDAMBAR STYRACIFLUA) $300.000 

36001-3285-14 0100 2020 802-01.13 TREES (DESCRIPTION) EACH 87.000 0.000 $ 0.00 88.000 $ 17,600.00
(ACER RUBRUM) $200.000 

0100 2020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 200.000 1.000 $ 200.00 0.000 $ 0.00 

36001-3285-14 0100 2030 802-01.14 TREES (DESCRIPTION) EACH 77.000 0.000 $ 0.00 77.000 $ 21,175.00
(PLATANUS OCCIDENTALIS) $275.000 

36001-3285-14 0100 2040 802-01.15 TREES (DESCRIPTION) EACH 496.000 0.000 $ 0.00 500.000 $ 5,000.00
(LIVE WILLOW STAKES) $10.000 

0100 2040 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 10.000 4.000 $ 40.00 0.000 $ 0.00 

36001-3285-14 0100 2050 802-01.16 TREES (DESCRIPTION) EACH 105.000 0.000 $ 0.00 106.000 $ 1,590.00
(CEPHALANTHUS OCCIDENTALIS) $15.000 

0100 2050 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 15.000 1.000 $ 15.00 0.000 $ 0.00 

36001-3285-14 0100 2060 802-01.17 TREES (DESCRIPTION) EACH 61.000 0.000 $ 0.00 61.000 $ 610.00 
(BLACK WILLOW) $10.000 

36001-3285-14 0100 2070 802-01.18 TREES (DESCRIPTION) EACH 60.000 0.000 $ 0.00 60.000 $ 600.00 
(SWEETGUM) $10.000 

36001-3285-14 0100 2080 802-01.19 TREES (DESCRIPTION) EACH 60.000 0.000 $ 0.00 62.000 $ 620.00 
(RED MAPLE) $10.000 

0100 2080 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 10.000 2.000 $ 20.00 0.000 $ 0.00 

36001-3285-14 0100 2090 802-01.20 TREES (DESCRIPTION) EACH 60.000 0.000 $ 0.00 60.000 $ 600.00 
(GREEN ASH) $10.000 

36001-3285-14 0100 2100 802-01.21 TREES (DESCRIPTION) EACH 60.000 0.000 $ 0.00 90.000 $ 900.00 
(BOX ELDER) $10.000 

0100 2100 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 10.000 30.000 $ 300.00 0.000 $ 0.00 

36001-3285-14 0100 2110 803-01 SODDING (NEW SOD) S.Y. 374,248.000 0.000 $ 0.00 941,138.000 $ 2,070,503.60
$2.200 

36001-3285-14 0100 2120 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 71,900.000 0.000 $ 0.00 539,892.400 $ 1,403,720.24
$2.600 

36001-3285-14 0100 2130 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 3,710.000 0.000 $ 0.00 7,933.330 $ 27,766.66
$3.500 
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36001-3285-14 0100 2140 805-13.03 FLEXIBLE CHANNEL LINER (CLASS III) S.Y. 12,662.000 0.000 $ 0.00 0.000 $ 0.00 
$6.250 

36001-3285-14 0100 2150 806-02.03 PROJECT MOWING CYCL 6.000 0.000 $ 0.00 7.000 $ 38,500.00
$5,500.000 

Project Number: 36001-3285-14 Project Current Amount $ -161,729.95
Contract Current Amount $ -161,729.95
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