Estimate Summary to Contractor

Rpt-1D: RCPCSUM1
User:

Vendor ID: 0070011416
Contract ID: CNG927

Contract Location:
OVER THE MISSISSIPPI RIVER (L.M. 0.00)

Contractor:

V.H.P. ENTERPRISES, INC.
PO Box 1895

Tarpon Springs, FL 34689
Phone:

Estimate Paid: NO

Counties:
DYER

Project Number PCT
23001-4168-04 100.00
Current Contract Amount $
Original Contract Amount $
Percent Complete ($)

Participating
Total Earnings
Stockpiled Materials
Other Line Item Adjustments
Amount Due
Test Report Payment Adjustment

Tennessee
Department of Transportation
Estimate Summary to Contractor

Vendor Name: V.H.P. ENTERPRISES, INC.
Estimate Number: 0019

Time Allowed:
Time Charged:
Elapsed Calendar Days:
Percent Time:
Date Let:
Date Awarded:
Date Contract Executed:
Date Notice to Proceed:

Date Work Began:
Date to be Completed:
Date Time Stopped:
Date Accepted:
Fed State Project Number Description 1
NA I-155 over Mississippi River
6,028,909.00
5,980,169.00
113.54 %
Total to Date Prev to Date This Estimate
$ 6,845,172.86 $ 6,845,172.86 $ 0.00
$ 6,845,172.86 $ 6,845,172.86 $ 0.00
$ 0.00 $ 0.00 $ 0.00
$ 0.00 $ 0.00 $ 0.00
$ 6,845,172.86 $ 6,845,172.86 $ 0.00
$ 0.00 $ 0.00 $ 0.00
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Date: 03/07/2012

Pay Period: 06/12/2011
to: 06/12/2011

577.0 days

717.0 days

717.0 days

124.26 %

12/12/2008
01/07/2009
02/10/2009
03/03/2009
03/13/2009
09/30/2010
02/17/2011
02/17/2011

3/7/2012



Estimate Summary to Contractor

Project

Number

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

%a:}r?gg Nl:}rier:]rbﬁer Item Code
0500 9500 104-03
0500 9000 108-07
0510 9001 108-07
0520 9002 108-07
0510 0050 602-10.01
0510 0055 602-10.31
0500 0012 602-10.60
0510 0060 603-02.01
0510 0070 603-05.20
0500 0010 604-04.02

Total Adjusted Earnings $ 6,845,172.86 $
Retainage $ 0.00 $
Payment Due $ 6,845,172.86 $

Description

Supplemental Description
ADDITIONAL WORK (DESCRIPTION)
Additional Repair of Bent 15

LIQUIDATED DAMAGES

LIQUIDATED DAMAGES

LIQUIDATED DAMAGES

STRUCTURAL STEEL REPAIRS

STEEL BRIDGE DRAIN (REPAIRS)

BEARING DEVICE (DESCRIPTION)
(ABUTMENT 60)

REPAINTING EXISTING STEEL STRUCTURES
(LOC. & DES.)

(23-1155-0.00)

CONTAINMENT & DISPOSAL OF WASTE
(LOCATION & DESCRP)

(23-1155-0.00)

APPLIED TEXTURE FINISH (EXISTING

6,845,172.86 $
0.00 $
6,845,172.86 $

Units Bid Qty
Unit Price

LS 0.000
$48,740.000

DAY 0.000
$1,100.000

DAY 0.000
$1,100.000

DAY 0.000
$1,100.000

LS 1.000
$20,000.000

EACH 9.000
$2,000.000

EACH 10.000
$12,100.000

LS 1.000
$4,290,000.000

LS 1.000
$20,000.000

S.Y. 4,096.000
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Qty

This

Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00
0.00
0.00

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

1.000

-46.000

-48.000

-46.000

1.000

0.000

10.000

1.000

1.000

4,096.000
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Total Amt

48,740.00

-50,600.00

-52,800.00

-50,600.00

20,000.00

0.00

121,000.00

4,290,000.00

20,000.00

81,920.00

3/7/2012



Estimate Summary to Contractor

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

0510

0520

0510

0500

0510

0520

0510

0510

0510

0510

0520

0500

0520

0080

0270

0085

0020

0090

0280

0100

0110

0120

0130

0290

0025

0300

604-04.02

604-04.02

604-10.12

604-10.17

604-10.17

604-10.17

604-10.22

604-10.31

604-10.43

604-10.44

604-10.44

604-10.47

604-10.47

STRUCTURES)

APPLIED TEXTURE FINISH (EXISTING
STRUCTURES)

APPLIED TEXTURE FINISH (EXISTING
STRUCTURES)

CONCRETE SLAB REPAIRS

NON-PENETRATING CONCRETE SEAL

NON-PENETRATING CONCRETE SEAL

NON-PENETRATING CONCRETE SEAL

CONCRETE PARAPET REPAIR

RESETTING EXISTING EXPANSION JOINTS

PENETRATING WATER REPELLENT CONCRETE
SEAL

EXPANSION JOINT REPAIRS

EXPANSION JOINT REPAIRS

EXPANSION JOINT REPAIRS (TYPE H)

EXPANSION JOINT REPAIRS (TYPE H)

S.Y.

S.Y.

CY.

SY.

SY.

SY.

L.F.

L.F.

S.Y.

L.F.

L.F.

L.F.

L.F.
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$20.000

5,851.000
$20.000

1,755.000
$20.000

4.000
$10,700.000

444.000
$20.000

336.000
$20.000

220.000
$20.000

11.000
$568.000

81.000
$2,075.000

15.000
$200.000

81.000
$287.000

81.000
$287.000

81.000
$891.000

81.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

5,851.000

1,755.000

4.000

444.000

336.000

220.000

13.300

81.000

15.000

81.000

81.000

81.000

81.000
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117,020.00

35,100.00

42,800.00

8,880.00

6,720.00

4,400.00

7,554.40

168,075.00

3,000.00

23,247.00

23,247.00

72,171.00

72,171.00
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Estimate Summary to Contractor

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

0500

0510

0520

0500

0510

0510

0500

0510

0510

0510

0510

0510

0510

0030

0140

0310

0035

0150

0160

0040

0170

0180

0190

0200

0210

0220

604-10.54

604-10.54

604-10.54

604-10.70

604-10.90

604-15.01

622-01

705-04.07

712-01

712-02.02

712-04.01

712-05.03

712-06

CONCRETE REPAIRS

CONCRETE REPAIRS

CONCRETE REPAIRS

EXPANSION JOINT REPAIRS

MISCELLANEOUS BRIDGE ITEMS

PORTLAND CEMENT GROUT

PNEUMATICALLY PLACED CONCRETE

TAN ENERGY ABSORBING TERM (NCHRP 350,
TL3)

TRAFFIC CONTROL

INTERCONNECTED PORTABLE BARRIER RAIL

FLEXIBLE DRUMS (CHANNELIZING)

WARNING LIGHTS (TYPE C)

SIGNS (CONSTRUCTION)

S.F.

S.F.

S.F.

L.F.

LS

C..

S.F.

EACH

LS

L.F.

EACH

EACH

S.F.
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$891.000

1,564.000
$180.000

136.000
$180.000

289.000
$180.000

162.000
$88.000

1.000
$20,000.000

2.000
$13,300.000

11,160.000
$3.000

4.000
$10,600.000

1.000
$60,000.000

1,680.000
$25.000

158.000
$1.000

68.000
$2.000

748.000
$5.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

6,143.620

1,750.310

0.000

162.000

1.000

2.000

14,110.020

0.000

1.000

0.000

158.000

68.000

748.000
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1,105,851.60

315,055.80

0.00

14,256.00

20,000.00

26,600.00

42,330.06

0.00

60,000.00

0.00

158.00

136.00

3,740.00
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Estimate Summary to Contractor

23001-4168-04

23001-4168-04

23001-4168-04

23001-4168-04

0510

0510

0510

0510

0230

0240

0250

0260

712-06.01

712-08.03

713-16.01

717-01

VERTICAL PANELS

ARROW BOARD (TYPE C)

CHANGEABLE MESSAGE SIGN UNIT

MOBILIZATION

S.F.

EACH

EACH

LS
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38.000
$10.000

2.000
$2,000.000

2.000
$3,000.000

1.000
$235,000.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.000

2.000

2.000

1.000
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0.00

4,000.00

6,000.00

235,000.00
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