
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/09/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNH006 Estimate Number: 0005 Pay Period: 04/14/2010
to: 04/14/2010

Contract Location: Time Allowed: 97.0 days
THE RESURFACING ON VARIOUS CITY STREETS IN DAYTON Time Charged: 75.0 days

Elapsed Calendar Days: 75.0 days
Percent Time: 77.32 %
Percent Complete ($) 98.15 %
Percent Behind: - %

Contractor: Date Let: 02/06/2009
HIGHWAYS, INC. Date Awarded: 02/18/2009
PO Box 96 Date Contract Executed: 03/05/2009
Brentwood, TN 37024 Date Notice to Proceed: 03/26/2009
Phone: Date Work Began: 04/17/2009

Date to be Completed: 06/30/2009
Date Time Stopped: 06/08/2009
Date Accepted: 05/06/2009

Estimate Paid: NO 

Counties:
RHEA 

Project Number BID PCT Fed State Project Number Description 1
72950-8543-54 100.00 STP-M-9211(9) Walnut Grove Rd:City Limits to SR-29, 16TH Ave: SR-29 to

Current Contract Amount $ 199,841.00 
Original Contract Amount $ 199,841.00 

Total to Date Prev to Date This Estimate
Participating $ 191,969.76 $ 191,888.19 $ 81.57 

Total Earnings $ 191,969.76 $ 191,888.19 $ 81.57 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 191,969.76 $ 191,888.19 $ 81.57 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 191,969.76 $ 191,888.19 $ 81.57 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 191,969.76 $ 191,888.19 $ 81.57 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
72950-8543-54 0100 9011 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
72950-8543-54 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
72950-8543-54 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
72950-8543-54 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -10.430 $ -10.43 -6,779.850 $ -6,779.85 

  
72950-8543-54 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 112.000 0.000 $ 0.00 111.400 $ 2,228.00

$20.000 
  
72950-8543-54 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 801.000 0.000 $ 0.00 580.340 $ 35,981.08

$62.000 
  
72950-8543-54 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -591.950 $ -591.95 

  
72950-8543-54 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 490.000 $ 490.00 

  
72950-8543-54 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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72950-8543-54 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 4.000 0.230 $ 92.00 2.450 $ 980.00 
$400.000 

  
72950-8543-54 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
72950-8543-54 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
72950-8543-54 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,331.000 0.000 $ 0.00 1,479.550 $ 110,966.25

$75.000 
  
72950-8543-54 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,006.090 $ 1,006.09 

  
72950-8543-54 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
72950-8543-54 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,612.800 $ 1,612.80 

  
72950-8543-54 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
72950-8543-54 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 8,514.000 0.000 $ 0.00 8,190.890 $ 12,286.34

$1.500 
  
72950-8543-54 0100 0060 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 10.000 0.000 $ 0.00 10.000 $ 2,400.00

$240.000 
  
72950-8543-54 0100 0070 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
72950-8543-54 0100 0080 706-05 GUARDRAIL ADJUSTMENT L.F. 100.000 0.000 $ 0.00 212.500 $ 1,062.50

$5.000 
  
72950-8543-54 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
72950-8543-54 0100 0100 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 19.000 0.000 $ 0.00 0.000 $ 0.00 
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$50.000 
  
72950-8543-54 0100 0110 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
72950-8543-54 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 539.000 0.000 $ 0.00 533.000 $ 3,731.00

$7.000 
  
72950-8543-54 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 168.000 0.000 $ 0.00 190.000 $ 2,850.00

$15.000 
  
72950-8543-54 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
72950-8543-54 0100 0150 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 5.000 0.000 $ 0.00 4.000 $ 2,600.00

$650.000 
  
72950-8543-54 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.400 0.000 $ 0.00 7.265 $ 10,897.50

$1,500.000 
  
72950-8543-54 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  

Project Number: 72950-8543-54 Project Current Amount $ 81.57 
Contract Current Amount $ 81.57 

12/9/2013


