
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNH008 Estimate Number: 0004 Pay Period: 06/25/2009
to: 03/12/2012

Contract Location: Time Allowed: 98.0 days
BEGINNING AT US 411 (SR 30) AND EXTENDING 3.61 MILES Time Charged: 90.0 days

Elapsed Calendar Days: 90.0 days
Percent Time: 91.84 %
Percent Complete ($) 89.45 %
Percent Behind: 2.39 %

Contractor: Date Let: 02/06/2009
ROGERS GROUP, INC. Date Awarded: 02/18/2009
PO Box 25250 Date Contract Executed: 03/04/2009
Nashville, TN 37202 Date Notice to Proceed: 03/25/2009
Phone: Date Work Began: 03/25/2009

Date to be Completed: 06/30/2009
Date Time Stopped: 06/22/2009
Date Accepted: 07/14/2009

Estimate Paid: NO 

Counties:
MCMINN 

Project Number BID PCT Fed State Project Number Description 1
54014-8220-14 100.00 STP-310(3) SR-30/SR-33 TO 3.61 MILES EAST

Current Contract Amount $ 583,468.35 
Original Contract Amount $ 540,493.35 

Total to Date Prev to Date This Estimate
Participating $ 499,059.17 $ 499,059.17 $ 0.00 

Total Earnings $ 499,059.17 $ 499,059.17 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 499,059.17 $ 499,059.17 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

9/16/2013



 
 

 
 

Total Adjusted Earnings $ 499,059.17 $ 499,059.17 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 499,059.17 $ 499,059.17 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
54014-8220-14 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
54014-8220-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,058.690 $ 4,058.69 

  
54014-8220-14 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -27,153.510 $ -27,153.51 

  
54014-8220-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$20.750 
  
54014-8220-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,081.000 0.000 $ 0.00 1,056.440 $ 78,176.56

$74.000 
  
54014-8220-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,870.370 $ -1,870.37 

  
54014-8220-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54014-8220-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54014-8220-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 10.000 0.000 $ 0.00 12.070 $ 7,845.50

$650.000 
  

9/16/2013



54014-8220-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
54014-8220-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54014-8220-14 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 4,377.000 0.000 $ 0.00 3,922.860 $ 297,156.65

$75.750 
  
54014-8220-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,389.050 $ 1,389.05 

  
54014-8220-14 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54014-8220-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54014-8220-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54014-8220-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54014-8220-14 0100 0050 411-10.01 SCORING PAVEMENT L.M. 7.700 0.000 $ 0.00 6.206 $ 4,220.08

$680.000 
  
54014-8220-14 0100 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 20,701.000 0.000 $ 0.00 18,465.980 $ 18,465.98

$1.000 
  
54014-8220-14 0100 9500 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 0.000 0.000 $ 0.00 17.000 $ 40,800.00

$2,400.000 
  
54014-8220-14 0100 9501 706-01 GUARDRAIL REMOVED L.F. 0.000 0.000 $ 0.00 862.500 $ 1,725.00

$2.000 
  
54014-8220-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,100.00

$6,100.000 
  
54014-8220-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 1,003.000 0.000 $ 0.00 666.500 $ 4,198.95

$6.300 
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54014-8220-14 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 220.000 0.000 $ 0.00 246.000 $ 3,247.20

$13.200 
  
54014-8220-14 0100 9502 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 0.000 0.000 $ 0.00 1.000 $ 175.00 

$175.000 
  
54014-8220-14 0100 9503 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 0.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
54014-8220-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 20.600 0.000 $ 0.00 28.590 $ 17,354.13

$607.000 
  
54014-8220-14 0100 0110 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 15.000 0.000 $ 0.00 13.160 $ 36,170.26

$2,748.500 
  
54014-8220-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,700.00

$6,700.000 
  

9/16/2013


