
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000046394 Vendor Name: FERRELL PAVING, INC.

Contract ID: CNH011 Estimate Number: 0008 Pay Period: 09/17/2009
to: 09/17/2009

Contract Location: Time Allowed: 219.0 days
ON US 72 (SR 57, POPLAR AVENUE) AT JUNE ROAD (L.M. 7.63) Time Charged: 203.0 days

Elapsed Calendar Days: 203.0 days
Percent Time: 92.69 %

Contractor: Date Let: 02/06/2009
FERRELL PAVING, INC. Date Awarded: 02/18/2009
2174 East Person Ave Date Contract Executed: 03/06/2009
Memphis, TN 38114 Date Notice to Proceed: 03/27/2009
Phone: Date Work Began: 04/03/2009

Date to be Completed: 10/31/2009
Date Time Stopped: 10/15/2009
Date Accepted: 10/15/2009

Estimate Paid: NO 

Counties:
SHELBY 

= 
Project Number PCT Fed State Project Number Description 1

79028-3261-94 100.00 HSIP-NHE-57(41) INTERSECTION IMPROVEMENTS AT JUNE RD, IN MEMPHIS

Current Contract Amount $ 446,984.09 
Original Contract Amount $ 363,449.06 

Percent Complete ($) 109.31 %

Total to Date Prev to Date This Estimate
Participating $ 488,581.98 $ 488,581.98 $ 0.00 

Total Earnings $ 488,581.98 $ 488,581.98 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 488,581.98 $ 488,581.98 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 488,581.98 $ 488,581.98 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 488,581.98 $ 488,581.98 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
79028-3261-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
79028-3261-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
79028-3261-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 699.080 $ 699.08 

  

79028-3261-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,186.240 $ -2,186.24 

  
79028-3261-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 32,400.00

$32,400.000 
  

79028-3261-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 1,689.000 0.000 $ 0.00 1,688.680 $ 12,665.10

$7.500 
  

79028-3261-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
79028-3261-94 0100 9500 203-03.10 SELECT GRANULAR MATERIAL TON 0.000 0.000 $ 0.00 181.690 $ 3,270.42

$18.000 
  
79028-3261-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,472.770 $ 16,568.66
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$11.250 
  
79028-3261-94 0100 0040 209-05 SEDIMENT REMOVAL C.Y. 9.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
79028-3261-94 0100 0050 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 281.000 0.000 $ 0.00 34.000 $ 108.80 

$3.200 
  
79028-3261-94 0100 0060 209-09.42 CURB INLET PROTECTION (TYPE 3) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$205.000 
  
79028-3261-94 0100 0070 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,691.000 0.000 $ 0.00 0.000 $ 0.00 

$19.420 
  
79028-3261-94 0100 9501 303-10.03 MINERAL AGGREGATE (SIZE 68) TON 0.000 0.000 $ 0.00 20.000 $ 640.00 

$32.000 
  

79028-3261-94 0100 0080 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A TON 329.000 0.000 $ 0.00 256.530 $ 28,821.15

$112.350 
  

79028-3261-94 0100 0090 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2 TON 308.030 0.000 $ 0.00 211.010 $ 22,126.51

$104.860 
  
79028-3261-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 28.530 $ 28.53 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 311.620 $ 311.62 

  
79028-3261-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 16.910 $ 16.91 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 177.100 $ 177.10 

  
79028-3261-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79028-3261-94 0100 9502 309-01.01 MINERAL AGGREGATE (A-CBC) TON 0.000 0.000 $ 0.00 2,372.640 $ 41,450.02

$17.470 
  
79028-3261-94 0100 9503 309-01.02 PORTLAND CEMENT (A-CBC) TON 0.000 0.000 $ 0.00 109.920 $ 30,228.00

$275.000 
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79028-3261-94 0100 0100 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 
$909.500 

  
79028-3261-94 0100 0110 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 12.000 0.000 $ 0.00 0.000 $ 0.00 

$37.450 
  
79028-3261-94 0100 0120 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.410 $ 526.44 

$1,284.000 
  
79028-3261-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

79028-3261-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79028-3261-94 0100 0130 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 1,158.000 0.000 $ 0.00 1,161.000 $ 4,063.50

$3.500 
  
79028-3261-94 0100 0140 411-02.10 ACS MIX(PG70-22) GRADING D TON 181.000 0.000 $ 0.00 391.390 $ 45,647.82

$116.630 
  

79028-3261-94 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 52.930 $ 52.93 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 578.000 $ 578.00 

  
79028-3261-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79028-3261-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 19.110 $ 19.11 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 200.200 $ 200.20 

  
79028-3261-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79028-3261-94 0100 0150 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 100.000 0.000 $ 0.00 43.220 $ 1,296.60

$30.000 
  
79028-3261-94 0100 9504 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 0.000 0.000 $ 0.00 23.020 $ 10,243.90

$445.000 
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79028-3261-94 0100 0160 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 52.000 0.000 $ 0.00 16.000 $ 1,049.60

$65.600 
  

79028-3261-94 0100 0170 607-16.01 23"X 14" HORIZONTAL OVAL CONCRETE PIPE 
CULVERT L.F. 52.000 0.000 $ 0.00 90.400 $ 7,543.88

$83.450 
  
79028-3261-94 0100 0180 611-09.02 REWORK CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 700.00 

$700.000 
  
79028-3261-94 0100 0190 611-09.03 CAPPING EXISTING CATCHBASIN EACH 6.000 0.000 $ 0.00 6.000 $ 4,500.00

$750.000 
  
79028-3261-94 0100 0200 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 5.000 0.000 $ 0.00 5.000 $ 12,000.00

$2,400.000 
  
79028-3261-94 0100 0210 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,850.00

$2,850.000 
  
79028-3261-94 0100 0220 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 4,175.000 0.000 $ 0.00 6,489.110 $ 23,360.80

$3.600 
  
79028-3261-94 0100 0230 701-02.03 CONCRETE HANDICAP RAMP S.F. 216.000 0.000 $ 0.00 566.100 $ 7,925.40

$14.000 
  
79028-3261-94 0100 0240 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 3.000 0.000 $ 0.00 4.010 $ 1,098.74

$274.000 
  
79028-3261-94 0100 0250 702-01.01 EXTRUDED MOUNTABLE CURB L.F. 62.000 0.000 $ 0.00 0.000 $ 0.00 

$14.850 
  
79028-3261-94 0100 0260 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 80.000 0.000 $ 0.00 99.240 $ 22,329.00

$225.000 
  
79028-3261-94 0100 0270 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 7.000 0.000 $ 0.00 7.000 $ 1,106.00

$158.000 
  
79028-3261-94 0100 9505 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 0.000 0.000 $ 0.00 171.610 $ 5,491.52

$32.000 
  
79028-3261-94 0100 0280 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,500.00

Page 5 of 7Estimate Summary to Contractor

4/27/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy340.htm



$10,500.000 
  
79028-3261-94 0100 9506 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 0.000 0.000 $ 0.00 1,060.000 $ 27,560.00

$26.000 
  
79028-3261-94 0100 0290 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 40.000 0.000 $ 0.00 44.000 $ 1,496.00

$34.000 
  
79028-3261-94 0100 9507 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 0.000 0.000 $ 0.00 31.000 $ 272.80 

$8.800 
  
79028-3261-94 0100 0300 712-05.01 WARNING LIGHTS (TYPE A) EACH 3.000 0.000 $ 0.00 4.000 $ 152.00 

$38.000 
  
79028-3261-94 0100 0310 712-05.03 WARNING LIGHTS (TYPE C) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$38.400 
  
79028-3261-94 0100 0320 712-06 SIGNS (CONSTRUCTION) S.F. 384.000 0.000 $ 0.00 389.000 $ 2,820.25

$7.250 
  
79028-3261-94 0100 0330 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 72.000 0.000 $ 0.00 40.000 $ 480.00 

$12.000 
  
79028-3261-94 0100 0340 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,400.00

$1,400.000 
  
79028-3261-94 0100 0350 713-09.01 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 50,022.50

(SPAN 75') $50,022.500 
  
79028-3261-94 0100 0360 713-11.01 "U" SECTION STEEL POSTS LB. 267.000 0.000 $ 0.00 361.000 $ 1,140.76

$3.160 
  
79028-3261-94 0100 0370 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 172.000 0.000 $ 0.00 131.750 $ 557.30 

$4.230 
  
79028-3261-94 0100 0380 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 88.000 0.000 $ 0.00 92.390 $ 1,482.86

$16.050 
  
79028-3261-94 0100 0390 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 490.000 0.000 $ 0.00 490.000 $ 12,558.70

$25.630 
  
79028-3261-94 0100 0400 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 695.50 
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$695.500 
  
79028-3261-94 0100 0410 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 0.230 0.000 $ 0.00 0.473 $ 6,579.43

$13,910.000 
  

79028-3261-94 0100 0420 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION 
STRIPING) S.Y. 12.000 0.000 $ 0.00 10.300 $ 551.05 

$53.500 
  
79028-3261-94 0100 0430 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 80.000 0.000 $ 0.00 54.000 $ 1,155.60

$21.400 
  
79028-3261-94 0100 0440 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 0.060 0.000 $ 0.00 0.043 $ 920.20 

$21,400.000 
  

79028-3261-94 0100 0450 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY 
ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 856.00 

$428.000 
  
79028-3261-94 0100 9508 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 0.112 $ 110.88 

$990.000 
  
79028-3261-94 0100 0460 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 1.000 0.000 $ 0.00 0.732 $ 1,566.48

$2,140.000 
  
79028-3261-94 0100 9509 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 0.000 0.000 $ 0.00 576.000 $ 506.88 

$0.880 
  
79028-3261-94 0100 0470 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,350.00

$8,350.000 
  
79028-3261-94 0100 0480 801-03 WATER (SEEDING & SODDING) M.G. 7.000 0.000 $ 0.00 3.300 $ 110.72 

$33.550 
  
79028-3261-94 0100 0490 803-01 SODDING (NEW SOD) S.Y. 694.000 0.000 $ 0.00 1,950.550 $ 6,826.93

$3.500 
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