
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/13/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070006490 Vendor Name: M & M CONTRACT MOWING, LLC

Contract ID: CNH037 Estimate Number: 0003 Pay Period: 07/21/2009
to: 07/21/2009

Contract Location: Time Allowed: 50.0 days
STRUCTURE ON I-40 (L.M. 12.84 WESTBOUND) Time Charged: 56.0 days

Elapsed Calendar Days: 56.0 days
Percent Time: 112.00 %
Percent Complete ($) 96.67 %
Percent Behind: 15.33 %

Contractor: Date Let: 02/06/2009
M & M CONTRACT MOWING, LLC Date Awarded: 02/18/2009
PO Box 983 Date Contract Executed: 03/06/2009
Madisonville, TN 37354 Date Notice to Proceed: 05/26/2009
Phone: Date Work Began: 05/26/2009

Date to be Completed: 07/14/2009
Date Time Stopped: 07/20/2009
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
JEFFERSON 

Project Number BID PCT Fed State Project Number Description 1
45001-4159-04 100.00 N/A The replacement of an overhead sign structure on Interstate

Current Contract Amount $ 65,060.00 
Original Contract Amount $ 65,060.00 

Total to Date Prev to Date This Estimate
Participating $ 62,960.00 $ 64,460.00 $ -1,500.00

Total Earnings $ 62,960.00 $ 64,460.00 $ -1,500.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 62,960.00 $ 64,460.00 $ -1,500.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 62,960.00 $ 64,460.00 $ -1,500.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 62,960.00 $ 64,460.00 $ -1,500.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
45001-4159-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 -6.000 $ -1,500.00 -6.000 $ -1,500.00

$250.000 
  
45001-4159-04 0700 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
45001-4159-04 0700 0020 712-01.02 LANE CLOSURE EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
45001-4159-04 0700 0030 712-08.06 UNIFORMED POLICE OFFICER HOUR 8.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
45001-4159-04 0700 0040 713-09.20 STEEL OVERHEAD SIGN STRUCTURE EACH 1.000 0.000 $ 0.00 1.000 $ 52,000.00

(SPAN 64'-0") $52,000.000 
  
45001-4159-04 0700 0050 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 295.000 0.000 $ 0.00 290.000 $ 6,960.00

$24.000 
  
45001-4159-04 0700 0060 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
45001-4159-04 0700 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  

Project Number: 45001-4159-04 Project Current Amount $ -1,500.00
Contract Current Amount $ -1,500.00 
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