
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/17/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNH039 Estimate Number: 0005 Pay Period: 11/21/2009
to: 04/12/2013

Contract Location: Time Allowed: 97.0 days
FROM MAIN STREET TO JACKSON AVENUE, AND ON US 441 (SR 33) Time Charged: 97.0 days

Elapsed Calendar Days: 97.0 days
Percent Time: 100.00 %
Percent Complete ($) 83.82 %
Percent Behind: 16.18 %

Contractor: Date Let: 02/06/2009
ROGERS GROUP, INC. Date Awarded: 02/18/2009
PO Box 25250 Date Contract Executed: 03/05/2009
Nashville, TN 37202 Date Notice to Proceed: 03/26/2009
Phone: Date Work Began: 05/07/2009

Date to be Completed: 06/30/2009
Date Time Stopped: 06/30/2009
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47010-8238-14 100.00 STP-1(232) SR 33: From: Hill Ave. to Main St. SR 1: From Main St.

Current Contract Amount $ 478,446.41 
Original Contract Amount $ 477,344.41 

Total to Date Prev to Date This Estimate
Participating $ 386,290.03 $ 386,286.03 $ 4.00 

Total Earnings $ 386,290.03 $ 386,286.03 $ 4.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 386,290.03 $ 386,286.03 $ 4.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 386,290.03 $ 386,286.03 $ 4.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 386,290.03 $ 386,286.03 $ 4.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
47010-8238-14 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
47010-8238-14 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,063.580 $ 1,063.58 

  

47010-8238-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -16,604.300 $ -16,604.30 

  
47010-8238-14 0100 0010 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 752.000 0.000 $ 0.00 797.130 $ 55,719.39

$69.900 
  
47010-8238-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,441.010 $ -1,441.01 

  
47010-8238-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 673.400 $ 673.40 

  
47010-8238-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47010-8238-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 7.000 0.000 $ 0.00 6.100 $ 3,721.00

$610.000 
  
47010-8238-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

47010-8238-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47010-8238-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 2,496.000 0.000 $ 0.00 2,329.530 $ 207,328.17

$89.000 
  

47010-8238-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,281.400 $ -2,281.40 

  
47010-8238-14 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47010-8238-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47010-8238-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,108.400 $ 2,108.40 

  

47010-8238-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47010-8238-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 2,467.000 0.000 $ 0.00 3,101.600 $ 50,121.86

$16.160 
  
47010-8238-14 0100 0050 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 5.000 0.000 $ 0.00 4.000 $ 1,200.00

$300.000 
  
47010-8238-14 0100 0060 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 600.000 0.000 $ 0.00 368.000 $ 9,200.00

$25.000 
  
47010-8238-14 0100 0061 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
47010-8238-14 0100 0062 701-02.03 CONCRETE HANDICAP RAMP S.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.510 
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47010-8238-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,909.82
$3,909.820 

  
47010-8238-14 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 141.000 0.000 $ 0.00 141.000 $ 3,243.00

$23.000 
  
47010-8238-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 627.000 0.000 $ 0.00 221.500 $ 1,306.85

$5.900 
  
47010-8238-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 
  
47010-8238-14 0100 0110 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 40.000 0.000 $ 0.00 38.000 $ 2,090.00

$55.000 
  

47010-8238-14 0100 0120 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 40.000 0.000 $ 0.00 42.000 $ 252.00 

$6.000 
  
47010-8238-14 0100 0130 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 3.000 0.000 $ 0.00 2.115 $ 7,931.25

$3,750.000 
  

47010-8238-14 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 981.000 0.000 $ 0.00 172.030 $ 2,881.50

$16.750 
  
47010-8238-14 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 730.000 0.000 $ 0.00 567.000 $ 4,507.65

$7.950 
  

47010-8238-14 0100 0160 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 28.000 0.000 $ 0.00 25.000 $ 3,375.00

$135.000 
  

47010-8238-14 0100 0170 716-02.09 PLASTIC PAVEMENT MARKING 
(LONGITUDINAL CROSS-WALK) L.F. 1,500.000 0.000 $ 0.00 1,342.000 $ 19,459.00

$14.500 
  
47010-8238-14 0100 0180 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 15.000 0.000 $ 0.00 12.000 $ 1,740.00

$145.000 
  

47010-8238-14 0100 0190 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED 
LINE) L.F. 450.000 0.000 $ 0.00 325.000 $ 487.50 

$1.500 
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47010-8238-14 0100 0200 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.000 0.000 $ 0.00 4.574 $ 3,636.33

$795.000 
  

47010-8238-14 0100 0210 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 7,600.000 16.000 $ 4.00 3,932.000 $ 983.00 

$0.250 
  
47010-8238-14 0100 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,866.52

$10,866.520 
  
47010-8238-14 0100 0230 730-14.02 SAW SLOT L.F. 11,250.000 0.000 $ 0.00 1,567.000 $ 5,014.40

$3.200 
  
47010-8238-14 0100 0240 730-14.03 LOOP WIRE L.F. 22,500.000 0.000 $ 0.00 4,102.000 $ 2,297.12

$0.560 
  

Project Number: 47010-8238-14 Project Current Amount $ 4.00 
Contract Current Amount $ 4.00 
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