
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/28/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000014809 Vendor Name: THOMSON & THOMSON, INC.

Contract ID: CNH041 Estimate Number: 0026 Pay Period: 09/16/2011
to: 10/15/2011

Contract Location: Time Allowed: 805.0 days
OVER OVERFLOWS OF THE HATCHIE RIVER Time Charged: 804.0 days

Elapsed Calendar Days: 804.0 days
Percent Time: 99.88 %
Percent Complete ($) 104.79 %
Percent Behind: - %

Contractor: Date Let: 06/12/2009
THOMSON & THOMSON, INC. Date Awarded: 06/18/2009
PO Box 10037 Date Contract Executed: 07/13/2009
Jackson, TN 38308-0100 Date Notice to Proceed: 08/03/2009
Phone: Date Work Began: 08/25/2009

Date to be Completed: 10/16/2011
Date Time Stopped: 09/17/2011
Date Accepted: 08/31/2011

Estimate Paid: NO 

Counties:
HAYWOOD 

Project Number BID PCT Fed State Project Number Description 1
38002-4214-04 100.00 N/A Bridge Repairs .. SR 1 ..

Current Contract Amount $ 4,908,670.31 
Original Contract Amount $ 4,888,320.31 

Total to Date Prev to Date This Estimate
Participating $ 5,150,192.87 $ 5,195,092.25 $ -44,899.38

Total Earnings $ 5,150,192.87 $ 5,195,092.25 $ -44,899.38 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 5,150,192.87 $ 5,195,092.25 $ -44,899.38 
Test Report Payment Adjustment $ -202.24 $ -202.24 $ 0.00 
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Total Adjusted Earnings $ 5,149,990.63 $ 5,194,890.01 $ -44,899.38 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 5,149,990.63 $ 5,194,890.01 $ -44,899.38 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
38002-4214-04 0500 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
38002-4214-04 0500 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 574.470 $ 574.47 2,432.850 $ 2,432.85 

  

38002-4214-04 0500 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 1,427.170 $ 1,427.17 5,776.950 $ 5,776.95 

  
38002-4214-04 0500 9009 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.250 
  
38002-4214-04 0500 0010 203-10 EMBANKMENT (COMPACTED IN PLACE) C.Y. 1,026.000 -18.810 $ -178.70 471.110 $ 4,475.55

$9.500 
  

38002-4214-04 0500 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 0.500 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
38002-4214-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38002-4214-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38002-4214-04 0500 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 300.000 6.170 $ 1,357.40 821.090 $ 180,639.80
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$220.000 
  

38002-4214-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT DOLL 0.000 -433.270 $ -433.27 -433.270 $ -433.27

$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,101.110 $ 2,101.11 

  
38002-4214-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38002-4214-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 117.690 $ 117.69 602.300 $ 602.30 

  

38002-4214-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38002-4214-04 0500 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 3,684.000 0.440 $ 2.86 4,809.940 $ 31,264.61

$6.500 
  
38002-4214-04 0500 0050 602-10.60 BEARING DEVICE (DESCRIPTION) EACH 60.000 0.000 $ 0.00 60.000 $ 32,340.00

(EXISTING GIRDER) $539.000 
  

38002-4214-04 0500 0060 604-03.60 BRIDGE JOINT SEISMIC MODIFICATION 
(DESCRIPTION) EACH 50.000 0.000 $ 0.00 50.000 $ 47,250.00

(DESCRIPTION) $945.000 
  

38002-4214-04 0500 0070 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 5,708.000 30.000 $ 345.00 5,708.000 $ 65,642.00

$11.500 
  
38002-4214-04 0500 0080 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 6,152.000 0.000 $ 0.00 6,180.000 $ 21,630.00

$3.500 
  
38002-4214-04 0500 0090 604-10.13 CONCRETE SLAB REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 266,857.00

$266,857.000 
  
38002-4214-04 0500 0100 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 39,775.00

$39,775.000 
  
38002-4214-04 0500 0110 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 330.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
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38002-4214-04 0500 0120 604-10.18 REINFORCING STEEL (REPAIRS) LB. 429,991.000 3,677.440 $ 2,978.73 427,646.240 $ 346,393.45

$0.810 
  

38002-4214-04 0500 0140 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB) S.Y. 16.000 -2.000 $ -324.00 15.040 $ 2,436.48

$162.000 
  
38002-4214-04 0500 0150 604-10.42 CONCRETE REPAIRS C.F. 1,051.000 -2.280 $ -149.34 859.510 $ 56,297.91

$65.500 
  
38002-4214-04 0500 0160 604-10.45 EXPANSION JOINT REPAIRS (TYPE F) L.F. 349.000 87.500 $ 59,062.50 350.000 $ 236,250.00

$675.000 
  
38002-4214-04 0500 0170 604-10.51 SCARIFYING S.Y. 2,251.000 5.200 $ 44.20 2,258.990 $ 19,201.42

$8.500 
  
38002-4214-04 0500 0180 604-10.54 CONCRETE REPAIRS S.F. 775.000 62.250 $ 4,046.25 1,255.660 $ 81,617.90

$65.000 
  

38002-4214-04 0500 0190 604-10.62 EPOXY INJECTION REPAIR (COMPLETE 
AND IN PLACE) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$62.000 
  
38002-4214-04 0500 0200 604-10.85 CLASS "D" CONCRETE (OVERLAY) C.Y. 1,813.000 1.220 $ 481.90 1,877.970 $ 741,798.15

$395.000 
  
38002-4214-04 0500 9011 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 -7,908.990 $ -7,908.99 -8,759.490 $ -8,759.49

$1.000 
  
38002-4214-04 0500 0210 606-24.10 SHEET PILES S.F. 58,560.000 -3,251.200 $ -77,996.29 60,756.800 $ 1,457,555.63

$23.990 
  

38002-4214-04 0500 0220 615-02.03 PRESTRESSED CONCRETE BOX BEAM (21" X 
36") L.F. 3,560.000 -82.530 $ -14,785.25 3,663.810 $ 656,371.56

$179.150 
  
38002-4214-04 0500 0230 617-02 BRIDGE DECK CRACK SEALING L.F. 1,853.000 228.000 $ 570.00 3,596.000 $ 8,990.00

$2.500 
  
38002-4214-04 0500 0240 617-05 SEALANT (DESCRIPTION) GAL. 12.000 2.000 $ 250.00 11.000 $ 1,375.00

(DESCRIPTION) $125.000 
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38002-4214-04 0500 0250 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 3,951.000 22.000 $ 2,112.00 4,078.000 $ 391,488.00

$96.000 
  
38002-4214-04 0500 0260 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 648.000 0.000 $ 0.00 651.160 $ 41,674.24

$64.000 
0500 0260 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 64.000 0.000 $ 0.00 -3.160 $ -202.24 

  

38002-4214-04 0500 9006 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE 
ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
  

38002-4214-04 0500 0270 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 24.000 1.000 $ 2,300.00 25.000 $ 57,500.00

$2,300.000 
  

38002-4214-04 0500 0280 705-08.51 PORTABLE IMPACT ATTENUATOR 
NCHRP350 TL-3 EACH 12.000 0.000 $ 0.00 12.000 $ 54,000.00

$4,500.000 
  
38002-4214-04 0500 0290 709-05.08 MACHINED RIP-RAP (CLASS B) TON 1,428.000 1.550 $ 48.44 1,794.920 $ 56,091.25

$31.250 
  
38002-4214-04 0500 0300 712-01 TRAFFIC CONTROL LS 1.000 0.050 $ 375.00 1.000 $ 7,500.00

$7,500.000 
  

38002-4214-04 0500 0310 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 4,900.000 0.000 $ 0.00 3,100.000 $ 37,200.00

$12.000 
  
38002-4214-04 0500 0320 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 150.000 0.000 $ 0.00 84.000 $ 3,255.00

$38.750 
  
38002-4214-04 0500 0330 712-05.03 WARNING LIGHTS (TYPE C) EACH 36.000 0.000 $ 0.00 12.000 $ 504.00 

$42.000 
  
38002-4214-04 0500 0340 712-06 SIGNS (CONSTRUCTION) S.F. 852.000 -3.500 $ -26.25 703.000 $ 5,272.50

$7.500 
  
38002-4214-04 0500 0350 712-06.01 VERTICAL PANELS S.F. 308.000 0.000 $ 0.00 92.000 $ 1,012.00

$11.000 
  
38002-4214-04 0500 0360 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 3,000.000 -2,287.000 $ -3,430.50 21,734.000 $ 32,601.00
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$1.500 
  

38002-4214-04 0500 0370 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 144.000 0.000 $ 0.00 72.000 $ 864.00 

$12.000 
  
38002-4214-04 0500 0380 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.500 1.768 $ 3,889.60 2.954 $ 6,498.80

$2,200.000 
  

38002-4214-04 0500 0390 716-10.01 PREFORMED PLASTIC PAVEMENT 
MARKING (4" LINE) L.M. 0.620 0.000 $ 0.00 0.000 $ 0.00 

$9,860.000 
  
38002-4214-04 0500 0400 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 94,500.00

$94,500.000 
  
38002-4214-04 0500 0410 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 -1.000 $ -40,000.00 1.000 $ 40,000.00

$40,000.000 
  
38002-4214-04 0500 9500 730-40.01 PORTABLE TRAFFIC SIGNAL SYSTEM EACH 0.000 1.000 $ 20,350.00 1.000 $ 20,350.00

$20,350.000 
  

Project Number: 38002-4214-04 Project Current Amount $ -44,899.38
Contract Current Amount $ -44,899.38
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