
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/18/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNH045 Estimate Number: 0008 Pay Period: 12/21/2009
to: 05/11/2012

Contract Location: Time Allowed: 223.0 days
ON US 421 (SR 34) AT LOG MILE 10.60 IN JOHNSON COUNTY AND ON Time Charged: 228.0 days

Elapsed Calendar Days: 228.0 days
Percent Time: 513.90 %
Percent Complete ($) 97.77 %
Percent Behind: -416 %

Contractor: Date Let: 02/06/2009
SUMMERS-TAYLOR, INC. Date Awarded: 02/18/2009
300 West Elk Avenue Date Contract Executed: 03/02/2009
Elizabethton, TN 37643 Date Notice to Proceed: 03/23/2009
Phone: Date Work Began: 05/14/2009

Date to be Completed: 10/31/2009
Date Time Stopped: 11/05/2009
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
JOHNSON 
UNICOI 

Project Number BID PCT Fed State Project Number Description 1
98016-4214-04 100.00 N/A Small Structure Replacement

Current Contract Amount $ 820,789.64 
Original Contract Amount $ 808,262.09 

Total to Date Prev to Date This Estimate
Participating $ 803,353.91 $ 805,581.41 $ -2,227.50

Total Earnings $ 803,353.91 $ 805,581.41 $ -2,227.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 803,353.91 $ 805,581.41 $ -2,227.50 
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Test Report Payment Adjustment $ 0.00 $ -728.00 $ 728.00 
Total Adjusted Earnings $ 803,353.91 $ 804,853.41 $ -1,499.50 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 803,353.91 $ 804,853.41 $ -1,499.50 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98016-4214-04 0100 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 12,527.55

Temporary Traffic Signal Additional Phases $12,527.550 
  
98016-4214-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,700.00

$10,700.000 
  
98016-4214-04 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -5.000 $ -1,950.00

$390.000 
  
98016-4214-04 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,227.080 $ 2,227.08 

  
98016-4214-04 1110 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98016-4214-04 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -26.680 $ -26.68 -2,253.520 $ -2,253.52 

  

98016-4214-04 1110 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98016-4214-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 38,000.00

$38,000.000 
  

98016-4214-04 0100 0030 202-01.50 REMOVAL OF STRUCTURES AND EACH 1.000 0.000 $ 0.00 1.000 $ 9,000.00
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OBSTRUCTIONS
$9,000.000 

  
98016-4214-04 0100 0040 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 25.000 0.000 $ 0.00 25.000 $ 400.00 

(24" RCP, STA.105+75.00) $16.000 
  
98016-4214-04 0100 0050 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 45.000 0.000 $ 0.00 45.000 $ 1,350.00

(48" CMP, STA.107+76.90) $30.000 
  
98016-4214-04 0100 0060 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 45.000 0.000 $ 0.00 45.000 $ 1,350.00

(48" CMP, STA.107+81.72) $30.000 
  
98016-4214-04 0100 0070 202-02.04 REMOVAL OF PIPE (SIZE ,STA.) L.F. 45.000 0.000 $ 0.00 45.000 $ 1,350.00

(48" CMP, STA.107+86.89) $30.000 
  
98016-4214-04 0100 0080 202-02.05 REMOVAL OF PIPE (SIZE ,STA.) L.F. 45.000 0.000 $ 0.00 45.000 $ 1,350.00

(48" CMP, STA.107+92.01) $30.000 
  

98016-4214-04 0100 0090 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 5,453.000 0.000 $ 0.00 6,302.030 $ 124,465.09

$19.750 
  

98016-4214-04 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.700 
  
98016-4214-04 0100 0100 203-01.29 ROCK EXCAVATION C.Y. 470.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
98016-4214-04 0100 0110 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 4,129.000 0.000 $ 0.00 4,588.170 $ 71,116.64

$15.500 
  
98016-4214-04 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$29.625 
  
98016-4214-04 0100 0120 203-06 WATER M.G. 33.000 0.000 $ 0.00 0.000 $ 0.00 

$3.380 
  
98016-4214-04 0100 0130 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 1,432.000 0.000 $ 0.00 56.960 $ 854.40 

$15.000 
  
98016-4214-04 0100 0140 204-07 BEDDING MATERIAL (PIPE) CLASS B C.Y. 65.000 0.000 $ 0.00 109.200 $ 2,184.00
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$20.000 
  
98016-4214-04 0100 0150 204-08 FOUNDATION FILL MATERIAL C.Y. 23.000 0.000 $ 0.00 48.950 $ 2,349.60

$48.000 
  
98016-4214-04 0100 0160 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
98016-4214-04 0100 0170 209-05 SEDIMENT REMOVAL C.Y. 61.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
98016-4214-04 0100 0180 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 190.000 0.000 $ 0.00 910.000 $ 4,550.00

$5.000 
  

98016-4214-04 0100 0190 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 290.000 0.000 $ 0.00 360.000 $ 720.00 

$2.000 
0100 0190 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 2.000 60.000 $ 120.00 0.000 $ 0.00 

  

98016-4214-04 0100 0200 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 
2'0" X 13'3") BAG 2.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
98016-4214-04 0100 0210 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 140.000 0.000 $ 0.00 0.000 $ 0.00 

$1.250 
  

98016-4214-04 0100 0220 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,603.000 0.000 $ 0.00 1,319.940 $ 36,298.35

$27.500 
  
98016-4214-04 0100 0230 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 499.000 0.000 $ 0.00 437.170 $ 14,535.90

$33.250 
  
98016-4214-04 0100 0240 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 46.000 0.000 $ 0.00 20.550 $ 647.33 

$31.500 
  

98016-4214-04 0100 0250 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 155.000 0.000 $ 0.00 97.390 $ 13,829.38

$142.000 
  

98016-4214-04 0100 0260 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 245.000 0.000 $ 0.00 259.700 $ 37,656.50

$145.000 
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98016-4214-04 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 535.510 $ 535.51 535.510 $ 535.51 

$1.000 
0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -737.190 $ -737.19 

  
98016-4214-04 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 280.460 $ 280.46 

  
98016-4214-04 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98016-4214-04 0100 0270 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  

98016-4214-04 0100 0280 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98016-4214-04 0100 0290 404-01.01 BITUMINOUS MATERIAL (DBST) TON 1.000 0.000 $ 0.00 0.380 $ 608.00 

$1,600.000 
0100 0290 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 1,600.000 0.380 $ 608.00 0.000 $ 0.00 

  
98016-4214-04 0100 0300 404-01.02 MINERAL AGGREGATE (DBST) TON 4.000 0.000 $ 0.00 21.130 $ 5,282.50

$250.000 
  
98016-4214-04 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98016-4214-04 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98016-4214-04 0100 0310 411-01.10 ACS MIX(PG64-22) GRADING D TON 328.000 0.000 $ 0.00 388.160 $ 60,164.80

$155.000 
  

98016-4214-04 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 152.220 $ 152.22 

  
98016-4214-04 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

Page 5 of 9Estimate Summary to Contractor

6/18/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy346.htm



$1.000 
  
98016-4214-04 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 322.800 $ 322.80 

  

98016-4214-04 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98016-4214-04 0100 0320 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 28.000 -0.190 $ -166.25 31.570 $ 27,623.75

$875.000 
  
98016-4214-04 0100 0330 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 1,928.000 46.000 $ 92.00 2,488.300 $ 4,976.60

$2.000 
  
98016-4214-04 0100 0340 607-11.03 60" CONCRETE PIPE CULVERT (CLASS III) L.F. 100.000 0.000 $ 0.00 102.000 $ 21,930.00

$215.000 
  
98016-4214-04 0100 0350 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$43.000 
  
98016-4214-04 0100 0360 607-50.03 PRECAST CONCRETE BOX CULVERT (12' X 4') L.F. 63.000 0.000 $ 0.00 63.000 $ 74,655.00

$1,185.000 
  
98016-4214-04 0100 0370 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,700.000 
  
98016-4214-04 0100 0380 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 33.000 -2.760 $ -2,622.00 25.250 $ 23,987.50

$950.000 
  

98016-4214-04 0100 0390 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 1,497.000 -22.900 $ -40.08 1,013.000 $ 1,772.75

$1.750 
  
98016-4214-04 0100 0400 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 554.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
98016-4214-04 0100 0410 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 264.000 0.000 $ 0.00 220.000 $ 5,060.00

$23.000 
  
98016-4214-04 0100 0420 621-03.07 48" TEMPORARY DRAINAGE PIPE L.F. 20.000 0.000 $ 0.00 40.000 $ 3,240.00
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$81.000 
  
98016-4214-04 0100 0430 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 550.000 0.000 $ 0.00 574.000 $ 9,844.10

$17.150 
  
98016-4214-04 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.725 
  
98016-4214-04 0100 0440 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 1.000 $ 1,475.00

$1,475.000 
  
98016-4214-04 0100 0450 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 575.00 

$575.000 
  

98016-4214-04 0100 0460 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,625.00

$2,625.000 
  

98016-4214-04 0100 0470 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 9.000 0.000 $ 0.00 9.000 $ 36,900.00

$4,100.000 
  
98016-4214-04 0100 0480 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 9.000 0.000 $ 0.00 57.770 $ 4,910.45

$85.000 
  
98016-4214-04 0100 0490 709-05.08 MACHINED RIP-RAP (CLASS B) TON 250.000 0.000 $ 0.00 117.050 $ 5,267.25

$45.000 
  
98016-4214-04 0100 0500 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
98016-4214-04 0100 0510 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 798.000 0.000 $ 0.00 730.000 $ 25,550.00

$35.000 
  
98016-4214-04 0100 0520 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 23.000 0.000 $ 0.00 36.000 $ 900.00 

$25.000 
  
98016-4214-04 0100 0530 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 8.000 $ 160.00 

$20.000 
  
98016-4214-04 0100 0540 712-06 SIGNS (CONSTRUCTION) S.F. 428.000 0.000 $ 0.00 547.500 $ 3,011.25

$5.500 
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98016-4214-04 0100 0550 712-06.01 VERTICAL PANELS S.F. 204.000 0.000 $ 0.00 180.000 $ 1,215.00

$6.750 
  
98016-4214-04 0100 0560 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 60.000 $ 406.20 

$6.770 
  
98016-4214-04 0100 0570 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(SOUTH 421) $560.000 
  
98016-4214-04 0100 0580 713-16.51 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.200 $ 112.00 

(REVERSE CURVE) $560.000 
  
98016-4214-04 0100 0590 713-16.52 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(STOP / WOLFPEN BRANCH ROAD) $620.000 
  

98016-4214-04 0100 0600 716-01.07 TEMPORARY RAISED PAVEMENT 
MARKER,YELLOW EACH 27.000 0.000 $ 0.00 27.000 $ 945.00 

$35.000 
  
98016-4214-04 0100 0610 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.000 0.000 $ 0.00 1.145 $ 1,431.25

$1,250.000 
  
98016-4214-04 0100 0620 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 40.000 0.000 $ 0.00 9.000 $ 189.00 

$21.000 
  
98016-4214-04 0100 0630 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 38,000.00

$38,000.000 
  

98016-4214-04 1110 0770 730-50 TEMPORARY TRAFFIC SIGNAL SYSTEM 
(RADIO CONTROLLED) EACH 1.000 0.000 $ 0.00 1.000 $ 17,500.00

$17,500.000 
  
98016-4214-04 0100 0640 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 80.000 0.000 $ 0.00 0.000 $ 0.00 

$2.250 
  
98016-4214-04 0100 0650 801-01 SEEDING (WITH MULCH) UNIT 72.000 0.000 $ 0.00 29.830 $ 1,044.05

$35.000 
  
98016-4214-04 0100 0660 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 23.000 0.000 $ 0.00 23.500 $ 940.00 

$40.000 
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98016-4214-04 0100 0670 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 77.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

  
98016-4214-04 0100 9012 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.750 
  
98016-4214-04 0100 0680 801-03 WATER (SEEDING & SODDING) M.G. 18.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
98016-4214-04 0100 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  
98016-4214-04 0100 0690 802-03.01 SHRUBS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 525.00 

(Alnus Serrulata) $175.000 
  
98016-4214-04 0100 0700 802-03.02 SHRUBS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 120.00 

(Lindera benzoin) $30.000 
  
98016-4214-04 0100 0710 802-03.03 SHRUBS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 375.00 

(Sambucus canadensis) $125.000 
  
98016-4214-04 0100 0720 802-03.04 SHRUBS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 450.00 

(Cersis canadensis) $150.000 
  
98016-4214-04 0100 0730 802-03.05 SHRUBS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 150.00 

(Calycanthus floridus) $30.000 
  
98016-4214-04 0100 0740 803-01 SODDING (NEW SOD) S.Y. 200.000 0.000 $ 0.00 4,044.770 $ 20,223.85

$5.000 
  
98016-4214-04 0100 0750 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 316.000 0.000 $ 0.00 198.230 $ 396.46 

$2.000 
  

Project Number: 98016-4214-04 Project Current Amount $ -1,499.50
Contract Current Amount $ -1,499.50 

Page 9 of 9Estimate Summary to Contractor

6/18/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy346.htm


