
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNH046 Estimate Number: 0005 Pay Period: 09/24/2009
to: 09/24/2009

Contract Location: Time Allowed: 98.0 days
BEGINNING AT US 70N (SR 24) IN PUTNAM COUNTY AND EXTENDING Time Charged: 80.0 days

Elapsed Calendar Days: 80.0 days
Percent Time: 81.63 %
Percent Complete ($) 88.77 %
Percent Behind: - %

Contractor: Date Let: 02/06/2009
HIGHWAYS, INC. Date Awarded: 02/18/2009
PO Box 96 Date Contract Executed: 03/04/2009
Brentwood, TN 37024 Date Notice to Proceed: 03/25/2009
Phone: Date Work Began: 04/21/2009

Date to be Completed: 06/30/2009
Date Time Stopped: 06/12/2009
Date Accepted: 07/06/2009

Estimate Paid: NO 

Counties:
JACKSON 
PUTNAM 

Project Number BID PCT Fed State Project Number Description 1
44003-8233-14 42.19 STP-56(54) Putnam COL To SR-290 Rt
71007-8222-14 57.81 STP-56(55) From SR-24 To Jackson County Line

Current Contract Amount $ 968,153.00 
Original Contract Amount $ 952,089.00 

Total to Date Prev to Date This Estimate
Participating $ 805,166.05 $ 805,166.05 $ 0.00 

Total Earnings $ 805,166.05 $ 805,166.05 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 805,166.05 $ 805,166.05 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 805,166.05 $ 805,166.05 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 805,166.05 $ 805,166.05 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
44003-8233-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
71007-8222-14 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
44003-8233-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 973.840 $ 973.84 

  
71007-8222-14 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 672.440 $ 672.44 

  

44003-8233-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -19,843.530 $ -19,843.53 

  

71007-8222-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -30,017.880 $ -30,017.88 

  

44003-8233-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 250.000 0.000 $ 0.00 417.070 $ 4,170.70

$10.000 
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71007-8222-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 225.000 0.000 $ 0.00 814.740 $ 8,147.40

$10.000 
  
44003-8233-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 9.000 0.000 $ 0.00 6.090 $ 2,436.00

$400.000 
  
71007-8222-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 14.000 0.000 $ 0.00 8.090 $ 3,236.00

$400.000 
  
44003-8233-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71007-8222-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

44003-8233-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

71007-8222-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44003-8233-14 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 4,510.000 0.000 $ 0.00 4,019.450 $ 241,167.00

$60.000 
  
71007-8222-14 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 6,868.000 0.000 $ 0.00 6,185.890 $ 371,153.40

$60.000 
  

44003-8233-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,531.610 $ -6,531.61 

  

71007-8222-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -10,052.070 $ -10,052.07 

  
44003-8233-14 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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71007-8222-14 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
44003-8233-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71007-8222-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44003-8233-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,798.200 $ 3,798.20 

  
71007-8222-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,846.400 $ 5,846.40 

  

44003-8233-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

71007-8222-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44003-8233-14 0100 0040 411-10.01 SCORING PAVEMENT L.M. 4.500 0.000 $ 0.00 3.740 $ 935.00 

$250.000 
  
71007-8222-14 0100 0040 411-10.01 SCORING PAVEMENT L.M. 6.400 0.000 $ 0.00 5.450 $ 1,362.50

$250.000 
  
44003-8233-14 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 34,595.000 0.000 $ 0.00 34,621.550 $ 17,310.78

$0.500 
  
71007-8222-14 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 61,905.000 0.000 $ 0.00 49,160.320 $ 24,580.16

$0.500 
  
44003-8233-14 0100 0060 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,375.000 0.000 $ 0.00 1,612.500 $ 24,993.75

$15.500 
  
71007-8222-14 0100 0060 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 575.000 0.000 $ 0.00 737.500 $ 11,431.25

$15.500 

9/26/2012



  
44003-8233-14 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 62.500 $ 1,453.13

$23.250 
  
71007-8222-14 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.250 
  
44003-8233-14 0100 9502 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 14.000 $ 8,764.00

Guardrail Terminal $626.000 
  
71007-8222-14 0100 9503 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 1.000 $ 626.00 

Guardrail Terminal $626.000 
  

44003-8233-14 0100 0070 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 10.000 0.000 $ 0.00 7.000 $ 14,700.00

$2,100.000 
  

71007-8222-14 0100 0070 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 9.000 0.000 $ 0.00 9.000 $ 18,900.00

$2,100.000 
  
44003-8233-14 0100 0080 706-01 GUARDRAIL REMOVED L.F. 1,825.000 0.000 $ 0.00 1,937.500 $ 1,937.50

$1.000 
  
71007-8222-14 0100 0080 706-01 GUARDRAIL REMOVED L.F. 820.000 0.000 $ 0.00 1,162.500 $ 1,162.50

$1.000 
  
44003-8233-14 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,200.00

$3,200.000 
  
71007-8222-14 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,800.00

$4,800.000 
  
44003-8233-14 0100 0100 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 10.000 0.000 $ 0.00 5.000 $ 25.00 

$5.000 
  
71007-8222-14 0100 0100 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 18.000 0.000 $ 0.00 5.000 $ 25.00 

$5.000 
  
44003-8233-14 0100 0110 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
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71007-8222-14 0100 0110 712-05.01 WARNING LIGHTS (TYPE A) EACH 18.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

  
44003-8233-14 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 635.000 0.000 $ 0.00 571.500 $ 3,429.00

$6.000 
  
71007-8222-14 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 723.000 0.000 $ 0.00 809.000 $ 4,854.00

$6.000 
  
44003-8233-14 0100 9500 712-08.03 ARROW BOARD (TYPE C) EACH 0.000 0.000 $ 0.00 1.000 $ 750.00 

Arrow Board $750.000 
  
71007-8222-14 0100 9501 712-08.03 ARROW BOARD (TYPE C) EACH 0.000 0.000 $ 0.00 1.000 $ 750.00 

Arrow Board $750.000 
  

71007-8222-14 0100 0130 712-09.20 TEMPORARY PLASTIC PAVEMENT MARKING
(NOISE STRIP) L.F. 144.000 0.000 $ 0.00 70.000 $ 2,800.00

$40.000 
  

44003-8233-14 0100 0130 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 42.000 0.000 $ 0.00 497.000 $ 1,491.00

$3.000 
  

71007-8222-14 0100 0140 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 1,500.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  

44003-8233-14 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 42.000 0.000 $ 0.00 116.112 $ 2,322.24

$20.000 
  
44003-8233-14 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 113.000 0.000 $ 0.00 207.000 $ 4,140.00

$20.000 
  
71007-8222-14 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 320.000 0.000 $ 0.00 283.000 $ 5,660.00

$20.000 
  

44003-8233-14 0100 0160 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 6.000 0.000 $ 0.00 8.000 $ 1,200.00

$150.000 
  

71007-8222-14 0100 0160 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 6.000 0.000 $ 0.00 4.000 $ 600.00 
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$150.000 
  
44003-8233-14 0100 0170 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 1.000 0.000 $ 0.00 0.172 $ 688.00 

$4,000.000 
  
71007-8222-14 0100 0170 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 1.000 0.000 $ 0.00 0.121 $ 484.00 

$4,000.000 
  

44003-8233-14 0100 0180 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED 
LINE) L.F. 80.000 0.000 $ 0.00 36.000 $ 180.00 

$5.000 
  

71007-8222-14 0100 0180 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 450.00 

$450.000 
  
44003-8233-14 0100 0190 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 18.000 0.000 $ 0.00 17.357 $ 11,282.05

$650.000 
  
71007-8222-14 0100 0190 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 13.000 0.000 $ 0.00 14.466 $ 9,402.90

$650.000 
  

44003-8233-14 0100 0200 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 
LINE) L.M. 12.000 0.000 $ 0.00 7.930 $ 15,860.00

$2,000.000 
  

71007-8222-14 0100 0200 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 
LINE) L.M. 16.300 0.000 $ 0.00 9.730 $ 19,460.00

$2,000.000 
  
44003-8233-14 0100 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,200.00

$3,200.000 
  
71007-8222-14 0100 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,800.00

$4,800.000 
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