
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/09/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNH054 Estimate Number: 0015 Pay Period: 05/21/2011
to: 10/28/2013

Contract Location: Time Allowed: 352.0 days
ON WEISGARBER ROAD OVER FOURTH CREEK Time Charged: 352.0 days

Elapsed Calendar Days: 352.0 days
Percent Time: 100.00 %
Percent Complete ($) 137.03 %
Percent Behind: - %

Contractor: Date Let: 03/20/2009
CHARLES BLALOCK & SONS, INC. Date Awarded: 03/27/2009
PO Box 4750 Date Contract Executed: 04/08/2009
Sevierville, TN 37864-4750 Date Notice to Proceed: 04/29/2009
Phone: Date Work Began: 05/11/2009

Date to be Completed: 04/15/2010
Date Time Stopped: 04/15/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47954-3522-94 100.00 BRZE-9109 (129) BRIDGE REPLACEMENT /WEISGARBER RD. BRIDGE OVER FOURTH CREEK

Current Contract Amount $ 1,134,979.10 
Original Contract Amount $ 1,134,979.10 

Total to Date Prev to Date This Estimate
Participating $ 1,550,197.39 $ 1,536,906.54 $ 13,290.85

Total Earnings $ 1,550,197.39 $ 1,536,906.54 $ 13,290.85 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,550,197.39 $ 1,536,906.54 $ 13,290.85 
Test Report Payment Adjustment $ -996.00 $ 0.00 $ -996.00 
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Total Adjusted Earnings $ 1,549,201.39 $ 1,536,906.54 $ 12,294.85 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,549,201.39 $ 1,536,906.54 $ 12,294.85 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47954-3522-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00

$18,000.000 
  
47954-3522-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
47954-3522-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -18.860 $ -18.86 9,296.060 $ 9,296.06 

  
47954-3522-94 0300 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47954-3522-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -20.660 $ -20.66 4,384.160 $ 4,384.16 

  
47954-3522-94 0300 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47954-3522-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00

$35,000.000 
  
47954-3522-94 0300 0600 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(CONC. ARCH BRIDGE, STA. 18+65.67) $10,000.000 
  
47954-3522-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 3,332.000 0.000 $ 0.00 3,179.690 $ 15,898.45

$5.000 
  
47954-3522-94 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$6.000 
  
47954-3522-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 5,809.000 0.000 $ 0.00 2,561.990 $ 21,776.92

$8.500 
  
47954-3522-94 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 810.000 0.000 $ 0.00 117.590 $ 705.54 

$6.000 
  
47954-3522-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
47954-3522-94 0100 0060 203-06 WATER M.G. 53.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
47954-3522-94 0100 0070 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 1,126.000 0.000 $ 0.00 1,111.110 $ 13,333.32

$12.000 
  
47954-3522-94 0100 0080 204-08 FOUNDATION FILL MATERIAL C.Y. 142.000 0.000 $ 0.00 198.260 $ 7,930.40

$40.000 
  
47954-3522-94 0100 0090 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 58.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
47954-3522-94 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 51.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
47954-3522-94 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,077.000 0.000 $ 0.00 3,669.000 $ 19,262.25

$5.250 
  
47954-3522-94 0100 0120 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 580.000 0.000 $ 0.00 21.000 $ 42.00 

$2.000 
  
47954-3522-94 0100 0130 209-08.07 ROCK CHECK DAM PER EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
47954-3522-94 0100 0140 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
47954-3522-94 0100 0150 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 7.000 $ 14,000.00

$2,000.000 
  
47954-3522-94 0100 0160 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 6.000 0.000 $ 0.00 7.000 $ 1,575.00
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$225.000 
  
47954-3522-94 0100 0170 209-40.34 CATCH BASIN PROTECTION (TYPE E) EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$525.000 
  
47954-3522-94 0100 0180 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 2.000 0.000 $ 0.00 2.000 $ 1,900.00

$950.000 
  
47954-3522-94 0100 0190 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,206.000 0.000 $ 0.00 7,224.000 $ 158,928.00

$22.000 
  
47954-3522-94 0100 0200 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,690.000 0.000 $ 0.00 3,017.520 $ 72,420.48

$24.000 
  
47954-3522-94 0100 0210 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 116.000 0.000 $ 0.00 240.420 $ 6,010.50

$25.000 
  
47954-3522-94 0100 0220 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 14.000 0.000 $ 0.00 573.530 $ 17,205.90

$30.000 
  
47954-3522-94 0100 0230 303-10.03 MINERAL AGGREGATE (SIZE 68) TON 220.000 0.000 $ 0.00 71.790 $ 2,153.70

$30.000 
  
47954-3522-94 0100 0240 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 621.000 0.000 $ 0.00 710.710 $ 49,749.70

$70.000 
  
47954-3522-94 0100 0250 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 407.000 0.000 $ 0.00 678.320 $ 51,552.32

$76.000 
  
47954-3522-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,403.200 $ -4,403.20 

  
47954-3522-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 708.400 $ 708.40 

  
47954-3522-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47954-3522-94 0100 0260 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 6.000 0.000 $ 0.00 0.000 $ 0.00 

$5.250 
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47954-3522-94 0100 0270 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 22.000 0.000 $ 0.00 0.000 $ 0.00 

$2.100 
  
47954-3522-94 0100 0280 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.110 $ 876.90 

$790.000 
  
47954-3522-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47954-3522-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47954-3522-94 0100 0290 411-01.10 ACS MIX(PG64-22) GRADING D TON 338.000 -6.740 $ -653.78 486.950 $ 47,234.15

$97.000 
  
47954-3522-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 19.550 $ 19.55 -1,412.270 $ -1,412.27 

  
47954-3522-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47954-3522-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 394.800 $ 394.80 

  
47954-3522-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47954-3522-94 0100 0300 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 196.000 0.000 $ 0.00 196.000 $ 63,700.00

$325.000 
  
47954-3522-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$552.000 
  
47954-3522-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$417.600 
  
47954-3522-94 0300 0610 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 383.000 0.000 $ 0.00 428.400 $ 205,632.00

$480.000 
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47954-3522-94 0300 0620 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 94,080.000 2,080.000 $ 1,560.00 94,080.000 $ 70,560.00
$0.750 

0300 0620 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.750 -1,328.000 $ -996.00 -1,328.000 $ -996.00 
  
47954-3522-94 0100 0310 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 705.000 0.000 $ 0.00 794.600 $ 31,784.00

$40.000 
  
47954-3522-94 0100 0320 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 4.000 0.000 $ 0.00 2.810 $ 1,967.00

$700.000 
  
47954-3522-94 0100 0330 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 426.000 0.000 $ 0.00 152.000 $ 319.20 

$2.100 
  
47954-3522-94 0100 0340 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 6.000 0.000 $ 0.00 5.000 $ 12,000.00

$2,400.000 
  
47954-3522-94 0100 0350 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 3.000 $ 9,000.00

$3,000.000 
  
47954-3522-94 0100 0360 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 16,800.00

$4,200.000 
  
47954-3522-94 0100 0370 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 7,050.00

$2,350.000 
  
47954-3522-94 0100 0380 620-05 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 53.000 0.000 $ 0.00 53.000 $ 7,950.00

$150.000 
  
47954-3522-94 0100 0390 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 9,338.000 0.000 $ 0.00 9,177.000 $ 33,037.20

$3.600 
  
47954-3522-94 0100 0400 701-02.03 CONCRETE HANDICAP RAMP S.F. 98.000 0.000 $ 0.00 117.000 $ 2,574.00

$22.000 
  
47954-3522-94 0100 0410 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 92.000 0.000 $ 0.00 129.570 $ 29,801.10

$230.000 
  
47954-3522-94 0100 0420 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 54.000 0.000 $ 0.00 53.800 $ 2,690.00

$50.000 
  
47954-3522-94 0100 0430 705-01.04 METAL BEAM GUARD FENCE L.F. 50.000 0.000 $ 0.00 50.000 $ 2,100.00

$42.000 
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47954-3522-94 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$62.500 
  
47954-3522-94 0100 0440 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 150.000 0.000 $ 0.00 200.000 $ 3,200.00

$16.000 
  
47954-3522-94 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
47954-3522-94 0100 0450 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 6,600.00

$1,650.000 
  
47954-3522-94 0100 0460 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 285.000 111.560 $ 3,904.60 3,329.020 $ 116,515.70

$35.000 
  
47954-3522-94 0100 0470 712-01 TRAFFIC CONTROL LS 1.000 0.500 $ 8,500.00 1.000 $ 17,000.00

$17,000.000 
  
47954-3522-94 0100 0480 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 20.000 $ 1,000.00

$50.000 
  
47954-3522-94 0100 0490 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 8.000 $ 400.00 

$50.000 
  
47954-3522-94 0100 0500 712-06 SIGNS (CONSTRUCTION) S.F. 563.000 0.000 $ 0.00 663.500 $ 5,308.00

$8.000 
  
47954-3522-94 0100 0510 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 160.000 0.000 $ 0.00 156.000 $ 3,120.00

$20.000 
  
47954-3522-94 0100 0520 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.520 $ 7,800.00

$15,000.000 
  
47954-3522-94 0100 0530 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 38,000.00

$38,000.000 
  
47954-3522-94 0100 0540 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 32.000 0.000 $ 0.00 68.220 $ 341.10 

$5.000 
  
47954-3522-94 0920 0680 771-06.85 8IN MDPE GAS LINE (NOT UNDER PAVEMENT) L.F. 520.000 0.000 $ 0.00 133.500 $ 7,209.00

$54.000 
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47954-3522-94 0910 0640 771-06.86 8IN MDPE GAS LINE (UNDER PAVEMENT) L.F. 300.000 0.000 $ 0.00 695.000 $ 50,040.00

$72.000 
  
47954-3522-94 0900 0630 771-06.87 GAS LINE CRK CROSS (12IN STL CASING) L.F. 40.000 0.000 $ 0.00 67.000 $ 24,120.00

$360.000 
  
47954-3522-94 0910 0650 771-06.88 8IN POLY VALVE AND BOX EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$1,680.000 
  
47954-3522-94 0920 0690 771-06.89 TIE-IN TO EXIST 8IN GAS LINE (STA. 0+00) LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
47954-3522-94 0910 0660 771-06.90 TIE-IN TO EXIST 6IN GAS LINE (STA. 8+96) LS 1.000 0.000 $ 0.00 1.000 $ 2,400.00

$2,400.000 
  
47954-3522-94 0920 0700 771-06.91 GAS SERVICE RECONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 720.00 

$720.000 
  
47954-3522-94 0920 0710 771-06.92 GAS SERVICE LINE (NOT UNDER PAVEMENT) L.F. 40.000 0.000 $ 0.00 19.000 $ 114.00 

$6.000 
  
47954-3522-94 0920 0720 771-06.93 GAS SERVICE LINE (UNDER PAVEMENT) L.F. 30.000 0.000 $ 0.00 27.000 $ 391.50 

$14.500 
  
47954-3522-94 0920 0730 771-06.94 PIPELINE MARKERS (PROVIDED BY KUB) EACH 5.000 0.000 $ 0.00 2.000 $ 80.00 

$40.000 
  
47954-3522-94 0910 0670 771-06.95 PURGE AND RETIRE EXISTING GAS LINE LS 1.000 0.000 $ 0.00 1.000 $ 2,400.00

$2,400.000 
  
47954-3522-94 0920 0740 775-12.80 8IN DIP WATER LINE (NOT UNDER PAVEMENT) L.F. 1,020.000 0.000 $ 0.00 1,408.000 $ 76,032.00

$54.000 
  
47954-3522-94 0920 0750 775-12.81 8IN DIP WATER LINE (UNDER PAVEMENT) L.F. 60.000 0.000 $ 0.00 402.500 $ 48,300.00

$120.000 
  
47954-3522-94 0920 0760 775-12.82 WATER LINE CRK CROSS 16IN STL CAS OCUT) L.F. 40.000 0.000 $ 0.00 69.000 $ 28,980.00

$420.000 
  
47954-3522-94 0920 0770 775-12.83 8IN GATE VALVE AND BOX EACH 3.000 0.000 $ 0.00 5.000 $ 6,000.00

$1,200.000 
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47954-3522-94 0920 0780 775-12.84 AIR RELEACHSE VALVE ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 2,400.00

$2,400.000 
  
47954-3522-94 0920 0790 775-12.85 TIE TO EXIST 6IN WTR LN WEISGARBER ROAD LS 1.000 0.000 $ 0.00 1.000 $ 1,800.00

$1,800.000 
  
47954-3522-94 0920 0800 775-12.86 TIE TO EXIST 8IN WTR LN BROOKVALE LANE LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
47954-3522-94 0920 0810 775-12.87 TEMP SERV RECONNECT TO EXIST 6IN WTR LN LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
47954-3522-94 0920 0820 775-12.88 WATER SERVICE RECONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 360.00 

$360.000 
  
47954-3522-94 0920 0830 775-12.89 WATER METER EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
47954-3522-94 0920 0840 775-12.90 3/4IN COPPER SERV LINE NOT UNDER PAVE L.F. 320.000 0.000 $ 0.00 20.000 $ 240.00 

$12.000 
  
47954-3522-94 0920 0850 775-12.91 3/4IN COPPER SERV LINE (UNDER PAVEMENT) L.F. 50.000 0.000 $ 0.00 55.000 $ 990.00 

$18.000 
  
47954-3522-94 0920 0860 775-12.92 PLUG EXISTING 6IN WATER LINE EACH 1.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
47954-3522-94 0920 0870 775-12.93 PIPELINE MARKERS (PROVIDED BY KUB) EACH 5.000 0.000 $ 0.00 1.000 $ 40.00 

$40.000 
  
47954-3522-94 0920 0880 775-12.94 MISCELLANEOUS STONE TON 100.000 0.000 $ 0.00 44.580 $ 1,069.92

$24.000 
  
47954-3522-94 0100 0550 801-01 SEEDING (WITH MULCH) UNIT 67.000 0.000 $ 0.00 47.650 $ 1,143.60

$24.000 
  
47954-3522-94 0100 0560 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 6.000 0.000 $ 0.00 87.000 $ 2,175.00

$25.000 
  
47954-3522-94 0100 9015 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.800 
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47954-3522-94 0100 0570 801-03 WATER (SEEDING & SODDING) M.G. 14.000 0.000 $ 0.00 4.000 $ 64.00 

$16.000 
  
47954-3522-94 0100 9016 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.400 
  
47954-3522-94 0100 0580 803-01 SODDING (NEW SOD) S.Y. 585.000 0.000 $ 0.00 2,551.160 $ 6,760.57

$2.650 
  
47954-3522-94 0100 0590 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 3,660.000 0.000 $ 0.00 5,295.000 $ 5,295.00

$1.000 
  

Project Number: 47954-3522-94 Project Current Amount $ 12,294.85
Contract Current Amount $ 12,294.85 
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