
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/20/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNH068 Estimate Number: 0003 Pay Period: 09/01/2009
to: 09/23/2010

Contract Location: Time Allowed: 108.0 days
ON SR 111 FROM SOUTH OF TWIN OAKS ROAD TO NORTH OF BIG Time Charged: 93.0 days

Elapsed Calendar Days: 93.0 days
Percent Time: 474.07 %
Percent Complete ($) 96.91 %
Percent Behind: -377 %

Contractor: Date Let: 03/20/2009
HIGHWAYS, INC. Date Awarded: 03/27/2009
PO Box 96 Date Contract Executed: 04/09/2009
Brentwood, TN 37024 Date Notice to Proceed: 04/30/2009
Phone: Date Work Began: 07/07/2009

Date to be Completed: 08/15/2009
Date Time Stopped: 07/31/2009
Date Accepted: 08/04/2009

Estimate Paid: NO 

Counties:
OVERTON 

Project Number BID PCT Fed State Project Number Description 1
67001-8283-14 100.00 STP-NHE-111(66) Fm South of Twin Oaks Road (Lt) To North of Big Springs

Current Contract Amount $ 369,948.00 
Original Contract Amount $ 369,948.00 

Total to Date Prev to Date This Estimate
Participating $ 358,232.42 $ 358,232.42 $ 0.00 

Total Earnings $ 358,232.42 $ 358,232.42 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 358,232.42 $ 358,232.42 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 358,232.42 $ 358,232.42 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 358,232.42 $ 358,232.42 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
67001-8283-14 0100 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
67001-8283-14 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67001-8283-14 1110 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

67001-8283-14 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -266.440 $ -266.44 

  

67001-8283-14 1110 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1110 9003 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -403.090 $ -403.09 

  

67001-8283-14 1110 0260 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 28.000 0.000 $ 0.00 13.280 $ 3,320.00

$250.000 
  

67001-8283-14 0100 0010 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) 
SHOULDER TON 23.000 0.000 $ 0.00 5.530 $ 1,382.50

$250.000 
  
67001-8283-14 1110 0270 411-03.05 ACS MIX(PG64-22) THIN LIFT CS ASPHALT S.Y. 64,218.000 0.000 $ 0.00 77,142.000 $ 192,855.00

(SEE PLANS DETAILS) $2.500 
  
67001-8283-14 0100 0020 411-10.01 SCORING PAVEMENT L.M. 9.000 0.000 $ 0.00 7.762 $ 1,940.50
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$250.000 
  
67001-8283-14 0100 9005 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 11.000 $ 374.00 

$34.000 
  
67001-8283-14 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,538.000 0.000 $ 0.00 3,131.200 $ 53,230.40

$17.000 
  
67001-8283-14 0100 0040 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 38.000 0.000 $ 0.00 8.000 $ 176.00 

$22.000 
  
67001-8283-14 0100 0050 705-02.05 RUB-RAIL (ONLY) L.F. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
67001-8283-14 0100 0060 705-02.50 SHOP CURVED GUARDRAIL L.F. 88.000 0.000 $ 0.00 100.000 $ 2,100.00

$21.000 
  
67001-8283-14 0100 0070 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 13.000 0.000 $ 0.00 25.000 $ 625.00 

$25.000 
  
67001-8283-14 0100 0080 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$575.000 
  
67001-8283-14 0100 0090 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 8.000 0.000 $ 0.00 8.000 $ 4,200.00

$525.000 
  

67001-8283-14 0100 0100 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 18.000 0.000 $ 0.00 15.000 $ 32,250.00

$2,150.000 
  
67001-8283-14 0100 0110 706-01 GUARDRAIL REMOVED L.F. 563.000 0.000 $ 0.00 350.000 $ 350.00 

$1.000 
  
67001-8283-14 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
67001-8283-14 0100 0130 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 82.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
67001-8283-14 0100 0140 712-05.01 WARNING LIGHTS (TYPE A) EACH 52.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
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67001-8283-14 0100 0150 712-06 SIGNS (CONSTRUCTION) S.F. 422.000 0.000 $ 0.00 422.000 $ 2,110.00
$5.000 

  
67001-8283-14 0100 0160 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
67001-8283-14 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 161.000 0.000 $ 0.00 93.000 $ 2,325.00

$25.000 
  

67001-8283-14 0100 0180 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
67001-8283-14 0100 0190 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,500.000 
  
67001-8283-14 0100 0200 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 9.000 0.000 $ 0.00 5.613 $ 4,771.05

$850.000 
  

67001-8283-14 0100 0210 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN 
LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  

67001-8283-14 0100 0220 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 
LINE) L.M. 17.000 0.000 $ 0.00 14.117 $ 35,292.50

$2,500.000 
  
67001-8283-14 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,300.00

$12,300.000 
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