
Rpt-ID: RCPCSUM1 Tennessee Date: 01/24/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029774 Vendor Name: PAVEMENT RESTORATIONS, INC.

Contract ID: CNH070 Estimate Number: 0002 Pay Period: 08/02/2009
to: 01/22/2010

Contract Location: Time Allowed: 93.0 days
AT VARIOUS LOCATIONS ON VARIOUS STATE ROUTES Time Charged: 76.0 days

Elapsed Calendar Days: 76.0 days
Percent Time: 81.72 %
Percent Complete ($) 100.54 %
Percent Behind: - %

Contractor: Date Let: 03/20/2009
PAVEMENT RESTORATIONS, INC. Date Awarded: 03/27/2009
10162 Stinson Street Date Contract Executed: 04/09/2009
Milan, TN 38358 Date Notice to Proceed: 04/30/2009
Phone: 731-707-0731 Date Work Began: 06/23/2009

Date to be Completed: 07/31/2009
Date Time Stopped: 07/14/2009
Date Accepted: 07/24/2009

Estimate Paid: NO 

Counties:
BRADLEY 
COFFEE 
CUMBERLAND 
FENTRESS 
FRANKLIN 
HAMILTON 
JACKSON 
MCMINN 
MARION 
MEIGS 
OVERTON 
POLK 
PUTNAM 

Project Number BID PCT Fed State Project Number Description 1
98026-8281-14 100.00 STP-REG2(61) Longitudinal Joint Stabilization (VARIOUS STATE ROUTES)

Current Contract Amount $ 262,565.40 
Original Contract Amount $ 262,565.40 

1/24/2013



 
 

 
 

 
 

 
 

Total to Date Prev to Date This Estimate
Participating $ 263,920.60 $ 263,920.60 $ 0.00 

Total Earnings $ 263,920.60 $ 263,920.60 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 263,920.60 $ 263,920.60 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 263,920.60 $ 263,920.60 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 263,920.60 $ 263,920.60 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98026-8281-14 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
98026-8281-14 0100 0010 411-01.12 LONGITUDINAL JOINT STABILIZATION S.F. 1,102,570.000 0.000 $ 0.00 1,108,730.000 $ 243,920.60

$0.220 
  
98026-8281-14 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
98026-8281-14 0100 0030 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  

1/24/2013


