
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/13/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000076366 Vendor Name: SCODELLER CONSTRUCTION, INC.

Contract ID: CNH071 Estimate Number: 0003 Pay Period: 06/27/2009
to: 06/28/2009

Contract Location: Time Allowed: 75.0 days
VARIOUS STATE ROUTES Time Charged: 40.0 days

Elapsed Calendar Days: 40.0 days
Percent Time: 53.33 %
Percent Complete ($) 94.72 %
Percent Behind: - %

Contractor: Date Let: 03/20/2009
SCODELLER CONSTRUCTION, INC. Date Awarded: 03/27/2009
P O Box 448 Date Contract Executed: 04/27/2009
South Lyon, MI 48178 Date Notice to Proceed: 05/18/2009
Phone: Date Work Began: 06/01/2009

Date to be Completed: 07/31/2009
Date Time Stopped: 06/26/2009
Date Accepted: 06/26/2009

Estimate Paid: NO 

Counties:
BLEDSOE 
SEQUATCHIE 

Project Number BID PCT Fed State Project Number Description 1
98026-8282-14 100.00 STP-REG2(62) CRACK SEALING, VARIOUS STATE ROUTES

Current Contract Amount $ 109,775.00 
Original Contract Amount $ 109,775.00 

Total to Date Prev to Date This Estimate
Participating $ 104,247.50 $ 104,247.50 $ 0.00 

Total Earnings $ 104,247.50 $ 104,247.50 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 104,247.50 $ 104,247.50 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 104,247.50 $ 104,247.50 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 104,247.50 $ 104,247.50 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98026-8282-14 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
98026-8282-14 0100 0010 411-04 CRACK SEALANT LB. 92,250.000 0.000 $ 0.00 87,225.000 $ 95,947.50

$1.100 
  
98026-8282-14 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,300.00

$3,300.000 
  
98026-8282-14 0100 0030 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
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