
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000073839 Vendor Name: SLURRY PAVERS, INC.

Contract ID: CNH072 Estimate Number: 0005 Pay Period: 08/03/2009
to: 08/04/2009

Contract Location: Time Allowed: 101.0 days
SR-285 FROM SR-30 IN VAN BUREN CO. TO SR-101 IN BLEDSOE CO. Time Charged: 51.0 days

Elapsed Calendar Days: 51.0 days
Percent Time: 50.50 %
Percent Complete ($) 87.75 %
Percent Behind: - %

Contractor: Date Let: 03/20/2009
SLURRY PAVERS, INC. Date Awarded: 03/27/2009
1277 Mountain Rd Date Contract Executed: 04/16/2009
Glen Allen, VA 23060 Date Notice to Proceed: 05/07/2009
Phone: Date Work Began: 05/21/2009

Date to be Completed: 08/15/2009
Date Time Stopped: 06/26/2009
Date Accepted: 06/30/2009

Estimate Paid: NO 

Counties:
BLEDSOE 
VAN BUREN 

Project Number BID PCT Fed State Project Number Description 1
04004-8208-14 14.25 STP-301(5) From SR-285 To Taft Youth Center
04011-8205-14 21.40 STP-285(6) Fm VanBuren COL To Junction with SR-101
88011-8224-14 64.34 STP-285(7) From, SR-30 to Bledsoe COL

Current Contract Amount $ 789,437.32 
Original Contract Amount $ 789,437.32 

Total to Date Prev to Date This Estimate
Participating $ 680,147.47 $ 680,147.47 $ 0.00 

Total Earnings $ 680,147.47 $ 680,147.47 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 680,147.47 $ 680,147.47 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 680,147.47 $ 680,147.47 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 680,147.47 $ 680,147.47 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
04004-8208-14 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
04011-8205-14 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
88011-8224-14 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
04004-8208-14 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
04011-8205-14 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
88011-8224-14 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
04004-8208-14 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,059.360 $ -1,059.36 

  
04011-8205-14 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,909.310 $ -3,909.31 

  
88011-8224-14 0100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9005 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,809.380 $ -9,809.38 

  
04011-8205-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 300.000 0.000 $ 0.00 0.000 $ 0.00 

$32.110 
  
88011-8224-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 300.000 0.000 $ 0.00 0.000 $ 0.00 

$32.110 
  
04004-8208-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 19.000 0.000 $ 0.00 0.816 $ 224.40 

$275.000 
  
04011-8205-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 19.000 0.000 $ 0.00 2.652 $ 729.30 

$275.000 
  
88011-8224-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 62.000 0.000 $ 0.00 7.774 $ 2,137.85

$275.000 
  
04004-8208-14 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
04011-8205-14 0100 0030 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 5.000 0.000 $ 0.00 1.428 $ 499.80 

$350.000 
  
88011-8224-14 0100 0030 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 9.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
04011-8205-14 0100 0040 411-10.01 SCORING PAVEMENT L.M. 3.800 0.000 $ 0.00 3.565 $ 4,634.50

$1,300.000 
  
04004-8208-14 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 62.000 0.000 $ 0.00 18.180 $ 15,741.88

$865.890 
  
04011-8205-14 0100 0050 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 62.000 0.000 $ 0.00 65.240 $ 56,490.66

$865.890 
  
88011-8224-14 0100 0040 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 190.000 0.000 $ 0.00 168.130 $ 145,582.09

$865.890 
  
04004-8208-14 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 512.000 0.000 $ 0.00 140.730 $ 10,146.63

$72.100 
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04011-8205-14 0100 0060 414-03.02 AGGREGATE FOR MICRO SURFACING TON 512.000 0.000 $ 0.00 505.660 $ 36,458.09
$72.100 

  
88011-8224-14 0100 0050 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,580.000 0.000 $ 0.00 1,308.320 $ 94,329.87

$72.100 
  
88011-8224-14 0100 0060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 16.000 0.000 $ 0.00 11.000 $ 26,565.00

$2,415.000 
  
88011-8224-14 0100 0070 706-01 GUARDRAIL REMOVED L.F. 400.000 0.000 $ 0.00 450.000 $ 945.00 

$2.100 
  
04004-8208-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,415.77

$2,415.770 
  
04011-8205-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,282.64

$8,282.640 
  
88011-8224-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 23,812.59

$23,812.590 
  
88011-8224-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 32.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  
88011-8224-14 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 32.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  
04004-8208-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 62.000 0.000 $ 0.00 104.000 $ 608.40 

$5.850 
  
04011-8205-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 480.000 0.000 $ 0.00 272.500 $ 1,594.13

$5.850 
  
88011-8224-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 453.000 0.000 $ 0.00 429.500 $ 2,512.58

$5.850 
  
04004-8208-14 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 22.000 $ 346.50 

$15.750 
  
04011-8205-14 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 60.000 0.000 $ 0.00 60.000 $ 945.00 

$15.750 
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88011-8224-14 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 276.000 0.000 $ 0.00 247.000 $ 3,890.25
$15.750 

  
04004-8208-14 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.800 0.000 $ 0.00 2.589 $ 2,034.95

$786.000 
  
04011-8205-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.300 0.000 $ 0.00 11.701 $ 9,196.99

$786.000 
  
88011-8224-14 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 18.000 0.000 $ 0.00 16.952 $ 13,324.27

$786.000 
  
04004-8208-14 0100 0090 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 4,752.000 0.000 $ 0.00 18,952.000 $ 8,338.88

$0.440 
  
04011-8205-14 0100 0110 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 16,632.000 0.000 $ 0.00 56,330.000 $ 24,785.20

$0.440 
  
88011-8224-14 0100 0140 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 47,520.000 0.000 $ 0.00 153,181.000 $ 67,399.64

$0.440 
  
04004-8208-14 0100 0100 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 3.600 0.000 $ 0.00 2.589 $ 5,803.89

$2,241.750 
  
04011-8205-14 0100 0120 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 12.600 0.000 $ 0.00 12.080 $ 27,080.34

$2,241.750 
  
88011-8224-14 0100 0150 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 36.000 0.000 $ 0.00 35.799 $ 80,252.41

$2,241.750 
  
04004-8208-14 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,247.12

$1,247.120 
  
04011-8205-14 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,275.84

$4,275.840 
  
88011-8224-14 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,293.04

$12,293.040 
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